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Executive Summary

The Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and
Executive Order (EO) 12580 mandate that the U.S. Department of Energy (DOE), as the federal lead
agency, conduct response actions (removal and remedial) at the Hanford Site. CERCLA requires that a
review of the status of response actions for waste sites where contamination remains which prohibits
unrestricted use is required to be conducted no less frequently than once every five years to determine
whether the selected remedy(ies) at a site remain protective of human health and the environment.

The Hanford cleanup is guided by the Tri-Party Agreement (TPA). The TPA is a legally binding agree-
ment between DOE, the U.S. Environmental Protection Agency (EPA) and Washington State Department
of Ecology (Ecology) that establishes the regulatory guidelines and framework for achieving the cleanup.
Records of decision are the decision documents from these processes that identify the selected remedies
to address the identified risks. The five-year review process validates the remedies selected in action
memoranda and records of decision (RODs) are, or will be, protective when completed, unless the
conditions and assumptions on which the decisions were based have changed significantly. The purpose
of the five-year report is to present the results of the review, identify whether or not the actions are
protective, and recommend appropriate corrective actions when the remedy is not achieving the
established goals.

The DOE Hanford Site was established in 1943 to produce nuclear materials for national defense. During
the period the site produced nuclear material to be used in the national defense, many activities resulted in
the disposal of wastes containing hazardous constituents and/or radioactive materials. Adverse impacts
on the environment from those activities are being remediated.

The Hanford Site was divided into four sites when it was placed on the National Priorities List (NPL) on
November 3, 1989. The four NPL sites listed were: the DOE Hanford 100 Area, 200 Area, 300 Area, and
1100 Area. Since the Hanford Site was placed on the NPL, DOE has made considerable progress in
cleaning up the site. Some of the progress demonstrated includes deletion of portions of the 100 Area,
including the Wahluke Slope north of the Columbia River, and the entire 1100 Area from the NPL.

The five-year review conducted by the EPA in 2000, covered all portions of the site with a CERCLA
decision document and covered areas that contain hazardous substances, pollutants, or contaminants,
which are to be remediated under CERCLA. DOE considered the USDOE Hanford Site First Five-Year
Review Report issued by EPA in April 2001 as the starting point for this second five-year review. In this
second review, DOE has reviewed CERCLA decisions made and activities initiated, terminated, or
completed in the intervening five-year period between CERCLA five-year reviews.

The five-year review in 2000 evaluated the performance of the remedies selected in interim records of
decision, including existing institutional controls in place to prevent exposure to the public and the
environment. EPA concluded that the selected remedies were protective, or would be protective when the
remedial action was completed. EPA identified some deficiencies and corrective actions to address the
deficiencies. In conducting the 2005/2006 five-year review, DOE applied the same approach that EPA
used and followed the revised EPA and DOE guidance on how to conduct five-year reviews.
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The following summarizes the results of the review conducted by DOE.

100 Areas NPL Site. For the 100 Areas, eight RODs for interim actions have been issued. Based on
additional characterization, RODs were amended to address contaminants not previously included or
contaminated areas not originally covered by the ROD. Explanations of significant difference have been
issued to modify a ROD when DOE determined that the changes were not significant enough to require a
formal amendment to the ROD. Five of the RODs in the 100 Areas address soil contamination, one
addresses K-Basins spent fuel removal, and the other two address contaminated groundwater. Seventeen
additional CERCLA decision documents address the demolition of buildings and structures, soil removal,
groundwater treatment, landfill cleanup in the 100 Areas, including ten action memoranda and seven
expedited response action approvals. Final RODs have not been issued for operable units included in the
DOE Hanford 100 Area NPL site.

In the 100 Areas, interim actions are meeting the removal action and interim remedial action objectives.
Removal actions primarily consisting of building demolition and placing old reactors in “interim safe
storage” condition have met the removal action goals as outlined in the action memoranda. One hundred
twenty (120) of the waste sites in the 100 Area NPL site have been remediated to meet the cleanup levels
established in the interim RODs or action memoranda since the last five-year review. The review
determined that most of the groundwater interim actions are also meeting the remedial action objectives
established in the interim records of decision. The strontium-90 groundwater plume at the 100-N Area is
an exception, and an alternative technology approach is being tested. The groundwater contaminant
plumes in some areas have not yet been addressed and will be addressed in future RODs.

The source removal actions to remediate contaminated soil waste sites in the 100 Areas through the
remove, treat, and dispose remedy were, and are, designed to be consistent with final cleanup actions,
including applicable or relevant and appropriate requirements (ARARs). It is also anticipated that the
residual human health and environmental risks from these waste sites will achieve the required risk levels
when the remediation is completed. For these areas, DOE believes it is appropriate to state that the
selected interim remedy is protective or will be when completed. If, upon completion of the River
Corridor Baseline Risk Assessment, it is clear that the residual risk from these areas is not acceptable, the
need for additional remediation will be addressed in the final RODs and evaluated and addressed in future
five-year reviews.

The groundwater interim actions in the 100 Areas are not designed to be remedial actions. They are
designed as interim measures to keep selected principle threat contaminants from reaching the Columbia
River. Consequently, the protectiveness of the selected remedies for groundwater remediation cannot be
assessed through the same logic. There may be contaminants other than the selected principle threat
contaminants addressed in the interim actions that may need to be addressed in the final RODs.

For the 100-NR-2 Groundwater Operable Unit, the remedial action objectives for the strontium-90
contaminant in the groundwater established in the ROD are not being met. Data demonstrates that the
strontium-90 concentrations at the river’s edge have not been impacted by the pump-and-treat system.
Institutional controls are in place to prevent use of the groundwater. For this operable unit, the
institutional controls are effective in protecting human health; however, a determination of protectiveness
is being deferred until a final remedy is selected through the CERCLA remedial investigation/feasibility
study process. Alternative remedies including a permeable reactive barrier with a potential additional
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“polishing” phytoremediation technology are being tested. However, because the test has not been
completed, the benefit cannot be demonstrated in this review, therefore the determination of long-term
protectiveness statement is deferred.

With the (a) completion of the River Corridor Baseline Risk Assessment, (b) expansion of the pump-and-
treat technology with potential application of supporting technologies to cover the plumes more
thoroughly, and (c) development of improved data on performance of the pump-and-treat and apatite
sequestration technologies, the remedies selected in the final RODs for the 100 Areas operable units will
more completely address the human health and environmental risks. The protectiveness of those
remedies will be evaluated in future five-year reviews.

200 Areas NPL Site. For the Hanford 200 Area NPL site, four RODs are in place: two RODs for interim
action address groundwater contaminants, and two final RODs address the Environmental Restoration
Disposal Facility (ERDF) and contaminated soil removal at the 221-U Facility (Canyon Disposition
Initiative). Nine action memoranda have been issued for removal actions. The ERDF operations have
been exemplary and the facility is operating as required to meet the objectives outlined in the ROD of
disposing of waste from all Hanford CERCLA activities. Because the remedial actions covered by the
221-U ROD, signed in September 2005, are just being initiated, it was not evaluated in this five-year
review. Completed removal actions performed under the nine action memoranda, such as removal of the
232-7 facility, have met the remedial objectives.

For the 200 Area Source (soil) Operable Units, remedial investigations and feasibility studies are being
conducted. Because final remedies have not yet been selected or implemented, protectiveness determi-
nations cannot be made. However, some removal actions have been initiated or completed. It is
anticipated that the results of the removal actions will be consistent with the final remedies selected
through the remedial investigation/feasibility study and ROD processes.

Two pump-and-treatment systems and a vapor extraction system have been installed as interim actions to
treat groundwater contamination in the 200 Areas. The 200-ZP-1 Groundwater Operable Unit has a
pump-and-treatment system to remove carbon tetrachloride from the groundwater. This system was
designed to address only the most concentrated portion of the shallow portion of the plume and will be
expanded through the CERCLA remedial investigation/feasibility study process to address the deeper
portion of the plume. A protectiveness determination for the pump-and-treat interim remedy is being
deferred until a final remedy is selected through the CERCLA remedial investigation/feasibility study
process.

The 200-PW-1 (formerly 200-ZP-2) Soil Operable Unit has a vapor extraction system to remove carbon
tetrachloride from the soil. This system has proven to be effective and will continue operation, with
improvements. The 200-UP-1 Groundwater Operable Unit has a pump-and-treatment system to remove
uranium and technetium-99 from the groundwater. This system has met the remedial action objectives
identified in the ROD for interim action and is currently undergoing a rebound test. The need for
additional work will be assessed through the CERCLA remedial investigation/feasibility study process.
A protectiveness determination for the vapor extraction system interim remedy is being deferred until a
more complete remedy is selected through the CERCLA remedial investigation/feasibility study process.

300 Area NPL Site. The CERCLA decision documents for the 300 Area include a final ROD for
contaminated soil remediation, one ROD for interim actions for contaminated soil remediation, one ROD
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for interim actions for groundwater remediation, one expedited response action approval, and three action
memoranda. The contaminated soil remedial action under the final ROD met all of the remedial action
objectives. Work under the ROD for interim action for contaminated soil remediation is still in progress.

The source removal actions in the 300 Area to remediate contaminated soil waste sites through the
remove, treat, and dispose remedy were, and are, designed to be consistent with final cleanup actions,
including ARARs. It is also anticipated that the residual human health and environmental risks from
these waste sites will achieve the required risk levels when the removal action is completed. For these
areas, additional final remedial actions are not anticipated; therefore, DOE believes it is appropriate to
state that the selected interim remedy is protective or will be when completed. If, upon completion of the
River Corridor Baseline Risk Assessment, it is clear that the residual risk from these areas is not
acceptable, the need for additional remediation will be addressed in the final RODs and evaluated and
addressed in future five-year reviews.

Remediation of the uranium plume in the 300 Area groundwater through natural attenuation with
monitoring has not achieved the remedial action objectives in the ten-year time frame envisioned when
the ROD for interim action for groundwater was established. Under the existing ROD, institutional
controls to prevent use of the groundwater is the primary means of protecting human health until remedial
measures bring the uranium concentrations to below drinking water standards are completed. For this
operable unit, the institutional controls are effective in protecting human health; however, a determination
of protectiveness is being deferred until a final remedy is selected through the CERCLA remedial
investigation/feasibility study process. DOE is currently performing additional characterization activities
and has initiated treatability studies supporting more aggressive treatment options. Selection of more
effective remedies is anticipated in the near future. Protectiveness of the selected long-term remedies will
be evaluated in future five-year reviews.

1100 Area NPL Site. The remedies selected in the 1100 Area Operable Unit ROD met the remedial
action objectives. The remedial actions selected for the 1100 Area Operable Units have been completed,
the remedy remains protective, and the 1100 Area NPL site has been deleted from the list. During the last
five years, some residual dichlorodiphenyl trichloroethane (DDT) contamination at the Horseshoe
Landfill was detected and removed. Groundwater contaminants in the vicinity of the Horn Rapids
Landfill have been reduced below the applicable drinking water standard. Asbestos waste disposed in the
Horn Rapids Landfill is still in place and remains secure. DOE will continue to maintain the integrity of
the cap and fencing at the Horn Rapids Landfill per the Superfund Site Closeout Report requirements.
Because contamination was left in place, the 1100 Area will continue to be included in future five-year
reviews.

During the course of conducting this review, some issues were noted and corrective actions identified.
A summary of the issues and follow up actions is provided in Table ES.1.

Table ES.1 combines two of the tables recommended in the EPA Comprehensive CERCLA Five-Year
Review Guidance; the “Table for Listing Issues,” and the “Table for Listing Recommendations and
Follow-up Actions.” The Table for Listing Issues includes columns for addressing whether the issue(s)
affects current or future protectiveness. The Table for Listing Recommendations and Follow-up Actions
also has columns for addressing whether the recommendations or actions affect current or future protec-
tiveness. The combined table includes those same columns. In addressing whether the issues and recom-
mendations or actions affect protectiveness, DOE asked these two questions: 1) Does this issue/action
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currently affect the protectiveness of the remedy? 2) Will this issue/action affect the protectiveness of
the remedy in the future? If the answer was yes, it is so noted. If the answer was no, it was also noted
and a footnote has been added to provide additional explanation. DOE Richland Operations Office (RL)
will follow the CERCLA process to correct any deficiencies or to address any protectiveness concerns.
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Table ES.1. CERCLA Five-Year Review Issues and Actions

I ssues and Actions

Issue 1. Additional risk assessment information is needed to evaluate the interim
actions prescribed within the records of decisions and to develop final cleanup
decisions.

Affects Current
Protectiveness

May Affect Future
Protectiveness’

(Yes/ No)

(Yes/ No)

Responsible
Organization TPA Lead Action Due
within DOE Regulator Date

Final Cleanup Decision in the River Corridor. Document will identify issues
for integration and provide alternatives for future discussions between the
Tri-Parties on milestones for final records of decision in the River Corridor.

Issue 3. The southeastern (inland) extent of the chromium groundwater plume from the
116-K-2 trench, northeast of the current injection wells, has not been delineated.

Action 1-1. Submit Draft A of the River Corridor Baseline Risk Assessment No’ Yes EPA/WDOE | 06/2007
Report.
Action 1-2. Submit draft sampling and analysis plan for Inter-Areas No’ Yes EPA/WDOE | 08/2006
Shoreline Assessment.

Issue 2. A strategy to obtain the final records of decisions and integrate the waste sites, No’ No

deep vadose zone and groundwater has not been developed and agreed upon with the

regulator agencies.
Action 2-1. Submit Draft A of the River Corridor Strategy for Achieving No* No 11/2006

o

Action 3-1. Install three additional wells to further delineate the
southeastern (inland) extent of the chromium groundwater plume from the
116-K-2 trench, northeast of the current injection wells. Wells installed as
part of the pump-and-treat system expansion or injection well relocation may
count towards this effort if appropriately located.

Yes

08/2008
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Issues and Actions

Affects Current
Protectiveness

May Affect Future
Protectiveness’

Responsible
Organization

TPA Lead

Action Due

(Yes/ No)

(Yes/ No)

within DOE Date

Regulator

Issue 4. The small chromium plume at KW Reactor site has reached the river, as
evidenced by near-shore aquifer tubes. There is currently no active remediation system
in place for the small chromium plume at the KE-KW Reactor site. Therefore,
construction of a new pump-and-treat system has been initiated in response to this
condition.

Yes

Yes

Action 4-1. Construct a new pump-and-treat facility to the address the
chromium groundwater plume in the KW Reactor area.

Yes

Yes

GRP EPA 08/2008

Issue 5. Groundwater monitoring indicates that the expansion of the 100-K Area pump-
and-treat extraction system has not yet achieved the remedial action objective.

Yes

Yes

Action 5-1. Expand the 100-K Area pump-and-treat system by 378.5 liters
(100 gallons) per minute to enhance remediation of the chromium plume
between the 116-K-2 and the N Reactor perimeter fence.

Yes

Yes

GRP EPA 08/2008

Action 5-2. Add additional wells between the 166-K-2 trench and the
N Reactor perimeter fence for groundwater extraction, and connect the
additional wells to the pump-and-treat system.

Issue 6. The pump-and-treat system is ineffective and inefficient in reducing the flux of
strontium-90 to the Columbia River, providing only a fraction (1:10) of the protection
provided by natural radioactive decay. The degree of protection provided by hydraulic
control from the pump-and-treat is unproven.

Yes

Yes

Yes

Yes

GRP EPA 03/2007

Action 6-1. Implement the treatability test plan for permeable reactive
barrier utilizing apatite sequestration as described in the Strontium-90
Treatability Test Plan for 100-NR-02 Groundwater Operable Unit (DOE
2005c¢). Issue Treatability Test Report.

Yes

Yes

09/2008

Issue 7. Additional ecological data is needed to assess the interim actions prescribed
within the record of decisions and to develop final cleanup standard. The extent of
shoreline water quality impacts related to the diesel spill that occurred circa 1963 are not
well known.

Yes

Action 7-1. Perform additional data collection to support risk assessment,
provide to Ecology previously collected data, and coordinate with River
Corridor sampling efforts to collect additional pore water data from new and
existing aquifer tubes along the 100-NR-2 shoreline in order to assess water
quality impacts.

Yes

09/2008

GRP WDOE
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Affects F:urrent May Affept Future Responsible
Issuesand Actions Protectiveness' | Protectiveness’ | o oanization | TPALead | Action Due
(Yes/ No) (Yes/ No) within DOE Regulator Date
Issue 8. Groundwater monitoring data indicates there is an unidentified chromium No® Yes
vadose source in the 100-D Area near the demolished 190-DR clear wells.
Action 8-1. Complete a field investigation to investigate additional sources No’ Yes 03/2009
of chromium groundwater contamination within the 100-D Area. Additional
geologic and geochemical investigations of the vadose zone in the 100-D
Area.
Issue 9. There is less than adequate data to characterize potential chromium No* Yes
groundwater contamination between the 100-D and 100-H Area, in the area known as
the “horn.”
Action 9-1. Perform additional characterization of the aquifer for chromium No* Yes GRP WDOE 09/2009
contamination between the 100-D and 100-H Area, in the area known as the
“horn,” and evaluate the need to perform remedial action to meet the
remedial action objectives of the 100-D record of decision for interim action.
This issue will also be addressed in the final record of decision.
Action 9-2. Incorporate the “horn” area into the 100-HR-3 interim ROD Yes Yes GRP WDOE 09/2009
treatment zone if Action 9-1 indicates “horn” contains a groundwater
chromium plume that needs immediate remediation.
Issue 10. Some of the groundwater wells near the 182-D reservoir show conductivity Yes Yes
values similar to values expected for raw water indicating some leakage from the
reservoir.
Action 10-1. Issue direction to the operating contractor to change operations Yes Yes GRP WDOE Completed
to further minimize leakage from the 182-D reservoir.
Issue11. A few wells within the in situ redox manipulation barrier have shown break Yes Yes
through much sooner than expected.
Action 11-1. Initiate limited iron amendments to the in situ redox Yes Yes GRP WDOE 09/2007

manipulation barrier to evaluate whether this enhances the performance.
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Issues and Actions

Affects Current
Protectiveness

May Affect Future
Protectiveness®

Issue 12. Groundwater samples from one deep well extending below the aquitard
exceed the drinking water standard (100 pg/L) for chromium. The extent of chromium
contamination in this zone is not well understood.

(Yes/ No)

(Yes/ No)

Responsible
Organization TPA Lead Action Due
within DOE Regulator Date

Action 12-1. Perform additional characterization of the aquifer below the

initial aquitard.

No issues or actions specific to the 100-F Area were identified.

Issue 13. There is less than adequate deep groundwater monitoring data downgradient
of T Tank Farm to define the nature and extent of technetium-99 contamination. Further
characterize the technetium-99 groundwater plume near T Tank Farm.

Yes

EPA 03/2007

EPA 09/2007

EPA 12/2007

299-W15-45 and 299-W15-47.

Action 13-1. Complete a data quality objective process and sampling plan to No* Yes
further characterize the technetium-99 groundwater plume near T Tank
Farm.
Issue 14. The recent expansion of the 200-ZP-1 extraction well network near the No* Yes
TX-TY Tank Farm may result in technetium-99 contamination being pulled into the
200-ZP-1 treatment system. Treatment options for groundwater contaminated with
technetium-99 need to be assessed.
Action 14-1. Assess treatment options to address technetium-99 near T Tank No* Yes
Farm.
Issue 15. Soil resistivity measurements have detected large regions of anomalous high No’ Yes
soil conductivity in the area south of PUREX around the 216-A-4 crib and near the B/C
cribs and trenches. Further characterization of the B/C cribs and trenches is needed.
Action 15-1. Complete data quality objective process and sampling plan to No* Yes
further characterize the high soil conductivity measurements detected at B/C
cribs and trenches.
Issue 16. Efficiency and effectiveness of the 200-ZP-1 pump-and-treat system could be No* Yes
increased by increasing the pumping rate to fully utilize the treatment capacity.
Action 16-1. Increase the pump size in 200-ZP-1 extraction wells No* Yes

03/2007
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Issues and Actions

Affects Current
Protectiveness

May Affect Future
Protectiveness’

Responsible
Organization TPA Lead Action Due

(Yes/ No)

(Yes/ No)

within DOE Regulator Date

Issue 17. Efficiency of the carbon tetrachloride remediation could be increased by
increasing the use of the 200-ZP-2 vapor extraction system. The soil-vapor extraction
system is in limited operation. Expanding the soil-vapor extraction operations should be
evaluated.

No’

Yes

Action 17-1. Evaluate expanding the soil-vapor extraction operations. Also,
specifically review converting former groundwater extraction well
299-W15-32 to a soil-vapor extraction well.

Yes

WDOE 03/2007

Issue 18. The remedial action objective for uranium was based upon the Washington
State Model Toxics Control Act (MTCA) cleanup standard of 48 ppb when the
200-UP-1 interim ROD was issued. Since this time, EPA has established a drinking
water standard for uranium of 30 ppb. There are also some other issues to be addressed
within the ROD if an explanation of significant difference is prepared. These include
the limited quarterly pumping requirement at well 299-W23-19, adjusting the pumping
requirement for 200-UP-1 due to limited flow within the extraction well network, and
technetium-99 groundwater contamination at other locations within the operable unit.

Yes

Action 18-1. Prepare an explanation of significant difference for 200-UP-1
interim ROD.

Issue 19. Predicted attenuation of uranium contaminant concentrations in the
groundwater under the 300 Area has not occurred. DOE is currently performing
additional characterization and treatability testing in the evaluation of more aggressive
remedial alternatives.

Yes

Yes

Yes

WDOE 6/2008

Action 19-1. Complete focused feasibility study for 300-FF-5 Operable Unit
to provide better characterization of the uranium contamination, develop a
conceptual model, validate ecological consequences and evaluate treatment
alternatives. Concurrently test injection of polyphosphate into the aquifer to
immobilize the uranium and reduce the concentration of dissolved uranium.
These activities support a CERCLA proposed plan.

Yes

GRP EPA 09/2008
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AffectsCurrent | May Affect Future Responsible
Issues and Actions Protectiveness’ | Protectiveness’ | o conivation | TPALead | Action Due
(Yes/ No) (Yes/ No) within DOE Regulator Date
1100 Area
Issue 20. Groundwater monitoring for the 1100-EM-1 Operable Unit is no longer No* No*
necessary but continues following an extended period of monitoring that shows
contaminant levels are below the maximum contaminant level and continue to show a
downward trend.
Action 20-1. Submit a change request to modify groundwater monitoring for No* No* GRP EPA 6/2007

the 1100-EM-1 Operable Unit.

Does this issue/action currently affect the protectiveness of the remedy?
Will this issue/action affect the protectiveness of the remedy in the future?

NN DR W

Identifying the need for, and acquiring new data in the future, does not affect the current status of protectiveness.
Identifying the need for, and expanding the capacity of the pumps in the future, does not affect the current status of protectiveness.

Identifying the need for, and increasing the use of the vapor extraction system in the future, does not affect the current status of protectiveness.
Changing the remedial action objective or other requirements of the ROD through an ESD does not affect the current status of protectiveness.
Completion of the focused feasibility study in the future does not affect the current status of protectiveness

8  Modifying the groundwater monitoring requirements for the 1100-EM-1 Operable Unit does not affect the current status of protectiveness.

RCP — River Corridor Remediation Project

GRP — Groundwater Remediation Project

EPA — Environmental Protection Agency

WDOE — Washington State Department of Ecology




Protectiveness Statements

In response to the public comments and dialogue on the protectiveness statements, DOE has reviewed the
protectiveness statements and agrees that in some cases the statements made in the Public Review Draft
overstated the level of protectiveness that can be determined based on the information available at this
time. DOE concluded a more conservative determination would more accurately reflect the situation.
Revisions to some of the protectiveness statements were made to reflect the level of knowledge on which
the statements are based.

The revised protectiveness statements are provided below. For perspective, protectiveness statements
from the first five-year review conducted by EPA are also provided.

2001 Five-Year Review Report Protectiveness Statement — 100 Areas NPL Site

“I certify that remediation of the soil sites, D&D of buildings, in-situ treatment of chromium, and
K Basins remedial actions in the 100 Area are protective of human health and the environment. The
100 Area pump-and-treat actions for chromium are not achieving the criteria for protection of the
environment. While the N Area pump-and-treat system is currently containing much of the plume and
removing mass, high concentrations of Strontium-90 in the groundwater adjacent to the river continue to
pose a risk to human health and the environment. Existing ICs, along with the ICs resulting from the
implementation of the recommendations in this five-year review, will be protective of human health and
the environment. I also certify that those remedial activities that are not completed, or are still in the
design or investigation stage, do not require immediate response actions to protect human health and the
environment.”

2006 Five-Year Review Report Protectiveness Statement for 100 Area NPL Site Source Operable Units

For the 100 Area Source (soil) Operable Units, cleanup has occurred, or is ongoing, under RODs for
interim actions. All of the contaminants of potential concern are addressed. ARARs were established for
the contaminants of concern. Remedial action objectives consistent with the ARARs were established in
the RODs. The cleanup that is occurring under these RODs for interim actions has not at this time been
completed for all of the waste sites within the operable unit. In addition, broader areas, such as the river
shoreline, that are currently being evaluated in the River Corridor risk assessments have not been included
in the RODs for interim actions.

For the source (soil) sites included in Operable Units 100-BC-1, 100-BC-2, 100-KR-1, 100-KR-2,
100-NR-1, 100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2, 100-FR-1, and 100-FR-2, based on this review
and taking the protectiveness determination questions into account, DOE has concluded that the remedies
selected for the 100 Area operable units are protective in the short-term of human health and the environ-
ment because the cleanup standards are being met and are within the acceptable risk range. There is no
outward evidence of ecological harm; however, DOE is conducting an ecological risk assessment to
determine if there are any residual risks that have not been adequately addressed. The determination for
long-term protectiveness for human health and the environment for these operable units is being deferred
until a final remedy is selected through the CERCLA remedial investigation/feasibility study process.
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2006 Five-Year Review Report Protectiveness Statement for 100 Area NPL Site Groundwater Operable
Units

RODs for interim action have been written for 100-HR-3 (including 100-D Area) and 100-KR-4 Ground-
water Operable Units where chromium contaminated groundwater has the potential to exceed ambient
water quality standards in areas where aquatic biota are exposed to a mixture of groundwater and river
water. The remedial action objectives are to reduce hexavalent chromium concentrations at near river
wells to less than two times the ambient water quality standard for hexavalent chromium, recognizing the
dilution of groundwater as it enters the gravels of the river bottom. These RODs were not intended to
address secondary contaminants of potential concern or to restore the aquifer but to assure protectiveness
of aquatic resources. Final RODs will address secondary contaminants and aquifer restoration to the
extent practicable.

DOE believes that the selected remedies of source control, pump-and-treat, and chemical reduction will
be protective when fully implemented. It is recognized that improvements are necessary to the existing
system design to expand the scope of coverage. Furthermore, all of the sources of the chromium have not
been identified and remediated. Therefore, improvements are planned for the selected remedies. DOE is
evaluating new technologies and expanded pump-and-treat systems for the final RODs. Institutional
controls currently assure protection of human health. The final RODs will address all the contaminants of
potential concern and the full extent of contamination to assure protection of human health and the
environment. The determination for long-term protectiveness for human health and the environment for
the 100-HR-3 and 100-KR-4 Operable Units is being deferred until a final remedy is selected through the
CERCLA remedial investigation/feasibility study process.

For the 100-NR-2 Groundwater Operable Unit, the remedial action objectives for the strontium-90
contaminant in the groundwater established in the ROD are not being met. Data show that strontium-90
concentrations at the shoreline have not been reduced by the pump-and-treat system. Alternative
remedies are being investigated and work has been initiated on a field treatability test during 2006.
Institutional controls are in place to prevent use of the groundwater. Therefore, for this operable unit, the
remedy (pump-and-treat) is not considered to be protective in the short-term. Follow-up actions,
including evaluation of the effectiveness of the alternative permeable reactive barrier technology currently
being tested, are necessary to determine effectiveness of the technology. The determination for long-term
protectiveness for human health and the environment for the 100-NR-2 Groundwater Operable Unit is
being deferred until a final remedy is selected through the CERCLA remedial investigation/feasibility
study process.

2001 Five-Year Review Report Protectiveness Statement for 200 Areas NPL Site

“The 200 Area NPL site is in the early stages of the CERCLA process. Given the status of investi-
gations and remedial actions, I certify that no soil waste sites or buildings undergoing decontamination
and decommissioning in the 200 NPL site require immediate response actions to protect human health
and the environment. I certify that the 200-BP-5 and 200-PO-1 Operable Units do not require immediate
response actions to protect human health and the environment. I certify that, for the 200-ZP-1 Operable
Unit and the 200-UP-1 Operable Unit, additional actions are required to ensure protection of human
health and the environment.”
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2006 Five-Year Review Report Protectiveness Statement for 200 Area NPL Site Source Operable Units

For the 200 Area Source (soil) Operable Units, final remedies have not yet been selected or implemented
and protectiveness determinations cannot be made. For removal actions that have been initiated or
completed, it is anticipated that the results will be consistent with the final remedies selected through the
remedial investigation/feasibility study and ROD processes. Protectiveness of those remedies will be
evaluated in future five-year reviews.

2006 Five-Year Review Report Protectiveness Statement for 200 Area NPL Site Groundwater Operable
Units

For the two RODs for interim action that address groundwater contaminants, two pump-and-treatment
systems and a vapor extraction system have been installed as interim actions to treat groundwater
contamination in the 200 Areas. The 200-ZP-1 Groundwater Operable Unit has a pump-and-treatment
system to remove carbon tetrachloride from the groundwater. This system was designed to address only
the most concentrated portion of the shallow portion of the plume and the will be expanded through the
CERCLA remedial investigation/feasibility study process to address the deeper portion of the plume. A
protectiveness determination for the 200-ZP-1 pump-and treat interim remedy is being deferred until a
final remedy is selected through the CERCLA remedial investigation/feasibility study process.

The 200-UP-1 Groundwater Operable Unit has a pump-and-treatment system to remove uranium and
technetium-99 from the groundwater. This system has met the remedial action objectives identified in the
ROD for interim action and is currently undergoing a rebound test. A protectiveness determination for
the 200-UP-1 pump-and treat interim remedy is being deferred until a review of the rebound study results
is completed and a final remedy is selected through the CERCLA remedial investigation/feasibility study
process.

The 200-PW-1 (formerly 200-ZP-2) Soil Operable Unit has a vapor extraction system to remove carbon
tetrachloride from the soil. This system has proven to be effective and will continue operation, with
improvements. The need for additional work will be assessed through the CERCLA remedial
investigation/feasibility study process. A protectiveness determination for the vapor extraction system
interim remedy is being deferred until a final remedy is selected through the CERCLA remedial
investigation/feasibility study process.

2001 Five-Year Review Report Protectiveness Statement for 300 Area NPL Site

“I certify that remediation of the soil sites and groundwater in the 300 Area NPL site are protective of
human health and the environment. Existing institutional controls, plus those resulting from imple-
menting the action items in this five-year review, will ensure protection of human health in the future. I
also certify that those remedial activities that are not completed, or are still in the design or investigation
stage, do not require immediate response actions to protect human health and the environment.”

2006 Five-Year Review Report Protectiveness Statement for 300 Area NPL Site Source Operable Units

For the 300 Area source (soil) sites in the 300-FF-2 Operable Unit, cleanup has occurred, or is ongoing,
under an ROD for interim actions. For the source (soil) sites in the 300-FF-1 Operable Unit, cleanup has
been completed under a final ROD. For both RODs, all of the contaminants of potential concern are
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addressed. ARARs were established for the contaminants of concern. Remedial action objectives
consistent with the ARARs were established in the RODs.

For the source (soil) sites included in the 300-FF-1 and 300-FF-2 Operable Units, based on this review
and taking the protectiveness determination questions into account, DOE has concluded that the remedies
selected are protective in the short term of human health and the environment because the cleanup stan-
dards are being met and are within the acceptable risk range. There is also no outward evidence of
ecological harm associated with the 300-FF-1 or 300-FF-2 Operable Units. The determination for long-
term protectiveness for human health and the environment for the 300-FF-2 Operable Unit is being
deferred until the risk assessment is completed and a final remedy is selected. The remedy selected for
the 300-FF-1 Operable Unit is protective in the long term for the above reasons and the fact the remedy
was selected under a final ROD. DOE recognizes, however, that the risk assessment will evaluate this
area again, and final decisions will be made for source sites adjacent to the 300-FF-1 Operable Unit.
Protectiveness for the 300-FF-1 Operable Unit will be re-evaluated upon completion of the risk assess-
ment and final remedy selection for the 300-FF-2 Operable Unit. Protectiveness of those remedies will be
evaluated in future five-year reviews.

2006 Five-year Review Report Protectiveness Statement for 300 Area NPL Site Groundwater Operable
Units

For 300-FF-5 Groundwater Operable Unit, the selected remedy of monitored attenuation for the uranium
contaminant in the groundwater is not achieving the remedial action objectives established in the ROD.
However, institutional controls are in place to prevent human consumption of the groundwater. For this
operable unit the remedy is not considered protective. Follow up actions are necessary to determine long-
term protectiveness because remedial action objectives are not expected to be met. The remedial actions
and remedial action objectives are being re-evaluated.

2001 Five-year Review Report Protectiveness Statement for 1100 Area NPL Site

“The protection of human health and the environment by the remedial actions at 1100-EM-1,
1100-EM-2, 1100-EM-3, and 1100-IU-1 are discussed below. Because the remedial actions at the
operable units are protective of human health and the environment, the remedy for the site is expected
to be protective of human health and the environment.”

1100-EM -1

The remedy at 1100-EM-1 is protective of human health and the environment. The cap is effective at
containing the asbestos fibers. The vegetation has taken hold and is preventing wind erosion of the cap.
The groundwater contamination continues to attenuate throughout the plume and the current trend in TCE
concentrations indicate that TCE should meet cleanup values (the MCL of 5 ug/L) in 5 to 7 years.

1100-EM -2

The remedy at 1100-EM-2 is protective of human health and the environment. The remedial actions
allow for unrestricted use and unlimited exposure.
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1100-EM-3

The remedy at 1100-EM-3 is protective of human health and the environment. The remedial actions
allow for unrestricted use and unlimited exposure.

1100-1U-1

The remedy at 1100-1U-1 is protective of human health and the environment. The remedial actions
allow for unrestricted use and unlimited exposure.”

2006 Five-Year Review Report Protectiveness Statement for 1100 Area Operable Units

The remedies selected for the operable units included in the 1100 Area NPL site have been completed and
the remedial action objectives established in the final ROD have been achieved. These remedies are
protective of human health and the environment. The 1100 Area site has been deleted from the NPL.
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Acronyms

AEA Atomic Energy Act

ALE Fitzner-Eberhardt Arid Lands Ecology (Reserve)

ARAR applicable or relevant and appropriate requirements

BEHP bis(2-ethylhexyl)phthalate

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

CFR Code of Federal Regulations

CWC Central Waste Complex

D&D decontamination and decommissioning

DDT dichlorodiphenyl trichloroethane

DNAPL dense nonaqueous phase liquid

DOE U.S. Department of Energy

DOE-RL U.S. Department of Energy, Richland Operations Office

Ecology Washington State Department of Ecology

EO Executive Order

EPA U.S. Environmental Protection Agency

ERDF Environmental Restoration Disposal Facility

FY fiscal year

NCP National Oil and Hazardous Substances Contingency Plan

NEPA National Environmental Policy Act

NPL National Priorities List

PCB polychlorinated biphenyls

PFP Plutonium Finishing Plant

PUREX plutonium/uranium extraction (Plant)

RCRA Resource Conservation and Recovery Act

REDOX reduction/oxidation (Plant)

ROD record of decision

TPA Hanford Federal Facility Agreement and Consent Order, aka Tri-Party
Agreement

WAC Washington Administrative Code
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I ntroduction

Five-Year Review Requirement

The Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) places
responsibilities for conducting response actions on federal facilities with the President of the United
States. CERCLA Section 9615 authorizes the President to delegate his CERCLA responsibilities to
responsible federal agencies.

Through Executive Order 12580 (EO 12580), the President delegated many of those responsibilities to
Executive Branch agencies, including the U.S. Department of Energy (DOE). Under EO 12580, DOE is
designated as the lead agency responsible for conducting response actions (removal and remedial) at
facilities under its control, including the Hanford Site. One of the delegated responsibilities of a lead
agency is to conduct reviews of the status of the response actions no less frequently than once every five
years.

The purpose of a five-year review is to determine whether the remedies at a site are protective of human
health and the environment. The methods, findings, and conclusions of those five-year reviews are
documented in a five-year review report. The five-year review report also identifies issues found during
the review, if any, and identifies actions to address them.

DOE is required to implement five-year reviews in a manner consistent with the CERCLA and the
National Oil and Hazardous Substances Pollution Contingency Plan (NCP) (40 CFR 300). CERCLA
§121(c), as amended, states:

“If the President selects a remedial action that results in any hazardous substances,
pollutants, or contaminants remaining at the site, the President shall review such remedial
action no less often than each five years after the initiation of such remedial action to
assure that human health and the environment are being protected by the remedial action
being implemented.”

The NCP Part 300.430(f)(4)(ii) of the Code of Federal Regulations (CFR) states:

“If a remedial action is selected that results in hazardous substances, pollutants, or
contaminants remaining at the site above levels that allow for unlimited use and
unrestricted exposure, the lead agency shall review such action no less often than every
five years after the initiation of the selected remedial action.”

Purpose of the Five-Year Review
The purpose of this five-year review is to:

1. Evaluate the performance of the selected remedies for CERCLA source and groundwater operable
units that required either active remediation or no action(s) at that time in the 100, 200, 300,
1100 Areas and other areas on the Hanford Site to determine whether they are protective of human
health and the environment.
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2. Verify that immediate threats have been addressed where the operable unit has a remedial action that
is still in the Remedial Action Construction phase or Remedial Action Operation phase or where a
removal action is in progress and that the selected remedy(ies) will be protective when complete.

3. Verify that the selected remedy remains protective where a removal or remedial action site is in the
long-term operation and maintenance phase.

4. Recommend actions to improve performance when the five-year review indicates that a remedy is not
performing as designed.

The five-year review is required by CERCLA 121(c) and NCP (40 CFR 300) because hazardous
substances, pollutants, or contaminants remain and will remain on property above levels that would
otherwise allow for unrestricted use and unrestricted exposure. The statute and regulation triggers the

2005/2006 five-year review, which considers recommendations and findings of the first five-year review,
conducted in 2000 and completed in 2001 (EPA 2001b).

Scope and Objectives of the Five-Year Review

The first five-year review (EPA 2001b) included all portions of the site that have a CERCLA decision
document, e.g., a record of decision (ROD) or in some instances an action memorandum, and where
hazardous substances, pollutants, or contaminants remain. Interim remedial actions were reviewed the
same as other remedial actions for the purposes of the five-year review. The second five-year review has
generally followed the approach taken in the first five-year review and will address those past decisions
made and activities initiated, terminated, or completed in the intervening period.. DOE established
September 30, 2005, as the ending period for the inclusion of newly issued decision documents.

This second five-year review focused on the following general areas consistent with Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) Five-Year Review Guide
(DOE 2002a) and U.S. Environmental Protection Agency (EPA) Comprehensive Five-Year Review
Guidance (EPA 2001a):

1. Evaluate whether the remedy is operational and functional by evaluating those parameters that the
Tri-Party agencies established as appropriate indicators of performance via records of decision and
action memoranda, i.e., performance assessment of the remedy for completed actions, ongoing long-
term remedial actions, and interim remedial actions.

2. Evaluate those assumptions critical to the effectiveness of remedial measures or the protection of
human health and the environment for the remedial decisions to determine, given the current
information, whether these assumptions are still valid. Three critical assumptions include the
following: a) assumptions regarding the future land use and associated exposure pathways;

b) assumptions regarding site conditions such as degree to which remedy performance is based on the
original assumption(s); and ¢) assumptions regarding contaminant toxicity.

3. Evaluate whether corrective measures are required to address any identified deficiencies.
4. Evaluate whether there are opportunities to optimize the long-term performance of the remedy or

reduce life-cycle costs such as expediting attainment of remedial objectives, transitioning response
phases, and scaling back monitoring.
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In determining the protectiveness of the remedies, DOE Richland Operations Office (RL) considered the
following three questions:

1. Is the remedy functioning as intended by the decision document?

2. Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at the
time of remedy selection still valid?

3. Has any other information come to light that could call into question the protectiveness of the
remedy?

Five-Year Review Process

The review process for source and groundwater remediation operable units included the following
activities:

Data Gathering and Review. The first step in the review process for producing the second CERCLA
five-year review was to gather the documentation needed to perform the review. For operable units with
active removal or remedial actions, these documents included the action memorandum, ROD, any
subsequent ROD amendments or explanations of significant difference, and remedial design or remedial
action work plans. These documents provide the performance and operational requirements on which
removal or remedial action performance is judged. In addition to the performance related documentation,
a second set of compliance documentation is also gathered and reviewed. These documents include waste
management plans, sampling and analysis plans, and other related monitoring information needed to
assess compliance of the ongoing removal or remedial action. Finally, findings, recommendations, and
action items from the first CERCLA five-year review (EPA 2001b) were also gathered as part of the
initial review since these issues may constitute additional requirements above and beyond those in the
performance and compliance documents.

Once the requirement-related documents were gathered and reviewed, the next step was to compile and
review the performance and compliance documentation. Together, these documents and reports provided
the technical basis for performing the review.

Site Visitsand Field Evaluation. Representatives from DOE, EPA and/or Washington State Department
of Ecology (Ecology), and DOE contractor staff performed field evaluations as necessary. Because DOE
project and regulatory agency personnel are actively involved in oversight of the cleanup activities, they
are frequently in the field inspecting the DOE contractors’ work. As a result of this ongoing activity,
additional special site visits and field evaluations were not conducted. When necessary, field evaluations
were initiated with the DOE contractor performing the work under consideration to discuss potential
issues identified during the data gathering and review portion. If necessary, a site visit was conducted to
assess the performance and compliance status of the project and develop a preliminary set of issues for
consideration in the second CERCLA five-year review.

Development of Draft Technical Assessment and Recommendations. When necessary, an initial assess-
ment and recommendations to address issues were prepared for review. After review and discussions
within DOE, these draft technical assessments and recommendations were provided to Ecology and EPA
for their review and comment.
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Support for Action Item Discussions. Discussions to address outstanding recommendations or
performance issues were initiated between DOE and the lead regulatory agency. Action items resulting
from these discussions were developed for inclusion into the second CERCLA five-year review report.

Development of the Protectiveness Statements. A review of the operable units included in each National
Priorities List (NPL) site was completed. Using the three questions listed above, the reviews evaluated
the success in implementation of the selected remedies against the remedial action objectives and clean up
criteria established in the records of decision. Once the review of all operable units for each NPL site was
completed, DOE, following EPA guidance and with input from Ecology and EPA, prepared statements on
the protectiveness of the completed and ongoing remedial actions for each of the four Hanford NPL sites
(100, 200, 300, and 1100 Areas). If EPA and DOE are unable to agree on a protectiveness statement for
each NPL site, EPA has the option of preparing its own statement.

Next Review

The Hanford NPL sites are statutory sites that require ongoing five-year reviews. The next review will be
conducted five years after the completion of this five-year review report.

Five-Year Review Background

The Tri-Party Agreement (TPA) (Ecology et al. 1989) allows EPA and Ecology an option to independ-
ently conduct five-year reviews as well. During 2000, EPA exercised this option and conducted the first
CERCLA five-year review of response actions for the Hanford Site. In April 2001, EPA released the
USDOE Hanford Ste First Five-Year Review Report (EPA 2001b), which provides the results of its
review.

To meet the requirements of CERCLA and EO 12580, the second five-year review was conducted by
DOE. In the first five-year review conducted by EPA in 2000, the performance of the remedies selected
in interim RODs was evaluated, including existing institutional controls in place to prevent exposure to
the public and the environment, and it was concluded that the selected remedies were protective, or would
be protective when the remedial action was completed. For information purposes, the protectiveness
determinations reached by EPA are included in this document. EPA identified some deficiencies and
corrective actions to address the deficiencies. In conducting the 2005/2006 second five-year review, DOE
applied the same approach that EPA used and followed the EPA Comprehensive Five-Year Review
Guidance (EPA 2001a), OSWER Directive 9355.7-03B-P, dated June 2001 and the Department of
Energy Office of Environmental Management Comprehensive Environmental Response, Compensation
and Liability Act (CERCLA) Five-Year Review Guide, dated March 2002 (DOE 2002a).

Hanford Site NPL Listing Background

The DOE Hanford Site was established in 1943 to produce nuclear materials for national defense. The
Hanford Site covers approximately 1,518 square kilometers (586 square miles) adjacent to the city of
Richland in Benton, Franklin, and Grant Counties of Washington State. During the period the site
produced nuclear material to be used in the national defense, many activities resulted in the disposal of
wastes containing hazardous constituents and/or radioactive materials. Consequently, there have been
adverse impacts on the environment that must be addressed and response actions conducted to remediate
the environmental impacts to the extent possible.
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When the Hanford cleanup project was initiated in 1989 with the signing or the Hanford Federal Facility
Agreement and Consent Order (Ecology et al. 1989), known as the Tri-Party Agreement (TPA), efforts
were initiated to fully characterize known and suspected contamination. Early remedial investigation/
feasibility study and Resource, Conservation and Recovery Act (RCRA) facility investigation/corrective
measures study (RFI/CMS) work plans indicated it would require seven to ten years of characterization
before cleanup decisions could be evaluated and determined.

Based on past Hanford Site waste disposal practices and knowledge of spills and releases to the environ-
ment, it was known that there were adverse environmental impacts that might cause the Hanford Site to
qualify to be listed on the CERCLA NPL. This initiated a preliminary assessment/site investigation
process, conducted by DOE. The preliminary assessment/site investigation included a comprehensive
review of historical records including facility operating records, data from groundwater, surface water,
soil and air monitoring and sampling; aerial photographs; interviews with workers; and walking the site to
identify potentially disturbed areas. Using the information gathered, it was determined that the Hanford
Site qualified for inclusion on the NPL and four areas of the site (the 100, 200, 300 and 1100 Areas) were
listed.

The preliminary assessment/site investigation identified that some contaminants posed a potential imme-
diate threat to human health and the environment. As a result, DOE established a “bias for action”
approach to the cleanup. The “bias for action” allowed DOE (with regulatory agency approval) to
conduct removal actions in areas that posed a potential immediate threat to human health and the environ-
ment. The “bias for action” resulted in interim removal actions prior to full characterization of the type,
level, and extent or degree of contamination and prior to development of final CERCLA remedy selection
decision documents (final RODs).

Basisfor Interim Actions

Because sufficient information on the severity and extent of contamination was not available to support
final decisions, “interim action” decision documents were developed (RODs for interim actions,
expedited response action approvals, and action memorandums). During interim cleanup actions, samples
are collected and analyzed to evaluate the progress of the action and to enable a more complete under-
standing of the types, levels, and extent of the contamination and more complete remedial actions.

The remedial actions selected addressed the contaminants of greatest concern in the areas where the
environmental threat was known to be highest. As a result cleanup focused for several years in areas that
posed the highest risk to the Columbia River (the “River Corridor”). In particular, the focus has been on
activities intended to protect the Columbia River through contaminant source removal actions and
groundwater pump-and-treat systems designed to remove source contaminants in the soil and ground-
water from reaching the river.

Approximately 1,200 waste management units have been identified within the boundaries of the Hanford
Site. This includes approximately 1,000 past-practice units. Most past-practice units are located in two
general geographic areas as identified by DOE (the 100 and 200 Areas). Other past-practice units are
located in the 300, 1100, and other areas of the Hanford Site.

The 100, 200, 300, and 1100 Areas were identified as aggregate areas for inclusion of the Hanford Site on
the CERCLA NPL. Each of these areas has a unique environmental setting and waste disposal history.
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Units from other areas were assigned to one of the four aggregate areas for the purpose of investigation
and subsequent action. Any future units that may be identified will also be assigned to an aggregate area.

When the Hanford Site was placed on the NPL in 1989, it was divided into four NPL sites: the 100 Area,
200 Area, 300 Area, and 1100 Area. The four areas were proposed for inclusion in the NPL on June 24,
1988, and were placed on the NPL on November 3, 1989. The areas are shown on Figure 1. Each NPL
site was further divided into operable units to simplify the response actions. An operable unit is a
grouping of individual sites based primarily on geographic area or common waste sources; soil and
groundwater contamination are usually addressed in separate operable units (Figures 2 and 3).

The two other areas of the Site that are identified as numbered areas are the 400 Area, where the Fast Flux
Test Facility (FFTF) is located; and the 600 Area, which includes all the portions of the Site that are not
included in the 100, 200, 300, 400, or 1100 Areas. Because no waste sites resulting from release of
CERCLA hazardous were identified in the 400 Area, the 400 Area was not listed on the NPL. Some
waste sites that might have been in the 600 Area were included in the 100, 200, 300, and 1100 Areas
because they were in close proximity to and/or were similar to wastes sites in those areas. Therefore, the
600 Area was not placed on the NPL.

Even though the 400 Area is not an NPL site, the decontamination and demolition of the FFTF is planned
to be conducted as a CERCLA removal action under a joint DOE and EPA 1995 Policy on Decommis-
sioning Department of Energy Facilities under Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA), dated May 22, 1995 (DOE 1995a).

Other areas of the Site, such as the Energy Northwest Columbia Generating Station, the US Ecology
commercial low-level radioactive disposal site, and the National Science Foundation Laser Interferometer
Gravitational-Wave Observatory (LIGO), operated by the California Institute of Technology and the
Massachusetts Institute of Technology are leased to other government organizations by the U.S. Depart-
ment of Energy and are not included in the Hanford CERCLA activities.

In anticipation of the NPL listing, DOE entered into the TPA (Ecology et al. 1989). The TPA establishes
the regulatory guidelines and framework for achieving the cleanup and is a legally binding agreement
among the DOE, EPA, and Ecology. For each operable unit, the TPA designates either EPA or Ecology
as the lead regulatory agency. The DOE is the lead agency for purposes of implementing the require-
ments of the TPA.

The scope of the TPA is broader than this five-year review. The TPA addresses regulated RCRA units, as
well as the clean up of past-practice units required under RCRA and/or CERCLA. However, only oper-
able units listed as past-practice units in the TPA are covered in this five-year review report. Removal of
radiologically contaminated structures, if conducted pursuant to the joint DOE and EPA 1995 Policy on
Decommissioning Department of Energy Facilities under Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) (DOE 1995a), is also included. CERCLA remedial actions
on the canyons are also covered by this report.

Active RCRA treatment, storage, or disposal units, such as the Hanford tank farms, are not part of this
review. Although this five-year review does not include RCRA treatment, storage, and disposal activities,
the Tri-Parties are integrating the closure of inactive treatment storage, and disposal facilities with
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Hanford Site National Priority List Designations
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CERCLA waste site cleanup as intended by the TPA. The Tri-Parties are also applying a strategy for
groundwater cleanup that integrates the authorities and requirements of the AEA, CERCLA and RCRA
(DOE 2003¢).

The RCRA/CERCLA interface is described explicitly in the TPA. The closure and corrective actions at
some closed or closing RCRA treatment, storage, and disposal units were integrated with the remedial
actions evaluated in this five-year review. The affected operable units (and specific treatment, storage,
and disposal units) include the 100-DR-1 (100-D Ponds unit), 100-HR-1 (183-H solar evaporation basin
unit), 100-NR-1 (1301, 1325, 1324 and 1324-NA units), and the 300-FF-1 (300 Area process trenches
treatment, storage, and disposal unit).

RODs are the decision documents from these processes that identify the selected remedies to address the
identified risks. The five-year review process is meant to validate that the remedies selected in action
memoranda and RODs are expected to be protective when completed, unless the conditions and
assumptions on which the decisions were based have changed significantly.

Table 1 presents a list of RODs, action memoranda, and other CERCLA decision documents that are the
subjects of this second Hanford Site CERCLA five-year review. These are all approved decision
documents that are available in the TPA Administrative Record [http://www2.hanford.gov/arpir].
Consistent with the EPA and DOE guidance, this five-year review included interim remedial actions.

NPL Sites

This report documents the results of the second five-year review that was conducted from June through
November 2005. The four NPL sites on the Hanford Site are shown on the map in Figure 1; the NPL
sites are summarized in the following paragraphs and discussed in greater detail in separate sections of
this report.

100 Areas. The 100 Areas consists of six nuclear reactor areas principally contaminated with radio-
nuclides, metals, and other hazardous substances. There are 22 operable units in the 100 Areas, 17 source
operable units and 5 groundwater operable units. In addition to the immediate reactor areas, there are
outlying waste sites whose contaminants are similar. The primary cleanup actions in progress, or that are
planned, are to remove, treat if necessary, and dispose of contaminated soil, debris, piping, burial
grounds, engineered structures; decontaminate and/or demolish buildings; capture and/or treatment of
contaminated groundwater; and remove spent nuclear fuel and associated waste from water-filled basins
that have a history of leaks. Furthermore, institutional controls are an additional element in many of the
selected remedies.

For the 100 Areas, eight interim RODs have been issued. Based on additional characterization, some of
these RODs have been amended to address other contaminants or areas not originally included.
Explanations of significant difference have been issued for others to explain less significant changes.

Five of the records of decision address soil contamination, one addresses the removal of spent fuel at

K Basins, and the other two address groundwater contamination. Seventeen additional CERCLA decision
documents address demolition of buildings and structures, soil removal, groundwater treatment, landfill
cleanup in the 100 Areas, including ten action memoranda and seven expedited response action approvals.
There have been no final RODs issued for operable units included in the DOE Hanford 100 Area NPL
site.
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Table1l. CERCLA Records of Decision for the Hanford Site

Record of Decision - L ocation

Date

100 Area

ROD for 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units — Soil Remediation (EPA 1995a)

September 1995

ROD for 100-IU-1, 100-IU-3, 100-IU-4, and 100-IU-5 Operable Unit Remedial Action (EPA 1996b)

February 1996

ROD for the 100-HR-3 and 100-KR-4 Operable Unit Interim Remedial Actions — hexavalent April 1996
chromium pump-and-treat system (EPA 1996¢)

Amendment to the ROD for 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units Interim Remedial May 1997
Actions (EPA 1997a)

Interim Action ROD for the 100 Area Remaining Sites: 100-BC-1, 100-BC-100-DR-1, 100-DR-2, July 1999

100-FR-1, 100-FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2, 100-IU-1, 100-IU-6, and 200-CW-3
(EPA 1999d)

ROD for the 100-KR-2 Operable Unit K Basins Interim Remedial Action (Also CCN 103091) (EPA
1999c¢)

September 1999

Amended ROD for the 100-HR-3 Operable Unit Interim Remedial Action — In situ redox manipulation
(EPA 1999a)

September 1999

Interim Action ROD for the 100-NR-1 and 100-NR-2 Operable Units (EPA 1999¢)

October 1999

Replacement of Table 3 in the Interim ROD for 100-NR-1 and 100-NR-2 (Bond 1999a)

October 1999

Replacement of Appendix B in the Interim ROD for 100-NR-1 and 100-NR-2 (Bond 1999b)

November 1999

ROD for the 100-NR-1 Operable Unit Interim Remedial Actions (EPA 2000e) January 2000

Explanation of Significance Difference to the Interim Action ROD for the Remaining Sites, 100-IU-6 June 2000

Operable Unit — Addition of the 600-23 and JA Jones #1 waste site (EPA 2000a)

ROD for 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 100-FR-1, 100-FR-2, 100-HR-2, and 100-KR-2 September 2000

Operable Units (100 Area Burial Grounds) (EPA 2000d)

Explanation of Significant Difference for the 100-HR-3 Operable Unit ROD (EPA 2003a) April 2003

Explanation of Significant Difference for 100-NR-1 Operable Unit Treatment, Storage, and Disposal May 2003

Interim Action ROD and 100-NR-1/100-NR-2 Operable Unit Interim Action ROD (EPA 2003b)

Explanation of Significant Difference to Remaining Sites — adds waste sites, ARARs, and institutional February 2004

controls (EPA 2004b)

Amendment to the Interim Record of Decision for the 100-KR-2 Operable Unit (EPA 2005) July 2005
200 Area

Interim ROD for 200-ZP-1 Operable Unit — Pump-and-treat for carbon tetrachloride (EPA 1995c) June 1995

Interim ROD for 200-UP-1 Operable Unit— Pump-and-treat for uranium and technetium-99 (EPA
1997d)

February 1997

Final Record of Decision for the 221-U Facility (Canyon Disposition Initiative) and September 2005
Responsiveness Summary (DOE et al. 2005)

300 Area
Final ROD for the 300-FF-1 and Interim ROD for 300-FF-5 — Removal, treatment, monitoring (EPA July 1996
1996d)
Explanation of Significant Difference to the ROD for 300-FF-1 Operable Unit — Site-specific variance January 2000
from Land Disposal Restrictions treatment standard for lead (EPA 2000c)
Explanation of Significant Difference for the 300-FF-5 Operable Unit ROD — Expansion of 300-FF-5 June 2000
scope, increased monitoring and new operation and maintenance plan (EPA 2000b)
ROD for 300-FF-2 Operable Unit Interim Remedial Actions — Removal, treatment, monitoring (EPA April 2001
2001c)
Explanation of Significant Difference to 300-FF-2 Operable Unit ROD — soil cleanup level (EPA May 2004

2004a)
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Tablel. (contd)

1100 Area

ROD for 1100 Area Final Remedial Action — 1100-EM-1, 2, 3, and 1100-IU-1 Operable Units (EPA
1993)

September 1993

ERDF

ROD for ERDF Remedial Action — Authorizes construction of ERDF (Also CCN 009606) (EPA
1995b)

January 1995

Explanation of Significant Difference for ERDF Remedial Action — Allows disposal of investigation-
derived waste at ERDF and use of the ERDF leachate as dust suppression (Also CCN 103092) (EPA
1996a)

August 1996

Memo from EPA — Clarification to August 1996 explanation of significant difference (Innis 1997)

December 1997

Amendment to the ROD for ERDF- ERDF expansion; and treatment (stabilization) in containers at
ERDF (EPA 1997b)

October 1997

Amendment to the ROD for ERDF — Delisting of ERDF leachate (EPA 1999b) March 1999
Amendment to the ROD for ERDF — ERDF expansion; and establishes use of staging areas at ERDF January 2002
for waste requiring treatment (EPA 2002)
Action Memoranda - L ocation
100 Area

Sodium Dichromate Barrel Landfill (Ecology and EPA 1993) March 1993
Sodium Dichromate ERA Removal of Landfill Waste per Action Memo dated March 1993 (Freeberg April 1993
1993)

Riverland Site ERA (EPA and Ecology 1993) June 1993
North Slope ERA Cleanup Plan (Ecology and EPA 1994a) March 1994

N Springs ERA Cleanup Plan (Ecology and EPA 1994b)

September 1994

DOE Request to Change N Springs Action Memo (Wisness 1995)

February 1995

(Regulator Approval) DOE Request to Change N Springs Action Memo (Stanley and Sherwood 1995)

March 1995

ERA Proposal 100-BC-1 Demonstration Project (EPA and Ecology 1995)

June 1995

183-H Solar Evaporation Basin Waste ERA Cleanup Plan (DOE 1996a)

November 1996

N Area Waste ERA Cleanup Plan (DOE 1996b)

November 1996

100 NPL Agreement Form, Control Number 110, Action Memo: N Springs ERA Action Cleanup Plan
(Olson 1996)

December 1996

100 B/C Area Ancillary Facilities and the 108-F Building Removal Action (EPA 1997¢)

January 1997

1998)

Notice of Change to the Waste Volume Estimates in the N Area Waste ERA Action Memo (Wagoner March 1997
1997)

Clarification to N Springs ERA Plan for the Pump and Treat (Olson 1997) March 1997
100-IU-3 Operable Unit — Wahluke Slope (2,4-D Site) (Ecology and DOE 1997) August 1997
Action Memorandum for 105-F and 105-DR Reactor Buildings and Ancillary Facilities (Ecology et al. July 1998

Inclusion of 105-N Roof Waste in the Future Action Memo for the 100-N Area Ancillary Facilities
(Wanek 1998)

September 1998

Final Waste Volumes for N Area Project and Clarification to the N Area Waste ERA Action Memo
(Bauer 1998)

December 1998

100-N Ancillary Facilities (DOE et al. 1998)

January 1999

(DOE and EPA 2005b)

105-D and 105-H Reactor Facilities and Ancillary Facilities (DOE and Ecology 2000) December 2000
100 Area NPL 105-B Reactor Facility (DOE and EPA 2001) December 2001
183-H Action Memo to move waste from Central Waste Complex (DOE et al. 2003) June 2003
105-N Reactor Building and 100-N Heat Exchange Building Action Memorandum (Ecology 2005) February 2005
Action Memorandum for the Non-Time-Critical Removal Action for the 100-K Ancillary Facilities June 2005
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Tablel. (contd)

200 Area
200 West Area carbon tetrachloride plume (EPA and Ecology 1992) January 1992
Removal Action at 233-S Plutonium Concentration Facility (DOE and EPA 1997) March 1997
224-B Plutonium Concentration Facility (DOE 2004c) June 2004
218-W-4C Waste Retrieval (DOE et al. 2004) May 2004
232-Z Waste Recovery (DOE and EPA 2004) November 2004
Action Memorandum for the Non-Time-Critical Removal Action for the U Plant Ancillary Facilities November 2004
(DOE 2004d)
Action Memorandum for PFP 232-Z facility decontamination and dismantlement to slab-on-grade. November 2004
(DOE and EPA 2004)
CERCLA Non-Time-Critical Removal Action Memorandum for Plutonium Finishing Plant, Above- May 2005
Grade Structures (DOE 2005¢)
Action Memorandum for the Non-Time-Critical Removal Action for the 224-T Plutonium June 2005
Concentration Facility

300 Area
Expedited Response Action for the 618-9 Burial Ground (Remove and dispose of drums containing 1991
uranium-contaminated hexone.)
316-5 Process Trenches (EPA and Ecology 1991) July 1991
331-A Virology Laboratory Building (DOE and EPA 2000) February 2000
300 Area #1 Action Memo (DOE and EPA 2005a) January 2005

DOE = U.S. Department of Energy.

ERA = Expedited response action.

ERDF = Environmental Restoration Disposal Facility.
LDR Land disposal restrictions.

For the most part, interim actions have been successful in meeting the removal action and interim
remedial action objectives. One hundred twenty (120) of the contaminated soil sites in the 100 Area NPL
site have been remediated to meet the cleanup levels established in the interim RODs. Several removal
actions, primarily building demolition and placing the old reactors in an “interim safe storage” condition
also have been completed in the 100 Areas since the last five-year review. Some of the groundwater
interim actions are also meeting the remedial action objectives established in the interim RODs. Noted
exceptions are the strontium-90 plume at 100-N Area, and the chromium plume at 100-D and 100-H
Areas. There are also other groundwater contaminant plumes that have not yet been addressed but will
be addressed by the final remedy selected through the remedial investigation/feasibility study process

documented in future RODs.

The source removal actions to remediate areas of contaminated soil through the remove, treat, and dispose
remedy have been designed to be consistent with final cleanup actions, including ARARs. It is also
anticipated that the residual human health and environmental risks for these areas will achieve the
required risk levels when the remediation is completed. For these areas, DOE believes it is appropriate to
state that the selected interim remedy is protective or will be when completed. However, if upon
completion of the River Corridor Baseline Risk Assessment it is clear that the residual risk from these
areas is not acceptable, the need for additional remediation will be addressed in the final RODs and

evaluated and addressed in future five-year reviews.

The groundwater interim remediation actions in the 100 Areas are not designed to be removal actions.
They are designed as interim measures to keep selected principle threat contaminants from reaching the
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river. The existing pump-and-treat systems for chromium will likely be a part of an expanded remedial
action designed to restore the aquifer and meet ambient water quality standards where aquatic life is
exposed. Consequently, the protectiveness of the selected remedies for groundwater remediation cannot
be assessed through the same logic. While the selected pump-and-treat remedy at 100-H Area may be
achieving the interim remedial action objectives, it is not necessarily protective in the broader context
because the system does not cover the entire breadth of the contaminant plumes in 100-D and 100-H
Areas. There are also other contaminants that may contribute to human health and environmental risk
that are not being addressed by the existing systems and will be addressed by the final remedy selected
through the remedial investigation/feasibility study process.

The pump-and-treat system for strontium-90 at 100-N Area was ineffective at reducing the flux of
strontium-90 to the Columbia River and is determined to not be protective. DOE has initiated application
of an apatite sequestration test that is expected to have a more immediate and greater impact on the flux
of strontium-90. However, because the test barrier has not yet been constructed, the benefit cannot be
demonstrated in this review; therefore, the protectiveness statement is deferred.

With the (a) completion of the River Corridor Baseline Risk Assessment, (b) expansion of the pump-and-
treat technology with potential application of supporting technologies to cover the plumes more
thoroughly, and (c) development of better data on performance of the pump-and-treat and apatite
sequestration technologies, the remedies selected in the final RODs for the 100 Areas operable units will
more completely address the human health and environmental risks. The protectiveness of those
remedies will be evaluated in future five-year reviews.

200 Areas. The 200 Areas of the Hanford Site were used for chemical processing and for waste manage-
ment. These activities generated radioactive, hazardous, and mixed waste that was disposed of into the
soil column and resulted in large amounts of contaminated soil and groundwater in the 200 Areas. This
five-year review focuses on the inactive soil disposal area, inactive facilities, contaminated groundwater,
and the Environmental Restoration Disposal Facility (ERDF). Ongoing waste management activities,
active treatment, storage, or disposal facilities, and tank farm operations are not included in this review.

The 200 Areas are divided into 24 Soil (Source) Operable Units. These units contain approximately

900 soil waste sites and associated structures, as well as numerous facilities requiring decontamination
and decommissioning. In addition to the 24 soil (source) operable unit groupings, the 200 Area NPL site
contains four groundwater operable units, two of which (200-ZP-1 and 200-UP-1) are in 200 West Area
and two of which (200-BP-5 and 200-PO-1) are in 200 East Area.

The 24 soil (source) operable units are in various ongoing stages of the remedial investigation/feasibility
study process. To date, only one of the soil (source) operable units in the 200 NPL site has an associated
formal CERCLA interim action ROD where a remedy has been selected: the 200-CW-3, 200 North Area
Operable Unit that was included in the 1999 100 Area Remaining Sites Interim Action (EPA 1999d). In
addition, two action memos have been issued for nine facilities and waste sites in the 200 Areas as listed
in Table 1. Action memos are the decision documents used for CERCLA removal actions as specified in
40 CFR 300.415.

For operable units in the DOE Hanford 200 Area NPL site, there are four RODs: two RODs for interim
action address groundwater contaminants and two final RODs, the ERDF and contaminated soil removal
at the 221-U facility have been issued. Nine action memoranda have been issued for removal actions.
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The ERDF operations have been exemplary, and the facility is being successfully utilized to dispose of
waste from all Hanford CERCLA activities. Canyon Disposition Initiative remedial actions under the
221-U ROD (DOE et al. 2005) are just beginning and are not covered in this five-year review. The
removal actions that have been done to date under action memoranda, such as removal of the 232-Z
facility, have been very successful.

Review of the 200-ZP-1 Groundwater Operable Unit and the 200-PW-1 Plutonium/Organic-Rich Process
Condensate/Process Waste Group (originally designated as “200-ZP-2"") Source Operable Unit, both of
which represent the major carbon tetrachloride contamination problem on Hanford’s Central Plateau,
revealed several areas of concern that are being addressed through the ongoing remedial investigation/
feasibility study process that will result in the identification of remedies necessary to ensure protection of
human health and the environment. Soil-vapor extraction has been used to remove carbon tetrachloride
from the soil for the past thirteen years. Vapor extraction has been a highly successful remedial action,
removing more than 77,000 kilograms (169,000 pounds) of carbon tetrachloride. However, during the
past three years, removal efficiency has dropped significantly and less carbon tetrachloride has been
removed during this period.

300 Area. The 300 Area consists of three operable units: 300-FF-1, 300-FF-2, and 300-FF-5 Operable
Units. The 300-FF-1 and 300-FF-2 Operable Units contain contaminated soil, debris, and burial grounds
associated with 300 Area operations. The CERCLA decision documents for the 300 Area include a final
ROD for contaminated soil remediation in 300-FF-1 operable unit; a ROD for interim action for contam-
inated soil remediation in 300-FF-2 Operable Unit; a ROD for interim action for groundwater remediation
in the 300-FF-05 Operable Unit; an expedited response action approval; and three action memoranda.
The primary cleanup actions in progress, or that are planned to be performed, are to remove, treat if
necessary, and dispose of contaminated soil, debris, piping, burial grounds, engineered structures; and
decontamination and/or demolition of buildings. The contaminated soil remedial action under the final
ROD met all of the remedial action objectives. Work under the ROD for interim action is still in
progress. The 300-FF-5 Operable Unit includes groundwater in the entire 300 Area. The selected
remedial action for the groundwater is natural attenuation and continued monitoring. However, this
action has not achieved the cleanup goal. Additional evaluations of future actions are in progress and are
discussed in succeeding sections of this document.

1100 Area. The 1100 Area contains four operable units: 1100-EM-1, 1100-EM-2, 1100-EM-3, and
1100-1U-1. The 1100 Area was deleted from NPL in 1996. The Horn Rapids Landfill (1100-EM-1) was
used for asbestos disposal and was closed in accordance with the asbestos regulations; institutional
controls are in place to maintain a fence at the landfill, maintain the existing cap, and prevent the use of
contaminated groundwater under the landfill. The groundwater is contaminated with trichloroethene, and
natural attenuation was the remedy.

Additional sampling performed at the Horseshoe Landfill (1100-IU-1) between 1998 and 2003 detected
residual dichlorodiphenyl trichloroethane (DDT) in the soil in portions of the landfill above the cleanup
level for DDT (1 ppm) after performance of the initial remedial action. EPA issued a memo-to-file in
May 2005 to document non-significant changes to the 1100 Area ROD (EPA 1993) to allow removal of
the DDT contaminated soil. Based on ecological protection, a DDT cleanup level of 0.75 ppm was
selected to be protective. Additional cleanup actions have taken place to achieve the cleanup goals and
standards.
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1.0 100Area

1.1 Introduction

The 100 Area is the north portion of the Hanford Site. The portion north and east of the river is the North
(or Wahluke) Slope, which contained contaminants remaining from anti-aircraft missile bases. This
portion of the 100 Area was deleted from the National Priorities List (NPL) in 1998. The portion south
and west of the river is the site of six reactor areas (100-B/C, 100-D/DR, 100-F, 100-H, 100-K East/
K-West, and 100-N Areas) and numerous other waste sites primarily associated with Hanford Site
construction. It encompasses approximately 67.4 square kilometers (26 square miles) and directly
adjacent to the Columbia River. The locations of the 100 Areas along the Columbia River are shown in
Figure 1.1.

Nine nuclear reactors were constructed in the six reactor areas (two each at 100-B/C, 100-D/DR, and
100-K East/K-West). The first eight reactors were constructed between 1944 and 1955 and used
Columbia River water in a single-pass process for cooling. Water was then discharged back to the river
or to onshore liquid waste disposal sites. The discharged cooling water contained radioactive materials
and hazardous waste constituents. Onshore discharge of this liquid waste created contaminated soil
(source) sites and groundwater.

The 100-N Reactor differed from the other eight reactors, in that it had the dual purpose of producing
electricity and special nuclear material. The process of using the heat for electricity generation eliminated
the need for large volumes of cooling water to be discharged to the Columbia River. Water was recircu-
lated through the reactor to produce superheated steam in a primary closed loop system. A secondary
system produced steam that was recirculated through the turbine generator. Cooling water from the
Columbia River was circulated through a tertiary system and did not come into contact with radioactive
materials. The primary and secondary loop systems were fed via a feed-and-bleed process. This process
caused the recirculation water to accumulate much higher concentrations of radionuclides than the other
100 Area reactors, so the soil that received the discharges from the feed-and-bleed system had higher
concentrations of contaminants than the liquid waste soil sites in the other 100 Areas. The 100-NR-1
Operable Unit is also different from the other operable units because it has soil sites that are contaminated
with petroleum and sites contaminated with both petroleum and hazardous substances.

Other contamination and cleanup needs in the 100 Area include contaminated structures such as
buildings, buried pipelines, buried and exposed disposal cribs, and trenches. Spent nuclear fuel from the
reactors in the 100 Areas was previously stored in two water-filled basins in the 100-K Area. Most of the
spent fuel has been removed and remedial actions are ongoing to complete the cleanout of the basins and
ultimate demolition of the basins.

The contaminated groundwater in the 100 Areas reactor sites has been grouped into five operable units,
specifically 100-HR-3 (100-D/DR and 100-H reactor sites), 100-KR-4, 100-NR-2 100-BC-5 (includes
100-B and 100-C reactor sites), and 100-FR-3. The 200-BP-5 Operable Unit extends into the southern
portion of the 100 Area, but is discussed in the 200 Area section of this five-year review. The annual
Hanford Site groundwater monitoring report (e.g., Hartman et al. 2005) provides detailed information for
all groundwater monitoring.
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Contaminated waste sites and buildings are grouped geographically into 17 soil (source) operable units:
100-BC-1, 100-BC-2, 100-KR-1, 100-KR-2, 100-NR-1, 100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2,
100-FR-1, 100-FR-2, 100-TU-1, 100-TU-2, 100-TU-3, 100-TU-4, 100-TU-5, and 100-IU-6. These source
operable units contain about 400 waste sites, each of which can be categorized as containing one of four
different types of contamination: contaminated soil, structures, debris, or burial grounds.

The waste sites are undergoing similar remedial actions with similar remedial action objectives and
cleanup standards. Currently, the 100 and 300 Areas deep vadose contamination is considered to be part
of the soil operable units. The 100 and 300 Area operable unit soil records of decision include a remedial
action objective to protect the underlying groundwater from further seepage of percolating water through
contaminants below the depth of excavation in the soil column that would result in exceeding ground-
water drinking water standards. The 100-N Area ROD was modified through an explanation of signifi-
cant difference to reflect this unique situation. It is also currently understood that deep vadose zone
uranium sources that are periodically rewetted by rising groundwater levels in response to river stage is
impacting the 300 Area groundwater. The limited field investigation and treatability test are designed to
address this situation. It is also recognized that deep sources of chromium exist in the 100 Areas that
appear to be a continuing source of groundwater contamination during high river stage.

This five-year review discusses cleanup progress based on the types of remedial actions required. In this
review, the 22 operable units in the 100 Areas are identified and described (Table 1.1), the decision
documents (Tables 1.2 and 1.3) are discussed, and the decision documents relevant to each type of
remedial action are identified in the discussion of each type of remedial action. With the exception of
operable units that are designated isolated units, the 100 Area operable units are associated with the
reactor areas. The following sections discuss the remedial decisions, progress, technical assessments, and
recommendations by area and by groundwater operable unit in this second five-year review.
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Table1.1. 100 Area Operable Units

Operable Unit Brief Description
100-BC-1 Soil, Buildings, and Burial Grounds in the 100-BC Reactor Area
100-BC-2 Soil, Buildings, and Burial Grounds in the 100-BC Reactor Area
100-BC-5 Groundwater under the 100-BC Area
100-KR-1 Principally Soil Sites Contaminated by Liquid Discharges
100-KR-2 Soil, Buildings, and Burial Grounds in the 100-K Reactor Area
100-KR-4 Groundwater under the 100-K Area
100-NR-1 Soil, Buildings, and Burial Grounds in the 100-N Reactor Area
100-NR-2 Groundwater under the 100-N Area and the Shoreline Site
100-DR-1 Soil, Buildings, and Burial Grounds in the 100-D Reactor Area
100-DR-2 Soil, Buildings, and Burial Grounds in the 100-D Reactor Area
100-HR-1 Soil, Buildings, and Burial Grounds in the 100-H Reactor Area
100-HR-2 Soil, Buildings, and Burial Grounds in the 100-H Reactor Area
100-HR-3 Groundwater under and between the 100-D/DR and 100-H Reactor Areas
100-FR-1 Principally Soil Sites Contaminated by Liquid Discharges
100-FR-2 Soil, Buildings, and Burial Grounds in the 100-F Reactor Area
100-FR-3 Groundwater under the 100-F Reactor Area
100-1U-1 Riverland Railroad Wash Station
100-1U-2 White Bluffs Town Site Area
100-1U-3 North Slope (also known as Wahluke Slope)
100-1U-4 Buried Sodium Dichromate Drums
100-IU-5 Pickling Acid Cribs
100-1U-6 Hanford Town Site Area
CERCLA Five-Year Review 1.4 November 10, 2006




Table1.2. 100 Area Records of Decision Document Chronology

100 Areas Record of Decision — L ocation

Date

ROD for 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units — Soil Remediation (EPA
1995a)

September 1995

ROD for 100-IU-1, 100-IU-3, 100-IU-4, and 100-IU-5 Operable Units (EPA 1996b)

February 1996

Interim ROD for the 100-HR-3 and 100-KR-4 — Hexavalent chromium pump-and-treat®

100-FR-1, 100-FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2, 100-IU-1, 100-1U-6, and
200-CW-3 (EPA 1999d)

(EPA 1996c) April 1996
Amended ROD for 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units (EPA 1997a) May 1997
Interim ROD for the 100 Area remaining sites: 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, July 1999

Interim ROD for the 100-KR-2 Operable Unit — K Basins (Also CCN 103091) ((EPA 1999c¢)

September 1999

Amended ROD for the 100-HR-3 Operable Unit — In situ redox manipulation® (EPA 1999a)

September 1999

Interim ROD for the 100-NR-1 and 100-NR-2 Operable Units® (EPA 1999¢)

October 1999

Replacement of Table 3 in the Interim ROD for 100-NR-1 and 100-NR-2 (Bond 1999a)

October 1999

Replacement of Appendix B in the Interim ROD for 100-NR-1 and 100-NR-2 (Bond 1999b)

November 1999

Interim ROD for the 100-NR-1 Operable Unit (EPA 2000¢) January 2000
Explanation of significant difference to the remaining sites ROD for the 100-IU-6 Operable June 2000
Unit — Addition of the 600-23 and JA Jones #1 waste site. (EPA 2000a)

ROD for 100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 100-HR-2, 100-FR-2, and 100-KR-2 September 2000
100 Area burial grounds (EPA 2000d)

Explanation of significant difference for the 100-HR-3 Operable Unit ROD April 2004 April 2003
(EPA 2003a)

Explanation of significant difference for 100-NR-1 Operable Unit treatment, storage, and May 2003
disposal interim action ROD and 100-NR-1/ 100-NR-2 Operable Unit interim action ROD

(EPA 2003b)

Explanation of significant difference to remaining sites — adds waste sites, ARARs, and February 2004
institutional controls (EPA 2004b)

Amendment to the Interim Record of Decision for the 100-KR-2 Operable Unit (EPA 2005) July 2005

(a) Indicates groundwater operable unit-related decisions reviewed within this report.
ARAR = Applicable or relevant and appropriate requirement.
ROD = Record of decision.
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Table1.3. 100 Area Action Memoranda Document Chronology

100 Areas Action Memoranda — L ocation Date
Sodium Dichromate Barrel Landfill (Ecology and EPA 1993) March 1993
Sodium Dichromate ERA Removal of Landfill Waste per Action Memo dated March April 1993
1993 (Freeberg 1993)
Riverland Site ERA (EPA and Ecology 1993) June 1993
North Slope ERA Cleanup Plan (Ecology and EPA 1994a) March 1994

N Springs ERA Cleanup Plan (Ecology and EPA 1994b)

September 1994

DOE Request to Change N Springs Action Memo (Wisness 1995)

February 1995

(Regulator Approval) DOE Request to Change N Springs Action Memo (Stanley and March 1995
Sherwood 1995)
ERA Proposal 100-BC-1 Demonstration Project (EPA and Ecology 1995) June 1995

183-H Solar Evaporation Basin Waste ERA Cleanup Plan (DOE 1996a)

November 1996

N Area Waste ERA Cleanup Plan (DOE 1996b)

November 1996

100 NPL Agreement Form, Control Number 110, Action Memo: N Springs ERA Action
Cleanup Plan (Olson 1996)

December 1996

100 B/C Area Ancillary Facilities and the 108-F Building Removal Action (EPA 1997¢)

January 1997

(Ecology et al. 1998)

Notice of Change to the Waste Volume Estimates in the N Area Waste ERA Action March 1997
Memo Wagoner 1997)

Clarification to N Springs ERA Plan for the Pump-and-Treat (Olson 1997) March 1997
100-IU-3 Operable Unit — Wahluke Slope (2,4-D Site) (Ecology and DOE 1997) August 1997
Action Memorandum for 105-F and 105-DR Reactor Buildings and Ancillary Facilities July 1998

Inclusion of 105-N Roof Waste in the Future Action Memo for the 100-N Area Ancillary
Facilities (Wanek 1998)

September 1998

Final Waste Volumes for N Area Project and Clarification to the N Area Waste ERA
Action Memo (Bauer 1998)

December 1998

100-N Ancillary Facilities (DOE et al. 1998)

January 1999

Facilities (DOE and EPA 2005b)

105-D and 105-H Reactor Facilities and Ancillary Facilities (DOE and Ecology 2000) December 2000
100 Area NPL 105-B Reactor Facility (DOE and EPA 2001) December 2001
183-H Action Memo to move waste from Central Waste Complex (DOE et al. 2003) June 2003
105-N Reactor Building and 100-N Heat Exchange Building Action Memorandum February 2005
(Ecology 2005)

Action Memorandum for the Non-Time-Critical Removal Action for the 100-K Ancillary June 2005

ERA = Expedited response action.
NPL = National Priorities List.
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1.2 Chronology

A list of the CERCLA decision documents for the 100 Areas is included in Tables 1.2 and 1.3. The
documents included in this five-year review are noted in these tables.

1.3 Background

100-BC Area. The B Reactor was constructed in 1943 and operated from 1944 through 1968. The

B Reactor building is presently being considered for being transitioned into a museum by the National
Park Service. The C Reactor was constructed in 1951 and operated from 1952 until 1969. Currently, the
only active facilities in the 100-BC-1 and 100-BC-2 Operable Units are those used as part of the ongoing
remedial actions, such as field office trailers, and the facilities that extract and treat water from the
Columbia River and transport that water to other 100 Area and 200 Area facilities. The 100-BC-1 and
100-BC-2 Operable Units, which are located in the 100-B/C Area, include contaminant sources, while the
100-BC-5 Operable Unit located in that area includes contamination present in the underlying ground-
water. Figure 1.2 shows a map of the 100-B/C Area and the associated operable units.

100-K Area. The KW Reactor operated from 1955 to 1970, and the KE Reactor operated from 1955 to
1971. The 100-KR-1 and 100-KR-2 Source Operable Units, which are located in the 100-K Area, include
contaminant sources, while the 100-KR-4 Groundwater Operable Unit located in that area includes
contamination in the underlying groundwater. Currently, there are several active facilities within the
100-K Area, including the 105-KE and 105-KW fuel storage basins. Figure 1.3 shows a map of the
100-K Areas and the associated operable units.

100-N Area. The N Reactor operated from 1963 until 1987. In 1991, the final decision to retire the

N Reactor from service was issued. The 100-NR-1 Operable Unit, which is located in the 100-N Area,
includes contaminant sources, while the 100-NR-2 Operable Unit located in that area includes contam-
ination present in the underlying groundwater. Figure 1.4 shows a map of the 100 N Area and the
associated operable units.

100-D/DR Area. The 100-D/DR Area contains two reactors: the D Reactor associated with the
100-DR-1 Operable Unit, and the DR Reactor associated with the 100-DR-2 Operable Unit. The

D Reactor operated from 1944 to 1967. The DR Reactor operated from 1950 to 1964. 100-DR-1 and
100-DR-2 are source operable units in the 100-D Area; 100-HR-3 is the groundwater operable unit for the
100-D/DR and 100-H Areas. Figure 1.5 shows a map of the 100-D/DR Area and the associated operable
units.

100-H Area. The H Reactor complex was constructed after World War II. The H Reactor operated from
1949 to 1965. Currently, there are no active facilities, operations, or liquid discharges within the 100-H
Area. The 100-HR-1 and 100-HR-2 Source Operable Units, which are located in the 100-H Area, include
contaminant sources, while the 100-HR-3 Groundwater Operable Unit located in that area includes the
contamination present in the underlying groundwater. Figure 1.6 shows a map of the 100-H Area and the
associated operable units.

100-F Area. The F Reactor was constructed from 1943 to 1945 and operated from 1945 to 1965. Most
of the facilities associated with F Reactor, other than the biological research facilities, were also retired in
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1965. The 100-FR-1 and 100-FR-2 Source Operable Units, which are located in the 100-F Area, include
contaminant sources, while the 100-FR-3 Groundwater Operable Unit located in that area includes the
contamination in the underlying groundwater. Figure 1.7 shows a map of the 100-F Area and the
associated operable units.

1.4 Remedial Actions

The following paragraphs summarize the RODs and other CERCLA decision documents for the removal
and/or remedial actions that have been or are being completed in the 100 Areas. Following these

sections, the remedies that have been, or will be, implemented are discussed. Any remedy implemen-
tation issues are included along with actions to address the identified issues. An evaluation of whether the
selected remedy is, or will be, protective when the remedy is completed is included. All 100 Area RODs
listed below are for interim actions.

141  Hanford 100 Area Decision Documents
Table 1.4 lists the remedial action objectives for the 100 Area Source Operable Units.

Table 1.4. Source Operable Unit Remedial Action Objectives

Item Description
Remedial Protect human and ecological receptors from exposure to contaminants in soil, structures, and
Action debris by dermal exposure, inhalation, or ingestion of radionuclides, inorganics, or organics.

Objective 1 | Protection will be achieved by reducing concentration of, or limiting exposure pathways to,
contaminants in the upper 4.6 m (15 ft) of the soil exposure scenario. The levels of reduction will
be such that the total dose for radionuclides does not exceed 15 mrem/yr above Hanford Site
background for 1,000 years following remediation and Washington State Model Toxics Control
Act Method B levels for inorganics and organics.

Remedial Control the sources of groundwater contamination to minimize the impacts to groundwater
Action resources, protect the Columbia River from further adverse impacts, and reduce the degree of
Objective 2 | groundwater clean up that may be required under future actions. Protection will be such that
contaminants remaining in the soil after remediation do not result in an adverse impact to ground-
water that could exceed maximum contaminant levels and non-zero maximum contaminant level
goals under the Safe Drinking Water Act. The Safe Drinking Water Act maximum contaminant
level for radionuclides will be attained at a designated point of compliance beneath or adjacent to
the waste site in groundwater. The location and measurement of the point of compliance will be
defined by EPA and Ecology. Monitoring for compliance will be performed at the defined point.

Protection of the Columbia River from adverse impacts so contaminants remaining in the soil after
remediation do not result in an impact to groundwater and, therefore, the Columbia River, that
could exceed the ambient water quality criteria under the Clean Water Act for protection of fish.
Since there are no ambient water quality criteria for radionuclides, maximum contaminant levels
will be used. The protection of receptors (aquatic species, with emphasis on salmon) in surface
waters will be achieved by reducing or eliminating further contaminant loadings to groundwater so
receptors at the point of groundwater discharge in the Columbia River are not subject to additional
adverse risks. Measurement of compliance will be at a near-shore well, in the downgradient
plume. The location and measurement will be defined by EPA and Ecology.
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The implementation of the selected remedy to meet the remedial action objectives listed in Table 1.4
generally includes the following steps:

1. Remove contaminated soil, structures, and debris from 100 Area source waste sites using the
“observational approach.” The observational approach uses analytical screening during remediation
to guide the extent of excavation. Remediation proceeds until it can be demonstrated through a
combination of field screening and verification sampling that cleanup goals have been achieved.

2. Treat the waste as required to meet applicable waste disposal criteria.
3. Dispose of contaminated materials at the Environmental Restoration Disposal Facility (ERDF).

4. Backfill excavated areas and re-vegetate.

1995 ROD. There are 37 waste sites in operable units 100-BC-1, 100-DR-1, and 100-HR-1 covered by
this ROD. Cleanup levels are consistent with remedial action objective listed in Table 1.4.

1995 ROD as Amended in 1997. There are 71 sites covered by this amended ROD. Cleanup levels are
consistent with the remedial action objectives listed in Table 1.4.

1996 ROD for Groundwater at 100-HR-3 and 100-KR-4. The remedy involves plume capture and
removing hexavalent chromium from groundwater via a pump-and-treat system. Groundwater is
extracted via wells near the river, the chromium is removed, and the treated water is discharged to the
upgradient aquifer. This remedial action is currently in progress only in selected portions of the entire
chromium plume in the D, K and H Reactor areas only. The location of the remedial action is based on
the highest concentration. The Tri-Parties have agreed that there needs to be a better understanding of the
nature and extent of the chromium plume in the area. No action is taken in the remaining portion of the
areas where the contamination is above the current remedial action objectives, pending the evaluation on
the success of these selected activities.

The principal threat being addressed is the ecological risk to aquatic organisms living in the river gravels
where contaminated groundwater upwells into the Columbia River. The cleanup standard of 11 pg/L

of hexavalent chromium was the Washington State ambient water quality standard for chronic exposure
that is more stringent than the 100-pg/L drinking water standard needed for protection of human health.
Contaminant levels in the groundwater nearby the Columbia River, which discharges into the river, have
been measured at over 2,000 pg/L hexavalent chromium.

1997 Action Memo for 100-C Reactor Waste Disposal, Ancillary Facilities, and 108-F Laboratory. The
remedy involves the decontamination and demolition of structures and the disposal of the resulting waste.
Where hazardous substances are present, cleanup progresses with the same depth criteria as for the soil
sites. This project, initiated under the National Environmental Policy Act (NEPA), resulted in an interim
safe storage enclosure over the reactor block to ensure containment of the hazardous substances. Subse-
quent interim safe storage projects were initiated under CERCLA.

1998 Action Memo for 100-DR and 100-F Reactor Interim Safe Storage. The remedy in this action
memo is to decontaminate and demolish the contaminated reactor buildings (except for the reactor blocks)
and the ancillary facilities, and disposal of the waste. The action memo required a safe storage enclosure
over the reactor blocks to ensure containment of the hazardous substances.
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1999 ROD for Remaining Sites (includes 2000 Explanation of Significant Difference for 100-1U-6).
The remedy was designed to be inclusive of all other past-practice waste sites in the 100 Areas not
already covered by an existing CERCLA decision document, with the exception of the 100 Area solid
waste burial grounds. Cleanup levels are consistent with the remedial action objectives listed in

Table 1.4. The 1999 ROD identified 46 sites for the remove-treat-dispose remedy. The 2000 explanation
of significant difference has increased this to 48 sites. In addition to the observational approach to
characterization during remove, treat, and dispose remediation, this ROD uses a “plug-in approach.” The
plug-in approach applies to more than 160 additional waste sites (and future discovery waste sites) with
little or no characterization data. These sites are candidates for remove, treat, and dispose remediation;
however, further sampling is required to determine if there is a need for remedial action. If remediation is
needed, they will be plugged into the remove, treat, and dispose remedy.

1999 ROD for the K Basins. The remedy requires the removal of the spent nuclear fuel, sludge, water,
and debris, as well as the deactivation of the two water-filled spent nuclear fuel storage basins in the
100-K Area. Fuel will be packaged, removed from the basins, dried, and placed in storage in the

200 Area. Sludge will be packaged, removed, and placed in storage in the 200 Area. Debris will be
removed, treated, and disposed at ERDF. Water contaminated with radionuclides will be removed,
treated, and disposed of. Deactivation waste will be disposed of at ERDF. This ROD does not contain
specific cleanup levels. The emptied and deactivated basins resulting from this remedial action will then
be remediated under the 1999 ROD for remaining sites.

1999 ROD for 100-NR-1 and 100-NR-2. There are 81 waste sites in the 100-NR-1 Operable Unit
identified as requiring interim remedial actions under this ROD (see Table 1 in the ROD, EPA 1999¢).
For 58 of the sites, the remove, treat, and dispose remedy was selected (37 radioactive sites, 6 inorganic
waste sites, 6 burn pits, and 9 surface solid waste and miscellaneous source waste sites). Other actions for
22 petroleum sites include excavate and treat soil using ex situ bioremediation and dispose of the treated
soil for 20 near-surface petroleum sites, and in situ bioremediation for two deep petroleum sites. The
final site is the shoreline where institutional controls were the selected remedy. The remedy for 100-NR-2
is the continuation of a pump-and-treat system for strontium-90, which was begun as a removal action in
1995, and the capture of free-floating petroleum within any monitoring wells. Remediation of the
unplanned release sites is scheduled to begin following remediation of the 100-NR-1 treatment, storage,
and disposal units (see following paragraph, 2000 ROD for 100-NR-1).

1999 ROD Amendment to 100-HR-3. The remedy in this ROD amendment is in situ treatment of a
chromium plume in the 100-D Area. This remedial action will install a permeable reactive barrier
upgradient to groundwater discharge to the Columbia River.

2000 ROD for 100-NR-1. Approximately 600 feet of piping that is associated with the 1301-N (or
116-N-1) waste site and the 116-N-2 facility and support facilities (1322-NA, NB, NC) will be deferred
until decontamination and decommissioning (D&D) of these facilities. This deferral is due to safety
concerns with remediating the piping and the radiological dose exposure to remedial action workers.
Remediation will require excavation of the earthen berm at the 116-N-2 facility, which provides
radiological shielding. This work is scheduled to begin in 2009.

Additionally, approximately 5,600 feet of piping that is associated with 116-N-1, 105-N and 109-N
facilities (part of the N Reactor facility complex) will be deferred until D&D activities of the N Reactor
facility complex. This deferral is also due to safety concerns with remediating the piping. Remediation
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will require excavation up to foundation walls of these facilities, thus, jeopardizing the integrity of the
facilities. The pipelines intersect and/or follow active underground power lines and potable water lines.
Finally, remediation will block the access routes to the ongoing pump-and-treat operations at the 100-N
springs and other active facilities in the 100-N Area. This work is scheduled to begin in 2011.

The deferred piping associated with the 105-N and 109-N facilities will be remediated as part of D&D of
the N Reactor facility complex in accordance with TPA Milestone M-093-20.

2000 Explanation of Significant Difference for Remaining Sites ROD (specifically to 100-1U-6). The
explanation of significant difference to the remaining sites added two waste sites, which were formerly
part of the 300 Area, to the 100-IU-6 Operable Unit. These sites were remediated by the remove, treat,
and dispose remedy for soil sites.

2000 ROD for 100 Area Burial Grounds. This ROD was issued for 45 burial grounds located in the
100 Area, and the selected remedy is to remove, treat if necessary, and dispose of contaminated soil,
structures, and associated debris to the ERDF to meet the remedial action objectives in Table 1.4. Also
included in the remedy is backfilling, revegetation, and institutional controls.

2003 Explanation of Significant Difference for 100-NR-1 Treatment, Storage, and Disposal Units.
This explanation of significant difference was issued to consider the use of balancing factors to determine
the extent of additional excavation where residual contamination exists below the engineered structure
and at a depth greater than 4.6 meters (15 feet). The explanation of significant difference also revised the
annual institutional control requirements in the remedy to be consistent with the reporting requirement
contained in the Ste Wide Institutional Controls Plan for Hanford CERCLA Response Actions (DOE
2002b). Based on the balancing factors analysis, additional excavation at a depth greater than 4.6 meters
(15 feet) was not necessary provided irrigation was not applied. Modeling the contaminants remaining
still demonstrated protectiveness of the groundwater.

2003 Explanation of Significant Difference for 100-NR-1/100-NR-2 ROD. This explanation of
significant difference revised the annual institutional control requirements in the selected remedy to be
consistent with the reporting requirement contained in the Ste Wide Institutional Controls Plan for
Hanford CERCLA Response Actions (DOE 2002b).

2004 Explanation of Significant Difference for Remaining Sites ROD. This explanation of significant
difference was issued to add 28 waste sites, add new applicable or relevant and appropriate requirements
(ARARs), and revise the annual institutional control requirements in the selected remedy to be consistent
with the reporting requirement contained in the Ste Wide Institutional Controls Plan for Hanford
CERCLA Response Actions (DOE 2002b).

2005 ROD Amendment for the K Basins. The 2005 ROD Amendment for the K Basins changes the
sludge disposition and how underwater debris is retrieved, treated, and disposed from both the 105-K East
and 105-K West Spent Nuclear Fuel Basins. The ROD amendment requires the sludge be treated and
packaged for disposal, and shipped off-Hanford to a national repository. The ROD amendment also
amends the remedy for some of the debris which will remain in the basins while they are partially filled
with a cement-based grout. The debris grouted in place will be removed in conjunction with removal of
the basins. These changes will result in increased protection to human health and the environment.
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1.4.2 Remedy I mplementation

Several of the decision documents listed in Tables 1.2 and 1.3 are specific to waste sites or groundwater
plumes. Most of the 100 Area decision documents, however, address types of waste sites. Remedy
implementation for the source operable units are reviewed by waste site type rather than individual waste
sites. Groundwater operable units are evaluated individually.

The various cleanup decision documents in the 100 Areas can be grouped into four types of cleanup
actions and groundwater remediation. These include the following:

e K Basins Spent Fuel Removal and Cleanup. This cleanup action consists of the removal of the
contents and deactivation, demolition, removal, and disposal of the K Basins structures.

e Decontamination and Decommissioning (D& D) of Buildings. This cleanup action consists of the
D&D of buildings, and may include demolition of structures, and removal of associated debris,
including any unanticipated material that was part of the engineered structure or otherwise deposited
at the site; followed by treatment as necessary, and disposal to ERDF.

e Soil Sitesand Burial Ground Sites- Remove, Treat, and Dispose. This cleanup action consists of
the excavation and removal of contaminated soil, the pipelines that transported the liquid waste,
structures, and associated debris, including any unanticipated material that was part of the engineered
structure or otherwise deposited at the site; followed by treatment as necessary, and disposal to
ERDF. Generally, this cleanup action includes institutional controls and use limitations to ensure
protection of human health and the environment during and after execution of the remedy.

e Groundwater Remediation. This action consists of groundwater remediation which may consist of
in situ bioremediation, in situ chemical treatment, pump and treat, and/or natural attenuation.

1421 K Basins Spent Fuel Removal and Cleanup

The K Basins Closure Project is removing the spent fuel that has been stored in the fuel storage basins in
the 100-K Areas for over 20 years. The project includes removal of all of the fuel and the baskets and
racks in which the fuel was stored, removal of the sludge that has accumulated in the basins, removal of
the water from the basins, and demolition and disposal of the basin structures. The other CERCLA
actions in the 100-KE and 100-KW Areas that are being conducted under the River Corridor Project
include the D&D of the ancillary buildings, placing the reactors in interim safe storage, remediating soil
waste sites, and remediating the groundwater.

There are three decision documents that deal with the K Basins Closure Project:
e 1999 100-KR-2 ROD for the removal of the contents of the K Basins (EPA 1999¢)

e 1999 ROD for the 100 Area Remaining Sites that directs remediation of the basins and underlying
contaminated soil (EPA 1999d)

¢ 100-K Area ROD Amendment signed in July 2005 (EPA 2005)
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The following is a status of the selected remedies for the K Basins Closure Project, listed by waste
stream:

Foent nuclear fuel: Currently, most spent nuclear fuel has been removed from the basins, therefore,
satisfying one of the remedial action objectives identified in the 100-KR-2 ROD. The 100-K Area ROD
Amendment does not amend the remedy for this waste stream.

Radioactive sludge: The 100-KR-2 ROD directed that sludge be removed from the basins and placed in
storage pending future treatment. The treatment of sludge was not included within the scope of the
100-KR-2 ROD. The 100-K Area ROD Amendment expanded the scope of the 100-KR-2 ROD by
eliminating the need for extended storage of the untreated sludge and requiring that 1) the sludge be
treated for disposal and 2) the treated sludge be delivered to a national repository for disposal. Imple-
mentation of these provisions in the 100-K Area ROD Amendment is currently in progress.

Water: Treatment and removal of water from the K East Basin was initiated in 2004. Removal of
K West Basin water is planned following sludge removal.

Debris: The 100-KR-2 ROD directed that debris be removed, treated as required, and disposed on-site to
ERDF as appropriate. The 100-KR-2 ROD did not specify the details of debris retrieval; however, the
anticipated process was to be an item-by-item removal with any treatment to be done outside the basin.
The 100-K Area ROD Amendment expanded the scope of the 100-KR-2 ROD by allowing some of the
debris to 1) remain in the basins and be encased in grout and 2) be removed as part of the demolition and
removal of the basin structure.

Deactivation: Deactivation of the basin has not yet been initiated.

Institutional controls are in place to restrict access and prevent public access until the final remedial
action is completed.

There have been new ARARs introduced as appropriate for the increased scope of the 100-K Area ROD
Amendment. Otherwise, there have been no changes in standards that were identified as ARARs for this
remedial action. There are no deficiencies noted for the K Basins remedial action as of this review. It is
recommended to continue to implement the K Basins remedial action as directed in the 100-KR-2 ROD
and 100-K Area ROD Amendment.

14.2.2 Decontamination & Decommissioning of Buildings
The following decision documents address D&D of buildings:

e 1997 Action Memo for 100-B/C Area Ancillary Facilities and 108-F Building (EPA 1997¢)

e 1998 Action Memo for 105-F and 105-DR Reactor Buildings and Ancillary Facilities (Ecology et al.
1998)

e 1998 Action Memo for 100-N Ancillary Facilities DOE et al. 1998)

e 2000 Action Memo for 105-D and 105-H Reactor Buildings and Ancillary Facilities (DOE and
Ecology 2000)

e 2001 Action Memo for Hazard Mitigation at 105-B Reactor Facility (DOE and EPA 2001)
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e 2005 Action Memo for 105-N Reactor Building and 109-N heat Exchanger Building
e 2005 Action Memo for 100-K Ancillary Facilities

Removal action alternatives for B Reactor were constrained to exclude any activities that could impact
historical significance. The scope of the removal action required protection to be ensured for a period of
up to 10 years because a DOE decision on its final configuration, which may include historical preser-
vation of some or all of the facility structure and contents, is pending. The resulting Action Memorandum
called for hazard mitigation actions to protect human health and the environment and to support public
access to the 105-B Reactor facility for a 10-year period. Since issuance of the Action Memorandum,
potential hazards associated with electrical and lighting systems, fresh air supply, wooden surfaces, pipes
and conduits, stairways, and intrusion openings for birds and animals have been mitigated. Options for
roof replacement or repair are being evaluated and will be implemented as resources become available.

Since the last five-year review, a total of 10 ancillary facilities at 100-N and 100-K have been demolished
and four additional reactors and their associated ancillary facilities have undergone removal actions to put
them in condition for interim safe storage. The interim safe storage completions include the reactor
complexes in 100-D/DR, 100-H, and 100-F Areas.

Interim safe storage involves demolishing the reactor building down to the concrete shield walls sur-
rounding the reactor core. All openings in the remaining structure are sealed, a new roof is constructed,
and temperature and moisture sensors are installed for remotely monitoring conditions inside the sealed
reactor building. Workers will enter the structure once every five years to conduct inspections and make
any needed repairs.

In fiscal year (FY) 1998, the 105-C Reactor Building completed interim safe storage activities to ensure
the reactor would be maintained in a safe, environmentally secure and cost effective manner until final
closure could be accomplished through decommissioning (up to 75 years duration). Since completion of
activities to put the reactor into condition for interim safe storage in 1998, ongoing surveillance and
maintenance activities (external areas — every year and internal areas — every five years) are conducted
that meet the following requirements:

e To ensure adequate confinement of hazardous substances were maintained within the Safe Storage
Enclosure

e To provide physical safety and security controls for the Safe Storage Enclosure

e To verify the structural integrity of the facility

¢ To maintain the facilities in a manner that will minimize potential hazards to the public and workers

e To assure adequate frequency of future inspections and identify potential hazards for the 105-C Safe
Storage Enclosure to maintain the operability of installed equipment and facilitate periodic surveil-

lance and required maintenance of the enclosure

e To provide continuous remote monitoring of key functions within the facility
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The general overall condition of the internal portion of the 105-C Safe Storage Enclosure in FY 2002 was
found to be very similar to the original condition of the post enclosure building in FY 1998. There were
two discoveries of small amounts of oil that had leaked from an overhead hoist and a valve assembly in
the far-side experimental rooms. The oil leaks were cleaned up and absorbent pads placed in these areas.

It is concluded that the 105-C Safe Storage Enclosure configuration is working successfully with
continuous monitoring, annual external inspections, and five-year internal inspections.

1.4.2.3 Soil Sites and Burial Ground Remediation

The following decision documents deal with remediation of contaminated soil and hazardous waste burial
grounds sites in the 100 Areas:

e 1995 ROD as amended in 1997 (EPA 1995a, 1997a)

e 1999 ROD for 100-NR-1 and 100-NR-2 (EPA 1999¢)

e 1999 ROD for remaining sites (EPA 1999d)

e 2000 ROD for 100-NR-1 (EPA 2000¢)

e 2000 Explanation of Significant Difference for 100-IU-6 (EPA 2000a)

e 2003 Explanation of Significant Difference for 100-NR-1/100-NR-2 ROD and 100-NR-1 ROD
(treatment, storage and disposal ROD) (EPA 2003b)

e 2004 Explanation of Significant Difference for remaining sites ROD (EPA 2004b)

Progress Since Last Review — 100 Areas General Soil Site Remediation. Since the last five-year review,
there have been 120 waste sites remediated or closed within the 100 Areas with completion of the action
approved by the lead regulatory agency. Approval is documented through approval of the waste site
reclassification forms included in the waste site cleanup verification package or remaining sites verifi-
cation package. The waste sites that have been remediated since the last review through September 2005
are listed in Table 1.5. Approximately 4.7 million metric tons (5.2 million tons) of soil and debris has
been removed from waste sites in the 100 Area since the inception of CERCLA remediation. Waste sites
in the shadow of the reactor buildings are being left in place until final disposition of the reactor building.

The observational approach that uses data collected during the remedial action to guide the extent of the
excavation has been used very successfully at these waste sites. This method compares sampling data
against cleanup standards to determine the physical extent of excavation required to meet the remedial
action goals.
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Table1.5. Approved Waste Site Cleanup Verification Packages for the 100 Area Since the Last Five-

Year Review

100-B Area

100-D Area (contd)

100-H Area (contd)

1607-B7 Sanitary Sewer System

100-F-25 Drywells

1607-H2 Septic System

1607-B8 Sanitary Sewer System

122-DR-1 Sodium Fire Facility

1607-H4 Septic System

100-B-5 Disposal Trench

132-DR-2 Reactor Exhaust Stack

116-H-7 Retention Basin

118-B-4 Burial Ground

100-F Area

100-H-21 Underground Pipelines

100-B-8 Underground Pipelines

100-F-29 Process Sewer Pipelines

116-H-2 Liquid Waste Disposal Trench

132-B-6 Outfall Structure

116-F-11 French Drain

100-H-1 Rod Cave

118-B-5 Burial Ground

116-F-5 Crib

100-H-22 Contaminated Soil Site

118-B-10 Ball Storage Vault

116-F-10 French Drain

100-H-30 Sanitary Sewer Trench

118-B-2 Construction Burial Ground

100-F-35 Soil Contamination Area

100-H-2 Buried Thimble Site

118-B-3 Construction Burial Ground

1607-F2 Sanitary Sewer System

100-H-17 Trench Overflow

116-B-7 Outfall Structure

116-F-2 Liquid Waste Disposal Trench

100-H-24 Substation

100-B-16 Debris Piles

116-F-1 Trench

100-K Area

132-C-2 Outfall

116-F-6 Liquid Waste Disposal Trench

116-KW-3 Retention Basin

100-BC-2 Operable Unit

118-F-8 Below Grade Structures and Soil

116-K-1 Crib

600-232 Electrical Laydown Area

100-F-10 French Drain

116-KE-4 Retention Basins

100-C Area

116-F-4 Crib

100-K-30 Sulfuric Acid Tank Bases

1607-B9 Sanitary Sewer System

1607-F6 Sanitary Sewer System

100-K-33 Sulfuric Acid Tank Bases

1607-B10 Septic Tank System

UPR-100-F-2 Basin Leak Ditch

128-K-1 Burning Pit

1607-B11 Septic Tank System

116-F-14 Retention Basin

100-K-31 Sulfuric Acid Tank Bases

100-C-3 French Drain

100-F-11 French Drain

100-K-32 Sulfuric Acid Tank Bases

118-C-4 Rod Storage Cave

100-F-15 French Drain

100-K-29 Sandblasting Site

100-C-6 Underground Pipelines

100-F-4 French Drain

100-N Area

118-C-2 Ball Storage Tank

100-F-16 French Drain

116-N-3 Crib and Trench

116-C-6 Percolation Pit

100-F-2 Strontium Garden

100-N-58 South Settling Pond

100-D Area

116-F-3 Storage Basin Trench

100-1U-2 Operable Unit

116-D-6 French Drain

116-F-12 French Drain

600-131 Shop and Warehouse

100-D-52 Dry Well

100-F-34 French Drain

600-139 Automotive Repair Shop

116-D-4 Crib

100-F-37 French Drain

600-201 Waste Disposal Site

116-DR-6 Liquid Waste Disposal Trench

100-F-19 Underground Pipelines

600-181 Oil Dump Site

116-DR-4 Crib

116-F-9 Leaching Trench

600-128 Oil and Oil Filter Dump Site

100-D-12 Liquid Waste Site

100-F-9 French Drain

600-132 Construction Shop Landfill

116-D-2 Crib

100-F-7 Underground Fuel Tank

600-191 Dump Site

100-D-5 Solid Waste Site

100-F-18 Drain Field

600-129 Dump Site

100-D-6 Burial Ground

100-F-14 Vent Pipe

600-98 Landfill

116-D-9 Crib

116-F-7 Crib and Pipeline

100-1U-6 Operable Unit

100-D-46 Burial Ground

118-F-4 Crib

600-23 Dumping Area

100-D-19 Sludge Trench

UPR-100-F-1 Sewer Line Leak

JA Jones 1 Construction Pit

UPR-100-D-4 Basin Leak Site

100-F-24 Drywell

600-110 Landfill

100-D-23 Sample Building Drywell

100-F-23 Drywell

600-204 Burn and Burial Trench

100-D-64 Stack Sampling Building

100-H Area

600-208 Construction Camp Ponds

118-DR-2 Below Grade Structures and Soil

100-H-5 Sludge Burial Site

600 Area Misc

116-D-1A & -1B Storage Basin Trenches

116-H-5 Outfall Structure

600-235 Lead Sheathed Telephone Cables

100-D-53 HEPA Filter Building

116-H-1 Liquid Waste Disposal Trench

100-D-54 Drywell

116-H-3 French Drain
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1424 Groundwater Remediation
The following decision documents address remediation of groundwater operable units in the 100 Areas:

e 1996 Interim ROD for the 100-HR-3 and 100-KR-4 — Hexavalent Chromium Pump-and-Treat (EPA
1996¢)

e 1999 Interim ROD for the 100-KR-2 Operable Unit — Basins (Also CCN 103091) (EPA 1999¢)

e 1999 Interim ROD for the 100-NR-1 and 100-NR-2 Operable Units (EPA 1999¢)

e 1999 Amended ROD for the 100-HR-3 Operable Unit — In Situ Redox Manipulation (EPA 1999a)

e 2003 Explanation of Significant Difference for the 100-HR-3 Operable Unit ROD (EPA 2003a)

Progress Since Last Review — 100 Areas General Groundwater Remediation. Chromium has migrated
to the groundwater from soil site sources, resulting in soil and groundwater contamination. Since shut-
down of the reactors, the once-large groundwater chromium plumes have shrunk to become discrete
plumes downgradient of the soil discharge sites. Test pits, boreholes, and aquifer response to rising water
table associated with high river stage in the 100 Area have documented that chromium is present in the
deep vadose zone. In 100-D Area, all of the sources of contamination in the vadose zone are yet to be
identified and delineated. It is typical in the 100/300 Areas to observe increased contamination levels in
the groundwater following sustained high Columbia River water levels. The high river water levels raise
the groundwater table and wet portions of the deep vadose zone. These temporary wettings of the
contamination in the deep vadose zone then result in pulses of contamination in the groundwater. This
suggests that these deep vadose zone chromium residues continue to act as a reserve for future
contamination of the groundwater.

DOE has initiated a series of technology improvements designed to better identify, understand and
remediate the sources of chromium in the 100 Area soils that may be impacting groundwater. There are
also projects to evaluate groundwater remediation technologies. These projects can be found at
http://www.hanford.gov/cp/gpp/science/em21.cfm.

1.4.25 River Corridor Basaline Risk Assessment

Since the last review, a human health and ecological risk assessment was initiated to evaluate post-
remediation conditions of source waste sites and current conditions in groundwater, the riparian zone, and
the near shore of the Columbia River. DOE prepared and received regulatory approval of a Risk
Assessment Work Plan for the 100 Area and 300 Area Component of the RCBRA (DOE 2005g). DOE,
with technical assistance from Hanford Natural Resource Trustee representatives, went through a data
quality objective process and produced and received regulatory approval of 100 Area and 300 Area
Component of the RCBRA Sampling and Analysis Plan (DOE 2006a). Using existing data gathered at the
completion of waste site remediation prior to backfill and supplemental data to be gathered under the
sampling and analysis plan, a risk assessment report will be produced. A TPA milestone was established
during the approval process of the work plan (DOE 2005g) to submit the risk assessment report to the
EPA and Ecology for review by June 30, 2007.
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1.4.3 100-B/C Area
1.4.3.1 100-B/C Area Soil Site Remediation

Ground surface remedial action activities began in the 100-B/C Area in 1996. All of the high-priority
100-B/C Area liquid waste sites, including cribs, ditches, trenches, and retention basins, have been
remediated and backfilled with clean soil. Remediation of the 100-B/C solid waste burial grounds was
initiated during the review period and significant progress has been made, with eight of the ten burial
grounds completed by the end of FY 2005. Burial grounds 118-B-1 and 118-C-1 are scheduled to be
completed in 2006. Spent nuclear fuel and other unanticipated waste materials have been discovered in
these two sites, initially halting 100-B/C remediation activities and subsequently slowing progress on
phases of the work. Safe and appropriate handling, treatment, and disposal solutions for the unanticipated
waste have been developed and are being openly reviewed and discussed with the regulatory authorities.
There is the potential that schedule delays associated with the discovery of this unanticipated waste could
adversely impact achievement of the current TPA milestone completion date.

The 100-B/C Pilot Project Risk Assessment was initiated in April 2002 to develop a process to evaluate
the protectiveness of remedial actions performed for the 100-B/C Area operable units with the intent that
lessons learned would be applied to subsequent risk assessments performed within the River Corridor.
The pilot completed characterization but is not being pursued to completion as a stand alone assessment.
Rather, it is being integrated into the River Corridor Baseline Risk Assessment described above.

During excavation of the 100-C-7 waste site in the south-central 100-B/C Area, chromium contamination
remained at the bottom of the excavation. A characterization borehole was drilled in August 2005 to
determine the depth of contamination. A grab sample of groundwater showed low but detectable concen-
trations of chromium. Details and additional evaluation of results are pending. Discussions with regula-
tory authorities may be required, and TPA Milestone M-16-45 could be affected. Draft results from the
B/C Pilot will be carried forth and finalized in the 100 and 300 Areas risk assessment due in 2007.

1.4.3.2 100-B/C Area Groundwater Remediation

Based on the outcome of the limited field investigation, it was determined that interim remedial measures
for contaminants of concern in this operable unit were not warranted. The recommended course of action
was to continue monitoring groundwater until source remedial actions are complete, then re-evaluate the
risk associated with groundwater.

A conceptual site model for the 100-B/C Area was completed in 1996, identifying contaminants of
potential concern. This model was updated and constituents of concern for groundwater monitoring were
identified in a data quality objectives process in 2003. The results fed into the 2004 revision of the
sampling and analysis plan.

The following progress has been made in the 100 B/C Area within the 100-BC-5 Operable Unit, since the
last review:

e The drinking water standard for chromium is 100 pg/L and the aquatic standard for hexavalent

chromium in surface waters is currently 10 pg/L. Initial hexavalent chromium concentrations in
100-B/C Area groundwater were very close to or exceeded the drinking water standard. During the
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past five years, hexavalent chromium contaminant concentrations have been steady or declining.
Recent measured concentrations have ranged from below detection to approximately 20 to 30 pg/L
Chromium concentrations exceeded 20 ug/L in several wells in the north 100-B/C Area. However,
the limited extent of chromium-contaminated groundwater and declining concentrations support the
decision to take no additional interim remedial measures.

e Figure 1.8 shows the distribution of dissolved chromium at the top of the aquifer in year 2005.
Concentrations are below the 100-ug/L drinking water standard, but exceeded 20 pug/L in several
wells in the north 100-B Area.

e Chromium concentrations in aquifer tube sites located along the 100-B/C Area shoreline have had a
maximum concentration of 115 pg/L detected in 1999. Results in November 2004 were between 22
and 33 pg/L; these values were improved but were still above the 10 pg/L aquatic standard.

e Strontium-90 concentrations in the 100-B/C Area have ranged from 39 to 170 pCi/L between year
2005 in a well down gradient from the 116-C-1 trench. Figure 1.9 show strontium-90 distribution in
year 2005. Strontium-90 is limited to the top of aquifer. It has been consistently detected in shallow
and mid-level aquifer tubes where concentrations have declined to 11 pCi/L in November 2004.
However, none has been detected in deeper wells or in deep aquifer tubes.

e The strontium-90 plume in groundwater is wedge-shaped, with an apex in the central 100-B/C Area,
extending and spreading north toward the Columbia River. The concentration of strontium-90 has
exceeded the drinking water standard of 8 pug/L. It has not changed significantly in the past 10 years.
Strontium-90 concentrations are neither increasing nor decreasing in monitoring wells.

e The uppermost aquifer beneath the 100-B/C Area is contaminated with tritium, which has exceeded
the 20,000-pCi/L drinking water standard in several wells and aquifer tubes. Data from 2005 show
increased concentrations in monitoring wells and aquifer tubes. The 2005 data shows a portion of
the plume exceeding the drinking water standard near the 118-B-1 burial ground.

e Several wells in the 100-B/C Area showed sharp spikes in tritium concentration in the late 1990s,
with subsequently declining levels. This pattern was observed in wells throughout the 100-B/C
Area. Tritium increased sharply to 161,000 pCi/L during 2005 in a well located between the reactor
buildings and the 116-C-5 retention basins. This is significantly lower than the peak in the late
1990s; the cause of either peak is unknown.

¢ Tritium concentrations have declined in aquifer tubes located just east of the 100-B/C Area.

Concentrations were near or at the drinking water standard. Tritium east of the 100-B/C Area is
believed to represent a plume from the 200 Areas that migrated northward.
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Figure1.8. Average Dissolved Chromium Concentrations in 100-B/C Area — 2005
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1.4.33 100-B/C Area Technical Assessments

A ROD for groundwater remediation has not been established for this area. Previous assessments have
not identified groundwater conditions that warrant interim remedial measures, assuming that the source
control measures will meet established remedial action objectives designed to reduce contaminant
recharge to the aquifer.

Increasing tritium concentrations have been observed in well 199-B5-2. The amount of time this has been
observed and the levels of contamination have not yet justified an immediate action. Monitoring and
assessment of this plume will continue.

1434 100-B/C Area Issues and Actions

No issues or actions specific to the 100-B/C Area were identified during the review.
144 100-K Area

1441 100-K Area Soil Site Remediation

Two separate types of CERCLA actions are ongoing in the 100-KE and 100-KW Areas. The K Basins
Closure Project is removing the spent fuel that has been stored in the fuel storage basins in the 100-K
Areas for over 20 years. The project includes removal of all the fuel and the baskets and racks in which
the fuel was stored, removal of the sludge that has accumulated in the basins, removal of the water from
the basins, and demolition and disposal of the basin structures. The other CERCLA actions in the
100-KE and 100-KW Areas that are being conducted under the River Corridor Project include D&D of
the ancillary buildings, placing the reactors in interim safe storage, remediating soil waste sites, and
remediating the groundwater.

All but one of the high-priority 100-K Area liquid waste sites including cribs, ditches, trenches, and
retention basins have been remediated and backfilled with clean soil. Backfill of the 116-K-2 waste site
will be completed in 2006. The 116-KE-1 and 116-KW-1 condensate cribs were partially remediated in
an effort to reduce elevated tritium levels in the groundwater. Remediation of the solid waste burial
grounds will be initiated in 2006.

1.4.4.2 100-K Area Groundwater Remediation

The following progress has been made in 100-K Area within the 100-KR-4 Groundwater Operable Unit
since the last review and includes system operations and operation and maintenance information as
applicable.

e Some chromium concentrations in the groundwater north and east of the 100-K Area continue to
decline as a result of pump-and-treat operations.

¢ Continued expansion of the extraction and monitoring network has been required to enhance plume
capture and verify performance.
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The extent of the chromium contamination in the groundwater within the 100-K Area is shown in
Figure 1.10.

1.4.43 100-K Area Technical Assessment

The 100-K Area pump-and-treat system was intended to contain the groundwater chromium plume while
the waste sites were remediated. The primary remedial action objective is to prevent the discharge of
hexavalent chromium to the Columbia River substrate at concentrations exceeding those that are
considered protective of aquatic life in the river and river bed sediments. The following assessment was
made with respect to the groundwater in the 100-K Area:

e The chromium concentrations at well 199-K-18 have steadily increased, even though this well is
located at the west end of the capture zone of the pump-and-treat system.

¢ Both strontium-90 and carbon-14 contaminants appear to be highly concentrated in the groundwater
near liquid waste disposal sites adjacent to the 100-K East and 100-K West Reactors.

e Portions of the 100-K Area groundwater contaminated with strontium-90 and carbon-14 are likely to
require future use restrictions.

e Tritium concentrations are likely to remain well above the maximum contaminant level in the
groundwater adjacent to 100-K East Basin and the 118-K-1 burial ground until well after the sources
are removed.

e The northeast end of the plume resulting from disposal of hexavalent chromium into the mile-long
trench is not being captured sufficiently to meet the primary remedial action objective. This poses a
potential for current local ecological risk.

e The existing 300 gpm pump-and-treat system is insufficient.

e There is a plume of hexavalent chromium downgradient of the 100-KW Reactor that has reached the
river and poses a current local ecological risk resulting in the initiation of the construction of a new
pump-and-treat system.

Further information regarding the performance of the groundwater pump-and-treatment systems can
found in the annual summary report (DOE 2005¢).
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1444 100-K Arealssuesand Actions

e [Issue3. The southeastern (inland) extent of the chromium groundwater plume from the 116-K-2
trench, northeast of the current injection wells, has not been delineated.

— Action 3-1. Install three additional wells to further delineate the southeastern (inland) extent of
the chromium groundwater plume from the 116-K-2 trench, northeast of the current injection
wells. Wells installed as part of the pump-and-treat system expansion or injection well relocation
may count towards this effort if appropriately located.

e |ssue4. The small chromium plume at 100-K'W Reactor site has reached the river, as evidenced by
near-shore aquifer tubes. There is currently no active remediation system in place for the small
chromium plume at the 100-KW Reactor site. Therefore, construction of a new pump-and-treat
system has been initiated in response to this condition.

— Action 4-1. Construct a new pump-and-treat facility to the address the chromium groundwater
plume in the KW Reactor area.

e |ssueb5. Groundwater monitoring indicates that the expansion of the 100-K East pump-and-treat
extraction system has not yet achieved the remedial action objective.

— Action 5-1. Expand the 100-K East pump-and-treat system by 378.5 liters (100 gallons) per
minute to enhance remediation of the chromium plume between the 116-K-2 and the N Reactor
perimeter fence.

— Action 5-2. Connect additional wells for extraction between the 116-K-2 trench and the
N Reactor perimeter fence to the pump-and-treatment system.

145 100-N Area
1451 100-N Area Soil Site Remediation

Remediation activities for the 120-N-1 and 120-N-2 as specified in the closure sections of the RCRA
permit have been completed. Closure activities consisted of excavation and disposal followed by
verification sampling of remaining soils. Verification sample results confirm residential cleanup levels
were achieved for these sites. Groundwater contamination attributed to these facilities remains above the
secondary drinking water standard for sulfates. Continued groundwater monitoring is required by the
RCRA permit.

Modeling of deep zone contamination beneath the 116-N-1 site indicated potential impacts to ground-
water if the rural residential exposure scenario with 76 centimeters (30 inches) of annual irrigation was
used. After public meetings, an explanation of significant differences was issued by the Tri-Parties to
evaluate risk assuming no irrigation at this site and require an additional institutional control restricting
irrigation.
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1452 100-N Area Groundwater Remediation

Significant progress has been made in evaluating alternative remedial technologies and evaluating the
ecological conditions at 100-N. The extent of the strontium-90 groundwater contamination within the
100-N Area is shown in Figure 1.11.
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Figure 1.11. Strontium-90 Groundwater Plume in 100-N Area — 2005
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1453 100-N Area Technical Assessments

The 100-N Area pump-and-treat system was intended as an interim action, to provide some environ-
mental protection while more efficient remedial technologies were identified and deployed. Ata
pumping rate of 227 liters (60 gallons) per minute, the pump-and-treat system extracts approximately
0.2 Ci/year, which is about ten times less than the amount removed by radioactive decay of the
strontium-90 stored in the aquifer (DOE 2003b). In addition to this relatively inefficient (1:10) effect of
the pump-and-treat system, it has been difficult to demonstrate if the hydraulic control provided by the
pump-and-treat system also reduces the flux of strontium-90 to the Columbia River. A reduction in the
flux is one of the ROD objectives. It has also been difficult to evaluate the degree of protection that the
pump-and-treat system provides to the aquatic and riparian eco-system. An ecological impact assessment
report has been submitted. Data indicate that strontium-90 concentrations at the river’s edge have not
been impacted by the pump-and-treat system.

A 2001 evaluation of potential technologies has resulted in a DOE proposal to test a chemical injection
barrier in the near-shore aquifer. The barrier could reduce the flux of strontium-90 to the Columbia River
environment by sequestering (chemically binding) the radioactive strontium-90. If the barrier techno-
logical proves successful, it could replace the interim action pump-and-treat system. Phytoremediation,
as a “polishing” step to the barrier, is also being tested. As the barrier is designed to operate as a natural
gradient passive reactive barrier, the pump-and-treat system has been placed in a cold stand-by configu-
ration. Extraction, injection, and monitoring wells associated with the pump-and-treat system are also
being maintained in cold standby status.

Further information regarding the performance of the groundwater pump-and-treatment systems can
found in the annual summary report (DOE 2005¢).

DOE has obtained some new ecological data; studies are ongoing and scheduled to be completed in 2008.
The 100-N ecological data published in Aquatic and Riparian Receptor Impact Information for the
100-NR-02 Groundwater Operable Unit (DOE 2006b) is consistent with previously identified data and
analyses that the pump-and-treat system, operating in that location for the last ten years, has not
appreciably reduced the strontium-90 concentrations in groundwater that upwells into the Columbia
River. The permeable reactive barrier currently being tested at 100-N Area is being designed to meet a
goal of ninety percent reduction of strontium-90 concentrations at the river’s edge. Further discussion
with regulators, tribes, and stakeholders is necessary before DOE can articulate what further work will be
done and the schedule for performing such work. Any further ecological work at 100-N Area will be
integrated into the overall 100/300 Areas ecological risk studies that are currently being planned.

1454 100-N Area | ssues and Actions

e [Issue6. The pump-and-treat system is ineffective and inefficient in reducing the flux of
strontium-90 to the Columbia River, providing only a fraction (1:10) of the protection provided by
natural radioactive decay. The degree of protection provided by hydraulic control from the pump-
and-treat is unproven.

— Action 6-1. Implement the treatability test plan for permeable reactive barrier utilizing apatite

sequestration as described in the Strontium-90 Treatability Test Plan for 100-NR-02 Groundwater
Operable Unit (DOE 2005¢). Issue Treatability Test Report.
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e [Issue7. Additional ecological data is needed to assess the interim actions prescribed within the
record of decisions and to develop final cleanup standards. The extent of shoreline water quality
impacts related to the diesel spill that occurred circa 1963 are not well known.

— Action 7-1. Perform additional data collection to support risk assessment, provide to Ecology
previously collected data, and coordinate with River Corridor sampling efforts to collect
additional pore water data from new and existing aquifer tubes along the 100-NR-2 shoreline in
order to assess water quality impacts.

1.4.6 100-D Area
1.4.6.1 100-D Area Soil Site Remediation

During the past five years, DOE attempted, without success, to find a chromium source in 100-D Area.
Due to the groundwater contamination in the 100-HR-3 Operable Unit, Ecology requested DOE to
perform additional 100-D Area source characterization in soil at the rail line that runs east from the
sodium dichromate station. The investigation included 12 test pits and nearly 116 soil samples. The
sampling did not identify a vadose zone source of hexavalent chromium. An extensive effort was
recently made to conduct historical research review of documents, photographs, and construction draw-
ings to investigate sodium dichromate use in the 100-D/DR Reactor Area. This investigation identified at
least 31 potential point source locations for sodium dichromate contamination, including ten primary
potential sources. Additional characterization activities are planned in calendar year 2007 to find
chromium sources.

Remediation at high-priority 100-D Area liquid waste sites was completed before the term of this five-
year review; previously excavated sites were backfilled and re-vegetated during the period ending
September 30, 2005. Remediation activities for all remaining soil sites and burial grounds are scheduled
to be initiated in the summer of 2006.

1.4.6.2 100-D Area Groundwater Remediation

The following progress has been made in the 100-D Area within the 100-HR-3 Operable Unit, since the
last review. The extent of the chromium groundwater plume is shown in Figure 1.12.

Pump-and-Treat Operations

e Since 1997, pump-and-treat operation is carried out only in selected portions of the entire chromium
plume in the 100-D Area. The location of the remedial action is based on the highest concentration
and the Tri-Parties agree that they need a better understanding of the nature and extent of the
chromium plume in the area. Since startup of the 100-HR-3 treatment system, the total mass of
hexavalent chromium removed from the 100-D Area through June 2005 was 215 kilograms
(474 pounds). The system had processed approximately 1,239 million liters (327 million gallons)
of groundwater. The 100-HR-3 pump-and treat-system was operational over 95% of the time
removing chromium at an acceptable level. In addition, the 100-DR-5 system has treated about
46.2 million liters (12.2 million gallons) of groundwater through the end of FY 2005 and removed
about 45 kilograms (99 pounds) of dissolved chromium.
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e Since 2001, three compliance wells show a general decline from a maximum of approximately
400 ug/L 200 pg/L, 150 ug/L, respectively, to about 100 pg/L.

e Maximum concentrations in the area of the original 100-D Area pump-and-treat plume have been
reduced to between 250 pg/L and 500 pg/L.

e Approximately 80% of the pressurized water lines in the 100-D Area have been cut and capped,
greatly reducing potential water line leakage as a contaminant driving force.

In Situ Redox Manipulation Barrier

The pilot scale test for the in situ redox manipulation barrier proved the feasibility of the concept, and the
treatment zone was constructed between 1999 and 2003 to a length of 680 meters (2,231 feet). However,
some sections of the barrier test have required multiple injections of sodium dithionite to maintain a
reducing environment. The barrier has experienced breakthrough in some of the wells. Technologies are
planned to be tested that are designed to augment the barrier performance.

1.4.6.3 100-D Area Technical Assessment

The 100-D Area pump-and-treat system was intended to contain the groundwater chromium plume while
the waste sites were remediated. The following assessment was made with respect to the groundwater in
the 100-D Area:

e [Leakage of raw water from the 182-D reservoir has perturbed groundwater flow and may have
impacted remediation efforts. Administrative controls on reservoir operation (instituted in 2004)
have significantly reduced the leak rate.

Further information regarding the performance of the groundwater pump-and-treatment systems can
found in the annual summary report (DOE 2005¢).
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Figure1.12. Chromium Groundwater Plume in 100-D Area — 2005
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1464 100-D Area |l ssues and Actions

e [Issue8. Groundwater monitoring data indicates there is an unidentified chromium vadose source in
the 100-D Area near the demolished 190-DR clear wells.

— Action 8-1. Complete a field investigation to investigate additional sources of chromium
groundwater contamination within the 100-D Area. Additional geologic and geochemical
investigations of the vadose zone in the 100-D Area.

e Issue9. There is less than adequate data to characterize potential chromium groundwater contam-
ination between the 100-D and 100-H Areas (Figure 1.13), in the area known as the “horn.”

— Action 9-1. Perform additional characterization of the aquifer for chromium contamination
between the 100-D and 100-H Areas, in the area known as the “horn,” and evaluate the need to
perform remedial action to meet the remedial action objectives of the 100-D record of decision
for interim action. This issue will also be addressed in the final record of decision.

— Action 9-2. Incorporate the “horn” area into the 100-HR-3 Interim ROD treatment zone if Action
9-1 indicates “horn” contains a groundwater chromium plume that needs immediate remediation.

e |ssue10. Some of the groundwater wells near the 182-D reservoir show conductivity values similar
to values expected for raw water indicating some leakage from the reservoir.

— Action 10-1. Issue direction to the operating contractor to change operations to further minimize
leakage from the 182-D reservoir.

e [Issuell. Groundwater monitoring indicates that the 100-D Area treatments systems have not yet
achieved the remedial action objective. A few wells within the in situ redox manipulation barrier
have shown break through much sooner than expected. Monitoring also indicates that the pump-and-
treat system is not fully capturing the chromium plume.

— Action 11-1. Initiate limited iron amendments to the in situ redox manipulation barrier to
evaluate whether this enhances the performance.

— Action 11-2. Expand groundwater pump-and-treat extraction within the 100-D Area by
378.5 liters (100 gallons) per minute to enhance remediation of the chromium plume.

1.4.7 100-H Area
1.4.7.1 100-H Area Soil Site Remediation

Remediation of all the high-priority 100-H Area liquid waste sites, including cribs, ditches, trenches, and
retention basins has been initiated. While the all the high-priority units have been backfilled, contami-
nation remains (i.e., vadose zone and groundwater) associated with the 183-H Solar Evaporation Basins
and post-closure maintenance of the unit is required. Due to groundwater contamination in the 100-HR-3
Operable Unit, DOE performed additional 100-D Area source characterization in soil at the rail line that
runs west from the sodium dichromate station. The investigation included 12 test pits and approximately
116 soil samples. The sampling did not identify a shallow vadose source of hexavalent chromium in this
area. The samples collected for this study were taken from the shallow zone to a depth of 3.7 meters

(12 feet). Hexavalent chromium was found at greater depth during sampling at railway tracks in the
100-B/C Area.
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1.4.7.2 100-H Area Groundwater Remediation

The pump-and-treat operation is carried out only in selected portions of the entire chromium plume in the
100-D Area. The location of the remedial action is based on the highest concentration. The Tri-Parties
agree that they need a better understanding of the nature and extent of the chromium plume in the area.
The following progress has been made in 100-H Area within the 100-HR-3 Groundwater Operable Unit
since the last review and includes system operations and operation and maintenance information as
applicable.

e Chromium concentrations in the upper most aquifer throughout the 100-H Area groundwater
plume continue to decline and are below the drinking water standards. These reductions in both
concentration and aerial extent are a result of nearly ten years of pump-and-treat operations.
Chromium concentrations in three of four near-river compliance wells continue to decline but are
still above the aquatic protection criteria. Several of the aquifer tubes have achieved the aquatic
protection criteria while other continue to decline and are approaching the criteria.

e Secondary contaminants uranium, technetium-99, and nitrate have also declined, with only a few
wells now exceeding the maximum contaminant limits. Strontium-90 also exceeds the maximum
contaminant levels in isolated wells adjacent to 107-H basins. Concentrations of all these
contaminants are expected to decline to acceptable levels through natural processes.

The extent of the chromium contamination in the groundwater within the 100-H Area is shown in
Figure 1.14.

1.4.7.3 100-H Area Technical Assessment

Further information regarding the performance of the groundwater pump-and-treatment systems can
found in the annual summary report (DOE 2005¢).

¢ All major chromium soil waste sites within 100-H Area have been remediated. These actions in
conjunction with the pump-and-treat operations have restored much of the groundwater beneath
100-H Area to potential beneficial use status.

e The current remediation does not include a portion of the chromium plume (e.g., northern portion

toward the Columbia River shoreline “horn” and northwest; see Figure 1.13). This area needs to be
addressed through proper characterization, delineation/evaluation, and appropriate remediation.
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Figure 1.14. Chromium Groundwater Plume in 100-H Area — 2005
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1474 100-H Arealssuesand Actions

e Issue9. There is less than adequate data to characterize potential chromium groundwater contam-
ination between the 100-D and 100-H Areas (Figure 1.13), in the area known as the “horn.”

— Action 9-1. Perform additional characterization of the upper confined aquifer for chromium
contamination between the 100-D and 100-H Areas, in the area known as the “horn,” and
evaluate the need to perform remedial action to meet the remedial action objectives of the 100-D
record of decision for interim action. This issue will also be addressed in the final record of
decision.

— Action 9-2. Incorporate the “horn” area into the 100-HR-3 Interim ROD treatment zone if
Action 9-1 indicates “horn” contains a groundwater chromium plume that needs immediate
remediation.

e [Issue12. Groundwater samples from one deep well extending below the aquitard exceed the
drinking water standard (100 pg/L) for chromium. The extent of chromium contamination in this
zone is not well understood.

— Action 12-1. Perform additional characterization of the aquifer below the initial aquitard.
14.8 100-F Area
1481 100-F Area Soil Site Remediation

All of the high-priority 100-F Area surface cleanup action liquid waste sites, including cribs, ditches,
trenches, and retention basins, have been remediated and backfilled with clean soil. Fourteen waste sites
were completed in FY 2005. Site preparation and remediation of 100-F Area solid waste burial grounds
will be initiated FY 2006, beginning with 100-F-20, 118-F-1, 118-F-5, and 118-F-6.

The initial limited field investigation (DOE 1996¢) also recommended a supplemental investigation to
determine the extent and potential source of trichloroethene in southwest 100-F Area. That investigation
concluded the trichloroethene posed a low risk.

A conceptual site model was completed in 1996, identifying contaminants of potential concern. This
model was updated and constituents of concern for groundwater monitoring were identified in a data
quality objectives process in 2003.

1.4.8.2 100-F Area Groundwater Remediation

There has been no active groundwater remediation in this area since the last five-year review. This
section summarizes the groundwater monitoring that has taken place in the 100-FR-3 Operable Unit since
1996 because this operable unit was not reviewed in the last five-year review. The contaminants of
concern for groundwater in the 100-FR-3 Operable Unit are hexavalent chromium, nitrate, strontium-90,
trichloroethene, tritium, and uranium.
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Figure 1.15 shows the distribution of dissolved chromium at the top of the aquifer in year 2005. In 1996,
the maximum concentration exceeded 150 pg/L. In 2005, the maximum concentration no longer exceeds
the 100-ug/L drinking water standard, but the overall extent of the plume has changed little since 1996.

Four 100-F Area wells typically have the highest concentrations of chromium. Three of the four wells
show trends that are increasing overall. In 2005, the maximum concentration of chromium was 61 pg/L
in one of the wells. A value of 98 ug/L, just below the drinking water standard of 100 pg/L, was
measured in another well in 2004, but the level declined to 54 pg/L in 2005. A third well shows an
overall decreasing trend, although it is located between wells with increasing trends.

o |

Rivers/Ponds
Waste Sites
Chromium, ug/L, FYO5

Well Sampled in FY 2004
Well Sampled in FY 2005
Aquifer Tube

U = Undetected

* = Mixed Detects
and Non-detects

116-F-1
Trench

Yy

118-F-1
Burial
Ground

Al

A5.0
) i
116-F-3 Trench '}
.
N8F-3 Cp 2 g
Burial a7
Ground 3.3
116-F-5 Crib 16-F-6
s Trench
035
)
118-F-6
Burial
Ground

491

can_hart05_24 February 21, 2006 9:58 AM
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A large nitrate plume extends from the 100-F Area southward. The portion of the plume with concen-
trations above 100 mg/L appears to have grown since 1996, spreading southward into the 600 Area.
However, data in this region were sparse in 1996. Nitrate concentrations also increased north of the
100-F Area, exceeding 20 mg/L. Nitrate concentrations increased throughout the 100 Areas in the 1990s
but the cause of the increase is not known.

Wells in the main 100-F Area continued to show levels of nitrate that exceeded the drinking water
standard and concentrations are increasing in some wells. The highest, recent nitrate concentration was
166 mg/L in well 199-F7-3 in February 2004 (well is sampled biennially). Concentrations had been
increasing in this well from the late 1990s until 2002. Concentrations are lower and declining in well
199-F8-4. South of the 100-F Area, nitrate concentrations are near 100 mg/L in wells 699-62-31 and
699-71-30. Concentrations increased in these wells since the early 1990s, but decreased in the most
recent samples (October 2004 and January 2005, respectively). Aquifer tubes south of the main 100-F
Area also have elevated nitrate concentrations. Tubes at site 75 typically exceed the 45-mg/L drinking
water standard. There is no aquatic standard for nitrate.

Strontium-90 concentrations exceed the 8-pCi/L drinking water standard beneath a portion of the 100-F
Area around the 116-F-14 retention basin and nearby disposal trenches. The extent of the plume has not
changed significantly in over 10 years.

Well 199-F5-1 currently has the highest strontium-90 concentrations (22.6 pCi/L in year 2004; the well is
sampled biennially). Peak concentrations in the mid- to late-1990s was caused by higher-than-average
water levels, which mobilized strontium-90 in the lower vadose zone and increased concentrations in
groundwater. Strontium-90 also exceeds the drinking water standard in wells 199-F5-44 and 199-F5-46.
The trends are neither increasing nor decreasing overall.

Strontium-90 is limited to the shallow portion of the aquifer. Strontium-90 concentrations in aquifer
tubes are below the drinking water standard. The maximum concentration detected to date was
2.25 pCi/L.

Trichloroethene concentrations in the southwest 100-F Area exceed the 5-lg/L drinking water standard.
The plume appears to be centered west of the 100-F Area. Concentrations near the drinking water
standard also are detected in wells in the central 100-F Area. The plume appears to have moved slightly
eastward since 1996.

Tritium concentrations are somewhat elevated beneath the south 100-F Area, but no longer exceed the
20,000-pCi/L drinking water standard. The plume extends to the southeast into the 600 Area at concen-
trations above 2,000 pCi/L. The only well where tritium historically exceeded the drinking water
standard is a well at the 199-F8-3 burial ground. Concentrations have declined to 12,600 in October
2004.

For most of the period of operable unit groundwater monitoring, gross alpha has been monitored to screen
for uranium. There are uranium data from years 1996 to 2000 and 2005.

Uranium concentrations have remained below the 30-lg/L drinking water standard in all of the available
data. Gross alpha concentrations in this well show no overall trend; the level was above the 15-pCi/L
drinking water standard occasionally in the early 1990s but are now below the standard (13 pCi/L in year
2005).
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1.4.83 100-F Area Technical Assessment

A ROD for groundwater remediation has not been established for this area. Previous assessments have
not identified groundwater conditions that warrant interim remedial measures, assuming that the source
control measures will meet established remedial action objectives designed to reduce contaminant
recharge to the aquifer.

1.4.84 100-F Area | ssues and Actions

No issues or actions specific to the 100-F Area were identified.

1.5 Technical Assessment Summary

The purpose of the five-year review is to determine whether the remedy at a site is, or upon completion
will be, protective of human health and the environment. The technical assessment of the remedy reviews
three questions:

e [s the remedy functioning as intended by the decision document?

e Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at
the time of remedy selection still valid?

e Has any other information come to light that could call into question the protectiveness of the
remedy?

These questions are provided by federal regulations and establish a framework for organizing and
evaluating data and ensuring that all relevant issues are considered when determining the protectiveness
of the remedy. DOE has reviewed the status of the entire CERCLA cleanup at Hanford in this report;
however a technical assessment of a remedy requires that a decision document has been completed for the
specific operable unit. A decision document has not been completed for many of the operable units.

The protectiveness determination criteria are summarized below. Some RODs only cover specific
portions of an operable unit; therefore, some operable units are covered by both an interim ROD and a
ROD.

¢ Is the remedy functioning as intended by the decision documents?

The remedy is functioning as intended by the decision documents to the extent the actions are
completed for the following operable units:

100-1U-1 100-BC-1 100-KR-1 100-HR-1 100-DR-1 100-FR-1
100-1U-3 100-BC-2 100-KR-2 100-HR-2 100-DR-2 100-FR-2
100-1U-4 100-KR-4 100-HR-3

100-1U-5

100-1U-6 100-NR-1
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The remedy is not functioning as intended by the decision document for the 100-NR-2 Operable
Unit. The remedial action objective to reduce strontium-90 at the river as identified in the 1999
ROD is not being met.

A decision document has not been completed for two of the 100 Area operable units; CERCLA
decision documents have not been completed regarding the 100-FR-3 and 100-BC-5 Operable Units.

When considering whether a remedy is functioning as intended, the review focused on the technical
performance of the remedy, whether the remedy is related to a single operable unit or group of operable
units. Data on monitoring, system performance, and operation and maintenance of the remedy were
important aspects in the determination, as was confirmation that access and institutional controls are in
place and successfully prevent exposure. Status of the remedy is also considered. If the remedy is under
construction, the review focused on whether the remedy is being constructed in accordance with the
requirements of the decision documents, and if the remedy is expected to be protective when completed.
If the remedy is operating or completed, additional aspects of remedy implementation were considered,
such as remedial action performance, costs of system operations, monitoring activities and opportunities
for optimization.

e Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at
the time of remedy selection still valid?

The exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at the
time of remedy selection are still valid for all operable units.

When considering whether the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives are still valid, the review focused on all of the risk parameters on which the original remedy
decision was based. Changes to target populations, exposure pathways, site characteristics, land use and
applicable or relevant and appropriate requirements were reviewed.

e Has any other information come to light that could call into question the protectiveness of the
remedy?

No new information has come to light that could call into question the protectiveness of the remedy
for all operable units except for 100-NR-2. New information indicates the pump-and-treat system
does not impact the strontium-90 concentrations at the groundwater/river interface where biologic
receptors are exposed.

DOE has initiated the River Corridor Baseline Risk Assessment for the purpose of evaluating post-
remediation conditions. The first review draft of the risk assessment report is scheduled to be
completed in June 2007 and, therefore, is not available for this review.

When considering whether any other information came to light that could call into question the protec-
tiveness of the remedy, the review focused on whether ecological risks had been adequately evaluated and
addressed, or whether new ecological risk information had become available.
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1.6 Issuesand Actions

Table 1.6 shows the issues and actions for the 100 Area Operable Units.

1.7 Protectiveness Statement

This is the second five-year review for the Hanford Site. For perspective, previous reviews are also
provided in this section.

2001 Five-Year Review Report Protectiveness Statement — 100 Areas NPL Site

“I certify that remediation of the soil sites, D&D of buildings, in-situ treatment of chromium, and
K Basins remedial actions in the 100 Area are protective of human health and the environment. The
100 Area pump-and-treat actions for chromium are not achieving the criteria for protection of the
environment. While the N Area pump-and-treat system is currently containing much of the plume and
removing mass, high concentrations of strontium-90 in the groundwater adjacent to the river continue to
pose a risk to human health and the environment. Existing ICs, along with the ICs resulting from the
implementation of the recommendations in this five-year review, will be protective of human health and
the environment. I also certify that those remedial activities that are not completed, or are still in the
design or investigation stage, do not require immediate response actions to protect human health and the
environment.”

2006 Five-Year Review Report Protectiveness Statement for 100 Area NPL Site Source Operable Units

For the 100 Area Source (soil) Operable Units, cleanup has occurred, or is ongoing, under RODs for
interim actions. All of the contaminants of potential concern are addressed. ARARs were established for
the contaminants of concern. Remedial action objectives consistent with the ARARs were established in
the RODs. The cleanup that is occurring under these RODs for interim actions has not at this time been
completed for all of the waste sites within the operable unit. In addition, broader areas, such as the river
shoreline, that are currently being evaluated in the River Corridor risk assessments have not been included
in the RODs for interim actions.

For the source (soil) sites included in Operable Units 100-BC-1, 100-BC-2, 100-KR-1, 100-KR-2,
100-NR-1, 100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2, 100-FR-1, and 100-FR-2, based on this review
and taking the protectiveness determination questions into account, DOE has concluded that the remedies
selected for the 100 Area operable units are protective in the short-term of human health and the environ-
ment because the cleanup standards are being met and are within the acceptable risk range. There is no
outward evidence of ecological harm; however, DOE is conducting an ecological risk assessment to
determine if there are any residual risks that have not been adequately addressed. The determination for
long term protectiveness for human health and the environment for these operable units is being deferred
until a final remedy is selected through the CERCLA remedial investigation/feasibility study process.

2006 Five-Year Review Report Protectiveness Statement for 100 Area NPL Site Groundwater Operable
Units

RODs for interim action have been written for 100-HR-3 (including 100-D Area) and 100-KR-4 Ground-
water Operable Units where chromium contaminated groundwater has the potential to exceed ambient
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Table 1.6.

Issues and Actions for the 100 Area Operable Units

I ssues and Actions

Issue1l. Additional risk assessment information is needed to evaluate the interim
actions prescribed within the records of decisions and to develop final cleanup
decisions.

Affects Current
Protectiveness'

May Affect Future
Protectiveness®

(Yes/ No)

(Yes/ No)

Responsible
Organization TPA Lead Action Due
within DOE Regulator Date

Final Cleanup Decision in the River Corridor. Document will identify
issues for integration and provide alternatives for future discussions
between the Tri-Parties on milestones for final records of decision in the
River Corridor.

Issue 3. The southeastern (inland) extent of the chromium groundwater plume from
the 116-K-2 trench, northeast of the current injection wells, has not been delineated.

Action 1-1. Submit Draft A of the River Corridor Baseline Risk No’ Yes EPA/WDOE | 06/2007
Assessment Report.
Action 1-2. Submit draft sampling and analysis plan for Inter-Areas No* Yes EPA/WDOE | 08/2006
Shoreline Assessment.

Issue 2. A strategy to obtain the final records of decisions and integrate the waste No’ No

sites, deep vadose zone and groundwater has not been developed and agreed upon with

the regulator agencies.
Action 2-1. Submit Draft A of the River Corridor Strategy for Achieving No* No EPA/WDOE | 11/2006

No issues or actions specific to the 100-B/C Area were identified. _—_—-

Action 3-1. Install three additional wells to further delineate the
southeastern (inland) extent of the chromium groundwater plume from the
116-K-2 trench, northeast of the current injection wells. Wells installed as
part of the pump-and-treat system expansion or injection well relocation
may count towards this effort if appropriately located.

No®

Yes

08/2008




87’1 MITAIY 189 A-0AL VDD

900T ‘01 19quI2AON

Table 1.6. (contd)

Affects _Current May Affe_ct Future Responsible
Issues and Actions Protectiveness' | Protectiveness’ | o nization | TPALead | Action Due
(Yes/ No) (Yes/ No) within DOE Regulator Date
Issue4. The small chromium plume at KW Reactor site has reached the river, as Yes Yes
evidenced by near-shore aquifer tubes. There is currently no active remediation
system in place for the small chromium plume at the KE-KW Reactor site. Therefore,
construction of a new pump-and-treat system has been initiated in response to this
condition.
Action 4-1. Construct a new pump-and-treat facility to the address the Yes Yes GRP EPA 08/2008
chromium groundwater plume in the KW Reactor area.
Issue 5. Groundwater monitoring indicates that the expansion of the 100-K Area Yes Yes
pump-and-treat extraction system has not yet achieved the remedial action objective.
Action 5-1. Expand the 100-K Area pump-and-treat system by 378.5 liters Yes Yes GRP EPA 08/2008
(100 gallons) per minute to enhance remediation of the chromium plume
between the 116-K-2 and the N Reactor perimeter fence.
Action 5-2. Add additional wells between the 166-K-2 trench and the N Yes Yes GRP EPA 03/2007

Reactor perimeter fence for groundwater extraction, and connect the
additional wells to the pump-and-treat system.

Issue 6. The pump-and-treat system is ineffective and inefficient in reducing the flux
of strontium-90 to the Columbia River, providing only a fraction (1:10) of the
protection provided by natural radioactive decay. The degree of protection provided
by hydraulic control from the pump-and-treat is unproven.

Action 6-1. Implement the treatability test plan for permeable reactive
barrier utilizing apatite sequestration as described in the Srontium-90
Treatability Test Plan for 100-NR-02 Groundwater Operable Unit (DOE
2005c¢). Issue Treatability Test Report.

Yes

Yes

09/2008
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Table 1.6. (contd)

provide to Ecology previously collected data, and coordinate with River
Corridor sampling efforts to collect additional pore water data from new
and existing aquifer tubes along the 100-NR-2 shoreline in order to assess
water quality impacts.

Issue 8. Groundwater monitoring data indicates there is an unidentified chromium
vadose source in the 100-D Area near the demolished 190-DR clear wells.

AffectsCurrent | May Affect Future ;
. ) - Responsible
| ssues and Actions Protectiveness' Protectiveness’ Organization
(Yes/ No) (Yes/ No) within DOE
Issue 7. Additional ecological data is needed to assess the interim actions prescribed No’ Yes
within the record of decisions and to develop final cleanup standard. The extent of
shoreline water quality impacts related to the diesel spill that occurred circa 1963 are
not well known.
Action 7-1. Perform additional data collection to support risk assessment, No’ Yes

Action 8-1. Complete a field investigation to investigate additional sources
of chromium groundwater contamination within the 100-D Area.
Additional geologic and geochemical investigations of the vadose zone in
the 100-D Area.

Yes

Issue 9. There is less than adequate data to characterize potential chromium
groundwater contamination between the 100-D and 100-H Area, in the area known as
the “horn.”

Yes

Action 9-1. Perform additional characterization of the aquifer for
chromium contamination between the 100-D and 100-H Area, in the area
known as the “horn,” and evaluate the need to perform remedial action to
meet the remedial action objectives of the 100-D record of decision for
interim action. This issue will also be addressed in the final record of
decision.

Yes

GRP

WDOE

TPA Lead
Regulator

Action Due

09/2008

Date

03/2009

09/2009

Action 9-2. Incorporate the “horn” area into the 100-HR-3 Interim ROD
treatment zone if Action 9-1 indicates “horn” contains a groundwater
chromium plume that needs immediate remediation.

Yes

Yes

GRP

WDOE

09/2009
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Table 1.6. (contd)

AffectsCurrent | May Affect Future Responsible
Issuesand Actions Protectiveness' | Protectiveness’ | o oonization | TPALead | Action Due
(Yes/ No) (Yes/ No) within DOE Regulator Date

Issue 10. Some of the groundwater wells near the 182-D reservoir show conductivity Yes Yes
values similar to values expected for raw water indicating some leakage from the
reservoir.

Action 10-1. Issue direction to the operating contractor to change Yes Yes GRP WDOE Complete

operations to further minimize leakage from the 182-D reservoir. d
Issue 11. A few wells within the in situ redox manipulation barrier have shown break Yes Yes
through much sooner than expected.

Action 11-1. Initiate limited iron amendments to the in situ redox Yes Yes

manipulation barrier to evaluate whether this enhances the performance.

Issue 12. Groundwater samples from one deep well extending below the aquitard
exceed the drinking water standard (100 pg/L) for chromium. The extent of chromium
contamination in this zone is not well understood.

Action 12-1. Perform additional characterization of the aquifer below the
initial aquitard.

No issues or actions specific to the 100-F Area were identified.

1 Does this issue/action currently affect the protectiveness of the remedy?
2 Will this issue/action affect the protectiveness of the remedy in the future?

Yes

3 Identifying the need for, and acquiring new data in the future, does not affect the current status of protectiveness.

RCP — River Corridor Remediation Project

GRP — Groundwater Remediation Project

EPA — Environmental Protection Agency

WDOE — Washington State Department of Ecology

WDOE | 09/2007

09/2009




water quality standards in areas where aquatic biota are exposed to a mixture of groundwater and river
water. The remedial action objectives are to reduce hexavalent chromium concentrations at near river
wells to less than two times the ambient water quality standard for hexavalent chromium, recognizing the
dilution of groundwater as it enters the gravels of the river bottom. These RODs were not intended to
address secondary contaminants of potential concern or to restore the aquifer but to assure protectiveness
of aquatic resources. Final RODs will address secondary contaminants and aquifer restoration to the
extent practicable.

DOE believes that the selected remedies of source control, pump-and-treat, and chemical reduction will
be protective when fully implemented. It is recognized that improvements are necessary to the existing
system design to expand the scope of coverage. Furthermore, all of the sources of the chromium have not
been identified and remediated. Therefore, improvements are planned for the selected remedies. DOE is
evaluating new technologies and expanded pump-and-treat systems for the final RODs. Institutional
controls currently assure protection of human health. The final RODs will address all the contaminants of
potential concern and the full extent of contamination to assure protection of human health and the
environment. The determination for long-term protectiveness for human health and the environment for
the 100-HR-3 and 100-KR-4 Operable Units is being deferred until a final remedy is selected through the
CERCLA remedial investigation/feasibility study process.

For the 100-NR-2 Groundwater Operable Unit, the remedial action objectives for the strontium-90
contaminant in the groundwater established in the ROD are not being met. Data show that strontium-90
concentrations at the shoreline have not been reduced by the pump-and-treat system. Alternative
remedies are being investigated and work has been initiated on a field treatability test during 2006.
Institutional controls are in place to prevent use of the groundwater. Therefore, for this operable unit, the
remedy (pump-and-treat) is not considered to be protective in the short-term. Follow-up actions,
including evaluation of the effectiveness of the alternative permeable reactive barrier technology currently
being tested, are necessary to determine effectiveness of the technology. The determination for long-term
protectiveness for human health and the environment for the 100-NR-2 Groundwater Operable Unit is
being deferred until a final remedy is selected through the CERCLA remedial investigation/feasibility
study process.
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20 200Area

2.1 Introduction

The Hanford 200 Area NPL site consists of the 200 East and West Areas, along with a smaller North
Area, all located in the Central Plateau portion of the Hanford Site. The Hanford 200 Areas NPL sites
cover approximately 194 square kilometers (75 square miles). The 200 East Area is located 27 kilometers
(17 miles) north-northwest of the city of Richland. The 200 West Area is located 9.6 kilometers (6 miles)
further west.

Hanford’s 200 East and 200 West Areas are divided into 24 source operable units (Figures 2.1 and 2.2).
These units contain almost 900 soil waste sites and associated structures, as well as almost 1,000 facilities
requiring decontamination and decommissioning. In June 2002, 23 operable units were consolidated
from the original 32 geographically based source operable units. The operable units are organized by
discharge types and waste site types. Examples of discharge types include solid waste, cooling water,
process water, and uranium-rich waste. Examples of waste site types include pond, crib, ditch, and burial
ground. In April 2004, as part of a modification to Appendix C of the TPA (Ecology et al. 1989), an
additional consolidation of waste sites from various operable units that contained waste sites in the
footprint of the U Plant area was approved to support the demonstration of a coordinated approach to
remediation of the waste sites. This action established the twenty-fourth operable unit referred to as the
200-UW-1 Operable Unit, shown on Figure 2.1.

The 200 Area NPL site also contains four groundwater operable units. Two (200-ZP-1 and 200-UP-1) are
in 200 West Area and two (200-BP-5 and 200-PO-1) are in 200 East Area. Figure 2.3 shows the
groundwater operable units in the 200 Areas.

This five-year review is focused on the inactive soil disposal areas, inactive facilities, contaminated
groundwater, and ERDF. Ongoing waste management activities, active treatment, storage, or disposal
facilities, and tank farm operations are not included in this review. This report provides a high-level
summary of the conditions that exist within each operable unit as appropriate to facilitate the five-year
review discussion. Operable-unit-specific documentation provides detailed information regarding the
operable units. The annual Hanford Site groundwater monitoring report (e.g., Hartman et al. 2005)
provides detailed information for all groundwater monitoring.

The action that triggered the first statutory review was the start of remedial action for ERDF, which
occurred on May 5, 1995. Because hazardous substances, pollutants, or contaminants remain at the site
above levels that allow for unrestricted use and unlimited exposure for the foreseeable future, this five-
year review and additional five-year reviews are required.
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2.2 Chronology

A list of the CERCLA decision documents for the 200 Area Source and Groundwater Operable Units, as
well as those associated with decontamination and decommissioning of facilities, is provided in Table 2.1.
The 200 Area was listed on the NPL on October 4, 1989. Remedial investigations began in the 200 Areas
in 1992. These initial investigations pointed to the need for remedial action for a carbon tetrachloride
plume located in the 200-ZP-1 Groundwater and 200-PW-1 Source Operable Units, as well as an action
for uranium and technetium contamination in the 200-UP-1 Groundwater Operable Unit.

2.3 Background

The Central Plateau of the Hanford Site consists mainly of the 200 East and West Areas, which were
primarily used for reprocessing spent nuclear fuel to recover special nuclear materials for use in the
national defense and for waste management activities. Approximately 1,000 facilities, structures, and
buildings, including the Plutonium Finishing Plant complex and five large chemical processing facilities
or “canyon” facilities: T plant, B Plant, U Plant, S Plant (the Reduction-Oxidation Plant [REDOX]), and
the Plutonium-Uranium Extraction [PUREX] Plant), were built to support processing of irradiated fuel
from the plutonium production reactors and for treatment, storage, and disposal of waste. These
processing activities generated large volumes of radioactive, hazardous, and mixed waste that were
disposed to the soil column as liquid effluent, or went into the soil column as spills and leaks. The
processing activities also generated solid waste that was disposed in burial grounds. The intentional and
inadvertent disposal of this waste created approximately 900 waste sites in the Hanford 200 Area.

Chemical processing of nuclear materials was terminated in the early 1990s, but waste management
activities continue and are anticipated to continue into the foreseeable future. In particular, radioactive
and mixed waste treatment and disposal are anticipated to continue for many years, at least until 2035 or
beyond. The underground storage tank farms, buried solid waste, and the contaminated inactive soil areas
and groundwater are the legacy of the old production mission and the primary focus of today’s cleanup
mission. Another key component of the 200 Areas is the ERDF, which was built to provide safe disposal
of waste generated as a result of ongoing cleanup activities across the Hanford Site.

Land use in the Central Plateau is designated as industrial exclusive. The industrial exclusive designation
means, “An area suitable and desirable for treatment, storage, and disposal of hazardous, dangerous,
radioactive, and non-radioactive wastes. Includes related activities consistent with Industrial-Exclusive
uses” (DOE 1999). As with other areas of the Hanford Site, land and water uses in the Central Plateau are
controlled by DOE.

231 Canyons

The Central Plateau contains five large defense production facilities, referred to as canyons, that
originally were designed for fuel reprocessing operations: T Plant, B Plant, U Plant, REDOX Plant, and
PUREX Plant. The canyon buildings range from approximately 244 meters (800 feet) long to over

305 meters (1,000 feet) long and are constructed of thick reinforced concrete. Approximately half of the
structure was constructed below grade level for shielding purposes. The below-grade portion of the
structure is divided into cells that contain a variety of equipment and piping used for reprocessing
operations. Thick concrete cover blocks over the cells form the surface of the canyon deck. These
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Table2.1. 200 Area CERCLA Decision Documents

200 Areas Recor ds of Decision - Location Date
Interim ROD for 200-ZP-1 pump-and-treat for carbon tetrachloride™ (EPA 1995¢) June 1995
Interim ROD for 200-UP-1 pump-and-treat for uranium and technetium-99® (EPA 1997d) February 1997
Final Record of Decision for the 221-U Facility (Canyon Disposition Initiative) and September 2005

Responsiveness Summary (DOE et al. 2005)

200 Areas Action Memor anda — L ocation

200 West Area carbon tetrachloride plume (EPA and Ecology 1992) January 1992
Removal Action at 233-S Plutonium Concentration Facility (DOE and EPA 1997) March 1997
224-B Plutonium Concentration Facility (DOE 2004c) June 2004
218-W-4C Waste Retrieval (DOE et al. 2004) May 2004
232-7Z Waste Recovery (DOE and EPA 2004) November 2004
Action Memorandum for the Non-Time Critical Removal Action for the U Plant Ancillary November 2004
Facilities (DOE 2004d)

Action Memorandum for PFP 232-Z facility decontamination and dismantlement to slab- November 2004
on-grade. (DOE and EPA 2004)

CERCLA Non-Time-Critical Removal Action Memorandum for Plutonium Finishing May 2005
Plant, Above-Grade Structures (DOE 2005¢)

Action Memorandum for the Non-Time-Critical Removal Action for the 224-T Plutonium June 2005

Concentration Facility

ERDF Records of Decision - L ocation

ROD for ERDF Remedial Action — Authorizes construction of ERDF (Also CCN 009606) (EPA January 1995
1995b)
Explanation of Significant Difference for ERDF Remedial Action — Allows disposal of investigation- August 1996

derived waste at ERDF and use of the ERDF leachate as dust suppression (Also CCN 103092) (EPA
1996a)

Memo from EPA — Clarification to August 1996 explanation of significant difference (Innis 1997) December 1997
Amendment to the ROD for ERDF- ERDF expansion; and treatment (stabilization) in containers at October 1997
ERDF (EPA 1997b)

Amendment to the ROD for ERDF — Delisting of ERDF leachate (EPA 1999b) March 1999
Amendment to the ROD for ERDF — ERDF expansion; and establishes use of staging areas at ERDF January 2002

for waste requiring treatment (EPA 2002)

(a) Groundwater related decisions.
PFP = Plutonium Finishing Plant.
ROD = Record of Decision.

facilities will be decontaminated and demolished under remedial actions in accordance with the joint
DOE and EPA 1995 Policy on Decommissioning of Department of Energy Facilities Under the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) (DOE 1995a).

Primary waste streams from canyon facilities included process waste, decontamination wastewater, and
aqueous process waste that were discharged to tanks, cribs, and trenches. The non-radioactive, low-
volume chemical sewer waste was generally sent to ponds and ditches. Very low-volume radioactive
waste streams were sent to the French drains.
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T Plant. The T Plant complex (including 221-T Canyon Building and 224-T Building) was built in 1944
and operated as one of the first nuclear material separation facilities at the Hanford Site until 1956. This
facility used a bismuth phosphate separation process.

The 221-T Building was used for a series of testing programs from 1964 to 1990. Current operations in
the 221-T Building include services in radioactive decontamination and reclamation, as well as decom-
missioning of process equipment. T Plant will receive sludge from the cleanout of the K Basins for
storage.

Plutonium scrap in liquid and solid forms was stored in the 224-T Building beginning in the early 1970s.
The scrap was removed from the 224-T Building in 1985 when it was designated as the Transuranic
Waste Storage and Assay Facility. The Transuranic Waste Storage and Assay Facility was used for
nondestructive assay and nondestructive examination of newly generated, contact-handled transuranic
solid waste packages destined to be shipped the Waste Isolation Pilot Plant. Use of the 224-T Building
for this activity ceased in 1997.

B Plant. The B Plant, one of the original fuels-separation facilities, was constructed between August
1943 and February 1945; it was operated until 1952. The plant used the bismuth phosphate process to
separate plutonium from irradiated fuel. In 1968, the B Plant was converted to a waste-fractionization
plant as part of a program to solidify high-level waste. B Plant also played a role in removing strontium-
90 and cesium-137 from PUREX Plant acid waste and high-level supernatant liquids, as well as sludges
from self-boiling liquid waste to manufacture sealed source capsules containing cesium-137 and
strontium-90. The capsules are currently stored underwater in the Waste Encapsulation and Storage
Facility adjacent to B Plant.

U Plant. The U Plant facility was built in 1944 to 1945 and consisted of the 221-U Canyon Building,
222-U Laboratory, and 224-U Concentration Building, as well as various support structures and storage
tanks. These buildings were initially designed to support the bismuth-phosphate batch process for
plutonium separations and recovery but were never operated in this mode. Instead, the complex was used
between 1952 and 1957 to recover uranium from the bismuth-phosphate process waste stored in the

200 East and 200 West Areas single-shell tank farms. The process used a continuous tributyl phosphate-
based solvent extraction chemistry to separate uranium from solutions with large quantities of fission
products. After this process ended, the canyon building and most facilities were shut down, although the
224-U Building continued to operate into the early 1990s as a calcining unit, converting uranyl nitrate
hexahydrate solutions from the PUREX Plant into a uranium-trioxide form.

REDOX Plant. The REDOX Plant (also known as S Plant) in the 200 West Area was built in the late
1940s and operated between 1952 and 1967. In the REDOX process, hexone was used as a diluent to
extract plutonium and uranium from acidic, fission-product-rich solutions in which the fuel rods had been
dissolved. The complex consisted of the main 202-S REDOX Canyon Building, the 222-S Laboratory,
233-S Concentration Facility, and a series of support buildings and waste handling and storage facilities.
The 222-S Laboratory continues to support the 200 Areas for process control and environmental sample
analysis.

The 233-S Concentration Facility was a plutonium processing facility that was demolished to slab-on-
grade. The materials were shipped to ERDF with the exception of the transuranic materials, which have
been packaged and are awaiting shipment to the Waste Isolation Pilot Plant. The below grade structure
portion of 233-S will be addressed through remedial action for the REDOX canyon.
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PUREX Plant. The PUREX Plant was constructed between April 1953 and October 1955 and took over
fuel-processing operations from the REDOX Plant. The PUREX Plant was operated from 1956 to 1972;
in 1972, it was placed in operational standby mode. Plant operations resumed in 1983 and ended in 1990.
At this facility, uranium, plutonium, and neptunium were separated from fission products found in the
production reactors’ irradiated uranium fuel. The process steps involve fuel-element decladding, uranium
metal dissolution, solvent extraction, ion exchange, and production load out.

2.3.2 Z Plant

From 1945 to 1949, the Z Plant operated as the Plutonium Isolation Facility, which concentrated Pluto-
nium nitrate solution produced by either of the separation facilities (T Plant or B Plant) and converted the
concentrate to a plutonium nitrate paste for shipment to Los Alamos, New Mexico, for further refinement.
Primary waste streams from the Plutonium Isolation Facility included process waste and wastewater that
were discharged to a ditch, several cribs, and a reverse well.

In 1949, the 234-5 Building was constructed to house production of plutonium metal. The 234-5, or

Z Plant Complex (also referred to as the Plutonium Finishing Plant [PFP]), operated continuously from
1949 to 1973, and intermittently from 1985 to 1988. This plant processed plutonium to a plutonium metal
and/or plutonium oxide.

Plutonium recovery facilities also operated in the Z Plant process area. These included the Recovery of
Uranium and Plutonium by Extraction Facility (234-5Z Building), which operated from 1955 to 1962,
and the Plutonium Reclamation Facility (236-Z Building), which operated from 1964 to 1979 and from
1984 to 1987. These facilities recovered plutonium from the PFP liquid waste stream.

A process line to recover americium from the PFP waste stream operated in the 242-Z Building from
1949 to 1959, and again from 1964 to 1976. The primary waste stream from the americium recovery was
spent ion-exchange resin that was discharged to ditches and a pond. The americium recovery process also
generated an organic waste stream (carbon tetrachloride and dibutyl butyl phosphonate). This waste
resulted in a large underground plume of organic materials. An analytical laboratory has operated at

Z Plant from 1955 to the present.

2.3.3 Tank Farms

High radioactivity level liquid effluents from the canyons were sent to the single and double shell under-
ground tanks in the tank farms. Underground tanks in the Central Plateau include the 177 single-shell and
double-shell tanks used to store high-activity waste generated during reprocessing operations. The tanks
range in size from 208,198 liters (55,000 gallons) to approximately 3.8 million liters (1 million gallons).
These tanks received liquid waste from all of the processing facilities. Double-shell tanks are active
RCRA-permitted units, while single-shell tanks are in RCRA units in varying stages of waste retrieval
and closure planning and operations. In some cases, there have been leaks from single-shell tanks that are
either known or suspected to commingle with soil contamination from liquid effluent disposal sites (e.g.,
cribs). The Tri-Party agencies are beginning to characterize that commingled contamination in an
integrated manner (e.g., at the B-BX-BY Tank Farms and adjacent waste disposal sites). Closure and
long-term disposition of these tanks is not discussed in this CERCLA five-year review.
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2.4 Response Actions

This review of remedial and removal actions focuses on four types of sites/media, including soil waste
sites, buildings undergoing D&D, contaminated groundwater, and ERDF.

24.1 Sour ce Operable Units

Table 2.2 contains a list of each of the 24 source operable units and a brief description of each. The
Central Plateau waste site operable units are shown on Figure 2.4.

Only one source operable unit, 200-CW-3, has had a ROD issued. Because the waste sites located in
200-CW-3 Operable Unit contained similar contaminants and were constructed in the same manner as
the 100 Area sites, they were included in the interim action ROD for the 100 Area remaining sites (EPA
1999d). As of 2005, EPA has not agreed to move the CW-3 waste sites from the approved 100 Area
ROD to the proposed plan for the 200 Area Central Waste sites. With the establishment of the River
Corridor Cleanup Project, the waste sites in 200-CW-3 Operable Unit were included in the March 2003
Draft A of a Feasibility Study and Proposed Plan for the 200-CW-1 & 200-CW-3 Operable Unit and
200 North Area Waste Sites.

All 24 source operable units are in various stages of progression toward completing the remedial
investigation/feasibility study process. Significant progress has been made toward the completion of
those processes over the past five years. During the past two years some of the Central Plateau waste site
remedial action decision-making documents have undergone or are nearing the public comment stage
based on initial remedial alternative feasibility studies. The Tri-Party agencies recognized that some of
the standard remedial alternatives being considered might need to be modified and that additional
characterization data may be needed to make remedy selection decisions; the agencies are developing
conceptual-level data needs, but had not developed specific details through the end of December 2005.

It is anticipated that the path forward will identify decision models for waste sites, characterization needs
based on the decision models, gaps within current data, and recommend appropriate milestones. Upon
completion of the remedial investigation/feasibility study processes remedy selections for the 200 Areas
will be documented in RODs.

2411 U Plant Area Remediation Prototype Effort

The U Plant Area is located in the 200 Areas (Central Plateau) of the Hanford Site. It is approximately
1.3 kilometer (0.5 mile) square and consists of the U Plant Canyon Building (221-U Facility), ancillary
facilities that supported the canyon, soil waste sites, underground pipelines, and the groundwater under-
neath the area. The sand filter and thorium vault were not part of the prototype effort and will be
addressed in a future decision.

In FY 2000, the Richland Operations Office initiated the U Plant Area closure project to demonstrate a
prototype for conducting zone-oriented remediation. The CERCLA decisions occurring during the five-
year review period are: the ROD for the canyon, the action memorandum for the ancillary facilities, and
the time critical removal action for the pipeline (200-W-42) discharging to the 200-U-8 and 12 waste
sites.

CERCLA Five-Year Review 2.12 November 10, 2006



Table2.2. 200 Area Source Operable Units

Process Condensate/Process Waste Category

200-PW-1 Plutonium/Organic-Rich Waste
200-PW-2 Uranium-Rich Process Waste
200-PW-3 Organic-Rich Process Waste
200-PW-4 General Process Waste

200-PW-5 Fission Product-Rich Process Waste
200-PW-6 Plutonium Process Waste

Steam Condensate/Cooling Water/Chemical Sewer Category
200-CW-1 Gable Mountain/B-Ponds and Ditches Cooling Water
200-CW-2 S Pond And Ditches Cooling Water
200-CW-3 200 North Cooling Water

200-CW-4 T Pond And Ditches Cooling Water
200-CW-5 U Pond/Z Ditches Cooling Water
200-SC-1 Steam Condensate

200-CS-1 Chemical Sewer

Chemical Waste Category

200-LW-1 300 Areas Chemical Laboratory Waste
200-LW-2 200 Areas Chemical Laboratory Waste
Miscellaneous Waste Category

200-MW-1 Miscellaneous Waste
Tank/Scavenged Waste Category

200-TW-1 Scavenged Waste

200-TW-2 Tank Waste
Tanks/Lines/Pits/Diversion Boxes Category

200-IS-1 | Tanks/Lines/Pits/Boxes

Unplanned Releases Category

200-UR-1 | Unplanned Releases

Septic Tank and Drain Fields Category

200-ST-1 | Septic Tank and Drain Fields

L andfillsand Dumps Category

200-SW-1 Non-Radioactive Landfills and Dumps
200-SW-2 Radioactive Landfills and Dumps

U Plant Area Category

200-UW-1 U Plant Area Waste Sites
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Figure2.4. Central Plateau Waste Site Operable Units
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24.1.2 Canyon Disposition Initiative for the 221-U Facility

The Canyon Disposal Initiative is a program being implemented by DOE to carry out the decontamination
and demolition of the large chemical separations plants on the Hanford Site. The Canyon Disposal
Initiative resulted from a 1996 Agreement in Principle among the Tri-Party agencies to determine the
final disposition for Hanford’s five canyon buildings. The purpose of the Canyon Disposition Initiative is
to evaluate disposition paths for the canyon buildings using CERCLA processes and to explore the poten-
tial for using the canyon buildings as disposal sites for Hanford cleanup waste, instead of demolishing
structures and sending the resulting waste/debris to another disposal facility.

The 221-U Facility is the first canyon building to be dealt with under the Canyon Disposal Initiative. The
process to disposition this facility is viewed as a pilot project to assist in the disposition of the remaining
four canyon buildings as well as providing lessons learned for similar facilities at the Idaho National
Laboratory and Savannah River. A CERCLA ROD was signed in September 2005 establishing the
selected remedial action as partial demolition of the building followed by installation of an earthen cap.
The remedial design report and remedial action work plan are currently being developed, supporting a
ROD requirement to submit a draft by December 31, 2006.

24.1.3 U Plant Ancillary Facilities

The U Plant Ancillary Facilities consist of processing, support and administrative buildings located within
the U Plant complex. A removal action to minimize the potential for a release of hazardous substances
from the U Plant Ancillary Facilities that could adversely impact human health and the environment,
protect site personnel and the environment, and contribute to the efficient performance of any anticipated
long-term remedial actions, including any future subsurface soil remediation was proposed in a CERCLA
Engineering Evaluation/Cost Assessment. The assessment was prepared to evaluate removal action
alternatives for the U Plant Ancillary Facilities and was submitted for public comment on August 23,
2004. Following a 30-day comment period, revisions to the preferred alternative to strengthen post-
removal sampling and verification activities were incorporated into an Action Memorandum. The

U Plant Action Memorandum for the Non-Time-Critical Removal Action for the U Plant Ancillary
Facilities, DOE/RL-2004-67, Revision 0, was approved in November 2004 (DOE 2004d).

2414 U Plant Area Waste Sites

The proposed plan for U Plant area waste sites is under review. The time critical removal action for the
200-W-42 pipeline was signed in December 2004 and field work has been initiated.

2415 200 B/C Cribsand Trenches

In 1999, the 200-TW-1 Scavenged Waste Group, the 200-TW-2 Tank Waste Group, and the 200-PW-5
Fission Product-Rich Waste Group Operable Units were identified as high priority for initiation of the
remedial investigation/feasibility study process because of the number of waste sites within the operable
units that represented high risk of contaminating groundwater. In March 2004, DOE-RL completed the
remedial investigation work and submitted an initial draft of a feasibility study and proposed plan to both
EPA and Ecology. The Tri-Party agencies agreed to focus the path forward for this operable unit group
on a subset of potential high risk waste sites known as the 200 B/C cribs and trenches. This proposal was
made ahead of other operable units because of the high risk that these sites could contaminate ground-
water. As of December 2005, the ROD had not been prepared.
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The Draft A version of the focused feasibility study and proposed plan for the BC cribs and trenches area
was submitted by DOE-RL to EPA for their review on June 17, 2005. On August 4, 2005, EPA provided
comments on the study and plan to DOE-RL stating its disagreement with the DOE-RL recommendation
for capping, instead preferring “near-surface excavation and capping.” On September 8, 2005, DOE-RL
provided a formal response to EPA’s comments that reaffirmed DOE-RL’s recommendation for capping
rather than partial excavation and capping. Follow-on meetings between DOE-RL and EPA resulted in a
December 8, 2005, agreement by DOE-RL to “excavate where such removal of shallow contamination
might eliminate the need for a barrier or where it simplifies the design of a barrier and its associated
institutional controls.” DOE-RL also proposed working collaboratively with EPA to develop criteria for
excavation through the CERCLA ROD and subsequent remedial design process.

I ssues and Actions.

e |ssue15. Soil resistivity measurements have detected large regions of anomalous high soil
conductivity in the area south of PUREX around the 216-A-4 crib and near the B/C cribs and
trenches. Further characterization of the B/C cribs and trenches is needed.

— Action 15-1. Complete data quality objective process and sampling plan to further characterize
the high soil conductivity measurements detected at B/C cribs and trenches.

2416 Central Plateau Ecological Risk Assessment

Establishing the contaminants of concern present in the soil in the top 4.6 meters (15 feet) and identifying
the terrestrial plants and animals that could be affected by these contaminants will allow an assessment of
exposure pathways and potential ecological risks. The ecological evaluation results, combined with
human health exposure/risk assessment information, will help make certain the remedial measures
implemented in the 200 Areas are effective in protecting human health and the environment.

Initially, DOE prepared a screening-level evaluation of ecological risk in the 200 Areas. In addition, a
phased approach for completing a Central Plateau-wide ecological risk assessment to support remedial
investigation/feasibility study processes was initiated for the majority of soil waste site operable units in
the 200 Areas. An ecological evaluation of the 200 Areas, with emphasis on the current status of waste
site habitats, was initiated to identify potential ecological risks that might need to be considered in the
evaluation of site remediation alternatives.

The Central Plateau ecological risk assessment is being performed in three phases. Phase I, which
focused on CERCLA waste sites in the 200 East and 200 West Areas, and Phase II, which evaluated the
need for ecological sampling in the US Ecology site, tank farms, the B/C Controlled Area, and West Lake,
were completed in FY 2005. Phase III, to be conducted in FY 2006, is planned to evaluate the need for
ecological sampling in habitat (non-operational) areas across the 200 East and 200 West Areas and to
provide follow-up sampling at Phase I and II sites if analysis of the data from those phases identifies
additional data needs and to provide follow-up sampling at Phase I and II sites if analysis of the data from
those phases identifies additional data needs. The culmination of the phased data quality objectives,
sampling and analysis plans, and field characterization activities will be the development of a Central
Plateau-wide ecological risk assessment, planned for FY 2007, which will be integrated with the remedial
investigation/feasibility study process for source operable units. Ultimately, the information developed
through the ecological risk assessment will be used in support of final remedy selection in RODs for the
200 Area Operable Units.
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2417 200-PW-1, 200 PW-3, and 200-PW-6 Oper able Units

The 200-PW-1(formerly named 200-ZP-2), 200-PW-3, and 200-PW-6 Operable Units, grouped together
as the Plutonium/Organic-Rich Process Condensate/Process Waste Group Operable Units, remain a high
priority for completion of the remedial investigation/feasibility study process because of the large scale
carbon tetrachloride contamination problem primarily associated with the 200-PW-1 Operable Unit on the
Central Plateau. The following sections focus on the 200-PW-1 Operable Unit, which includes those
waste sites that received the largest amounts of liquid waste effluent contaminated with carbon
tetrachloride.

The vadose zone underlying the carbon tetrachloride area consists of approximately 66 meters

(216.5 feet) of relatively permeable sand and gravel. This region is interrupted from 38 to 45 meters
(125 to 148 feet) by a less permeable interval composed of 7 meters (23 feet) of silt and sand. Because it
constitutes a relatively low-flow zone, this less permeable interval effectively divides the vadose zone
into two distinct zones: an upper zone from the ground surface to the top of the less permeable layer and
a lower zone from the bottom of the less permeable layer to the water table.

History of Contamination. Carbon tetrachloride contained in aqueous and organic liquid waste generated
during plutonium-processing operations at PFP (formerly called Z Plant) was discharged primarily to
three subsurface infiltration facilities. The recovery of uranium and plutonium by extraction plutonium-
processing operation was discontinued in April 1962 and was replaced in May 1964 by the Plutonium
Reclamation Facility. A total of 570,000 to 920,000 kilograms (1,256,633 to 2,028,250 pounds) or
360,000 to 580,000 liters (95,102 to 153,220 gallons) of carbon tetrachloride is estimated to have been
discharged to the soil column between 1955 and 1973.

Remedial Action Chronology. Carbon tetrachloride was found in the unconfined aquifer beneath the
200 West Area at the Hanford Site in the mid-1980s. Groundwater monitoring indicated that the carbon
tetrachloride plume was widespread and that concentrations were increasing. In 1990, DOE-RL began
detailed planning, including non-intrusive field work, to implement an expedited response action for
removing carbon tetrachloride contamination from the unsaturated soil in the 200 West Area. The purpose
of the expedited response action was to minimize carbon tetrachloride migration within the vadose zone
and away from the carbon tetrachloride disposal sites in the 200 West Area and to mitigate the threat to
site workers, public health, and the environment caused by the migration of carbon tetrachloride vapors
through the soil column and into the groundwater. The expedited response action is an interim action
taken to reduce the mass of carbon tetrachloride in the soil column beneath the 200 West Area pending
final cleanup activities.

The action memorandum for the expedited response action established the removal action objectives
described in Table 2.3.

Based on the initial investigations and an engineering evaluation/cost analysis, the preferred alternative
for removal of the carbon tetrachloride from the vadose zone was soil-vapor extraction followed by
aboveground vapor treatment using granular activated carbon. The expedited response action for removal
of carbon tetrachloride from the vadose zone was implemented to remove the source of carbon tetra-
chloride to prevent further degradation of the groundwater. Figure 2.5 shows a comparison of the shallow
carbon tetrachloride plume between 1990 and 2005.
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Table2.3. Removal Action Objectives for the Expedited Response Action to Remediate Carbon
Tetrachloride Concentrations in the 200-ZP-1 and 200-ZP-2 Operable Units

Removal Action Explanation
Objective
Mitigate the threat to | In the area remediated using soil-vapor extraction, concentrations of carbon tetrachloride

site workers

vapor in the vadose zone have been significantly reduced, as measured at the soil-vapor
extraction system inlet and at individual extraction wells and monitoring probes. However,
carbon tetrachloride is still present in the vadose zone. Because the potential for worker
exposure still is present, only limited progress has been achieved toward mitigating risk to
site workers. Site workers have been protected before and during the ERA and will also be
protected after the ERA through proper conduct of operations, monitoring, and the use of
engineering controls and personal protective equipment.

Mitigate the threat to
public health

Protection of public health has occurred by the institution of controls preventing public
access to contaminated areas and continued monitoring of those areas. The action
memorandum also identified a concern that carbon tetrachloride vapors could migrate
offsite in an independent direction from groundwater flow. None of the groundwater
samples collected from wells located west of the extended 200 West Area indicate that
carbon tetrachloride vapor is migrating westward offsite. All analyses to date have yielded
non-detect results. At this time, based on groundwater data, there is no indication that
carbon tetrachloride vapor is posing a threat to the public. This remedial action objective
will continue until both the vadose zone and the groundwater have been remediated.

Mitigate the threat to
the environment
caused by migration
of contaminants from
the soil into
groundwater

Initiation of the ERA was based on the assumption that contamination in the vadose zone
posed a continuing threat to groundwater and that if no expedited action were taken, the
groundwater quality would continue to degrade. This remedial action objective is
considered to be met when the carbon tetrachloride concentration gradient between the
vadose zone and groundwater indicates that the vadose zone contamination is no longer
degrading groundwater quality. The potential for transport of carbon tetrachloride between
the soil vapor and the groundwater was evaluated using Henry’s Law as a guideline.
Henry’s Law describes the equilibrium partitioning of a compound between the aqueous
and vapor phases.

Reduce the mass of
carbon tetrachloride in
the soil

Two distinct phases are commonly observed during in situ remediation projects. The first
phase is generally characterized by higher rates of mass removal while the readily available
volatile contaminant is being swept out of the higher permeability zones. With continued
extraction, concentrations decrease more slowly as the supply of volatile contaminant
becomes limited by desorption and diffusion of the contaminant from micropores and/or
lower permeability soil. In this second phase, diffusion controls contaminant migration.
The history of mass recovery using soil-vapor extraction at the carbon tetrachloride source
cribs reflects these two phases typical to soil-vapor extraction operations.

Although additional carbon tetrachloride can be recovered using soil-vapor extraction, the
rate of removal has been decreasing. The decline in the rate of removal can be attributed
primarily to diffusion-dominated extraction, but it has also been affected by the reduction
in soil-vapor extraction system capacity, the reduction in the yearly duration of extraction
operations, and potentially the continued use of the same airflow pathways established by
using the same set of extraction wells. Because of the reduction of carbon tetrachloride
mass in the soil, it is reasonable to conclude that the much higher percentage of extracted
mass has been removed from the larger pore spaces, contributing to achieving the remedial
action objective.

ERA = Expedited response action.
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Figure 2.5. Comparison of the Shallow Carbon Tetrachloride Plume Beneath 200 West Area, Top of the
Unconfined Aquifer

Initial Response. A pilot soil-vapor extraction system was tested at the 216-Z-1A tile field in April 1991.
Based on the results of this testing, a full-scale soil-vapor extraction system was installed and began
operating at the tile field in February 1992. This system originally had a design capacity of 14.2 cubic
meters (502 cubic feet) per minute but was upgraded to 28.3 cubic meters (999 cubic feet) per minute in
March 1993. Two additional systems, one with 42.5-cubic-meter (1,501-cubic-foot) per minute capacity
and the other with 14.2-cubic-meter (502-cubic-foot) per minute capacity, began operating in March 1993
at the 216-Z-9 trench. The carbon tetrachloride was captured on granulated activated carbon and sent off
site for regeneration.

There are currently 46 drilled wells available for soil-vapor extraction. Thirteen of these wells were
completed as vapor extraction wells with stainless steel casings and screens; one well at the north end of
trench 216-Z-9 was drilled at a 45-degree incline. Existing wells were adapted for vapor extraction by
perforating the well casings. Two of these wells were deepened in 2001 and completed with stainless
steel screens and casing that extend below the perforated intervals. The soil-vapor extraction system
extracts simultaneously from multiple wells that are open either above and/or below the less permeable
layer.

A rebound study was conducted throughout the carbon tetrachloride soil-vapor extraction sites in

FY 1997. The purpose of the study was to determine the increase in carbon tetrachloride vapor concen-
trations following temporary cessation of operations. Operation of all three soil-vapor extraction systems
was temporarily suspended in November 1996 and restarted in July 1997. All three systems continued to
operate through September 1997.
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Based on the results of the FY 1997 rebound study and the declining rate of carbon tetrachloride removal
during continuous extraction operations, the operating strategy was modified in FY 1998. Rather than
operating all three soil-vapor extraction systems continuously, only the 14.2-cubic-meter (502-cubic-foot)
per minute system was used for carbon tetrachloride removal during FY 1998, FY 1999, FY 2001,

FY 2002, FY 2003, FY 2004, and FY 2005. During each of these fiscal years, the system typically
operated from April through September alternately between the 216-Z-9 and the 216-Z-1A/Z-18 sites (for
approximately 3 months at each site) and was maintained in standby mode from October through March
to allow time for carbon tetrachloride vapor concentrations to rebound. The system was not operated in
the year 2000 while EPA and DOE investigated enhancements to the system. Beginning in FY 2003, the
28.3-cubic-meters (999-cubic-feet) per minute and 42.5-cubic-meter (1,501-cubic-foot) per minute soil-
vapor extraction systems were no longer maintained in standby mode and are being evaluated for the
potential to excess.

Progress Since Last Review. Since the last review significant progress has been made in the 200-PW-1
Operable Unit as described in the following paragraphs:

e Between 2000 and 2005, an additional 2,250 kilograms (4,961 pounds) of carbon tetrachloride was
removed from the vadose zone using the 14.2- cubic-meter (502-cubic-foot) per minute soil-vapor
extraction system. During this time, the passive systems have removed approximately 70 kilograms
(154 pounds) of carbon tetrachloride from the vadose zone near the groundwater. The total mass of
carbon tetrachloride removed (79,000 kilograms [174,165 pounds]) since 1991 (pilot test) represents
an estimated 9% to 14% of the original carbon tetrachloride inventory (570,000 to 920,000 kilo-
grams [1,256,633 to 2,028,250 pounds]) discharged to the soil column.

e During 2001, two existing wells (299-W15-84 and 299-W15-95) at the 216-Z-9 trench were
deepened and completed for use as vapor extraction wells. During 2005, two additional existing
wells (299-W15-8 and 299-W15-32) at the 216-Z-9 trench were configured for use with the soil-
vapor extraction system.

e During 2004, an additional soil-vapor extraction system was operated at the 218-W-4C burial ground
due to elevated concentrations of carbon tetrachloride detected at the east end of trench T-04 in this
burial ground during the remedial investigation for the 200-PW-1 Operable Unit. Operation of the
soil-vapor extraction system removed approximately 11 kilograms (24.25 pounds) of carbon
tetrachloride from the burial ground trench.

e During FY 2004 and FY 2005, a deep borehole was drilled south of the floor of the 216-Z-9 trench
to investigate the presence of dense, nonaqueous-phase liquid (DNAPL) carbon tetrachloride and to
collect other data needed to support the CERCLA remedial investigation/feasibility study process for
the 200-PW-1 and 200-ZP-1 Operable Units. Carbon tetrachloride was detected in the groundwater
at as high as 3,800 ppb. During drilling, relatively high concentrations (380,000 ppb) of carbon
tetrachloride were detected in a silt layer approximately 20 meters (65 feet) below ground surface.
Based on the concentration of carbon tetrachloride and the results of field screening tests for the
presence of DNAPL, the carbon tetrachloride may be present in a nonaqueous phase liquid.

In FY 2004, DOE awarded a contract to perform DNAPL carbon tetrachloride investigations within the
200-PW-1 and 200-ZP-1 Operable Units. Field investigations to date have included passive and active
soil gas surveys, depth-discrete groundwater sampling, FLUTe™ DNAPL ribbon sampling, vadose zone
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soil sampling using a cone penetrometer, push-pull soil vapor tests, and cross-well geophysical surveys.
The extent of the silt layer encountered at 20-meter (65-foot) depth is also being investigated.

e In April 2004, the remedial investigation/feasibility study work plan for the 200-PW-1 Operable Unit
was approved. The work plan includes the carbon tetrachloride remediation strategy. Between 2002
and 2005, much of the remedial investigation was completed.

e Carbon tetrachloride concentrations in the extracted soil vapor have decreased significantly at both
the 216-Z-1A/Z-18/Z-12 and 216-Z-9 well fields during operation of soil-vapor extraction.

e Between April 1991 (pilot test) and October 2004, 95.7 million cubic meters (125.2 million cubic
yards) of soil vapor were extracted and processed using the three systems. This volume was
extracted from two well fields, with 41.8 million cubic meters (54.7 million cubic yards) extracted
from the 216-Z-9 well field and 53.9 million cubic meters (70.5 million cubic yards) extracted from
the 216-Z-1A/Z-18/Z-12 well field.

e The 200-ZP-1 remedial investigation draft report to the regulators is expected by May 31, 2006, per
the TPA milestone, and it will have the DNAPL work incorporated into it.

I ssues and Actions.

e |ssuel7. Efficiency of the carbon tetrachloride remediation could be increased by increasing the use
of the 200-ZP-2 vapor extraction system. The soil-vapor extraction system is in limited operation.
Expanding the soil-vapor extraction operations should be evaluated.

— Action 17-1. Evaluate expanding the soil-vapor extraction operations. Also, specifically review
converting former groundwater extraction well 299-W15-32 to a soil-vapor extraction well.

24.18 200 Area Surveillance and M aintenance Program

DOE has established a waste site surveillance and maintenance program and an environmental monitoring
program that support DOE’s ability to maintain protectiveness from current conditions through the
remedial investigation phases and the completion of remedial actions. The 200 Area surveillance and
maintenance operations include surveillances on the waste sites that are inspected as often as three times a
year. The frequency depends on the specific waste site conditions related to erosion potential, vegetation
uptake potential, and biotic intrusion potential.

The surveillance and maintenance program makes certain a consistent process is in place to provide
appropriate physical controls to prevent intrusion into hazardous areas and maintain waste sites in a
stabilized condition that minimizes exposure to contamination. Physical controls such as postings,
markers, and barriers/fencing are maintained via the surveillance and maintenance program to prevent
potential exposure to contamination.

24.2 Environmental Restoration Disposal Facility (ERDF)

ERDEF is a large, multi-cell CERCLA waste disposal facility located just southeast of the 200 West Area
on the Central Plateau. ERDF was constructed using a double liner and a leachate collection system that
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meet RCRA Subtitle C technical requirements. ERDF is used to dispose of hazardous/dangerous waste
and low-level radioactive waste, as well as mixed waste that meet, or have been treated to meet, land
disposal restrictions and ERDF waste acceptance criteria. CERCLA decision documents for the ERDF
are listed in Table 2.4.

Table 2.4. Decision Documents for Environmental Restoration Disposal Facility

Decision Document Date
ROD Signature 1/20/95
Expansion ROD Amendment 9/30/97
Delisting ROD Amendment 3/23/99
Second Expansion ROD Amendment 1/31/02

In January 1995, the Tri-Parties signed a CERCLA ROD (EPA 1995b) authorizing the construction of
ERDF to provide waste disposal capacity for cleanup of contaminated areas on the Hanford Site. The
ERDF ROD provides the overall plan for construction of the facility and disposal of remediation waste
from the Hanford Site.

A subsequent explanation of significant difference to the ERDF ROD was issued in July 1996 (EPA
1996a). The explanation of significant difference allows for the disposal of investigation-derived waste;
D&D waste; waste from RCRA past-practice operable units and closures; and non-RCRA waste from
inactive treatment, storage, and disposal facilities. The explanation of significant difference also
authorized the conditional use of ERDF leachate for dust suppression and waste compaction.

Three ROD amendments have been issued for ERDF. The first amendment was issued in October 1997
(EPA 1997b) to authorize expansion of the facility by constructing two new disposal cells and to allow
for limited waste treatment at the ERDF. The second amendment (EPA 1999b) was issued in March

1999 authorizing the delisting of ERDF leachate. Delisting the ERDF leachate was done to allow for
implementation of more cost-effective and appropriate leachate handling techniques. The basis for the
delisting was leachate analytical results that showed no significant level of contaminants to be present.
The third amendment (EPA 2002), signed on January 31, 2002, authorized the second ERDF expansion to
disposal cells 5 through 8, and allowed the staging of remediation waste at the ERDF while awaiting
treatment.

Since beginning operation on July 1, 1996, more than 5.4 million metric tons (6 million tons) of reme-
diation waste has been disposed at ERDF. Approximately 31.4 million liters (6.9 million gallons) of
ERDF leachate have been treated or recycled, and approximately 27,124.8 metric tons (29,900 tons) of
waste has been treated at ERDF prior to disposal. The two initial disposal cells reached their operational
capacity in August 2000 and an interim cover has been installed. Four additional disposal cells have been
constructed, all of which have been placed into operation.

24.3 Groundwater Operable Units
The 200 Area Groundwater Operable Units are depicted in Figure 2.3. Numerous sources of liquid waste

discharges have existed in the 200 Areas since the inception of activities on the Hanford Site in 1945.
Low-level waste was disposed to open trenches and ponds and later flushed with fresh water.
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2431 200-ZP-1 Operable Unit

The contamination in the 200-ZP-1 Groundwater Operable Units lies in a thick sequence of gravels,
sands, and silts that overlays the basalt bedrock and sedimentary interbeds. Figure 2.6 illustrates the
conceptual geologic and hydrogeologic columns of the major stratigraphic units.

Depth to the water table below the 200 Areas ranges from approximately 50 meters (165 feet) near the
southwest corner of the REDOX (S) Plant source area to more than 80 meters (262 feet) near the
southeast corner of the T Plant source area.

The groundwater monitoring plumes of greatest concern in the 200-ZP-1 Operable Unit are carbon
tetrachloride and technetium-99. Other contaminants that are known to be present in concentrations
exceeding drinking water standards include trichloroethene, iodine-129, hexavalent chromium, tritium,
and nitrate.

History of Contamination. The primary potential sources of groundwater contamination in the 200-ZP-1
Operable Unit include T Plant, PFP (Z Plant), and support facilities associated with these plants such as
cribs and trenches; T, TX, and TY Tank Farms; and the Z-1A tile field. The following section provides a
summary of the history of waste discharges associated with each of these sources, along with details on
the installation of a pump-and-treat system to serve as an interim remedial action. Table 2.5 lists the
major potential sources of groundwater contamination at the 200-ZP-1 Operable Unit.

Basisof Action. The basis for this interim action within the 200-ZP-1 Groundwater Operable Unit is that
carbon tetrachloride and several other contaminants of concern are present in concentrations exceeding

corresponding drinking water standards and interim remedial action objectives specified in the interim
ROD.

Remedial Action Chronology. The 200-ZP-1 Operable Unit includes groundwater contamination from
sources in the north portion of the 200 West Area. The pump-and-treat system for this operable unit,
located north of PFP, was implemented as an interim action to prevent further movement of carbon
tetrachloride groundwater contamination from the high-concentration portion of the carbon tetrachloride
plume and to reduce contaminant mass. The other contaminants of concern in the ROD (EPA 1995c¢) are
chloroform and trichloroethene.

Remedial investigation/feasibility study complete May 24, 1995
Interim action ROD signature April 24, 1995
Remedial design start June 7, 1995
Remedial design complete July 23, 1996
Actual remedial action start August 26, 1996
Remedial Investigation/Feasibility Study Work Plan October 4, 2004
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Figure 2.6. Generalized Geologic and Hydrogeologic Column for 200-ZP-1 Groundwater Operable Unit
Remedial action objectives for this project are as follows:

e Prevent further movement of contaminants from the highest concentration area of the plume (2,000
to 3,000 ppb carbon tetrachloride contour interval).

¢ Reduce contamination in the area of highest concentration of carbon tetrachloride.

e Provide information that will lead to the development of a final remedy that will be protective of
human health and the environment.
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Table 2.5. Potential Sources of Groundwater Contamination at the 200-ZP-1 Operable Unit

Potential Source of Contamination

Potential Contaminants from Sour ce Area

216-S-25 Crib

Uranium

216-T-7 Crib

Chromium (total), technetium-99

216-T-25 Trench

Technetium-99

216-T-26 Crib

Iodine-129, nitrate, technetium-99

216-T-28 Crib

Iodine-129, nitrate, technetium-99

216-T-32 Crib

Chromium (total), technetium-99

216-Z-1A tile field

Carbon tetrachloride, chloroform, trichloroethene,
nitrate

216-Z-9 Trench

Carbon tetrachloride, chloroform, trichloroethene,
nitrate

216-Z-18 Crib

Carbon tetrachloride, chloroform, trichloroethene,
nitrate

218-W-4C Site

Cadmium

Agricultural activities upgradient from Hanford Site

Nitrate

T, TX, TY Tank Farms

Chloroform, trichloroethene, technetium-99, tritium,
fluoride

T Plant Uranium, tritium
T Evaporator Tritium

T Plant disposal facilities (miscellaneous) Tritium

Z Plant BP WIDS Site Cadmium

In addition to the remedial action objectives listed previously, the interim ROD also required DOE to
investigate the potential for carbon tetrachloride as DNAPL and, if confirmed, take appropriate remedial
actions.

The pump-and-treat system and operations were implemented in a three-phased approach. In FY 2004,
DOE awarded a separate contract to perform DNAPL investigations within the 200-PW-1 and 200-ZP-1
Operable Units. Field investigations performed to date have included passive and active soil gas
surveying, depth-discrete groundwater sampling, FLUTe™ DNAPL ribbon sampling, cone penetrometer
work, push-pull tests, thermal measurements, collecting sediment samples from the Cold Creek Unit, and
surface and cross-well geophysical surveys.

Initial Response. The 200-ZP-1 pump-and-treat was implemented in a three-phased approach. The
following paragraphs describe the three-phased response that was taken to respond to the 200-ZP-1
groundwater contamination.

Phase I operations consisted of the pilot-scale treatability test between August 29, 1994, and July 19,
1996, around the 216-Z-12 crib. During this phase, contaminated groundwater was removed through a
single extraction well at a rate of approximately 151 liters (40 gallons) per minute, treated using
granulated activated carbon and then returned to the aquifer through an injection well. Concurrent with
Phase I operations, the Declaration of the Interim Record of Decision for the 200-ZP-1 Operable Unit
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was issued in June 1995. The selected remedy was to use groundwater pump-and-treat technology to
minimize further migration of carbon tetrachloride, chloroform, and trichloroethene in the groundwater
and remove mass.

Phase II operations commenced August 5, 1996, in accordance with the interim action ROD. The well
field configuration during Phase Il operations consisted of three extraction wells pumping at a combined
rate of approximately 567.8 liters (150 gallons) per minute and a single injection well. Groundwater was
treated using an air stripper to release carbon tetrachloride into a vapor phase, and granulated activated
carbon was used to collect the vapor. Phase Il operations were terminated on August 8, 1997, to
transition to Phase III operations.

Phase I1I operations began on August 29, 1997. The well field for Phase Il operations was expanded to
include six extraction wells and five injection wells. The total pumping rate was increased to more than
800 liters (+200 gallons) per minute, versus a total treatment system capacity of 1,893 liters (500 gallons)
per minute. The treatment process for the Phase III system uses the same air-stripping and granulated
activated carbon systems used in Phase II. Extraction wells were installed to contain the high-
concentration portion of the carbon tetrachloride plume located near PFP, as required by the interim
action ROD. The southernmost extraction well was converted to a monitoring well in January 2001
because of its limited impact on hydraulic capture of the high-concentration portion of the plume. In
2004, two additional extraction wells were brought online to replace extraction wells that were no longer
producing adequate flow. In July 2005, four additional extraction wells were brought online to capture
the north lobe of the 2,000 pg/L carbon tetrachloride contour.

Progress Since Last Review. The following progress has been made in the 200-ZP-1 Groundwater
Operable Unit since the last review.

1. Within the 200-ZP-1 Operable Unit, the carbon tetrachloride plume has been significantly influenced
by pump-and-treat operations. Since June 1996, the 4,000-ug/L contour of the carbon tetrachloride
plume has been reduced to less than half of its original size and has been pulled 305 meters
(1,000 feet) to the north where it now effectively remains within the capture zone of a single
extraction well (299-W15-34). The carbon tetrachloride concentrations in this high concentration
portion of the plume continue to decline as a result of soil-vapor extraction and groundwater pump-
and-treat.

2. Inresponse to First Five-Year Review Action Item 200-2, DOE continued to investigate DNAPL
detection technologies. Some of the more innovative technologies that were investigated include
FLUTeTM DNAPL ribbon sampling, cone penetrometer sampling methods, push-pull tests, thermal
measurements, and surface and cross-well geophysical surveys.

3. Inresponse to First Five-Year Review Action Item 200-3, groundwater monitoring well 299-W15-42
was installed within the high-concentration area of the carbon tetrachloride plume near the PFP. The
information gathered during the drilling of this well was used to support the CERCLA remedial
investigation/feasibility study process and DNAPL investigations.

4. Inresponse to First Five-Year Review Action Item 200-4, in FY 2002 and FY 2003 the EPA’s data
quality objectives process was used to establish a comprehensive groundwater monitoring network
for the entire 200 West Area including the 200-ZP-1 Operable Unit. This network integrated the
monitoring requirements of RCRA, CERCLA, and the Atomic Energy Act (AEA). This integrated
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monitoring network was more recently incorporated into a sampling and analysis plan that is attached
to the 200-ZP-1 remedial investigation/feasibility study work plan (DOE 2003d).

Following the integration of the RCRA/CERCLA/AEA groundwater monitoring requirement, the
data quality objectives process was used to identify missing data needed to support the 200-ZP-1
CERCLA remedial investigation/feasibility study process. The results from this process were then
used to support the preparation of a remedial investigation/feasibility study work plan for the
200-ZP-1 Operable Unit (DOE 2003d).

DNAPL investigation work performed to date have included passive and active soil gas surveying,
depth-discrete groundwater sampling, FLUTe™ DNAPL ribbon sampling, cone penetrometer work,
push-pull tests, thermal measurements, collecting sediment samples from the Cold Creek Unit, and
surface and cross-well geophysical surveys.

To assist the DNAPL investigation and to collect other data needed to support the CERCLA remedial
investigation/feasibility study process, one deep borehole just south of the Z-9 trench was drilled and
sampled. This borehole was drilled to a depth of 160 meters (525 feet) below ground surface where
basalt was encountered. While this well was originally planned to be completed as a vapor extraction
well, the relatively high concentrations of carbon tetrachloride detected in the groundwater justified
completing it as a groundwater monitoring well. A nearby well was converted to a vapor extraction
well.

Since the performance of two of five groundwater extraction wells began to drop off significantly
over time, these wells were replaced in FY 2004 by new extraction wells. This replacement boosted
groundwater pumping rates from approximately 568 liters (125 gallons) per minute to close to

9009 liters (200 gallons) per minute. In July 2005, four additional groundwater wells were converted
to extraction wells after it was determined from new characterization data that the 2,000 pug/L carbon
tetrachloride plume extends farther to the north than originally understood. These four additional
extraction wells are expected to provide the capacity needed to contain this part of the plume, and
have increased the 200-ZP-1 groundwater pumping rates to approximately 1,591 liters (350 gallons)
per minute.

Table 2.6 presents a list of all of the groundwater monitoring wells that have been installed in the
200-ZP-1 Operable Unit since the last five-year review. The majority of these wells were drilled and
installed to fulfill both CERCLA characterization and RCRA monitoring needs. However, two of
these wells were replacement extraction wells. Figure 2.4 shows the carbon tetrachloride plume
beneath 200 West Area.

Technical Assessment Summary

1.

Peak carbon tetrachloride concentrations (>4,000 ppb) in the heart of the shallow portion of the plume
continue to decline as the soil-vapor extraction and groundwater pump-and-treat systems continue to
remove contamination.

The size of the carbon tetrachloride groundwater plume within the 2,000-ppb contour continues to
expand to the north outside of the influence of the existing pump-and-treat extraction system. The
ongoing expansion of the extraction well network should provide the capacity needed to contain this
part of the plume.
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Table2.6. 200-ZP-1 Wells Installed Between FY 2001 and FY 2005

Well Number Well ID Monitoring Area
299-W15-46 C3426 200-ZP-1 Remedial Investigation
299-W15-49 C4301 200-ZP-1 Remedial Investigation
299-W15-50 C4302 200-ZP-1 Remedial Investigation
299-W18-16 C4303 200-ZP-1 Remedial Investigation
299-W11-46 C4950 T Farm
299-W14-11 C4668 TX-TY Tank Farms

299-W13-1 C4238 200-ZP-1 Remedial Investigation
299-W17-1 C4237 200-ZP-1 Remedial Investigation
299-W15-47 C4184 200-ZP-1 Replacement Extraction Well #4
299-W15-49 C4301 200-ZP-1 Remedial Investigation
299-W15-50 C4302 200-ZP-1 Remedial Investigation
299-W15-45 C4119 200-ZP-1 Replacement Extraction Well #1
299-W14-11 C4668 TX Tank Farm

299-W15-43 C3955 200-ZP-1 Remedial Investigation
299-W14-19 C3957 TX-TY Tank Farm

299-W15-44 C3956 TX-TY Tank Farm

299-W11-39 C3117 T Tank Farm

299-W11-40 C3118 T Tank Farm

299-W10-28 C3400 T Tank Farm

299-W14-16 C3120 TX-TY Tank Farm

299-W14-17 C3121 TX-TY Tank Farm

299-W14-18 C3396 TX-TY Tank Farm

299-W15-763 C3339 TX-TY Tank Farm

299-W15-765 C3397 TX-TY Tank Farm
299-W10-27 C3125 TX-TY Tank Farm

3. Recent discoveries of elevated technetium-99 and carbon tetrachloride at depth within the 200 West
Area suggest that dramatic changes in the water-table elevation over the last sixty years of operations
have caused these contaminants to be spread vertically within the unconfined aquifer at greater
distance from the source area than previously anticipated.

4. A greater percentage of the carbon tetrachloride inventory is likely to be present in the unconfined
aquifer due to the much greater depth of contamination and the potentially much larger volume of
contaminated groundwater. Additional characterization activities continues and a revised carbon
tetrachloride inventory will be discussed in the remedial investigation report.

5. Soil-vapor extraction represents a more cost effective method of mass reduction for carbon tetra-
chloride compared to the subsurface than the pump-and-treat system. Consideration should be given
to operate soil-vapor extraction for a longer duration each year or returning the system to continuous
operation.
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Further information regarding the performance of the groundwater pump-and-treatment systems can
found in the annual summary report (DOE 2005f).

I ssues and Actions.

e |ssue13. There is less than adequate deep groundwater monitoring data downgradient of T Tank
Farm to define the nature and extent of technetium-99 contamination. Further characterize the
technetium-99 groundwater plume near T Tank Farm.

— Action 13-1. Complete a data quality objective process and sampling plan to further characterize
the technetium-99 groundwater plume near T Tank Farm.

e [Issue 14. The recent expansion of the 200-ZP-1 extraction well network near the TX-TY Tank Farm
may result in technetium-99 contamination being pulled into the 200-ZP-1 treatment system.
Treatment options for groundwater contaminated with technetium-99 need to be assessed.

— Action 14-1. Assess treatment options to address technetium-99 near T Tank Farm.

e [Issuel6. Efficiency and effectiveness of the 200-ZP-1 pump-and-treat system could be increased by
increasing the pumping rate to fully utilize the treatment capacity.

— Action 16-1. Increase the pump size in 200-ZP-1 extractions wells 299-W15-45 and
299-W15-47 if well configuration will support a higher flow rate.

— Action 16-2. Initiate the expanded 200-ZP-1 pump-and-treat system to accelerate meeting the
remedial action objectives.

2432 200-UP-1 Operable Unit

The contamination in the 200-UP-1 Groundwater Operable Units lies in a thick sequence of gravels,
sands, and silts that overlays the basalt bedrock and sedimentary interbeds. The geology of the 200-UP-1
Operable Unit is described in detail in the 200 West groundwater aggregate area management study
report. Figure 2.5 illustrates the conceptual geologic and hydrogeologic columns of the major strati-
graphic units.

History of Contamination. Numerous sources of liquid waste discharges have existed in the 200 Areas
since the inception of activities on the Hanford Site in 1945. Low-level waste was disposed to open
trenches and ponds and later flushed with fresh water.

The basis for taking action within the 200-UP-1 Groundwater Operable Unit is that multiple contaminants
(e.g., technetium-99, uranium, carbon tetrachloride) are present in concentrations exceeding corre-
sponding drinking water standards. Also until recently, concentrations of technetium-99 and uranium in
the vicinity of U Plant exceeded interim remedial action objectives specified in the interim ROD (EPA
1997d). The 200-UP-1 Operable Unit contamination resulted from discharges to five primary liquid
waste disposal sites. The principal contaminants of concern in the waste streams were uranium and
technetium-99. Secondary contaminants were carbon tetrachloride, nitrate, chromium, trichloroethylene,
tritium, and iodine-129. These contaminants were discharged within high volumes of water and resulted
in large plumes of contamination. The groundwater monitoring plumes of greatest concern in the
200-UP-1 Operable Unit is that of technetium-99, uranium, and carbon tetrachloride. Other contaminants
that are known to be present in concentrations exceeding drinking water standards include trichloro-
ethene, iodine-129, hexavalent chromium, tritium, and nitrate.
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Remedial Action Chronology. The interim action in the 1997 ROD (DOE 1997) involved removing the
primary contaminants of uranium and technetium-99 and secondary contaminants of nitrate and carbon
tetrachloride. The process involves pumping the groundwater from the operable unit, piping the ground-
water to the 200 Area Effluent Treatment Facility located in the 200 East Area for treatment, and then
discharging the treated groundwater to the State-Approved Land Disposal Site north of the 200 West
Area.

Interim remedial investigation/feasibility study complete February 24, 1997
ROD signature February 24, 1997
Remedial design start February 24, 1997
Remedial design complete November 19, 1997

The remedial action objectives include the following

e Reduce contamination in the areas of highest concentration of uranium and technetium-99 to below
10 times the cleanup level (i.e., below 480 pg/L) for uranium, and to below 10 times the maximum
contaminant level (i.e., below 9,000 pCi/L) for technetium-99.

¢ Reduce potential adverse human health risks through reduction of contaminant mass.
e Prevent further movement of these contaminants from the highest concentration area.

e Provide information that will lead to the development and implementation of a final remedy that will
be protective of human health and the environment.

Initial Response. Following completion of a pilot test, pump-and-treat operations commenced
September 25, 1995, and continued until February 7, 1997, using the onsite plant and single new
extraction and injection wells. Groundwater was extracted at a rate of 189.3 liters (50 gallons) per
minute.

On February 25, 1997, the Record of Decision for the 200-UP-1 Interim Remedial Measure (EPA 1997d)
was issued for 200-UP-1 Operable Unit pump-and-treat operations. The selected remedy consisted of
pumping from the highest concentration zone of the uranium and technetium-99 groundwater plumes and
routing the groundwater to the Effluent Treatment Facility in the 200 East Area for treatment.

The selected remedy section of the 200-UP-1 interim action ROD established the high-concentration zone
for technetium-99 as the area contained within the 9,000-pCi/L contour, equal to 10 times the 900-pCi/L
maximum contaminant level. For uranium, the selected remedy’s high concentration zone was a contour
set at 480 pg/L, which was 10 times the then-cleanup level of 48 pg/L. In FY 2004, the standard was
lowered to 30 ng/L; however, the interim action ROD was not modified to reflect the lower maximum
contaminant level. It should be noted that these “10 times maximum contaminant level” remediation
action objectives were not risk-based.

Beginning on March 31, 1997, contaminated groundwater has been transported 11.3 kilometers (7 miles)
through a pipeline from the extraction wells in the 200 West Area to the Effluent Treatment Facility for
treatment. After treatment, groundwater is discharged to the State-Approved Land Disposal Site, located
north of the 200 West Area.

CERCLA Five-Year Review 2.32 November 10, 2006



Over time, declines in water-table elevation at 200-UP-1 Operable Unit have reduced the volume of water
produced by extraction wells. As a result, different wells have been used and pumping continued through
January 25, 2005.

Progress Since Last Review. The following progress has been made in the 200-UP-1 Operable Unit since
the last review.

The 200-UP-1 pump-and-treat system was expanded to allow the 189.3 liters (50 gallons) per minute
pumping requirement specified in the interim ROD to be achieved. Also, 3,785.4 liters (1,000 gallons) of
water is being pumped out of well 299-W23-19 on a quarterly basis for disposal due to its high tech-
netium levels (exceeding 100,000 pCi/L). Ecology directed the 3,785.4 liter (1,000 gallon) pumping as
an interim measure for contamination from the S-SX Tank Farm, and the pumping complements the
200-UP-1 pump-and-treat interim action.

A comprehensive groundwater monitoring network was established for the entire 200 West Area. This
network integrated the monitoring requirements of RCRA, CERCLA, and AEA (DOE 2004e).

Technical Assessment Summary. Missing data needs to support the 200-UP-1 CERCLA remedial
investigation/feasibility study processes have been identified.

In September 2004, a report was published that presents a geochemical model for uranium transport in the
unsaturated and saturated sediments in the 200 West Area. The results from this study will be used to
help support the screening of remedial alternatives in the feasibility study.

After the interim remedial action objectives for technetium-99 and uranium had been achieved along with
a one-year average pumping rate of 189.3 liters (50 gallons) per minute, the extraction wells were turned
off January 26, 2005, to begin a one-year rebound study. This study is currently ongoing.

Table 2.7 presents a list of all of the groundwater monitoring wells that have been installed in the
200-UP-1 Operable Unit since the last five-year review. These wells were drilled and installed to fulfill
both CERCLA characterization and RCRA monitoring needs.

Pump-and-treat technology has been effective in reducing the concentrations of uranium and
technetium-99 in the plume south of U Plant to less than ten times the maximum contaminant level as
established when the ROD was written, although the uranium took much longer to meet the objective than
previously predicted. The periodic evaluation of the rebound study showed gradual increase of uranium
in certain wells and is currently less than ten times above the remedial action objective of 480 ug/L. It is
noted that the maximum contaminant level of uranium was lowered from 48 ug/L to 30 ug/L after the
ROD for interim action was issued and current uranium concentration exceeds ten times this standard.
The final cleanup standard for technetium-99 and uranium will be established through the CERCLA
process.

In the absence of source control remedies, contaminants are expected to migrate from the vadose zone
into the groundwater. Source controls are needed to ensure concentrations of technetium-99, uranium,
and other contaminants continue to decline.
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Carbon tetrachloride concentrations migrating into certain portions of 200-UP-1 Operable Unit continue
to rise and now represent an increasing risk to groundwater in addition to the primary contaminants of
concern. Remediation of the carbon tetrachloride is planned to be performed as part of the 200-ZP-1

Operable Unit.
Table2.7. 200-UP-1 Wells Installed Between FY 2001 and FY 2005
Well Number Well ID Project
FY 2005
299-W19-48 C4300 200-UP-1 Remedial Investigation
299-W21-2 C4639 200-UP-1 Remedial Investigation
699-30-66 C4298 200-UP-1 Remedial Investigation
699-36-70B C4299 200-UP-1 Remedial Investigation
299-W22-47 C4667 S-SX Tank Farms
FY 2004
699-38-70B C4236 200-UP-1 Remedial Investigation
699-38-70C C4256 200-UP-1 Remedial Investigation
699-40-65 C4235 200-UP-1 Remedial Investigation
299-W19-47 C4258 U Tank Farm
FY 2003
299-W26-14 B8828 | 216-S-10 Ditch
FY 2002
299-W19-46 C3958 | 200-UP-1 Remedial Investigation
FY 2001
299-W19-43 C3381 200-UP-1 Remedial Investigation
299-W22-84 C3398 S Tank Farm
299-W22-81 C3123 SX Tank Farm
299-W22-82 C3124 SX Tank Farm
299-W22-83 C3126 SX Tank Farm
299-W22-85 C3399 SX Tank Farm
299-W23-21 C3113 SX Tank Farm
699-13-0A C3256 Tritium Investigation
699-13-1E C3798 Tritium Investigation
699-13-2D C3254 Tritium Investigation
699-12-2C C3253 Tritium Investigation
299-W18-40 C3395 U Tank Farm
299-W19-44 C3393 U Tank Farm
299-W19-45 C3394 U Tank Farm

Further information regarding the performance of the groundwater pump-and-treatment systems can

found in the annual summary report (DOE 2005f).

I ssues and Actions.

CERCLA Five-Year Review

Issue 18. The remedial action objective for uranium was based upon the Washington State Model
Toxics Control Act (MTCA) cleanup standard of 48 ppb when the 200-UP-1 Interim ROD was issued.
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Since this time, EPA has established a drinking water standard for uranium of 30 ppb. There are also
some other issues to be addressed within the ROD if an explanation of significant difference is
prepared. These include the limited quarterly pumping requirement at well 299-W23-19, adjusting
the pumping requirement for 200-UP-1 due to limited flow within the extraction well network, and
technetium-99 groundwater contamination at other locations within the operable unit.

— Action 18-1. Work with Ecology to prepare an explanation of significant difference for the
200-UP-1 ROD for interim action.

2433 200-PO-1 Operable Unit

History of Contamination. The 200-PO-1 Operable Unit was investigated in 1992 as part of study of the
entire 200 East Area groundwater system. Contaminants present in the 200-PO-1 Groundwater Operable
Unit in the 200 East Area of the Hanford Site originated from historical liquid waste disposal during
operations of the PUREX Plant and B-Plant in the 200 East Area. The liquid discharges are the product
of chemical processing activities, which resulted in disposal of radionuclides, heavy metals, and organic
solvents directly to the soil column via cribs, trenches, and ponds. Due to the high volume of discharge,
some of the constituents have impacted the groundwater in the 200 East Area. The contaminants
identified that exceed groundwater quality criteria include arsenic, chromium, iodine-129, manganese,
strontium-90, tritium, vanadium, and nitrate. Tritium and iodine-129 are the principal contaminants of
concern because of their high mobility and the large area of the aquifer that is above the maximum
contaminant level.

The tritium plume covers approximately 190 square kilometers (73 square miles). The plume has reached
the Columbia River, and the concentration at the riverbank is greater than the drinking water standard of
20,000 pCi/L. At ariverbank spring near the Hanford town site, the average tritium concentration is
142,000 pCi/L.

The iodine-129 plume is large, covering approximately 75 square kilometers (29 square miles), and
diffuse, with areas of higher activity located near the original disposal sites. The highest groundwater
concentration for the 200 East Area plume is 12.4 pCi/L. The drinking water standard is 1 pCi/L.

There has been a general decline of the iodine-129 concentration, due mainly to natural attenuation
through plume movement. The iodine-129 will continue to move toward the river; however, dispersion
and mixing will further reduce concentrations.

There is currently no decision document in place for this operable unit, and at this time there are no viable
technologies to remediate the tritium or iodine-129 plumes. Monitoring data for this operable unit is
currently presented in an annual groundwater report produced by the Pacific Northwest National
Laboratory for DOE. The following conditions exist at the operable unit:

e The ability to describe groundwater flow directions in the southeastern portion of the 200 East Area
is limited due to a low hydraulic gradient.

e Tritium, nitrate, and iodine-129 remain as major plumes.
e The areal extent of the large tritium plume is similar to what it was in 1996, but the most

concentrated portions are shifting to the east toward the Columbia River.
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e The large nitrate plume has dispersed in downgradient areas, but small, isolated areas remain where
the concentration is above the 45-mg/L drinking water standard. Concentrations near the PUREX
cribs (the most likely source for the large nitrate plume) are rising in some wells and decreasing in
others.

¢ lodine-129 contamination in groundwater moves very slowly. The large iodine-129 plume
(>1 pCi/L, the drinking water standard) has changed very little since 1996.

e Technetium-99 groundwater contamination at Waste Management Area A-AX exceeds the drinking
water standard (900 pCi/L) in one well, although its trend is decreasing in that well.

e Strontium-90 groundwater contamination remains above the drinking water standard (8 pCi/L) at one
well at the 216-A-36B crib, and the trend is increasing slightly in that well.

Progress Since Last Review. Since the last five-year review, the following progress has been made:

e Conducted a data quality objectives process (dated September 2002 — PNNL-14049); then developed
the Groundwater Sampling and Analysis Plan for the 200-PO-1 Operable Unit (DOE 2003).

¢ Revised the sampling and analysis plan.
e Installed 14 monitoring wells and 15 river aquifer tubes at 6 sites between 1996 and 2005.

Technical Assessment Summary. A 1996 report investigated the feasibility of remediation of iodine-129
at the Hanford Site. Review of the technical literature and contacts with groundwater equipment manu-
facturers produced no case study information on attempts to remediate groundwater contaminated with
iodine-129. Groundwater extraction and treatment with ion exchange, activated carbon, reverse osmosis,
or precipitation technologies have theoretical potential for the removal of iodine-129 contamination;
however, the ability to treat groundwater to the low concentrations required to reintroduce the treated
effluent to the aquifer has not been demonstrated. Remediation of contaminated groundwater in the
200-PO-1 Operable Unit has not been evaluated since the Corrective Measures Study was prepared in
1996. However, some activity has occurred, as described below:

e Because this operable unit is designated as a RCRA past-practice operable unit, a RCRA corrective
measures study was prepared (and approved) in 1996.

e A draft permit modification was prepared by DOE in 1997 and submitted to Ecology, but was not
incorporated in the Hanford Facility RCRA Permit.

e The recommended action in the draft permit modification was continued monitoring and institutional
controls for iodine-129 and tritium.

¢ Since the draft permit modification was submitted there have been several technical and non-
technical developments that potentially impact recommendations for the 200-PO-1 Operable Unit:

— Both EPA and DOE have released guidance documents for developing monitored natural
attenuation remedies.
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— EPA has released guidance on institutional controls.

— DOE has prepared and submitted TPA-required reports on the available technologies to treat
tritium (M-26) and iodine.

— Continued monitoring and characterization of the groundwater and vadose zone have contributed

to a better conceptual site model of the sources and migration of contamination overlying and
within the 200-PO-1 Operable Unit.

The groundwater “divide” under the B Pond, that originally distinguished between the 200-PO-1 and
200-BP-5 Operable Units, is being investigated as part of the 200-BP-5 and 200-PO-1 characterization
effort.

The assessment of protectiveness is based on groundwater monitoring results since then. Monitoring data
have indicated that the areal extent of the three major plumes greater than drinking water standards has
not changed very much since 1996, but the portion of the tritium plume with the highest concentration has
moved eastward greatly reducing the concentration in the central portion of the plume. Contamination
has migrated to the Columbia River from earlier (before 1996) waste releases. The concentrations of the
three major plumes near their sources at the PUREX cribs have not changed significantly since 1996. A
newly installed well (2003) near the A-AX Single-Shell Tank Farms has shown increased levels of
technetium-99, and the single well at the PUREX cribs with elevated levels of strontium-90 has shown a
slightly increasing trend since 1996. No other recent increases in groundwater contamination have
occurred.

The 1998 Screening Assessment and Requirements for a Comprehensive Assessment (DOE 1998)
concluded that there is no current adverse impacts to human health or ecological receptors from either
trittum or iodine-129.

The uncertainty in the extent and mobility of vadose zone contamination has the potential to influence
cleanup decisions. Vadose zone contamination under Waste Management Area A-AX, PUREX cribs, and
B/C cribs will continue to be characterized and evaluated to reduce uncertainty and make cleanup
decisions as progress continues under the various remedial investigation/feasibility study activities for
near-surface sources and the RFI/CMS activities for the tank farms.

Issuesand Actions. No issues or actions specific to the 200-PO-1 Operable Unit were identified.
2434 200-BP-5 Operable Unit

The 200-BP-5 Operable Unit includes the groundwater beneath the north part of the 200 East Area as
shown in Figure 2.3. Technetium-99 is the contaminant of greatest concern due to its broad areal
distribution and its mobility. The 200-BP-5 Operable Unit includes several CERCLA units (the 216-B-5
reverse well, BY cribs, and Gable Mountain pond). There are also five facilities with the operable unit
that have groundwater monitoring requirements under RCRA and AEA (Waste Management Area
B-BX-BY, 216-B-63 trench, Low-Level Waste Management Areas 1 and 2, Liquid Effluent Retention
Facility, Waste Management Area C). There is no active groundwater remediation in this operable unit,
and no final remediation decision has been made regarding this operable unit.
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This operable unit was included in the previous five-year review, but only in regard to an action to
develop a monitoring well network. The locations of the 600 Area monitoring wells are shown in
Figure 2.7. The locations of 200 Area monitoring wells, 200-BP-5 Operable Unit, and selected waste
sites are shown in Figure 2.8.

History of Contamination. Contaminants of concern identified for the 200-BP-5 Operable Unit include
technetium-99, cobalt-60, cyanide, uranium, nitrate, cesium-137, strontium-90, iodine-129, tritium, and
plutonium-239/240. Tritium, iodine-129, and nitrate have multiple sources within 200 East Area,
including large discharges from facilities associated with the PUREX Plant processes (located in the
200-PO-1 Operable Unit). During disposal of these large discharges, contamination from these facilities
likely extended throughout the 200 East Area, including the 200-BP-5 Operable Unit. It is difficult to
differentiate the initial sources and current distribution of earlier plumes of tritium, iodine-129, and nitrate
in 200 East Area. The FY 2004 plume areas in the 200-BP-5 Operable Unit with contaminant
concentrations above the drinking water standard are shown in Table 2.8.

The small differences in water-table elevation across the 200 East Area portion of the operable unit make
it difficult to determine the direction of groundwater flow from water-table maps. Groundwater currently
entering the 200 East Area from the west divides and flows to the Columbia River along two separate
paths: one to the southeast and one to the northwest though Gable Gap. The water table has been
generally declining following the decrease in liquid effluent discharges to the soil in the 200 East Area.
The ability to describe current flow characteristics, however, is limited owing to the low hydraulic
gradients present. The extent of the basalt units above the water table also continues to increase due to
the declining water table.

The upper basalt-confined aquifer is also monitored in the 200-BP-5 Operable Unit because of the
potential for migration of contaminants from the overlying unconfined aquifer. The basalt north of the
200 East Area was eroded by late Pleistocene flooding, which may facilitate aquifer intercommunication.
Discharge to overlying or underlying aquifers in the vicinity of the Gable Butte/Gable Mountain structural
area, for example, may occur through erosional windows in the basalt where removal of the Elephant
Mountain basalt has left a region of intercommunication between the Rattlesnake Ridge interbed aquifer
and the unconfined aquifer.
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Table2.8. FY 2004 Plume Areas for Major 200-BP-5 Operable Unit Contaminants

Plume Area Above Drinking Water

Standards

Contaminant km? (mi?)
Iodine-129 3.49 (1.35)
Nitrate 5.08 (1.96)
Strontium-90 0.72 (0.28)
Technetium-99 2.18 (0.84)
Tritium 3.44(1.33)
Uranium 0.19 (0.07)

Remedial Action Chronology. Activities were undertaken in 1995 in the 200-BP-5 Operable Unit to
evaluate the remediation of groundwater contamination. The 200-BP-5 Operable Unit Treatability Test
Report summarized the performance of pilot-scale treatability tests conducted to assess the ability of an
aboveground pump-and-treat system to extract and treat groundwater from the B-5 reverse well and
BY cribs plumes. The aquifer conditions in the area impacted by the test did not allow meaningful
removal of contaminants from the aquifer to justify continuation of treatability test operations. In 1995,
200-BP-5 Operable Unit was removed from the accelerated interim remedial measures pathway for
groundwater cleanup, and monitoring has continued under an integrated site-wide monitoring
organization.

Technetium-99. Technetium-99 contamination in groundwater within the 200-BP-5 Operable Unit has
been increasing in the past few years. Figure 2.9 shows the distribution of technetium-99 in the aquifer in
2004. Technetium-99 extends from the area of the BY cribs and Waste Management Area B-BX-BY to
the northwest. Technetium-99 is present north of the gap between Gable Mountain and Gable Butte.
Three things are noted in comparing the maps between 1996 and 2004. First, the lateral distribution of
technetium-99 is nearly identical; second, the concentration of technetium-99 has increased near the

BY cribs and B-BX-BY Tank Farms; and third, the extent of basalt above the water table has increased
toward the west owing to the declining water-level elevation.

Peaks in technetium-99 concentration occurred in 2000/2001 and again in 2004 indicating a source or
sources of contamination near these facilities that is more recent than the plume addressed in 1995 during
the treatability study. Technetium-99 has continued to increase since 1996 in most wells north of the
200 East Area. Technetium-99 is elevated north of the gap between Gable Mountain and Gable Butte,
though not above drinking water standards (900 pCi/L).

The maximum technetium-99 concentrations measured in 200-BP-5 Operable Unit groundwater since
1996 were 23,100 pCi/L and 13,300 pCi/L in two wells located within the BY cribs. The source and
pathway for the increasing technetium-99 is currently being investigated as part of the 200-BP-5 remedial
investigation. These results indicate recent and continuing technetium-99 groundwater contamination in
this vicinity. Wells near the single-shell tanks Waste Management Area C also reflect technetium-99
contamination in groundwater. The highest value (8,370 pCi/L) to date was measured in June 2004.
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Figure 2.9. Technetium-99 Distribution in Groundwater in 200-BP-5 Operable Unit — 2005
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Uranium. Uranium contamination in groundwater within the 200-BP-5 Operable Unit has been
increasing since prior to 1992. Figure 2.10 shows the distribution of uranium in the aquifer in 2004.
Significant uranium contamination in the area of the single-shell tanks Waste Management Area
B-BX-BY and the BY cribs was initially observed from 1998 to 1999 in two wells located under and east
of the BY Tank Farm. Elevated values were also found to the southeast near the 216-B-7A and B cribs
and to the north in the BY cribs. The lateral extent in 1997 was limited to a region beneath the BY cribs,
the BY Tank Farm, and the 216-B-7A and B cribs. Over the years, uranium contamination has increased
to the west and south. Currently, uranium contamination extends west from the BY cribs to low-level
burial grounds Waste Management Area 1 and south of Waste Management Area B/BX/BY. There are
lesser concentrations of uranium contamination also increasing north of the 200 East Area boundary.

The levels of contamination have also generally increased between 1997 and 2004. The highest uranium
concentration observed in the 200-BP-5 Operable Unit since 1997 was a value of 805 pg/L in June 2006
at well 299-E33-9. The dropping water table appears to have a potential effect on groundwater flow as
evidence of multiple conceptual models. Continued monitoring and the 200-BP-5 remedial investigation/
feasibility study will attempt to resolve the groundwater flow uncertainty in this area.

The uranium and technetium-99 plumes overlap to some extent, exhibiting some differences in spatial
distribution but similar trend behavior. The patterns of contamination in this area indicate multiple
sources and contaminant migration pathways in the vadose zone. Uranium is also present above the
drinking water standards in isolated wells east of B Plant, and near the 216-B-62 crib.

Nitrate. Nitrate contamination has increased in the 200-BP-5 Operable Unit between 1996 and 2004.
Nitrate contamination migrated north between 1996 and 2004. Figure 2.11 shows the location of the
contamination in 2004. Wells between Gable Gap and the Columbia River had increased to more than
20 mg/L by 1997. Concentrations have increased substantially since 1996 in the vicinity of the BY cribs,
as well. The highest nitrate concentration since 1996 was 1,890 mg/L. measured on May 9, 2005. Nitrate
increased significantly in several wells between 1997 and 2001 and continues to be elevated above

400 mg/L in several wells. The plume with levels exceeding the maximum contaminant level extends
toward the west and northwest. The relationship between the recent increases in these wells and the
increases in wells near the BY cribs is not fully understood.

Tritium. The distribution of tritium was largely unchanged between 1996 and 2004. Figure 2.12
illustrates the location of the plume in 2004. However, tritium exceeded the maximum contaminant level
in November 2000 in a well to the northwest and the plume at concentrations below the maximum
contaminant level extended to the Columbia River. Tritium has increased in wells near the BY cribs and
the B-BX-BY Tank Farms and the level increased to a maximum of 118,000 pCi/L in one well on
February 4, 2005. The most recent sample in this well was 68,300 pCi/L.

lodine-129. Todine-129 contamination is present throughout the west portion of the 200-BP-5 Operable
Unit. Like the tritium plume, the iodine-129 plume extends to the northwest toward the gap between
Gable Mountain and Gable Butte. The distribution of iodine-129 has not changed significantly between
1996 and 2004, but the levels of iodine-129 have decreased slightly in several wells. A band of elevated
iodine-129 concentrations (~5 pCi/L) exists in Waste Management Area B-BX-BY. The highest reported
value in this vicinity was 7.00 pCi/L reported in well 299-E33-16 on May 1, 2000.
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Cobalt-60 and Cyanide. Cyanide is found in more than one well at levels above the drinking water
standard (200 ug/L), and cobalt-60 is found in one well at levels above the drinking water standard
(100 pCi/L). The maximum cyanide concentration in this area since 1996, a value of 859 ug/L, was
present in a well located in the northern part of the BY cribs. Cyanide contamination has increased in a
few wells and may be related to past discharges of ferrocyanide waste to the BY cribs.

Elevated cobalt-60 values were detected in wells monitoring the BY cribs, which are believed to be the
source of this contamination. The highest cobalt-60 concentration was 200 pCi/L observed in a well in
the BY cribs area in November 2004. Other wells in the BY cribs vicinity have also had elevated
cobalt-60. Based on observed elevated cobalt-60 concentrations it appears that cobalt-60 in groundwater
extends some distance northwest of the BY cribs.

Cesium-137 and Srontium-90. Cesium-137 and strontium-90 have relatively low mobility and are
generally found near their source. One well near the 216-B-5 injection well has consistently had
concentrations of cesium-137 greater than the drinking water standard (200 pCi/L) but less than the DOE
derived concentration guide (3,000 pCi/L).

Strontium-90 distribution near Gable Mountain Pond has not changed appreciably between 1996 and
2004; however, levels have been declining in recent years after highest levels were reached in 1996 and
1997. The highest value observed since the beginning of 1996 was 1,475 pCi/L from a sample taken in
April 1996.

Several wells near the 216-B-5 injection well have had elevated concentrations of strontium-90. Four
wells have had concentrations of strontium-90 above the drinking water standard (8.0 pCi/L) in FY 2004.
Two of the wells have had concentrations greater than the DOE derived concentration guide

(1,000 pCi/L) in past years and in FY 2004.

Plutonium-239 and -240. Plutonium-239 and plutonium-240 have been detected during past years in
samples taken from several wells near the 216-B-5 injection well. Plutonium is relatively immobile and,
therefore, is found only near the source, which was the injection well. The highest reported plutonium
concentration since 1996 was 81.68 pCi/L for an unfiltered sample collected in June 1996. More
recently, the highest plutonium concentrations have been a filtered value of 5.27 pCi/L and an unfiltered
value of 66.2 pCi/L in a sample from June 2004. The lower concentration in the filtered versus unfiltered
samples suggests that a portion of the plutonium is associated with particulates. The concentration of
plutonium has not exhibited a change in trend in recent years. Wells sampled at the 216-B-5 injection
well site have indicated plutonium levels were below the DOE derived concentration guide in recent
years.

Progress Since Last Review. Since the first five-year review in 2001, sampling and analysis plans have
been developed, new wells have been installed, and data collected from 1996 through FY 2004 and part
of FY 2005. Plume maps have been developed based on the groundwater data collected. Because review
of data for the 200-BP-5 Operable Unit was not included in the last five-year review, current plume maps
are compared to 1996, after the date of the treatability test.

Sample collection was interrupted in 2000 in the 200-BP-5 Operable Unit, and throughout the Hanford
Site, because of waste management issues. Waste management and regulatory requirements mandated
that a sampling and analysis plan and a waste control plan be prepared and approved by EPA before
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sample collection could resume. The groundwater monitoring requirements for the 200-BP-5 Operable
Unit were then documented and a draft sampling and analysis plan was written between September and
December 2001. However, it was determined in April 2002 that a data quality objectives process was
necessary to define the groundwater monitoring objectives and requirements, and a data quality objectives
report was then completed. After the report was approved the Waste Control Plan for the 200-BP-5
Operable Unit was completed and approved. Revisions of the sampling and analysis plan and waste
control plan have been completed and approved by EPA.

Fifteen new monitoring wells have been installed in the 200-BP-5 Operable Unit since 1996; the wells
support groundwater monitoring for RCRA treatment, storage, and disposal sites, CERCLA, and AEA.
The well names, the locations where they were installed, and the date of installation are provided in
Table 2.9.

Technical Assessments Discussion. Based on the outcome of the treatability test report, it was
determined that interim remedial measures for contaminants of concern were not warranted. Since a
remedy has not been determined for groundwater contamination, assessment of protectiveness is based on
groundwater monitoring results. No further evaluation of the risk associated with groundwater has been
performed since the treatability test report; however, groundwater monitoring data have indicated recent
increases in groundwater contamination.

Table2.9. Groundwater Monitoring Wells in Operable Unit 200-BP-5

Well Name Location Date Completed
299-E33-44 Single-Shell Tanks B-BX-BY CY 1998
299-E33-334 Single-Shell Tanks B-BX-BY CY 2000
299-E33-335 Single-Shell Tanks B-BX-BY CY 2000
699-43-44 216-B-3 Pond CY 2000
299-E33-337 Single-Shell Tanks B-BX-BY CY 2001
299-E33-338 Single-Shell Tanks B-BX-BY CY 2001
299-E33-339 Single-Shell Tanks B-BX-BY CY 2001
299-E27-22 Single-Shell Tank C CY 2003
299-E27-4 Single-Shell Tank C CY 2003
299-E27-21 Single-Shell Tank C CY 2003
299-E27-23 Single-Shell Tank C CY 2003
299-E33-47 Single-Shell Tanks B-BX-BY CY 2004
299-E33-48 Single-Shell Tanks B-BX-BY CY 2004
299-E33-49 Single-Shell Tanks B-BX-BY CY 2004
699-50-59 North of 200 East Area CY 2005

The following factors have the potential to influence cleanup decisions, but it is expected they will be
resolved through the remedial investigation/feasibility study process:

e Source units that have not been remediated. Removal of contamination from waste sites is expected
to have the long-term effect of reducing the amount of contamination that migrates to groundwater.
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The remedial investigation/feasibility study activities for these source operable units will address
remediation of these waste sites.

e The greatest increases in contaminant concentrations have occurred near waste source areas. In
order to address the increasing contamination, a data quality objectives process is underway to
support remedial investigation/feasibility study characterization activities for the 200-BP-5 Operable
Unit.

e The number of monitoring wells in the 200-BP-5 Operable Unit is limited, especially near BY cribs
and B-BX-BY Tank Farms. New monitoring wells are proposed as part of the data quality
objectives process, and the remedial investigation/feasibility study work plan will identify the
number, locations, and characterization requirements of new wells.

¢ Uncertainty in the extent and mobility of vadose zone contamination. Vadose zone contamination
under the tank farms, cribs, and trenches will continue to be characterized and evaluated to reduce
uncertainty and make cleanup decisions as progress continues under the remedial
investigation/feasibility study process.

Issues and Actions. No issues or actions specific to the 200-BP-5 Operable Unit were identified.
244 Decontamination and Decommissioning of Facilities
2441 CERCLA Facility Binning

A report has been prepared listing the facilities on the Central Plateau in groups (bins) with similar
characteristics to facilitate identification of the necessary CERCLA documentation needed to complete
deactivation and decommissioning. This binning effort resulted in the most highly contaminated
facilities, which are listed in the TPA (Ecology et al. 1989), being assigned their own special bin (Bin A).
These facilities will generally require individual RODs and their own associated TPA milestones. The
moderately contaminated facilities (Bin B) may require a few engineering evaluations and cost analyses
to cover all of these facilities. The slightly contaminated facilities (Bin C) will probably require only one
engineering evaluation and cost analysis for all of the facilities. Bin D facilities (non-contaminated) will
be disposed of in landfills. Bin R facilities are those which will be dispositioned under RCRA rather than
CERCLA. Bin X facilities are those with their path forward already determined.

2442 233-S Plutonium Concentration Facility

The 233-S Plutonium Concentration Facility was built in 1955 to expand production and further concen-
trate the plutonium nitrate product solution from the REDOX Plant. The 233-S Facility was decommis-
sioned in 1967. The facility was contaminated from normal operations, a control air line contamination
(1956), and a fire in the process hood (1963). The facility endured over 30 years of freeze-thaw cycles
and had deteriorated significantly. In 1997, it was decided that surveillance and maintenance activities
could no longer adequately protect against the threat of release of radiological and hazardous contam-
inants. An action memo (DOE and EPA 1997) signed by EPA and DOE on March 26, 1997, authorized
the decontamination and dismantlement of the facility. This action was completed (except for shipping
the transuranic waste to Waste Isolation Pilot Plant) in 2004 with the removal of all structures to grade
level. Final remediation will be conducted in coordination with the REDOX Plant.
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2443 Plutonium Finishing Plant

PFP Above-Grade Structures Removal Action. The PFP structures and soil will be decontaminated and
demolished or remediated in phases. The first phase will be decontamination and dismantlement of the
above-grade structures to slab-on-grade. An engineering evaluation and cost analysis was prepared that
resulted in an Action Memorandum, Plutonium Finishing Plant Above-Grade Structures Non-Time
Critical Removal Action, signed by DOE and Ecology in May 2005. The Action Memorandum
authorized the decontamination and dismantlement of the above-grade structures to slab-on-grade. The
removal of below grade structures will be evaluated in FY 2008. Soil remediation activities will be
coordinated with the 200-PW-1 Operable Unit.

The RCRA 241-Z facility is undergoing a clean closure in conjunction with the CERCLA action. Drain
pipe and utility isolation continues with physical isolation of both the steam lines and electrical power to
the tank cells being completed.

The PFP above-grade structures consist of processing, support and administrative buildings located within
the PFP Facility on the Hanford Site. The PFP Facility was used to conduct plutonium processing,
storage, and support operations for national defense, including the following:

e Special nuclear material handling and storage

e Plutonium recovery

¢ Plutonium conversion

e Laboratory support

e Waste handling

e Shutdown and operational facility surveillances

In October 1996, DOE issued a shutdown order that stated the operation of the PFP Facility as a
production processing plant was no longer required. Deactivation was initiated in preparation for
decommissioning and demolition.

PFP plutonium processing buildings contain plutonium chemical process equipment or process waste
handling equipment contaminated with radiological and chemical substances used or generated during
plutonium processing and process waste management operations. The 216-Z-9 facilities (216-Z-9A,
216-Z-9B, and 216-Z-9C) were internally contaminated during ‘mining’ of the 216-Z-9 crib (waste site)
to remove plutonium-contaminated soil. Remaining buildings within the scope of this removal action are
non-process support structures. Potential radiological and chemical substances in these buildings have
been identified from characterization data, historical operating data, process knowledge, and knowledge
of hazardous substances in construction materials (e.g., asbestos, polychlorinated biphenyls [PCBs]).

232-Z Contaminated Waste Recovery Facility Demolition Project. An action memo signed by DOE and
Ecology in November 2004 (DOE and EPA 2004) authorized the decontamination and dismantlement of
the PFP 232-Z facility to slab-on-grade.

The 232-Z Demolition Project is proceeding with removal of process equipment and preparing for
demolition. All glove boxes and hoods have been removed from the facility and work to clean out the
scrubber cell has been initiated. Contamination in the duct work from 232-Z to the stack plenum in 291-Z
has been characterized and preparations to put the underground section in a safe mode have been made.
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The schedule for completion of 232-Z decontamination and dismantlement activities requires that DOE
complete the removal of the 232-Z Building no later than September 30, 2006.

The 232-Z Waste Incinerator Facility processed contaminated waste to recover residual plutonium
through incineration and/or leaching of the scrap material. Since 1994, the 232-Z Facility has been in a
safe and stable surveillance and maintenance mode.

Surveys of the 232-Z Facility have indicated radionuclide contamination in a significant percentage of the
building. Since 1994, the 232-Z Facility has been in a safe and stable surveillance and maintenance
mode. Work is currently underway to complete the 232-Z deactivation process (i.e., cleanout and
equipment removal) in fiscal year 2005, to be followed immediately by dismantlement in FY 2006.

2444 224-T Plutonium Concentration Facility

DOE signed an Action Memorandum for the Non-Time-Critical Removal Action for the 224-T Plutonium
Concentration Facility in June 2005. Work on demolition of this facility has been postponed due to
funding priorities.

2445 224-B Plutonium Concentration Facility

An Action Memorandum for the Non-Time-Critical Removal Action for the 224-B Plutonium Concen-
tration Facility was approved in June 2004 (DOE 2004c). Work has not begun on the 224-B facility
itself and a removal action work plan and sampling and analysis plan will be prepared in the future.
Twenty-two ancillary facilities and structures in the B Plant Laydown Yard were demolished under the
224-B removal action.

2446 U Plant Ancillary Facilities

An Action Memorandum for the Non-Time-Critical Removal of Action for the U Plant Ancillary Facilities
was signed in November 2004 (DOE 2004d). Work on 10 of the 17 U Plant Ancillary Facilities has been
completed.

2.5 Technical Assessment Summary

The purpose of the five-year review is to determine whether the remedy at a site is, or upon completion
will be, protective of human health and the environment. The technical assessment of the remedy reviews
three questions:

e [s the remedy functioning as intended by the decision document?

e Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at
the time of remedy selection still valid?

e Has any other information come to light that could call into question the protectiveness of the
remedy?

These questions are provided by federal regulations and establish a framework for organizing and
evaluating data and ensure that all relevant issues are considered when determining the protectiveness of
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the remedy. DOE has reviewed that status of the entire CERCLA cleanup at Hanford in this report;
however, a technical assessment of a remedy requires that a decision document has been completed for
the specific operable unit. A decision document has not been completed for many of the operable units.

The protectiveness determination criteria are summarized below.
e Is the remedy functioning as intended by the decision documents?

The remedy is functioning as intended by the decision documents to the extent the actions are
completed for the following operable units:

200-ZP-1 200-PW-1 200-UP-1 ERDF U Plant Canyon
No CERCLA decision documents have been completed regarding the remaining operable units.

When considering whether a remedy is functioning as intended, the review focuses on the technical
performance of the remedy, whether the remedy is related to a single operable unit or group of operable
units. Data on monitoring, system performance and operation and maintenance of the remedy were
important aspects in the determination. In addition, confirmation that access and institutional controls are
in place and successfully prevent exposure. Status of the remedy is also considered. If the remedy is
under construction, the review focused on whether the remedy is being constructed in accordance with the
requirements of the decision documents, and if the remedy is expected to be protective when completed.
If the remedy is operating or completed, additional aspects of remedy implementation were considered,
such as remedial action performance, costs of system operations, monitoring activities and opportunities
for optimization.

e Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at
the time of remedy selection still valid?

The exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at the
time of remedy selection are still valid for the following operable units:

200-ZP-1 200-PW-1 200-UP-1 ERDF U Plant Canyon

When considering whether the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives are still valid, the review focused on all of the risk parameters on which the original remedy
decision was based. Changes to target populations, exposure pathways, site characteristics, land use and
applicable or relevant and appropriate requirements were reviewed.

e Has any other information come to light that could call into question the protectiveness of the
remedy?

No new information has come to light that could call into question the protectiveness of the remedy
for the following operable units:

200-ZP-1 200-PW-1 200-UP-1 ERDF U Plant Canyon
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When considering whether any other information came to light that could call into question the
protectiveness of the remedy, the review focused whether ecological risks had been adequately evaluated
and addressed or whether new ecological risk information had become available.

2.6 Issuesand Actions

Table 2.10 shows the issues and actions for the 200 Area Operable Units.

2.7 Protectiveness Statement

This is the second five-year review for the Hanford Site. For perspective, previous reviews are also
provided in this section.

2001 Five-Year Review Report Protectiveness Statement for 200 Areas NPL Site

“The 200 Area NPL site is in the early stages of the CERCLA process. Given the status of investi-
gations and remedial actions, I certify that no soil waste sites or buildings undergoing decontamination
and decommissioning in the 200 NPL site require immediate response actions to protect human health
and the environment. I certify that the 200-BP-5 and 200-PO-1 Operable Units do not require immediate
response actions to protect human health and the environment. I certify that, for the 200-ZP-1 Operable
Unit and the 200-UP-1 Operable Unit, additional actions are required to ensure protection of human
health and the environment.”

2006 Five-Year Review Report Protectiveness Statement for 200 Area NPL Site Source Operable Units

For the 200 Area Source (soil) Operable Units, final remedies have not yet been selected or implemented;
therefore, protectiveness determinations cannot be made. For removal actions that have been initiated or
completed, it is anticipated that the results will be consistent with the final remedies selected through the
remedial investigation/feasibility study and ROD processes. Protectiveness of those remedies will be
evaluated in future five-year reviews.

2006 Five-Year Review Report Protectiveness Statement for 200 Area NPL Site Groundwater Operable
Units

For the two RODs for interim action that address groundwater contaminants, two pump-and-treatment
systems and a vapor extraction system have been installed as interim actions to treat groundwater
contamination in the 200 Areas. The 200-ZP-1 Groundwater Operable Unit has a pump-and-treatment
system to remove carbon tetrachloride from the groundwater. This system was designed to address only
the most concentrated portion of the shallow portion of the plume and the will be expanded through the
CERCLA remedial investigation/feasibility study process to address the deeper portion of the plume. A
protectiveness determination for the 200-ZP-1 pump-and treat interim remedy is being deferred until a
final remedy is selected through the CERCLA remedial investigation/feasibility study process.

The 200-UP-1 Groundwater Operable Unit has a pump-and-treatment system to remove uranium and
technetium-99 from the groundwater. This system has met the remedial action objectives identified in the
ROD for interim action and is currently undergoing a rebound test. A protectiveness determination for
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the 200-UP-1 pump-and treat interim remedy is being deferred until a review of the rebound study results
is completed and a final remedy is selected through the CERCLA remedial investigation/feasibility study
process.

The 200-PW-1 (formerly 200-ZP-2) Soil Operable Unit has a vapor extraction system to remove carbon
tetrachloride from the soil. This system has proven to be effective and will continue operation, with
improvements. The need for additional work will be assessed through the CERCLA remedial
investigation/feasibility study process. A protectiveness determination for the vapor extraction system
interim remedy is being deferred until a final remedy is selected through the CERCLA remedial
investigation/feasibility study process.
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Table 2.10. Issues and Actions for the 200 Area Operable Units

Affects Current

May Affect Future

Responsible
Organization TPA Lead
within DOE Regulator

Action Due
Date

o

EPA

(Yes/ No) (Yes/ No)
Issue 13. There is less than adequate deep groundwater monitoring data downgradient No’ Yes
of T Tank Farm to define the nature and extent of technetium-99 contamination.
Further characterize the technetium-99 groundwater plume near T Tank Farm.
Action 13-1. Complete a data quality objective process and sampling plan No* Yes
to further characterize the technetium-99 groundwater plume near T Tank
Farm.
Issue 14. The recent expansion of the 200-ZP-1 extraction well network near the TX- No* Yes
TY Tank Farm may result in technetium-99 contamination being pulled into the 200-
ZP-1 treatment system. Treatment options for groundwater contaminated with
technetium-99 need to be assessed.
Action 14-1. Assess treatment options to address technetium-99 near T No* Yes
Tank Farm.
Issue 15. Soil resistivity measurements have detected large regions of anomalous high No’ Yes
soil conductivity in the area south of PUREX around the 216-A-4 crib and near the
B/C cribs and trenches. Further characterization of the B/C cribs and trenches is
needed.
Action 15-1. Complete data quality objective process and sampling plan to No* Yes
further characterize the high soil conductivity measurements detected at
B/C cribs and trenches.
Issue 16. Efficiency and effectiveness of the 200-ZP-1 pump-and-treat system could No* Yes
be increased by increasing the pumping rate to fully utilize the treatment capacity.
Action 16-1. Increase the pump size in 200-ZP-1 extraction wells No* Yes

299-W15-45 and 299-W15-47.

GRP EPA

09/2007

12/2007

03/2007
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Table 2.10. (contd)

Issues and Actions

Affects Current
Protectiveness

May Affect Future
Protectiveness’

(Yes/ No)

(Yes/ No)

Responsible
Organization
within DOE

TPA Lead
Regulator

Action Due
Date

Issue 17. Efficiency of the carbon tetrachloride remediation could be increased by
increasing the use of the 200-ZP-2 vapor extraction system. The soil-vapor extraction
system is in limited operation. Expanding the soil-vapor extraction operations should
be evaluated.

No’

Yes

Action 17-1. Evaluate expanding the soil-vapor extraction operations.
Also, specifically review converting former groundwater extraction well
299-W15-32 to a soil-vapor extraction well.

No’

Yes

GRP

WDOE

03/2007

Issue 18. The remedial action objective for uranium was based upon the Washington
State Model Toxics Control Act (MTCA) cleanup standard of 48 ppb when the 200-
UP-1 Interim ROD was issued. Since this time, EPA has established a drinking water
standard for uranium of 30 ppb. There are also some other issues to be addressed
within the ROD if an explanation of significant difference is prepared. These include
the limited quarterly pumping requirement at well 299-W23-19, adjusting the pumping
requirement for 200-UP-1 due to limited flow within the extraction well network, and
technetium-99 groundwater contamination at other locations within the operable unit.

Yes

Action 18-1. Prepare an explanation of significant difference for 200-UP-1
Interim ROD.

Yes

GRP

WDOE

6/2008

Does this issue/action currently affect the protectiveness of the remedy?
Will this issue/action affect the protectiveness of the remedy in the future?

AN A WN =

RCP — River Corridor Remediation Project

GRP — Groundwater Remediation Project

EPA — Environmental Protection Agency

WDOE — Washington State Department of Ecology

Identifying the need for, and acquiring new data in the future, does not affect the current status of protectiveness.
Identifying the need for, and expanding the capacity of the pumps in the future, does not affect the current status of protectiveness.

Identifying the need for, and increasing the use of the vapor extraction system in the future, does not affect the current status of protectiveness.
Changing the remedial action objective or other requirements of the ROD through an ESD does not affect the current status of protectiveness.




3.0 300Area

3.1 Introduction

The 300 Area is located along the Columbia River north of the Richland, Washington, city limits in the
southeast portion of the Hanford Site (see Figure 3.1). The 300 Area consists of three operable units. The
300-FF-1 and 300-FF-2 Operable Units address contaminated soil, debris, and burial grounds associated
with 300 Area operations, and the 300-FF-5 Operable Unit covers the contaminated groundwater under
the 300-FF-1 and 300-FF-2 Operable Units. The 300 Area consists of a 0.66-square-kilometer
(0.25-square-mile) industrial complex area that was used for uranium fuel fabrication and research and
development activities for the Hanford Site; unlined liquid disposal areas north of the industrial complex
area; and burial grounds, landfills, and miscellaneous disposal sites associated with operations in the
industrial complex.

3.2 Chronology
A list of the CERCLA decision documents for the 300 Area Operable Units is provided in Table 3.1.

Table 3.1. 300 Area CERCLA Decision Documents

Documents Date
Expedited Response Action for the 618-9 Burial Ground (Remove and dispose of drums 1991
containing uranium-contaminated hexone.)
Action Memorandum for the 316-5 Process Trenches (ERA to remove soil from the 300 Area July 1991
Process Trenches) (EPA and Ecology 1991)
Final ROD for the 300-FF-1 and Interim ROD for 300-FF-5 Operable Units (Remove, treat as July 1996

appropriate, and dispose of contaminated soil and debris. Monitor natural attenuation for
groundwater.) (EPA 1996d)

Explanation of Significant Differences for 300-FF-1 (land disposal restriction treatability January 2000
variance) (EPA 2000c)

331-A Virology Laboratory Building Action Memorandum (demolition, removal, and disposal February 2000
of building) (DOE and EPA 2000)

Explanation of Significant Difference for the 300-FF-5 ROD (Additional groundwater June 2000
monitoring required.) (EPA 2000b)

Interim ROD for the 300-FF-2 Operable Unit (EPA 2001c¢) April 2001
Explanation of Significant Difference for 300-FF-2 ROD (change cleanup levels from May 2004

industrial to unrestricted for eight waste sites and modified soil cleanup levels for groundwater
protection) (EPA 2004a)

Action Memorandum #1 for the 300 Area Facilities (DOE and EPA 2005) January 2005

Note: The 300-FF-1 Operable Unit has a final ROD and the RODs for the 300-FF-2 and 300-FF-5 Operable
Units are interim.

3.3 Background

Use of the 300 Area began in 1943. The 300 Area facilities were primarily associated with reactor fuel
fabrication and research and development activities for the Hanford Site. During the period of operation
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(most operations ended before or during the 1990s), fuel fabrication and laboratory facilities disposal
practices, spills, and other unplanned releases resulted in contamination of the facilities, surface, under-
lying soil column, and groundwater. Waste from 300 Area operations was also purposefully disposed in
unlined landfills/burial grounds and discharged to unlined surface ponds/trenches. The 300 Area NPL
site, which includes three operable units, was placed on EPA’s NPL in 1989. Figure 3.2 depicts the
boundaries of the 300 Area Operable Units. The 300-FF-1 and 300-FF-2 Operable Units deal with
contaminated soil, debris, piping, and burial grounds associated with operations in the 300 Area. The
300-FF-5 Operable Unit includes groundwater contamination beneath the burial grounds and soil waste
sites.

The primary contaminant in many of the waste sites is uranium from the fuel fabrication process.
However, additional contaminants such as plutonium, beryllium, metals, and petroleum, are expected
throughout the various burial grounds. Chlorinated organics have also been identified as contaminants.

The primary cleanup actions involve the removal of contaminated soil and debris; treating the material, as
appropriate, to reduce the toxicity, mobility, or volume of waste; and disposing of the material in an
appropriate long-term waste management facility. The majority of waste from cleanup of the 300 Area
will be disposed of at ERDF in the 200 West Area of the Hanford Site.

The cleanup activities specifically declared in the 300-FF-1 ROD have been completed. A remedial
action report was issued documenting the cleanup of the waste sites listed in the 300-FF-1 ROD. Cleanup
activities are still in progress at various 300-FF-2 waste sites, as well as decontamination and decommis-
sioning of buildings in the 300 Area.

The 300-FF-5 Operable Unit includes groundwater contamination beneath the soil waste sites and burial
grounds. The current decision for contaminated groundwater in the 300 Area is to monitor the ground-
water to ensure that contamination levels are attenuating through natural processes in a reasonable time
frame.

An industrial exposure scenario and a qualitative ecological risk assessment are being used as the basis
for establishing risk and cleanup levels, the exception being eight waste sites identified in the May 2004
explanation of significant difference to the 300-FF-2 ROD. These eight waste sites are required to meet
cleanup levels based on an unrestricted use.

3.4 Remedial Actions

34.1 Sour ce Operable Units

3411 Action Memorandum for Expedited Response Action to Remove Hexone Drums from
the 618-9 Burial Ground — 1991

In 1991, approximately 3,183 liters (700 gallons) of methyl isobutyl ketone (also known as hexone) and
4,092 liters (900 gallons) of kerosene solvent was removed from 120 drums that had been buried at the
west end of the 618-9 burial ground. Additional materials (e.g., empty waste drums, construction debris,
and soil) were also removed from the remainder of the burial ground. The cleanup actions at the 618-9
burial ground allow for unrestricted use and unlimited exposure of the site.
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34.1.2 Action Memorandum for Expedited Response Action at the 300 Area Process
Trenches—July 1991

The 300 Area Process Trenches received wastewater from operations in the 300 Area. In 1991, an
expedited response action was performed to reduce the migration of radioactive and inorganic (heavy
metals) contaminants to groundwater. Excavation sample results taken after the expedited response
action indicate that the response action successfully reduced contamination in all areas of the trenches
except the spoils area. The spoils pile and the remainder of the process trenches were later cleaned up as
part of the 300-FF-1 remedial action (see following paragraph).

34.13 300-FF-1 Operable Unit Record of Decision — July 1996

The 300-FF-1 Operable Unit includes the major 300 Area liquid/process waste disposal sites, the 618-4
burial ground, and three small landfills. The liquid/process waste disposal sites were unlined trenches and
ponds that received discharges of millions of gallons of contaminated wastewater. These liquid/process
waste disposal sites are suspected to be the primary source of uranium contamination in the groundwater
beneath the 300 Area. The remedial action objectives from the ROD are provided in Table 3.2.

Table3.2. 300-FF-1 and FF-5 Operable Unit Remedial Action Objectives

Item Description
Remedial Protect human and ecological receptors from exposure to contaminants in soil and debris by
Action exposure, inhalation, or ingestion of radionuclides, metals, or organics.

Objective I | This remedial action objective will be achieved through compliance with the Model Toxics Control

Act cleanup values for organic and inorganic chemical constituents in soil to support industrial
land use (WAC 173-340-745), and the draft EPA and the draft Nuclear Regulatory Commission
proposed protection of human health standards of 15 mrem/year in soils above background for

radionuclides.
Remedial Protect human and ecological receptors from exposure to contaminants in the groundwater and
Action control the sources of groundwater contamination in 300-FF-1 to minimize future impacts to

Objective 2 | groundwater resources.

This remedial action objective will be achieved by attaining maximum contaminant levels and
non-zero maximum contaminant level goals promulgated under the Safe Drinking Water Act
implementing regulations (40 CFR 141). The specific location and measurements of the compli-
ance monitoring will be documented in an operations and maintenance plan for the 300-FF-5
Operable Unit, which will be approved by EPA. Also, the contaminants remaining in the soil after
remediation will not result in further degradation of groundwater quality.

Remedial Protect the Columbia River such that contaminants in the groundwater or remaining in the soil
Action after remediation do not result in an impact to the Columbia River that could exceed the
Objective 3 | Washington State Surface Water Quality Standards (WAC 173-201A).

The protection of the river will be achieved by preventing further degradation of groundwater
quality in the uranium plume such that receptors that may be affected at the groundwater discharge
point to the Columbia River are not subject to any additional incremental adverse risks. The
specific location and measurements of the compliance monitoring will be documented in an
operations and maintenance plan for the 300-FF-5 Operable Unit, which will be approved by EPA.
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A CERCLA ROD for 300-FF-1 Operable Unit was issued in July 1996 (EPA 1996d). The ROD directed
removal of contaminated soil and debris, treatment as necessary, and disposal of the waste in ERDF.
Institutional controls are required as part of the remedy because the cleanup will leave waste in place and
not allow for unrestricted use.

In January 2000, EPA issued an explanation of significant difference to the ROD (EPA 2000c¢) for
300-FF-1 to grant a site-specific treatability variance for a small quantity of soil and debris (925 cubic
meters [1,210 cubic yards]) in one 300-FF-1 waste site (Landfill 1D) so that it could be removed from the
300 Area and disposed of in ERDF. The explanation of significant difference resulted in a reduction in
cleanup cost and complexity, while maintaining protection for human health and the environment.

Remedial actions at the 300-FF-1 Operable Unit were initiated in 1997 and were completed in 2004. The
selected remedy and remedial action objectives established in the 300-FF-1 ROD have been met. Three
300-FF-2 waste sites were also remediated in conjunction with 300-FF-1, including 300-10, 300-45, and
618-5 burial ground. An evaluation of the 300-FF-1 Operable Unit Remedial Action Report (DOE
2004b) was performed, which documents completion and outlines the submittal of cleanup verification
packages submitted.

3414 300-FF-2 Operable Unit Record of Decision — April 2001

The 300-FF-2 Operable Unit contains 56 waste sites. Forty waste sites are located beneath existing
facilities and/or covered areas inside the 300 Area industrial complex fences; seven waste sites are outside
the industrial complex fences, seven general content burial grounds are in the vicinity of the 300 Area
(one is actually beneath a building in the complex area); and two burial grounds containing transuranic-
contaminated material are north of the 300 Area fenced complex.

Cleanup activities for waste sites within the 300 Area complex are being conducted (in most cases) after
the demolition of structures above and adjacent to the waste sites. Approximately 150 buildings and
structures will have to be removed from the 300 Area before the cleanup of nearly 40 waste sites beneath
them can be completed.

The 300-FF-2 ROD was issued in April 2001 (EPA 2001c). The selected remedy requires removal of
contaminated soil, structures and associated debris; treatment if necessary to meet the waste acceptance
criteria of the acceptable disposal facility; and disposal in ERDF, the Waste Isolation Pilot Plant, or other
disposal facilities approved by EPA. Remedial action objectives for the 300-FF-2 Operable Unit ROD
are provided in Table 3.3.

Remedial actions in the 300-FF-2 Operable Unit waste sites are ongoing. Eight remotely located waste
sites are using cleanup standards for unrestricted use, and the remaining waste sites are being remediated
to industrial use cleanup standards. Work in burial grounds at the 300-FF-2 Operable Unit has been
progressing and presents additional challenges. Waste segregation and sorting operations are necessary to
discover unknown waste and waste requiring treatment prior to disposal. Waste staging areas are located
adjacent to the burial grounds to allow a sufficient area to further segregate and sort material. Addition-
ally, the discovery of unknown materials requires additional characterization and/or may not be covered
by the existing authorization basis approved by DOE. Treatment of waste may be necessary and the
location of the treatment operations may be performed at the 300 Area, ERDF, or offsite.
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Since waste piles require sorting and segregation, the potential for spreading contamination is high in the
event of high winds. The existing air monitoring plan identifies the necessary controls to minimize
fugitive dust. DOE has implemented additional controls for waste staging piles due to recent wind events
that caused some material to move outside of the controlled area. Implementation of the additional
control measures for waste staging piles, as well as the waste site, has been effective in controlling air
emissions and movement of material outside of controlled areas.

Table 3.3. 300-FF-2 Operable Unit Remedial Action Objectives

Item Description
Remedial Prevent or reduce risk to human health, ecological receptors, and natural resources associated with
Action exposure to wastes or soil contaminated above applicable or relevant and appropriate requirements

Objective 1 | or risk-based criteria. For radionuclides, this remedial action objective means prevention or
reduction of risks from exposure to waste or contaminated soil that exceed the CERCLA cumula-
tive excess cancer risk range of 10 to 10°.* For chemicals, this item means prevention or reduc-
tion of risk from direct contact with waste or contaminated soil that exceed the Model Toxic Control
Act (WAC 173-340-745) cumulative excess cancer risk goal of 10 and/or a hazard index of 1.°

Remedial Prevent migration of contaminants through the soil column to groundwater and the Columbia
Action River such that concentrations reaching groundwater and the Columbia River do not exceed
Objective 2 | maximum contaminant levels/non-zero maximum contaminant level goals under the federal Safe
Drinking Water Act implementing regulations (40 CFR 141) and/or Washington State drinking
water standards (WAC 246-290), ambient water quality criteria for protection of freshwater
aquatic organisms under the federal Clean Water Act implementing regulations (40 CFR 131)
and/or Washington State surface water quality standards (WAC 173-201A), and the Model Toxic
Control Act groundwater cleanup standards (WAC 173-340-720).

Remedial Prevent or reduce occupational health risks to workers performing remedial action.

Action

Objective 3

Remedial Minimize the general disruption of cultural resources and wildlife habitat, and prevent adverse
Action impacts to cultural resources and threatened or endangered species.

Objective 4

Remedial Ensure that appropriate institutional controls and monitoring requirements are in place to protect
Action future users at a remediated site.

Objective 5

*The Tri-Parties have chosen 15 mrem/yr. above background over a period of 1,000 years after final remediation
for a maximally exposed individual to address this remedial action objective. Meeting this objective will also be
protective of ecological receptors based on criteria specifying that dose rates shall not exceed 0.1 rad/day for
terrestrial organisms and 1.0 rad/day for aquatic organisms and terrestrial plants.

®Direct contact values may have to be adjusted further to be protective of terrestrial plants and animals depending
on the location of the individual waste site and the nature of the surrounding habitat.

Note: For most radionuclides, maximum contaminant levels correspond to a cumulative dose of 4 mrem/yr.

The 618-7 burial ground is located northwest of the 300 Area complex. There is the potential for
drummed waste to be pyrophoric. An investigation was performed in March 2005 in accordance with the
618-7 Burial Ground Field Investigation Plan. The scope of the investigation was to locate drums,
determine their condition, sample their contents and soils, and determine potential treatment options and
costs. The investigation was not successful in locating the drums. The remediation schedule for the
618-7 burial ground will account for the necessary evaluation upon discovery of the drums, including
revision or re-evaluation of the treatment plan.
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Excavation of the 316-4 waste site began in 2004 with excavation continuing into early 2005. Uranium is
the primary contaminant. The uranium concentrations increase with depth. Further excavation appears to
be necessary. Excavating deeper will require benching and, based on the location of the 618-10 burial
ground, benching and maintaining safe slopes will infringe on the 618-10 burial ground boundary.
Further excavation at 316-4 has been postponed until remediation of the 618-10 burial ground. The site
was backfilled in August 2005 for safety reasons.

Three waste sites in the 300-FF-2 Operable Unit were remediated as part of the 300-FF-1 cleanup actions.
These sites were 300-10, 300-45, and 618-5 burial ground. Cleanup activities were completed by 2004.
Cleanup actions on other 300-FF-2 waste sites have been ongoing since 2004.

34.15 Explanation of Significant Difference for 300-FF-2 ROD —May 2004

In May 2004, an explanation of significant difference (EPA 2004a) to the 300-FF-2 ROD was issued to
revise the soil cleanup standard for uranium concentration in contaminated soil and to modify the soil
cleanup levels for eight specific waste sites in the 300-FF-2 Operable Unit from industrial to unrestricted
use. The original ROD (EPA 2001c) required an engineering study to more accurately define the
leachability and mobility of uranium in 300 Area soil. As a result of the study, the soil cleanup level for
uranium (industrial) changed from 350 pCi/g to 267 pCi/g.

3.4.2 Groundwater Operable Units

Contaminated groundwater discharges to the Columbia River shoreline and near-shore river bottom.
Near-shore seeps and pore water are sampled at a number of locations and are scheduled for regular
monitoring. Monitoring is condition dependent (i.e., aquifer tubes cannot be sampled during high river
levels) and performed by DOE and Washington Department of Health. Both agencies report and evaluate
their respective monitoring results in the annual monitoring reports prepared by the two agencies. Neither
agency has identified any actual or potential acute or chronic effects from contaminant discharges to the
Columbia River and its shoreline. A detailed ecological risk assessment of the Columbia River Corridor
is in progress, and should reach conclusions about potential effects.

34.21 300-FF-5 Operable Unit (Record of Decision —July 1996)

The ROD for 300-FF-1 and 300-FF-5 was signed in July 1996 (EPA 1996d). At that time, the geographic
area for the 300-FF-5 Operable Unit included the groundwater affected by releases from 300-FF-1
sources. The contaminants of concern identified in the ROD were uranium, trichloroethene, and
1,2-dichloroethene.

The remedial action objectives defined in the ROD are to protect human and ecological receptors from
exposure to contaminants in the groundwater and protect the Columbia River such that contaminants in
the groundwater do not result in an impact to the Columbia River that could exceed the Washington State
Surface Water Quality Standards (WAC 173-201A). The remedial action objectives for groundwater
remediation remain as “restoration of the aquifer.” Groundwater cleanup decisions will be based on the
effectiveness of current cleanup technologies and their ability to meet CERCLA groundwater cleanup
objectives, including the restoration of the aquifer to beneficial uses wherever practicable within a
reasonable time frame given the particular circumstances of the Hanford Site. If, through the CERCLA
process, restoration is determined to not be practicable, it is expected that appropriate actions will be
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taken to prevent further migration of the plume, exposure to the contaminant, and evaluate further risk
reduction. This approach is consistent with 40-CFR 300.430(a)(1)(iii)(F).

The remedy selected was monitored natural attenuation with institutional controls to prevent human
exposure to groundwater. The ROD required continued groundwater monitoring to verify modeled
predictions of contaminant attenuation and to evaluate the need for active remedial measures. Institu-
tional controls were required to prevent groundwater use while contaminant plumes were still present
above drinking water standards. The uranium plume has not attenuated at the rate expected when the
ROD was issued. Therefore, DOE has initiated additional characterization activities and is evaluating
more aggressive treatment alternatives to address the uranium plume. In the interim, the institutional
controls on the use of groundwater prevent human consumption of groundwater. The original operations
and maintenance plan was revised per an action item from the first five-year review (DOE 2001).

The decision to rely on natural attenuation with continued monitoring groundwater while source remedial
actions progressed was partially predicated on the presumption that concentrations of the contaminants of
potential concern in groundwater would continue to decrease at rates suggested by monitoring data and
modeling results obtained during the initial remedial investigation (DOE 1995b). An additional presump-
tion was that contaminated groundwater would not pose an unacceptable risk to human health and the
environment under the land use expected to prevail during the foreseeable future, i.e., while source
remedial actions were underway and the land remained under federal control.

An explanation of significant difference (EPA 2000b) to the 300-FF-5 ROD was developed in June 2000.
The explanation expanded the scope of 300-FF-5 to include groundwater beneath 300-FF-2 waste sites
and burial grounds. The explanation of significant difference also required that an update to the operation
and maintenance plan for 300-FF-5 to ensure that adequate groundwater monitoring requirements and
institutional controls are in place. The explanation of significant difference did not make any funda-
mental changes to the 1996 remedy selection.

Of the newly added outlying waste sites, those with the potential to impact groundwater were the 618-11
burial ground and the 316-4 cribs/618-10 burial ground. Additional contaminants of concern identified in
the explanation of significant difference were tritium at the 618-11 burial ground waste site and uranium
and tributyl phosphate at the 316-4 crib waste sites. The selected remedies and remedial action objectives
for groundwater contained in the original ROD (EPA 1995¢) were not changed with the addition of the
two new sub-regions.

3.4.2.2 Explanation of Significant Difference: Additional Constituents of Concern — June 2000

In 2000, an explanation of significant difference (EPA 2000b) was issued to expand the scope of the
300-FF-5 ROD to include all groundwater that underlies the 300 Area waste sites and burial grounds.
This includes the groundwater beneath the outlying 300-FF-2 source sites and burial grounds, including
the following: 618-10 burial ground, 618-11 burial ground, 316-4 source waste site, 600-63 source waste
site, and 600-259 source waste site. In addition, the groundwater beneath any newly discovered waste
sites that are plugged into the 300-FF-2 ROD in the future will be included in the scope of the 300-FF-5
ROD. The explanation of significant difference also required an update to the operations and maintenance
plan for the 300-FF-5 Operable Unit (DOE 1995b) to ensure that an adequate monitoring and institutional
control plan is in place for groundwater beneath 300-FF-1 and 300-FF-2 waste sites.
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34.3 Decontamination and Decommissioning of Facilities

3431 Action Memorandum for Decontamination and Decommissioning of the 331-A Virology
Laboratory — February 2000

A small, one-story concrete block building in the 300 Area was decontaminated and decommissioned in
February/March 2000. The building, known as the 331-A Virology Laboratory, was part of the 331 Life
Sciences Laboratory Complex operated by the Pacific Northwest National Laboratory. Because of
radioactive contamination, the building could not be demolished and disposed in an off-site landfill.
Therefore, an engineering evaluation/cost analysis was performed to evaluate options for performing the
decontamination and decommissioning under CERCLA. DOE authorized, with EPA concurrence, the
decontamination and decommissioning of the facility in an Action Memo dated February 15, 2000 (DOE
and EPA 2000). The removal action removed the above-ground structure (i.e., walls and roof). The floor
slab and any contaminated below-ground structures or soil associated with the building will be assessed
and removed as part of the 300-FF-2 Operable Unit.

3.4.3.2 Action Memorandum Decontamination and Decommissioning of 300 Area Buildings and
Structures—January 2005

Action Memorandum #1 for the 300 Area (DOE and EPA 2005) authorized the demolition of buildings,
vaults, structures, and pipelines in the north quarter of the 300 Area. Work immediately began on the
demolition of the 313 facility upon issuance of this action memorandum. Disposition activities in the
314 Building and other buildings on top of the 618-1 burial ground will continue.

344 Progress Sincethe Last Five-Year Review
Key developments since 2001 include the following:

¢ Remediation of the principal 300 Area liquid waste disposal sites that acted as source areas for
groundwater contamination (i.e., North and South Process Ponds; 300 Area Process Trenches).
Remediation consisted of excavating contaminated soils, backfilling, and restoring the ground
surface.

e Laboratory investigations involving the geochemistry of uranium and implications for its persistence
in the 300 Area.

e Computer simulation models are under development to provide better estimates for the flow of
groundwater and transport of contaminants of concern beneath the 300 Area (uranium plume) and
618-11 burial ground (tritium plume).

¢ Installation of new groundwater monitoring facilities:
— Two new wells installed in 2004 at the 618-10 burial ground to monitor impacts on groundwater
from potential releases at that site.
— Aquifer sampling tubes at eight new monitoring sites along the 300 Area shoreline during 2004
providing comprehensive coverage for monitoring groundwater as it passes across the
groundwater/river water interface.
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— One new monitoring well installed in 2005 at the northwest corner of the 300 Area to provide
data for the groundwater flow model.

e An expanded groundwater report for FY 2004 was prepared to meet requirements described in the
300-FF-5 Operations and Maintenance Plan to support the second five-year review of the ROD.
That report includes descriptions of:

— Concentration trends for contaminants of potential concern.

— Updated conceptual models for uranium contamination at the 300 Area and tritium
contamination in the 618-11 sub-region.

— Analysis of progress made during the period of interim remedial action.

e Remedial action/feasibility study activities were initiated during 2004 to better understand the
persistence of the 300 Area uranium plume and to investigate technologies that may reduce in
groundwater contaminant concentrations below the maximum contaminant level for drinking water
supplies (the current standard is 30 pg/L).

o Since the last review, a human health and ecological risk assessment was initiated to evaluate post-
remediation conditions of source waste sites and current conditions in groundwater, the riparian
zone, and the near shore of the Columbia River. DOE prepared and received regulatory approval for
a Risk Assessment Work Plan for the 100 Area and 300 Area Component of the RCBRA (DOE
2005g). DOE, with technical assistance from Hanford Natural Resource Trustee representatives,
went through a data quality objective process and produced and received regulatory approval of
100 Area and 300 Area Component of the RCBRA Sampling and Analysis Plan (DOE 2006a). Using
existing data gathered at the completion of waste site remediation prior to backfill and supplemental
data to be gathered under the sampling and analysis plan, a risk assessment report will be produced.
A TPA milestone was established during the approval process of the work plan to submit the risk
assessment report to the EPA and Ecology for review by June 30, 2007.

3.5 Technical Assessment Summary

The purpose of the five-year review is to determine whether the remedy at a site is, or upon completion
will be, protective of human health and the environment. The technical assessment of the remedy reviews
three questions:

e s the remedy functioning as intended by the decision document?

e Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at
the time of remedy selection still valid?

e Has any other information come to light that could call into question the protectiveness of the
remedy?

These questions are provided by federal regulations and establish a framework for organizing and
evaluating data and ensure that all relevant issues are considered when determining the protectiveness of
the remedy. DOE has reviewed that status of the entire CERCLA cleanup at Hanford in this report;
however a technical assessment of a remedy requires that a decision document has been completed for the
specific operable unit. A decision document has not been completed for many of the operable units.
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Per DOE and EPA five-year review guidance, DOE has evaluated whether the exposure assumptions,
toxicity data, cleanup levels, and remedial action objectives used at the time of the remedy selection are
still valid. The 300 Area ROD and interim action ROD that are the basis for completed and ongoing
remedial actions are based on exposure assumptions consistent with an industrial use exposure scenario.
The industrial use scenario is consistent with the U.S. Department of Energy Environment Impact
Satement Record of Decision on the Hanford Comprehensive Land Use Plan.

Since the first five-year review was issued in 2001 (DOE 2001), stakeholder concerns regarding the
appropriateness of using the industrial land use scenario for developing cleanup standards for the

300 Area have been raised. In response to some of the questions, DOE and EPA funded a City of
Richland study to look at potential redevelopment opportunities in the 300 Area. The report suggests that
industry is not interested in reoccupying this land because large areas of uncontaminated property in other
areas are being promoted for development by the City of Richland. Instead, the report recommends a
multiple use for the 300 Area incorporating uses ranging from shopping malls to golf courses, including
residences.

Separate from the need to review the established land use as part of the CERCLA five-year review, DOE
Policy 455.1, Use of Risk Based End State required DOE to produce an end-state vision document.
During this process, several public workshops were held to gather input from the public on end states for
each of the major areas of Hanford, including the 300 Area. The 300 Area workshop was held on

May 19, 2005. Subsequent to the workshop the Hanford End State Vision document (DOE 2005b) was
finalized. Future land use possibilities identified by the public during the workshop included a number of
industrial uses, recreational and other ideas. The recommendation that came out of the end state process
for the 300 Area was to:

e Continue remediation of waste sites to industrial standards as required under the current interim
action ROD.

e The River Corridor Baseline Risk Assessment will be completed to support final remedial decisions.
The outcome of the River Corridor Baseline Risk Assessment, the final remedy for groundwater, the
five-year review of land use decisions and the data gathered during the early stages of cleanup will
be considered along with public input before final 300 Area site remedies are identified.

Based on the DOE review of the results of the 300 Area End States workshop and its own land use plan,
DOE has concluded that the industrial exposure assumptions are still appropriate at this time. DOE’s
position on land use for the 300 Area has not changed in that DOE may have a future mission for the
300 Area. No decision has been made, nor are any decisions pending, to transfer this land out of federal
control in the foreseeable future.

Lands under the control of the federal government are not subject to the Washington Growth Manage-
ment Act (RCW 36.70A). Consequently, local and regional land use plans, such as the City of Richland
Land Use Plan (Richland 2005), do not apply on federal lands. However, to ensure that local city and
county governments understood the way DOE planned to use the federal lands in proximity to private
lands, several years ago DOE prepared an environmental impact statement and issued a National Envi-
ronmental Policy Act ROD on the Hanford Comprehensive Land Use Plan (DOE 1999). As long as the
land remains under federal control, this document provides the legal basis and underlying logic for the
land use for the Hanford Site, including the 300 Area. The Hanford Comprehensive Land Use Plan
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designates the land use for the 300 Area to be industrial with restricted surface use. As long as the lands
in the 300 Area remain under federal control, the appropriate land use will be determined by the
responsible federal agency.

351 Groundwater Uranium Contamination in the 300 Area Sub-Region

The exposure assumptions for contaminants of potential concern beneath the 300 Area remain essentially
the same as at the time of the ROD in 1996, because land use has not changed and is not anticipated to
change as long as the 300 Area remains under federal government control. The assumption that the
primary exposure pathways for groundwater are groundwater withdrawal to support various human
activities, and exposure of contaminated groundwater along the river shoreline, remains valid.

For uranium, the primary contaminant of concern at the 300 Area, the EPA maximum contaminant level
for drinking water supplies remains 30 pg/L. Risk to human health is driven by chemical toxicity, not
radiological dose (radiological dose comes in to play at concentrations higher than the standard for
chemical toxicity). For ecological risk, there has been some new research conducted regarding toxicity to
aquatic organisms but no new standards have evolved.

For the uranium plume at the 300 Area, a computer simulation made during the initial remedial investi-
gation indicated that groundwater concentrations were likely to decrease to the proposed drinking water
standard (20 pg/L) in 3 to 10 years from 1993. This decrease has not occurred. The reasons for
concentration trends during this period are now better understood than at the time of the first five-year
review in 2001.

The better understanding of uranium contamination in groundwater has not yet led to a revised remedial
action. Therefore, institutional controls are required while DOE completes limited field investigations
and proposes remedial actions. The DOE currently controls the 300 Area and use of the groundwater.
The existing institutional controls on groundwater are expected to remain protective until the final remedy
is identified and selected.

The prediction that uranium concentrations would decrease to a proposed drinking water standard of

20 pg/L in 3 to 10 years from 1993 was based on key assumptions that there would be no future increases
in groundwater concentrations (because of source removal actions), and negligible re-supply of uranium
to the groundwater plume. If there had been no re-supply since the early 1990s, concentrations should
have fallen to less than the concentration standard because of uranium mass removal by discharge of
contaminated groundwater into the river, and withdrawal of contaminated groundwater. The current
conceptual model for the plume suggests that these assumptions are not completely valid, and that
uranium is being re-supplied to groundwater by several mechanisms.

First, evidence suggests the slow release of uranium from the lower vadose zone beneath some past-
practices disposal sites, i.e., at depths in the vadose zone greater than the remedial action excavation
depths. This is revealed by higher groundwater concentrations at these sites. Because of the interaction
between liquid waste containing uranium and vadose zone sediment, some uranium remains bound to the
sediment and available for subsequent remobilization by infiltrating moisture and/or unusually high water
table conditions.

Second, uranium has likely been widely distributed beneath the 300 Area by historical high water-table
events. During the early operations period (1940s, 1950s, and 1960s), high river stage conditions (e.g.,
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the 1948 flood was an extreme example) created a hydraulic gradient that caused groundwater plumes to
move inland from their normal positions under more typical gradients and river stages. Also, the water
table was elevated well above typical levels by these high river conditions, thus pushing contaminated
groundwater upward into the lower vadose zone. Currently, uranium-bearing moisture and sediment in
the lowermost portion of the vadose zone (i.e., throughout the range of the capillary fringe) continues to
release uranium to groundwater during periodic high water table events.

Third, aquifer sediment beneath the 300 Area is heterogeneous in texture and its ability to transmit water.
Lenses of low-transmissivity sediment may have been saturated with the relatively more contaminated
groundwater that existed during the operations period, and those lenses are today slowly releasing that
contamination to the relatively less contaminated groundwater in the surrounding highly transmissive
sediment. Though no direct evidence is yet available to demonstrate this process, work planned for the
limited field investigation will likely reveal new information on this potential source for re-supplying the
plume.

Finally, excavations at liquid waste disposal sites during the 1990s removed some protective surface
cover and shortened the distance between the exposed surface and the water table, thus somewhat
enhancing conditions for vadose zone uranium to migrate downward, potentially reaching groundwater.
Also, some application of water was necessary during the excavation operations for protecting workers
from contaminated airborne dust. The increased infiltration of moisture beyond the amount from natural
precipitation may have remobilized uranium and carried it down to the aquifer.

Use by the public of the 300 Area river shore continues, as during previous years, for water sports and
hunting. While public use of the river for recreation purposes is expected to increase as cleanup of the
Hanford Site is completed, no new information has evolved that would question the protectiveness under
current land use.

Cleanup level for source operable units, which are intended to be protective of the underlying ground-
water, was initially established at 350 pCi/g in soil at the bottom of the excavations. This value was
subsequently reduced to 267 pCi/g. The remedial action objectives, as stated in the ROD for interim
action, remain appropriate for the 300 Area sub-region.

35.2 Groundwater Tritium Contamination in the 618-11 Burial Ground Sub-Region

The high concentration tritium plume created by releases from materials in the 618-11 burial ground has
not changed appreciably in areal extent since its discovery in 2000. The highest concentrations, which are
in groundwater adjacent to the eastern side of the burial ground, have dropped significantly from peak
values of ~8 million pCi/L observed in 2000, to their current level of ~ 1.8 million pCi/L (June 2005).
Concentration trends at other wells that monitor the plume suggest a slow downgradient migration from
the burial ground. Based on computer simulation of future plume behavior, the tritium plume is not
expected to create an exposure risk at the Columbia River (Vermeul et al. 2005).

35.3 Groundwater Contamination in the 618-10 Burial Ground/316-4 Crib Sub-Region
Concentrations for contaminants of potential concern in groundwater beneath these two waste sites have

remained consistent with expectations, as described in the limited field investigation report for the
300-FF-2 Operable Unit and re-iterated in the explanation of significant difference to the ROD.
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Groundwater contamination associated with the 316-4 waste site has remained constant or has declined
during the past five years. Although no direct evidence has surfaced indicating impacts on groundwater
because of releases from the 618-10 burial ground, there is some suspicion that localized release of
uranium may have occurred. The evidence is based on uranium isotope ratios, which suggest that some
of the uranium in groundwater is from more recent wastes, e.g. those in the burial ground, than those
disposed earlier to the 316-4 cribs.

There is currently no removal of groundwater from this sub-region, and no foreseeable need for near-
future extraction of groundwater. Although a groundwater plume may have been created by releases to
the 316-4 cribs during the 1950s, there are no data available to map the extent and current position. The
most likely contaminants within a potential plume are uranium and possibly volatile organic compounds,
such as tributyl phosphate, a solvent commonly used in the 300 Area.

The cleanup level that is protective of groundwater for uranium beneath the 316-4 cribs is 267 pCi/g.
Analysis of uranium and other vadose zone contaminants is currently in progress (September 2005),
following backfilling at the excavation site. The remedial action objectives, as stated in the ROD for
interim action, remain appropriate for the 300 Area sub-region.

There is no current or anticipated use of groundwater in the vicinity of these waste sites, nor are there any
known locations for potential exposure of humans and biota.

The protectiveness determination criteria are summarized from the above sections as follows:

e [s the remedy functioning as intended by the decision document?

— 300-FF-1 ROD Yes, remedy is functioning as planned

— 300-FF-2 ROD Yes, the remedy is functioning as intended by the decision document to
the extent the actions are completed

— 300-FF-5 ROD No, monitored natural attenuation is not functioning as planned

When considering whether a remedy is functioning as intended, the review focused on the technical
performance of the remedy and whether the remedy is related to a single operable unit or group of
operable units. Data on monitoring, system performance and operation and maintenance of the remedy
were important aspects in the determination, as well as confirmation that access and institutional controls
are in place and successfully prevent exposure. Status of the remedy is also considered. If the remedy is
under construction, the review focused on whether the remedy is being constructed in accordance with the
requirements of the decision documents, and if the remedy is expected to be protective when completed.
If the remedy is operating or completed, additional aspects of remedy implementation were considered,
such as remedial action performance, costs of system operations, monitoring activities and opportunities
for optimization.

¢ Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at
the time of remedy selection still valid?

— 300-FF-1 ROD Yes, assumptions, data, cleanup levels and remedial action objectives are
still valid

— 300-FF-2 ROD Yes, assumptions, data, cleanup levels and remedial action objectives are
still valid
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— 300-FF-5 ROD Yes, assumptions, data, cleanup levels and remedial action objectives are
still valid

When considering whether the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives are still valid, the review focused on all of the risk parameters on which the original remedy
decision was based. Changes to target populations, exposure pathways, site characteristics, land use and
applicable or relevant and appropriate requirements were reviewed.

e Has any other information come to light that could call into question the protectiveness of the

remedy?

— 300-FF-1 ROD No, no new information has come to light that could call into question
the protectiveness of the remedy.

— 300-FF-2 ROD No, no new information has come to light that could call into question
the protectiveness of the remedy.

— 300-FF-5 ROD No, no new information has come to light that could call into question

the protectiveness of the remedy.

When considering whether any other information came to light that could call into question the
protectiveness of the remedy, the review focused whether ecological risks had been adequately evaluated
and addressed or whether new ecological risk information had become available.

DOE has initiated a River Corridor Baseline Risk Assessment for the purpose of evaluating post-
remediation conditions. The first review draft of the risk assessment report is scheduled to be completed
in June 2007 and, therefore, is not available for this review.

3.6 Issuesand Actions

Table 3.4 shows the issues and actions for the 300 Area Operable Units.

3.7 Protectiveness Statement

This is the second five-year review for the Hanford Site. For perspective, previous reviews are also
provided in this section.

2001 Five-Year Review Report Protectiveness Statement for 300 Area NPL Site

“I certify that remediation of the soil sites and groundwater in the 300 Area NPL site are protective of
human health and the environment. Existing institutional controls, plus those resulting from imple-
menting the action items in this five-year review, will ensure protection of human health in the future. I
also certify that those remedial activities that are not completed, or are still in the design or investigation
stage, do not require immediate response actions to protect human health and the environment.”
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Table 3.4. Issues and Actions for the 300 Area

Issues and Actions

Issue l. Additional risk assessment information is needed to evaluate the interim
actions prescribed within the records of decisions and to develop final cleanup
decisions.

Affects Current
Protectiveness

May Affect Future
Protectiveness®

(Yes/ No)

(Yes/ No)

Responsible
Organization TPA Lead Action Due
within DOE Regulator Date

Final Cleanup Decision in the River Corridor. Document will identify
issues for integration and provide alternatives for future discussions
between the Tri-Parties on milestones for final records of decision in the
River Corridor.

Issue 19. Predicted attenuation of uranium contaminant concentrations in the
groundwater under the 300 Area has not occurred. DOE is currently performing
additional characterization and treatability testing in the evaluation of more aggressive
remedial alternatives.

Action 1-1. Submit Draft A of the River Corridor Baseline Risk No* Yes EPA/WDOE | 06/2007
Assessment Report.
Action 1-2. Submit draft sampling and analysis plan for Inter-Areas No’ Yes EPA/WDOE | 08/2006
Shoreline Assessment.

Issue 2. A strategy to obtain the final records of decisions and integrate the waste No® No

sites, deep vadose zone and groundwater has not been developed and agreed upon with

the regulator agencies.
Action 2-1. Submit Draft A of the River Corridor Strategy for Achieving No’ No EPA/WDOE | 11/2006

Action 19-1. Complete focused feasibility study for 300-FF-5 Operable
Unit to provide better characterization of the uranium contamination,
develop a conceptual model, validate ecological consequences and evaluate
treatment alternatives. Concurrently test injection of polyphosphate into the
aquifer to immobilize the uranium and reduce the concentration of
dissolved uranium. These activities support a CERCLA proposed plan.

No*

Yes

09/2008

GRP EPA

Does this issue/action currently affect the protectiveness of the remedy?
Will this issue/action affect the protectiveness of the remedy in the future?

W N =

RCP — River Corridor Remediation Project

GRP — Groundwater Remediation Project

EPA — Environmental Protection Agency

WDOE — Washington State Department of Ecology

Identifying the need for, and acquiring new data in the future, does not affect the current status of protectiveness.
4  Completion of the focused feasibility study in the future does not affect the current status of protectiveness




2006 Five-Year Review Report Protectiveness Statement for 300 Area NPL Site Source Operable Units

For the 300 Area source (soil) sites in the 300-FF-2 Operable Unit, cleanup has occurred, or is ongoing,
under an ROD for interim actions. For the source (soil) sites in the 300-FF-1 Operable Unit, cleanup has
been completed under a final ROD. For both RODs, all of the contaminants of potential concern are
addressed. ARARs were established for the contaminants of concern. Remedial action objectives
consistent with the ARARs were established in the RODs.

For the source (soil) sites included in the 300-FF-1 and 300-FF-2 Operable Units, based on this review
and taking the protectiveness determination questions into account, DOE has concluded that the remedies
selected are protective in the short term of human health and the environment because the cleanup stan-
dards are being met and are within the acceptable risk range. There is also no outward evidence of
ecological harm associated with the 300-FF-1 or 300-FF-2 Operable Units. The determination for long-
term protectiveness for human health and the environment for the 300-FF-2 Operable Unit is being
deferred until the risk assessment is completed and a final remedy is selected. The remedy selected for
the 300-FF-1 Operable Unit is protective in the long term for the above reasons and the fact the remedy
was selected under a final ROD. DOE recognizes, however, that the risk assessment will evaluate this
area again, and final decisions will be made for source sites adjacent to the 300-FF-1 Operable Unit.
Protectiveness for the 300-FF-1 Operable Unit will be re-evaluated upon completion of the risk
assessment and final remedy selection for the 300-FF-2 Operable Unit. Protectiveness of those remedies
will be evaluated in future five-year reviews.

2006 Five-year Review Report Protectiveness Statement for 300 Area NPL Site Groundwater Operable
Units

For 300-FF-5 Groundwater Operable Unit, the selected remedy of monitored attenuation for the uranium
contaminant in the groundwater is not achieving the remedial action objectives established in the ROD.
However, institutional controls are in place to prevent human consumption of the groundwater. For this
operable unit the remedy is not considered protective. Follow up actions are necessary to determine long-
term protectiveness because remedial action objectives are not expected to be met. The remedial actions
and remedial action objectives are being re-evaluated.

CERCLA Five-Year Review 3.18 November 10, 2006



41

40 1100Area

I ntroduction

The 1100 Area was divided into four operable units to simplify the remedial investigation and response.
The remedies at three of the operable units (1100-EM-2, 1100-EM-3, and 100-IU-1) allow for unre-
stricted use and unlimited exposure. Hazardous substances remain in the 100-EM-1 Operable Unit at
levels that do not allow for unlimited use and unrestricted exposure.

This is the second review for the DOE Hanford Site 1100 Area. The triggering action for this second
review is a requirement that this five-year review include the portions of the 1100 Area (specifically the
Horn Rapids Landfill and the nearby trichloroethene-contaminated groundwater plume), which have
hazardous substances, pollutants, and/or contaminants that remain at the site above levels that allow for
unrestricted use and unlimited exposure. Because there are contaminants (asbestos) that were disposed in
the Horn Rapids Landfill that will remain at the site above levels that would allow for restricted use and
unlimited exposure, the 1100 Area will continue to be included in future five-year reviews.

4.2

4.3

Chronology

Event

Date

Added to the National Priority List

October 4, 1989

Remedial Investigation/Feasibility Study Complete

September 24, 1993

ROD Signature

September 24, 1993

Remedial Design Start (EM-1, EM-2, EM-3)

June 13,1994

Remedial Design Complete (EM-1, EM-2, EM-3)

April 28, 1995

Remedial Design Start (IU-1)

June 13, 1994

Remedial Design Complete (IU-1)

August 15, 1994

Remedial Action Start (IU-1)

August 15, 1994

Remedial Action Start (EM-1, EM-2, EM-3)

January 15,1995

Construction Dates (IU-1)

August 15, 1994 to September 30, 1994

Construction Dates (EM-1, EM-2, EM-3)

January 3, 1995 to November 14, 1995

Construction Complete Date

December 12, 1995

Final Closeout Report

July 25, 1996

NPL Deletion

September 30, 1996

First Five-Year Review

April 25,2001

Memo to File

May 12, 2005

Background

The Hanford Site, which is operated by DOE, was established in 1943 to produce nuclear material for
national defense. The Hanford 1100 Area NPL site consists of two non-adjacent areas located in the
south portion of the Hanford Site and covers less than 13 square kilometers (5 square miles). The
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majority of the NPL site is located adjacent to the city of Richland. The other portion is located on the
Fitzner-Eberhardt Arid Lands Ecology (ALE) Reserve, approximately 24 kilometers (15 miles) northwest
of Richland. The 1100 Area NPL site was divided into four operable units. Three of the operable units
(1100-EM-1, 1100-EM-2, and 1100-EM-3) are located adjacent to the city of Richland, and one
(1100-IU-1) is located on the ALE Reserve.

The area occupied by the 1100-EM-1, 1100-EM-2, and 1100-EM-3 Operable Units contained the central
warehousing, vehicle maintenance, and transportation distribution center for the entire Hanford Site. The
ALE Reserve was set aside as a natural resource research area in 1967. The facilities that comprise the
1100-1U-1 Operable Unit are a former NIKE missile base and control center. These buildings were
formerly used as the ALE headquarters but are now scheduled for cleanup, demolition, and removal.

The 1100 Area was listed on the NPL in October 1989 based on two factors: the proximity of the
1100-EM-1, 1100-EM-2, and 1100-EM-3 Operable Units to groundwater wells used by the city of
Richland to supply drinking water; and the disposal of up to 56,781 liters (15,000 gallons) of waste
battery acid in a sand pit in the 1100-EM-1 Operable Unit. As a result of the listing, DOE conducted an
remedial investigation/feasibility study to determine the nature and extent of contamination at the

1100 Area and to evaluate alternatives for cleanup of contaminated areas.

431 Memo-to-Filefor 1100 Area ROD

Additional sampling performed at the Horseshoe Landfill (1100-IU-1) between 1998 and 2003 detected
residual dichlorodiphenyl trichloroethane (DDT) in the soil in portions of the landfill above the cleanup
level for DDT (1 ppm) that still remained after performance of the initial remedial action. EPA issued a
memo-to-file in May 2005 to document non-significant changes to the 1100 Area ROD to allow removal
of the DDT contaminated soil. Based on ecological protection, a DDT cleanup level of 0.75 ppm was
selected to be protective. Cleanup actions are completed, and the site is awaiting backfill and revege-
tation. The actions performed achieved the cleanup goals and standards outlined in the appropriate
decisions documents, including other necessary requirements that may be outlined in the selected remedy
or Memo-to-File.

4.3.2 1100-EM-1 Oper able Unit

The 1100-EM-1 remedial investigation addressed potential soil contamination at ten different waste sites
in the 1100 Area. The 1100-EM-1 remedial investigation also investigated groundwater beneath these
waste sites. Of the seven areas, only the following three sites and the groundwater required remedial
action:

o Discolored Soil Site. At this site, bis(2-ethylhexyl)phthalate (BEHP) was identified as the
contaminant of concern. BEHP is considered to be carcinogenic. The source of the BEHP was an
unrecorded spill. The highest level detected during the remedial investigation was 25,000 mg/kg.

e Ephemeral Pool. This is an elongated depression adjacent to a parking area where runoff water

collects and evaporates. Polychlorinated biphenyls (PCBs) from an unknown release resulted in the
Ephemeral Pool being contaminated up to 42 mg/kg.
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e Horn RapidsLandfill. This landfill was used primarily for the disposal of office and construction
waste, asbestos, sewage sludge, and fly ash. The contaminants of concern are the asbestos
distributed throughout the landfill and a localized area of soil contaminated with PCBs. The highest
PCB concentration identified was 100 mg/kg.

e Groundwater. Groundwater in the vicinity of the Horn Rapids Landfill was found to be contam-
inated with trichloroethene. Trichloroethene was found both upgradient and downgradient of the
landfill. The maximum concentration of trichloroethene was 110 pg/L, although current concen-
trations are less than 10 pg/L.

The Draft Remedial |nvestigation/Feasibility Study for the 1100-EM-1 Operable Unit, Hanford con-
cluded that the trichloroethene plume was attenuating and would be below the maximum contaminant
level of 5 pg/L by 2017. The ROD required monitoring for trichloroethene as well as nitrate in the
vicinity of the DOE inactive Horn Rapids Landfill. The ROD also required a point of compliance be
established to determine if cleanup values (5 ug/L) were being attained or if further action was necessary.
These actions were implemented via a sampling plan, which was revised in 1999 to reflect Pacific
Northwest National laboratory’s responsibilities for groundwater monitoring at the 1100-EM-1 Operable
Unit.

Remediation of the soil contamination has been completed in the 1100 Area. The 1100 Area was deleted
from the NPL on September 30, 1996. The Hanford Site first five-year review (EPA 2001b) concluded
that the cleanup levels selected in the ROD were still protective, and stated, “The groundwater contam-
ination continues to attenuate throughout the plume and the current trend in TCE concentrations indicate
that TCE should meet cleanup values (the maximum contaminant level of 5 ug/L) in 5 to 7 years.”

44 Remedial Actions

441 1100-EM-1 Operable Unit

Progress Since the Previous Five-Year Review. Wells near the Horn Rapids Landfill are sampled
annually and analyzed for trichloroethene and nitrate. The locations of monitoring wells are shown in
Figure 4.1. The results of monitoring have been published annually in the groundwater monitoring
reports (e.g., Hartman et al. 2005). A summary of the results of sampling and analysis for trichloro-
ethene, for which a cleanup value has been established at 5 pg/L, is provided below.

Trichloroethene Contaminant Plumes. All wells monitoring the Horn Rapids Landfill currently show
trichloroethene concentrations below the 5-ug/L maximum contaminant level. This level was first met at
the point of compliance in 1999 and has remained below this level every year through 2005. All of the
1100-EM-1 Operable Unit monitoring wells had trichloroethene concentrations below the maximum
contaminant level in 2001 and continued to be below this level through 2005.

Trichloroethene concentrations throughout the plume have decreased to levels less than the cleanup value
of 5 ug/L, have continued to decrease, and are consistently below 5 pg/L. Figure 4.1 demonstrates that
the trichloroethene concentrations throughout the plume have decreased to levels less than the cleanup
value of 5 ng/L. The trichloroethene trends plots presented in Figures 4.2 through 4.5 further support the
conclusion that the levels have continued to decrease and are consistently below 5 pg/L.

CERCLA Five-Year Review 4.3 November 10, 2006



FY2005; Top of Unconfined Aquifer
[ Rivers/Ponds eu

Waste Sites 31@;5 Prl?cass
A Area Boundary i _311(83-7 P Tencten

rial Groun
/v Operable Unit Boundaries o

/\/ Trichloroethene, ug/L s
DWS = 5 ug/L
(Dashed Where Inferred)

Well Sampled in FY 2004

Well Sampled in FY 2005

Aquifer Tube

U = Undetected

* = Mixed Detects and Non-detects

+ e »

;
T

300 Area — |

P

200 400 600 800 m

(= =]

T T 1
600 1200 1800 2400 ft

OE 1.9
Horn

Rapids 0.98

Landfill

U

C]D‘?[f;‘

can_gwf05_416 February 19, 2006 2:21 PM

Figure4.1. Horn Rapids Landfill Wells

CERCLA Five-Year Review 4.4 November 10, 2006



Figure4.2. Trichloroethene Concentration Trends Adjacent to the DOE Horn Rapids Landfill on its
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Wells Along Point of Compliance, Top of Unconfined Aquifer
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Immediately Downgradient of HRL, Bottom of Unconfined Aquifer
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Horn Rapids Landfill
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Trichloroethene Contaminant Trends. Trichloroethene concentration trends in wells immediately east
and northeast (downgradient) of the Horn Rapids Landfill had decreased below the maximum contam-
inant level by 2001, and remains less than that level. The highest value measured in 2005 was 1.5 pg/L.

Trichloroethene concentrations in wells between the Horn Rapids Landfill and the point of compliance
decreased to below the maximum contaminant level in 1999. The highest value reported in 2005 was
1.6 ug/L.

Results from monitoring wells located at the point of compliance indicate that trichloroethene concen-
trations decreased to levels less than the maximum contaminant level by 1999. The highest value
reported in 2005 was 1.9 pg/L.

Well 699-S31-E10C monitors the deep portion of the unconfined aquifer above the clayey silt aquitard, at
a depth of ~5 to 8 meters (15 to 25 feet) below the water table. Trichloroethene concentrations in this
well decreased to a level below the maximum contaminant level by 2001. The level reported in 2005 was

2.0 ug/L.

Analytical results indicate that potential breakdown products of trichloroethene have not been detected in
any samples collected from the 1100-EM-1 Operable Unit or groundwater surveillance monitoring wells
near the Horn Rapids Landfill.

The first five-year review identified two minor issues regarding the institutional control requiring signage
and fencing to restrict access to the Horn Rapids Landfill area. During the first five-year review it was
noted that a sign was missing and a single strand of the fence was down. An action item called for
corrections of these two deficiencies. That action item was completed in 2001. A field review in 2006
determined that the institutional control for signage and fencing was being met.

45 Technical Assessment Summary

The purpose of the five-year review is to determine whether the remedy at a site is, or upon completion
will be, protective of human health and the environment. The technical assessment of the remedy reviews
three questions:

e [s the remedy functioning as intended by the decision document?

e Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at
the time of remedy selection still valid?

e Has any other information come to light that could call into question the protectiveness of the
remedy?

These questions are provided by federal regulations and establish a framework for organizing and
evaluating data and ensure that all relevant issues are considered when determining the protectiveness of
the remedy. DOE has reviewed that status of the entire CERCLA cleanup at Hanford in this report;
however, a technical assessment of a remedy requires that a decision document has been completed for
the specific operable unit. A decision document has not been completed for many of the operable units.
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The surface barrier is effective at containing the asbestos fibers. The vegetation has taken hold and is
preventing erosion of the cap.

The data presented demonstrate that the cleanup level of 5 pg/L for trichloroethene at the point of compli-
ance has been met. This objective was first met at the point of compliance in 1999, and trichloroethene
remained below the maximum contaminant level annually from 2000 through 2005, six years in a row. In
addition, trichloroethene concentrations in all 1100-EM-1 Operable Unit compliance wells were at levels
below the maximum contaminant level from 2001 through 2005, five years in a row. Based on moni-
toring trends, it is expected that concentrations in the trichloroethene plume will continue to decrease at
levels below the maximum contaminant level near the DOE inactive Horn Rapids Landfill in the future.

The plume mass and concentration have been adequately reduced to be protective of human health and
the environment.

The protectiveness determination criteria are summarized below:

e s the remedy functioning as intended by the decision document?
— 1100-EM-1 ROD Yes, remedy is functioning as planned.

When considering whether a remedy is functioning as intended, the review focused on the technical
performance of the remedy, whether the remedy is related to a single operable unit or group of operable
units. Data on monitoring, system performance and operation and maintenance of the remedy were
important aspects in the determination, as well as confirmation that access and institutional controls are in
place and successfully prevent exposure. Status of the remedy is also considered. If the remedy is under
construction, the review focused on whether the remedy is being constructed in accordance with the
requirements of the decision documents, and if the remedy is expected to be protective when completed.
If the remedy is operating or completed, additional aspects of remedy implementation were considered,
such as remedial action performance, costs of system operations, monitoring activities and opportunities
for optimization.

¢ Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used at
the time of remedy selection still valid?
— 1100-EM-1 ROD Yes, assumptions, data, cleanup levels and remedial action objectives are
still valid.

When considering whether the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives are still valid, the review focused on all of the risk parameters on which the original remedy
decision was based. Changes to target populations, exposure pathways, site characteristics, land use and
applicable or relevant and appropriate requirements were reviewed.

e Has any other information come to light that could call into question the protectiveness of the
remedy?
— 1100-EM-1 ROD No, no new information has come to light that could call into question
the protectiveness of the remedy.
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When considering whether any other information came to light that could call into question the protec-
tiveness of the remedy, the review focused whether ecological risks had been adequately evaluated and
addressed or whether new ecological risk information had become available.

46 Issuesand Actions

Table 4.1 shows the issue and action for the 1100 Operable Unit.

4.7 Protectiveness Statement

This is the second five-year review for the Hanford Site. For perspective, previous reviews are also
provided in this section.

2001 Five-year Review Report Protectiveness Statement for 1100 Area NPL Site

“The protection of human health and the environment by the remedial actions at 1100-EM-1,
1100-EM-2, 1100-EM-3, and 1100-IU-1 are discussed below. Because the remedial actions at the
operable units are protective of human health and the environment, the remedy for the site is expected to
be protective of human health and the environment.

1100-EM -1

The remedy at 1100-EM-1 is protective of human health and the environment. The cap is effective at
containing the asbestos fibers. The vegetation has taken hold and is preventing wind erosion of the cap.
The groundwater contamination continues to attenuate throughout the plume and the current trend in TCE
concentrations indicate that TCE should meet cleanup values (the MCL of 5 ug/L) in 5 to 7 years.

1100-EM -2

The remedy at 1100-EM-2 is protective of human health and the environment. The remedial actions
allow for unrestricted use and unlimited exposure.

1100-EM-3

The remedy at 1100-EM-3 is protective of human health and the environment. The remedial actions
allow for unrestricted use and unlimited exposure.

1100-1U-1

The remedy at 1100-IU-1 is protective of human health and the environment. The remedial actions
allow for unrestricted use and unlimited exposure.”

2006 Five-Year Review Report Protectiveness Statement for 1100 Area Operable Units

The remedies selected for the operable units included in the 1100 Area NPL site have been completed and
the remedial action objectives established in the final ROD have been achieved. These remedies are
protective of human health and the environment. The 1100 Area site has been deleted from the NPL.
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Table4.1. Issues and Actions for the 1100 Area

Issues and Actions

Issue 20. Groundwater monitoring for the 1100-EM-1 Operable Unit is no longer
necessary but continues following an extended period of monitoring that shows
contaminant levels are below the maximum contaminant level and continue to show a

downward trend.

Affects Current
Protectiveness

May Affect Future
Protectiveness’

(Yes/ No)

(Yes/ No)

Responsible
Organization TPA Lead Action Due
within DOE Regulator Date

Action 20-1. Submit a change request to modify groundwater monitoring

for the 1100-EM-1 Operable Unit.

No®

6/2007

1
2
3

RCP — River Corridor Remediation Project

GRP — Groundwater Remediation Project

EPA — Environmental Protection Agency

WDOE — Washington State Department of Ecology

Does this issue/action currently affect the protectiveness of the remedy?
Will this issue/action affect the protectiveness of the remedy in the future?
Modifying the groundwater monitoring requirements for the 1100-EM-1 Operable Unit does not affect the current status of protectiveness.
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I nstitutional Controls

Institutional controls have been a critical element of Hanford Site operations since the site was created as
part of the Manhattan Project. Due to the nature of the Manhattan Project and later nuclear materials
production activities, public access to the site was prohibited and was very carefully controlled through
the use of signs, fences, sophisticated monitoring technology, armed guards at all points of ingress, and
armed patrols. DOE is successfully implementing effective institutional controls.

More recently, with the change in mission from nuclear materials production to environmental cleanup,
the need for some of the more aggressive institutional controls has been reduced. However, to protect
physical assets and to protect the public from inadvertent exposure to potential Hanford Site hazards,
access to the Hanford Site is still carefully controlled through the use of institutional controls.

To ensure that all of the institutional controls required under CERCLA are effectively implemented the
Department of Energy prepared a Ste Wide Institutional Controls Plan for Hanford CERCLA Response
Actions (DOE 2001) (Plan). This Plan lists the existing Hanford Site-wide institutional controls and
controls required by interim and final RODs. Table A.1 summarizes the site-wide institutional controls
currently in use at the Hanford Site.

Table A.1. Site-Wide Institutional Controls

Control M echanism Objective Who it Protects’
Warning Signs e Provide visual identification and warning of e DOE employees
Notices hazardous or sensitive areas. e DOE contractors

e Hanford Site visitors
e Inadvertent intruders
Entry Procedural e Control human access to hazardous or e DOE employees
Restrictions | Requirements sensitive areas. e DOE contractors
for Access ¢ Ensure adequate training for those who enter | o Hanford Site visitors
haza.rdm.ls or sensitive areas. e Inadvertent intruders
¢ Avoid disturbance and exposure to hazardous
waste.
e Provide a basis for the enforcement of access
restrictions.
Fencing e Prevent unauthorized human access to e DOE employees
hazardous or sensitive areas. DOE contractors
Provide protective barriers to standard Hanford Site visitors
1ndus.tr1al .hazards. ) Inadvertent intruders
Provide visual warnings.
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Table A.1. (contd)

Control M echanism Objective Who it Protects®
Land-Use Land-Use and Ensure that use of the land is compatible with | ¢ DOE employees
Management | Real Property any hazards that exist. e DOE contractors

Controls Ensure that any changes in use of the land are | ¢ Hanford Site visitors
adequately assessed before being allowed. e Non-DOE entities
Ensure that the record of the property using DOE land
documents restrictions that will apply beyond .
. . e Environmental
change in ownership or management of the
receptors
property.
Excavation Avoid unplanned disturbance or infiltration. ¢ DOE employees
Permits Inform and protect workers regarding potential | ¢ DOE contractors
exposure to hazardous waste. e Non-DOE entities
Avoid the creation of potential pathways for using DOE land
the migration of hazardous waste.
Groundwater | Groundwater Ensure proper use of groundwater. e DOE employees:
&se Controls ¢ DOE contractors
anagement e Hanford Site visitors-
Non-DOE entities using
DOE land
Waste Site Administrative Maintain and provide access to information on | ¢ DOE employees
Information the location and nature of contamination. e DOE contractors
Management

Hanford Site visitors

habitats.

“The institutional controls help to protect DOE employees, DOE contractors, and one or more of the following:

e Non-DOE entities using DOE land - individuals who are associated with an organization, other than DOE or its
contractors, that is located on the Hanford Site or is conducting activities on the Hanford Site

e Hanford Site visitors - individuals who access the Hanford Site for a site-related purpose (e.g., public tour)

e Inadvertent intruders - individuals who inadvertently access the Site (e.g., inadvertent access to the Hanford
Site along the Columbia River shoreline for recreational purposes)

Environmental Receptors — Fish, wildlife, and plant populations that inhabit the Hanford Site, as well as their

The Plan requires that DOE conduct annual reviews of the implementation of the institutional controls.
To date, DOE has conducted three annual reviews of its institutional controls. Summaries of these

reviews follow.

The 2003 Ste Wide Institutional Controls Annual Assessment Report for Hanford CERCLA Response
Actions (DOE 2003) documented the review of 144 waste sites out of approximately 560 waste sites. The
assessment did not result in any major findings. Generally, the institutional controls were found to be
properly implemented and effective. The excavation permit process effectively identified waste sites at or
near work location and evaluated excavation activities for potential impacts from the waste sites. Security
of the groundwater wells was checked during routine and non-routine well maintenance inspections and

by the sampling teams. All wells have caps and locks in place to avoid unauthorized access.

Two observations from the 2003 assessment were subsequently corrected as noted in Table A.2.
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Table A.2. Institutional Control Observations Identified During 2003 Assessment

Observation Corrective Action
A few warning signs were missing along the To maintain the voluntary 152-meter (500-foot)
Hanford Site shoreline. interval between signs, the missing signs were
replaced.
A single strand of the wire fence at the Horn The fence was repaired.
Rapids Landfill entrance needed repairing.

The 2004 Ste Wide Institutional Controls Annual Assessment Report for Hanford CERCLA Response
Actions (DOE 2004) documented a focused evaluation of eight topical areas:

Physical assessment of the waste sites

Trespass incidents

Evaluation efforts of the surveillance and maintenance program

Assessment of Hanford Site groundwater use controls

Assessment of the Hanford Site excavation process

Assessment of real property controls for the Hanford Site

Assessment of audience and needs of post-cleanup site information

Assessment of deleted portions of NPL or transferred properties from DOE ownership

P NANR WD =

The results of the 2004 assessment indicated that the institutional controls are performing effectively, as
designed. However, some observations were identified along with the suggested corrective actions. Five
observations and recommended corrective actions are noted in Table A.3.

Table A.3. Institutional Control Observations Identified During 2004 Assessment

Observation Corrective Action
Several newly installed haul roads in the 100 Area were | A strategy was developed for maintaining signage on
found not to be adequately signed. newly installed haul roads.
Concerns regarding effectiveness of institutional The 2005 assessment evaluated the 300 Area
controls in the 300 Area due to its proximity to the city | surveillance and maintenance program to determine its
of Richland. adequacy.
Real property controls: procedures required deed DOE evaluated the waste information data system and
information to be included in the waste information is currently working with EPA and the Washington
data system, but it was not done. Department of Ecology on changes to update the

system.

Post-cleanup site information: The waste information DOE evaluated the waste information data system and
data system database and the DOE Administrative is currently working with EPA and the Washington
Record were found to be adequate and effective in Department of Ecology on changes to update the

identifying institutional controls requirements for units | system.
in post-closure, when applicable. The regulatory
agencies have expressed concern over the usability and
accessibility of database to support the current and
future cleanup decisions.

CERCLA Five-Year Review A3 November 10, 2006



The 2005 Institutional Controls Assessment focused on the effectiveness of the surveillance and mainte-
nance program for 43 facilities in the 300 Area in lieu of formal CERCLA institutional controls. The
results of this assessment were documented in, An Evaluation of the 300 Area Surveillance and Mainte-
nance Program (DOE 2005). During this assessment, no systematic concerns or major physical problems
such as broken fence or damaged signs, or significant facility deterioration that could result in a release of
hazardous substances to the environment were observed with existing access control. The evaluation
indicated that the existing 300 Area surveillance and maintenance program is sufficiently protective of
human health and the environment such that formal institutional controls would be unnecessary.

Recommendation

The current requirement is for DOE to perform an annual review of the CERCLA institutional controls.
Based on the first three reviews and the adequacy of the institutional controls, it is recommended that the
reviews coincide with the CERCLA five-year review cycle. Subsequent five-year reviews will evaluate
whether more frequent reviews for site-wide institutional controls are required. The site-wide
institutional control plan should be modified to reflect this new review cycle.
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Appendix B

Response to Comments

COMMENTER 1 Todd Martin, Hanford Advisory Board

Comment 1: The Hanford Advisory Board (Board) recognizes the time and effort U.S. Department of
Energy (DOE) staff spent preparing the draft Comprehensive Environmental Response, Compensation
and Liability Act (CERCLA) Five-Year Review Report for the Hanford Site. The Board believes DOE’s
review misses critical parts of the intent of a five-year review, including the failure to incorporate new
information.

Responseto Comment 1: The U.S. Department of Energy (DOE) appreciates the Board’s interest and
involvement in the second CERCLA five-year review process.

DOE disagrees and believes the review addressed the intent of the five-year review as outlined in
CERCLA, Executive Order 12580, 40 CFR 300, and DOE and EPA guidance. EPA guidance states the
purpose of a five-year review is to evaluate the implementation and performance of a remedy in order to
determine if the remedy is or will be protective of human health and the environment when completed.

Additional details for conducting five-year review process are prescribed in both EPA and DOE guidance.
These guidance documents provide some discretion in how the review is conducted. For example, DOE
included all CERCLA actions, in addition to final records of decisions (ROD).

As required, DOE sought and considered information from various sources in the attempt to identify new
information that might influence the protectiveness of selected remedies, including three public
workshops. DOE received and reviewed significant amounts of new information, then analyzed and
incorporated it where appropriate into this five-year review.

Comment 2: The five-year review misses part of the intent of a five-year review.

The five-year review does not provide the insights the Board hoped to see in such a review. While the
five-year review requirement provides room for interpretation, the Board believes a Hanford five-year
review would be more useful if it assessed the ongoing protectiveness of remedies beyond the
institutional control period. This point is where the Board disagrees with the current five-year review, as
it bases its protectiveness statements primarily on exposures being limited by institutional controls.

For example, the review states that groundwater remedies are effective because institutional controls
prevent use of the groundwater. This statement ignores the spread of contamination and
human/ecological exposures due to shoreline contamination, upwelling in the river and the loss of
institutional controls.

Because of these omissions, the Board is unable to assess whether Hanford cleanup is on track to meet the

Board’s cleanup goals in the long-term. For example, the current review does not provide an analysis of
whether cleanup is on track to meet the “unrestricted use” goal in the River Corridor. The review also
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asserts for the River Corridor that the current cleanup is protective of the environment. Until the risk
assessments for the River Corridor are completed, there is not enough data to make that conclusion.

Responseto Comment 2: As stated in the previous response, the five-year review process is meant to
verify that the remedies selected in Action Memoranda and records of decision are working as predicted.
These remedies are expected to be protective when completed, unless the conditions and assumptions on
which the decisions were based have changed significantly.

DOE disagrees that the protectiveness statements are based primarily on exposures being limited by
institutional controls. DOE strives to meet CERCLA groundwater cleanup goals, including meeting
“applicable or relevant and appropriate” requirements (ARARs), guided by the nine CERCLA evaluation
criteria for remedial actions. The Hanford cleanup will meet CERCLA groundwater cleanup

objectives, including the restoration of the aquifer to beneficial uses wherever practicable within a time
frame reasonable given the particular circumstances of the Hanford Site. If, through the CERCLA
process, restoration is determined to not be practicable, DOE expects to take appropriate actions to
prevent further migration of the plume, prevent exposure to the contaminant and evaluate further risk
reduction.

Some remedies include cleanup alternatives (e.g., remove, treat and dispose or natural attenuation) and
interim institutional controls (ICs). The five-year review must include an evaluation of those ICs for a
given period of time in determining protectiveness. When they are no longer necessary, the
protectiveness assessment of the remedy will not include them. In other cases, ICs are part of the final
selected remedy to ensure that it is protective over a longer period of time. These ICs will always be
considered when determining protectiveness. Institutional controls will not be used to circumvent or
substitute for permanent solutions when such solutions are reasonably achievable. ICs will not be applied,
or will be terminated, when DOE determines that such controls are not necessary or required.

DOE disagrees that the River Corridor risk assessment must be completed to make protectiveness
determinations on selected interim or final remedies. Protectiveness determinations are based on
evaluation of the performance of selected remedies not risk assessments. Risk assessments are part of the
remedial investigation/feasibility study (RI/FS) process. The remedy selected through the RI/FS process
must address the risks identified in the RI/FS process and mitigate the identified risks to be protective of
human health and the environment. The five-year review process verifies that the selected remedy is or
will be protective when final.

DOE had numerous discussions with the public and received over 300 written comments on the draft
document. In response to those comments, DOE revised the document. DOE agrees that in some cases
the protectiveness statements in the Public Review Draft of the CERCLA Five-Year Review Report for the
Hanford Ste overstated the level of protectiveness that can be determined based on the information
available at this time. DOE concluded that in some cases a more conservative determination would
accurately reflect the situation. Therefore, DOE revised some of the protectiveness statements to reflect
the level of knowledge on which the statements are based.

Comment 3. The five-year review should incorporate new information. The draft five-year review states
that it will answer the question, “Has any other information come to light that could call into question the
protectiveness of the remedy?” The review appears to have overlooked several new pieces of
information. If this new information impacts protectiveness, it may trigger a reconsideration of ROD
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requirements as well as discussion in the five-year review. Examples of new information that should be
assessed include:

= The City of Richland’s industrial re-use study, which addresses assumptions for potential land use
in the 300 Area;

= Biological Effects of lonizing Radiation Study Number VII (BEIR VII) Report of the National
Academy of Science relative to new risk data;

= Protectiveness as defined by the Yakama Nation and the Nez Perce Nation (Seattle State of the
Site meeting September 2005) to fulfill Natural Resource Trustee responsibility per
40 CFR 300.615;

= Recent studies and negotiations with Priest Rapids dam operators addressing river fluctuations
and resultant effect on contaminant levels;

» New data on chromium risks based on the report “Chromium Toxicity Test for Fall Chinook
Salmon Using Hanford Site Groundwater” (PNNL-13471). The U.S. Geological Survey (USGS)
has additional findings/data that show genetic damage; DOE should be assessing the
ramifications of this.

Responseto Comment 3. New information pertaining to the Hanford Cleanup Project is assessed on an
ongoing basis. As the information is received, it is evaluated for potential impacts on the cleanup. If the
assessment of the new information indicated that it could trigger a reconsideration of requirements in a
ROD, it was incorporated into the five-year review. The information provided from HAB advice was
identified, including the City of Richland study, reviewed and assessed. None of the five examples
provided by the HAB necessitated a change in a ROD requirement as explained below.

City of Richland’s industrial re-use study. The 300 Area industrial re-use study conducted by the City of
Richland was assessed to determine if it would affect any of the CERCLA remedial action decisions that
have been established in RODs. DOE concluded that the recommendations from the study are factors that
would be taken into consideration when the DOE evaluates its final land use decisions for the 300 Area.
At this time the City of Richland study does not warrant a change to the current or reasonably anticipated
future land uses for the 300 Area as established in the Hanford Comprehensive Land Use Plan. The DOE
anticipates it may have future missions for the 300 Area and has not made a decision to transfer this
parcel of land out of the DOE’s administration in the foreseeable future.

Biological Effects of lonizing Radiation Study. DOE-RL has evaluated the BEIR VII Report as it relates
to the CERCLA five-year review. Based on this evaluation, the Nuclear Regulatory Commission’s
(NRC’s) review and EPA Federal Guidance Report #13 discussed below, DOE-RL has concluded that the
BEIR VII Report does not represent significant new information, and therefore does not affect remedial
action decisions being evaluated in this review, or the protectiveness of those decisions. The cancer risk
estimates reported in the BEIR VII Report are generally consistent with the risk estimates in the BEIR V
Report, and the risk estimates currently reported and/or used by other national and international
regulatory and scientific organizations.
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The NRC in its review of the BEIR VII Report stated that the BEIR VII risk estimates “are numerically
similar to risk estimates provided in BEIR V and in more recent UNSCEAR (United Nations Scientific
Committee on the Effects of Atomic Radiation) and ICRP (International Commission of Non-Ionizing
Radiation Protection) reports”, and “therefore, the NRC’s regulations continue to be adequately protective
of public health and safety and the environment.” In addition, the BEIR VII Report concluded that there
is no direct evidence of increased risk of non-cancer diseases in humans at low doses. In summary, the
BEIR VII Report states that the conclusions of the study “contributes to refining earlier risk estimates, but
none leads to a major change in the overall evaluation of the relationship between exposure to ionizing
radiation and human health effects.”

DOE reviews to date indicate that it is generally consistent with the risk estimates in EPA’s Federal
Guidance Report #13. Federal Guidance Report #13 is the basis for EPA’s cancer risk slope factors
(Health Effects Assessment Summary Tables) used in DOE CERCLA risk assessments. When BEIR VII
results are incorporated into applicable guidance such as EPA’s Federal Guidance Report #13 and the
cancer risk slope factors, then DOE will incorporate such guidance for Hanford CERCLA radiation risk
assessments.

Protectiveness to fulfill Natural Resource Trustee responsibility per 40 CFR 300.615. DOE intends to
meet its Natural Resource Trustee responsibilities per 40 CFR 300.615. We continue to believe that the
important issues facing Hanford’s natural resource trustees are best addressed through the Trustee

Council, which operates on the basis of collaboration and consensus. DOE will continue to coordinate its
actions with the Council and to work together with other trustees regarding the appropriate strategies to
restore resources.

Recent studies and negotiations with Priest Rapids dam operators. Near-river groundwater levels are
impacted by the stage (elevation) of the Columbia River. This condition may enhance or reduce
groundwater contaminant concentrations and contaminant mass flux rates to the river. In general, high
river stages, and corresponding high groundwater levels, were demonstrated to result in increased
concentrations of uranium in the 300 Area groundwater and strontium-90 in groundwater at the
100-NR-02 Operable Unit. Deep vadose zone sources are rewetted as the groundwater levels cycle
through high water periods. Influx of river water into bank storage at the 300 Area may geochemically
retard the flow of uranium towards the river. Technologies are currently being tested in both the

300 Area and 100-NR-02 that will be designed to respond to the concerns raised by this comment. In the
100 Area chromium plumes, high river stages tend to push the chromium plumes away from the river.
Concentrations of chromium in the pump-and-treat extraction wells near the river have been observed to
decrease during periods of high river stage. Technological improvements are also being designed for the
chromium plumes in the 100 Area. The dynamic nature of the 100 Area flow system will be considered
in the design of these improved systems. This five-year review analyzes, discusses and incorporates new
information about 100 Area chromium plumes.

New data on chromium risks based on the report Chromium Toxicity Test for Fall Chinook Salmon Using
Hanford Site Groundwater (Patton et al. 2001"). The U.S. Geological Survey chromium study was a

! Patton GW, DD Dauble, MA Chamness, CS Abernethy, and CA McKinstry. 2001. Chromium Toxicity Test for
Fall Chinook Salmon (Oncorhynchus tshawytscha) Using Hanford Site Groundwater: Onsite Early Life-Stage
Toxicity Evaluation. PNNL-13471, Pacific Northwest National Laboratory, Richland, Washington.
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laboratory salmon study designed to create exposure conditions that would cause adverse effects such as
genetic damage. The results of the study indicated possible DNA damage at some, but not all of the
chromium concentrations studied. The results of the study also indicated that the cleanup level specified
in the 100-HR-3/KR-4 groundwater operable unit interim action ROD is protective of Chinook salmon.
Initial findings appear to confirm the adequacy of the National Ambient Water Quality Standard for
Chromium which DOE applies. The results of the study were incorporated into the design of the
ecological portion of DOE’s River Corridor Baseline Risk Assessment. In summary, the study supported
the protectiveness levels established in interim RODs.

Comment 4:
ADVICE - The Board advises DOE that the draft CERCLA five-year review report should address the
following items:

Expand the review of protectiveness of current remedial actions beyond reliance on current or near-term
institutional controls that limit exposure. This extended analysis would help assess and determine
whether or not the current cleanup remediation strategy will meet the long-term cleanup goals expressed
by the Board.

Response to Comment 4: DOE agrees that the reviews of protectiveness should address the entire
timeframe of selected remedial actions to ensure that the remedies meet CERCLA requirements for the
Hanford Site and thus, it did so in this five-year review. That said, where RODs are not final, the success
of their protectiveness will be analyzed and modified, if necessary, in the final ROD.

Most of the work completed recently, or in progress, is being done under Interim Records of Decision.
Interim RODs are the appropriate tool to use in cases where waste sites may be added later or where
additional data or analysis is needed to formulate the final cleanup decision. Interim RODs allows
cleanup to proceed and facilitate actions necessary to move the Hanford cleanup mission closer to its final
goals. DOE intends for the remedies selected in final RODS to be protective of human health and the
environment upon completion. In some circumstances, additional work may be necessary and ROD
amendments may be required.

Comment 5: Formally consider and respond to public input, and show how public values for use of
resources are incorporated into evaluations of reasonable maximum exposure scenarios — for both the
near- and long-term time periods.

Responseto Comment 5: Public values on use of resources are considered in all DOE planning and
actions, including evaluations of reasonable maximum exposure scenarios under CERCLA. The
CERCLA five-year review has evaluated the performance of the interim and final remedies that have
been selected through the appropriate CERCLA processes and documented in Action Memoranda or
records of decision. As noted in the prior comment response, final RODs will be issued for much of the
Hanford Site in the future. Before finalizing the decisions and respective documents DOE will again
consider public input as part of the decision making processes. DOE has looked to HAB, the Tribes, and
other stakeholders to provide insight into reasonable maximum exposure scenarios in the past and will
continue to welcome specific examples of where stakeholders believe DOE should change its scenarios
now and in the future.
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Comment 6: Update the review using available new information.

Response to Comment 6: As previously stated in response to comment 3, new information was assessed
and incorporated into this five-year review as appropriate.

Comment 7: Evaluate the breadth of the review to identify shortfalls that should trigger amendments to
Interim and/or Final RODs.

Responseto Comment 7: DOE agrees and has done so. The breadth of the review was defined by the
scope of the CERCLA activities on the Hanford Site. Where selected remedies identified in RODs or
Action Memoranda are not working in a manner that will assure attainment of remedial action objectives;
actions to improve the efficiency of the remedy or recommended changes to the remedy are reflected in
the final document.

Comment 8: Finally, the U.S. Environmental Protection Agency (EPA) should give serious
consideration to Board advice in determining whether the cleanup remedies under review are, in fact,
protective of human health and the environment.

Response to Comment 8: Pursuant to Comprehensive Five-Year Review Guidance (June 2001) OSWER
9355.7-03B-P, EPA 540-R-01-007 the CERCLA five-year review report for the Hanford Site was
provided to EPA for its review and concurrence with the protectiveness determinations. If EPA does not
concur with the DOE protectiveness statements it will inform DOE. EPA may issue a separate report that
includes protectiveness statements reflecting that agency’s opinions.

COMMENTER 2 (Columbia Riverkeeper)

Comment 1: I am writing on behalf of Columbia Riverkeeper (CRK) to comment on the DOE’s Draft
CERCLA Five-Year Review Report for the Hanford Site (Report). CRK appreciates the chance to
comment on the Report, but has grave concerns as to its results. While we recognize that the cleanup of
such a massive waste site is extremely complex and not easily accomplished, the potential environmental
consequences dictate that the utmost care be exercised in its undertaking.

As a preliminary matter, CRK incorporates by reference the May 24, 2006 comments of Heart of America
Northwest and the June 2, 2006 comments of the Hanford Advisory Board. We offer the following
additional comments:

Responseto Comment 1: The DOE appreciates Columbia Riverkeeper’s interest in the Hanford cleanup
and the time spent preparing these comments. We agree that the Hanford cleanup is massive, extremely
complex, not easily accomplished, and has the potential environmental consequences dictating that the
utmost care be exercised in completing the cleanup.

Comment 2. As the report’s Executive Summary states, “The Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) and Executive Order (EO) 12580 mandate that DOE, as the
lead federal agency, must conduct response actions no less frequently than once every five year [sic] to
determine whether the selected remedy(ies) at a site is/are protective of human health and the
environment.” (Emphasis added.)
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CRK believes that the report fundamentally misses the purpose, scope, and depth of an adequate five-year
review. The intent of the Presidential Executive Order was for the five-year review to not only assess
current conditions, but to project whether the current cleanup and remediation strategy will ultimately
meet the long-term goals of cleanup. In other words, this is an opportunity to take a hard look at the
existing situation and ask “Where are we? Are we headed in the right direction? Will we meet our goals?
Will the cleanup that we are performing give us the results that are required by law? In essence, will the
cleanup ‘protect human health and the environment’?” For example, in the River Corridor, where
unrestricted use is the desired end-use level, will we achieve that level of protectiveness?

Responseto Comment 2: DOE disagrees that this five-year review misses the purpose, scope and depth
required. DOE conducted this review in accordance with CERCLA, Executive Order 12580, and the
DOE and EPA guidance for conducting CERCLA five-year reviews.

The requirement to conduct five-year reviews applies to CERCLA remedial actions for which a remedy
has been selected and a remedial action has been completed or is in progress and where waste has been or
will be left in place. The five-year review ensures that completed remedies continue to be protective
when it is possible that no one is present at a site frequently enough to provide on-going oversight of the
remedy’s performance. DOE agrees that the reviews of protectiveness should address the entire
timeframe of selected remedial actions to ensure that the remedies meet CERCLA requirements for the
Hanford Site. The assessments of protectiveness in this five-year review addressed protectiveness for
present and anticipated future situations.

Both DOE and EPA guidance allow discretion to include all CERCLA actions in the review, not just
those with a final ROD. DOE decided to exercise that discretion and include all of the CERCLA actions
planned, in process, and completed on the Hanford Site

The five-year review process is designed to verify that the remedies selected in Action Memoranda and
RODs are working as predicted. These remedies are expected to be protective when completed, unless
the conditions and assumptions on which the decisions were based have changed significantly.

DOE’s reasonably anticipated future land use for the next 50 years for the River Corridor, as described in
the DOE Comprehensive Land Use Plan, is conservation and preservation in the 100 Areas and industrial
use in the 300 Area. Current cleanup in the 100 Area allows for unrestricted surface use in the 100 Area
and industrial uses in the 300 Area. In order to complete the cleanup of Hanford, DOE must follow a
series of regulatory steps prescribed in the Tri-Party Agreement, a legally binding agreement among
DOE, State of Washington and EPA and validated by the regulatory agencies to ensure the final cleanup
meets the requirements of the Tri-Party Agreement and State and Federal laws. This five-year review
discusses where specific interim actions have achieved their purposes and where they have not, where
corrections are needed, and where they are not. This review generally did not attempt to guess whether
“in-progress” actions were going to be protective or not, nor did it generally suggest changing course
where final remedies had not yet been selected or implemented.

As the comment also notes, the draft document omitted an ““s,” which DOE has now corrected. The
phrase now reads “once every five years.”
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Comment 3: Instead, DOE’s approach was to limit the assessment of protectiveness to the current state
of remedial actions. DOE bases its assertion that the current protectiveness goal is met largely on the
existence of institutional controls (IC) presently in place that limit exposure in the here and now. This
five-year review can trigger corrective actions, and it should trigger amendments to final decisions and
future documents. But it will not do so if the focus is on the assessment of the current situation, ignoring
the likely destination in view of the observed trajectory of the cleanup. Basically, DOE’s attitude seems
to be, “We have some problems now, but we think everything will turn out alright.” Thus, the five-year
review falls severely short of identifying shortcomings in the cleanup plan that will hinder or slow the
ability to meet the plan’s goals in a timely and cost effective manner. The review should directly address
public, Tribal, agency, and other stakeholder views and concerns about the protectiveness of remedies and
the possible failure of institutional controls. As a start, DOE should clearly define what the word
‘protective’ means.

The Summary goes on to list the three questions on which the review focused:

1. Is/are the remedy(ies) functioning as intended by the decision document?

2. Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used
at the time of remedy selection still valid?

3. Has any other information come to light that could call into question the protectiveness of the
remedy?

Responseto Comment 3: A five-year review evaluates whether remedies selected in CERCLA decision
documents have resulted in a final condition that is protective of human health and the environment or
that the final condition will be protective when the remedy is completed. This DOE five-year review also
includes discussion of those areas where CERCLA removal or remedial actions are expected to be
conducted and provides a description and discussion of the status of those areas.

Institutional controls are an element of many removal and remedial actions and are used during removal
actions to ensure protection of human health and the environment until such time that a final remedy is
completed. Institutional controls are also a fundamental part of some permanent remedies when it is not
feasible to treat or remove all contaminants and some are left in place.

DOE will implement institutional controls as necessary, along with other mitigating or preventive
measures, to provide a reasonable expectation that if one control temporarily fails, other controls will be
in place, or actions will be taken, to mitigate significant consequences of the failure. Institutional controls
will not be used to circumvent or substitute for permanent solutions when such solutions are reasonably
achievable. Institutional controls will not be applied, or will be terminated, when DOE determines that
such controls are not necessary or required.

Protectiveness is generally defined in the National Contingency Plan (NCP) by the risk range and the
hazard index (HI). In reviewing protectiveness of remedies in this review, DOE accepted the definition of
“protective” of the EPA-Office of Inspector General. According to that office, “CERCLA protective is
defined as ‘protective of human health and the environment as defined generally by a 10 to 10 risk
range and a hazard index of 1 or less.”” A risk range of 10 to 10 is consistent with risk management
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decisions made in other EPA regulatory programs and in federal regulatory agencies in general.
Therefore, promulgated regulations include, incorporate, or account for this risk range. Applicable or
relevant and appropriate requirements (ARARSs) are selected from regulations and cleanup remedies must
comply with ARARs. Hence, compliance with ARARSs is generally considered protective.

Comment 4: Functioning Remedy? The answer to the first question, whether the remedies are
functioning as intended, likewise depends on where the focus is. The records of decision (RODs) are a
means to achieve the end-state of a clean environment. That is the overarching purpose of the cleanup. If

observations lead one to suspect the current remedy will not achieve this result, then corrective actions
and adjustments to the original plan must be made in order to put the project back on track toward the
desired goal. If the attitude is, “Well there are a few problems now, but they will likely be corrected by
the time everything is complete, therefore it is not necessary to alter the course,” then the goal cannot be
met. When the plan is not functioning as expected, the question should not be whether to alter the course.
Rather, it should be how much to alter the course.

As an example of how the five-year review fails in this respect, the 100-B/C Area source removal did not
lead to reduced concentrations of some contaminants as expected. According to the report, several wells
in the 100-B/C Area showed sharp spikes in tritium concentration in the late 1990s, with subsequently
declining levels. (Seereport at 1.25.) Then again in 2005, a well between the reactor buildings and the
retention basins showed a spike of 161,000 pCi/L, 8 times the drinking water standard of 20,000 pCi/L.
The report does not specify the magnitude of the 1990s spikes, but states that there was a pattern of spikes
throughout the 100-B/C Area, and indicates they were significantly higher than the 2005 spike. The cause
of the peaks is unknown. Yet the report goes on to conclude that “No issues or actions specific to the
100-B/C Area were identified during the review.” This simply defies logic.

Nitrates and antimony have also been identified as contaminants of concern in this area by the initial
ecological risk assessment, another reason why the 100-B/C Area remedy is not protective.

Response to Comment 4: The DOE agrees that selected remedies documented in RODs are the means
to achieve the end-state of a clean environment. The 100 Area groundwater cleanup interim actions,
designed to address principle threats, do not address all of the contaminants of potential concern. The
protectiveness statements were revised to reflect that the cleanup decisions are for interim actions and
further work may be required to meet remedy requirements that will be established in a final ROD. DOE
also agrees that when it is known or suspected that a remedy is not working as intended, action should be
taken to correct the situation. CERCLA and the Hanford Past Practice Strategy are designed to
accommodate additional remedies if determined to be necessary throughout the cleanup process. For the
purposes of a CERCLA five-year review, the focus remains on the performance of the remedies in
meeting the remedial action objectives established by the RODs for interim actions.

Tritium, nitrate and antimony were not identified in the remedial action objectives of the RODs for
interim action. Rather the interim measures taken under these RODs for interim action were focused on
the key contaminants that drive risk. Per the Hanford Past Practice Strategy, DOE will complete the
CERCLA RI/FS process, including a risk assessment to identify contaminants of concern to be considered
and addressed as necessary in a final ROD. Per the Hanford Past Practice Strategy, the Interim RODs are
not “Inadequate” but serve the intended purpose of accelerating the cleanup and remediating the known
contaminants of potential concern.
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Comment 5: Finally, when assessing protectiveness, the DOE leans far too heavily on current
institutional controls at the site. Exposure assumptions cannot be based on a fallacious sense of current
protectiveness. They must be grounded in the future end state goal of cleanup and provide a real means
of controlling exposure. They do not. For instance one example of institutional controls is signage that
warns those who pass by to keep out of a specific area due to the presence of a hazard. This is no control
at all if the species passing by is other than human. Even when it is the human species passing by, there
is no guarantee that the sign will be heeded.

A recent example of the fact that institutional controls are presently failing is given in the context of
protection of endangered species from human encroachment at the Hanford site. A sign was placed in the
middle of the road to prevent entrance to a bald eagle nesting site: “ALL ACCESS PROHIBITED.”
Within the space of only two months, a photo shows the sign had been ignored repeatedly to the point that
a new roadway existed; it simply curved around the sign. (SeeJune 4, 1999 email correspondence of
Brett L. Tiller, Battelle Pacific Northwest National Laboratory.)

Response to Comment 5: As previously discussed in response to comment 3, during removal or
remedial activities, institutional controls are required to ensure human health and the environment are
protected by limiting access and exposure as much as possible. Institutional controls will not be used to
circumvent or substitute for permanent solutions when such solutions are reasonably achievable.
However, when residual contamination is left behind after cleanup is completed, institutional controls are
necessary for protection of human health. Completing the actions in the 100 and 300 Area RODs for
interim actions will leave residual contamination up to a specified depth, thus institutional controls are
required. The current RODs use the assumption that cleanup for protection of human health will protect
the environment. The River Corridor Baseline Risk Assessment will provide information with which
DOE will be able to reassess and if necessary change this assumption, thereby resulting potentially in
additional protection for biological resources and the environment.

DOE acknowledges that in some instances, such as the example cited, signs alone do not prevent
individuals from improperly or illegally accessing restricted areas. However, signs constitute only one
level of passive institutional controls. When necessary to ensure effectiveness, more than one
institutional control is put in place. Various levels of passive and active controls are in place at Hanford.
Whether for security reasons or to keep people out of harm’s way during remediation, a graded approach
is taken on the level of institutional controls required based on the protection required. (The photo and
memo noted in the comment led to subsequent actions and measures to increase protection of the nesting
area.)

Comment 6: DOE’s reliance on these sorts of controls is a psychological smoke screen. It gives one a
false sense of security. Furthermore, there is no strategic plan in place to fund these sorts of controls in
the long term, even assuming they were effective in the short term. DOE simply passes the problem on to
the Office of Legacy Management, which has no funding available to maintain these controls and is not a
part of the decision-making process that selects the controls as a remedy. Similar problems are found in
the idea of capping being a protective remedy.

Responseto Comment 6: Institutional controls are an essential tool in conducting CERCLA remedial
actions. During active remediation institutional controls are necessary to protect the public and
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environment from exposure as much as possible. Longer term institutional controls may be required to
ensure long-term durability of engineered remedies and to protect human health and the environment
from risks that cannot be mitigated.

In the National Contingency Plan (NCP), EPA emphasizes that ICs are meant to supplement engineering
controls and that ICs will rarely be the sole remedy at a site. The DOE Policy on Use of Institutional
Controls states DOE’s intention to only use institutional controls where necessary. The following is
excerpted from the DOE policy.

In situations where unrestricted use or unrestricted release of property is not desirable, practical, or
possible, institutional controls are necessary and important to DOE efforts to fulfill its programmatic
responsibilities to protect human health and the environment (including natural and cultural
resources). It is DOE policy to use institutional controls as essential components of a defense-in-
depth strategy that uses multiple, relatively independent layers of safety to protect human health and
the environment (including natural and cultural resources). This strategy uses a graded approach to
attain a level of protection appropriate to the risks involved. DOE will use a graded approach to
determine what types and levels of protective measures (e.g., physical, administrative, etc.) should be
used.

There are many areas of the Hanford Site where unrestricted use is not desirable, practical, or possible.
The Department will implement institutional controls, along with other mitigating or preventive measures
as necessary, to provide a reasonable expectation that if one control temporarily fails, other controls will
be in place, or actions will be taken, to mitigate significant consequences of the failure. Institutional
controls are not used to circumvent or substitute for permanent solutions when such solutions are
reasonably achievable. Institutional controls will not be applied, or will be terminated, when DOE
determines that such controls are not necessary or required. As long as Hanford remains under federal
control, institutional controls will remain in many forms, whether they are for security reasons or to keep
people out of harms way during remediation.

Engineered barriers (caps) are an essential tool used in the remediation of CERCLA sites and in the
closure of RCRA land fills, to protect human health and the environment when it is not feasible or
practical to remove all contaminants or to complete the disposal of RCRA wastes.

Any barriers that might be built at Hanford would be required to meet performance criteria to ensure
adequate long-term performance and include surveillance and maintenance plans.

Following the completion of cleanup and closure of Hanford, the DOE Office of Environmental
Management, will transfer management of the lands that DOE retains to DOE’s Office of Legacy
Management (LM). LM will be responsible for the long-term management of lands required by DOE,
and for compliance with the long-term requirements in the final ROD. Congress will annually
appropriate funds to the LM program based on requests from the Administration and constituent interest.
Currently, DOE does not seek or receive funds for the LM program at the Hanford Site, but certainly
anticipates doing so when LM takes over management of Hanford lands.

Comment 7: Moreover, it is impossible for the DOE to assess protectiveness for the Columbia River
Corridor, as it has not yet completed the ecological risk assessment for that Corridor. It cannot be stated
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that the current cleanup plan is protective when contaminants are being released to the River on a daily
basis and these contaminants are being taken up by various species. If DOE is to ensure protectiveness as
defined by the Yakama and Nez Perce Tribes, then these releases must be eliminated. Otherwise it
ignores what is required by law under CERCLA and the required Trust Responsibility to protect cultural
and natural resources. 40 CFR § 300.615.

Responseto Comment 7: DOE disagrees that the River Corridor risk assessment must be completed to
make near term protectiveness determinations on selected interim or final remedies. DOE agrees that
long term protectiveness should be deferred until the risk assessments are completed. The short-term
protectiveness determinations are based on evaluation of the performance of selected remedies. Risk
assessments are part of the Remedial Investigation/Feasibility Study (RI/FS) process. The remedy
selected through the RI/FS process must address the risks identified in the RI/FS process and mitigate the
identified risks to be protective of human health and the environment. The five-year review process
verifies that the selected remedy is or will be protective when final.

In response to the public dialogues and the many comments received, this document was revised. DOE
agreed that in some cases the protectiveness statements in this Review overstated the level of
protectiveness that can be determined based on the information available at this time. DOE concluded
that in some cases a more conservative determination would more accurately reflect the situation.
Therefore, DOE revised some of the protectiveness statements to reflect the level of knowledge on which
the statements are based.

DOE takes seriously its trust responsibilities and in consultation with affected Indian tribes considers the
potential impacts of its actions on cultural and natural resources as required by law.

Comment 8: Changing exposur e assumptions, toxicity data, cleanup levels, and remedial
obj ectives?

In answering the second question, whether the exposure assumptions, toxicity data, cleanup levels and
remedial action objectives used to select the remedy have continued validity, CRK reiterates a portion of
the comments of Heart of America Northwest. Those comments, already incorporated herein, illustrate
how the cleanup fails to reassess assumptions and toxicity data.

In the past year a new, formal scientific consensus on risk from exposure to radiation was issued by the
National Academy of Sciences: Biological Effects of lonizing Radiation VII (BEIR VII). The BEIR VII
consensus is that exposure to fifteen millirem of radiation, the level previously relied upon by DOE as
protective and on which cleanup decisions were based, would result in far more cancers than previously
expected. U.S. Environmental Protection Agency (EPA) rules for CERCLA five-year reviews require
that this sort of new data be considered in determining whether an adopted remedy will remain protective.
It is now known that the selected remedies will meet neither Washington State Law, nor CERCLA
parameters governing carcinogen risk assessment. Yet DOE has maintained the data was outside its
scope of review.

Response to Comment 8: DOE disagrees. DOE has evaluated the BEIR VII Report as it relates to the
CERCLA five-year review. Based on this evaluation, DOE-RL has concluded that the BEIR VII Report
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does not represent new information that would affect remedial action decisions being evaluated in this
review, or the protectiveness of those decisions.

The cancer risk estimates reported in the BEIR VII Report are generally consistent with the risk estimates
in the BEIR V Report, and the risk estimates currently reported and/or used by other national and
international regulatory and scientific organizations. The Nuclear Regulatory Commission (NRC) in its
review of the BEIR VII Report stated that the BEIR VII risk estimates “are numerically similar to risk
estimates provided in BEIR V and in more recent UNSCEAR and ICRP reports”, and “therefore, the
NRC’s regulations continue to be adequately protective of public health and safety and the environment.”
Therefore the statement that: “The BEIR VII consensus is that exposure to fifteen millirem of radiation,
the level previously relied upon by DOE as protective and on which cleanup decisions were based, would
result in far more cancers than previously expected” is incorrect. The hypothetical number of cancers
calculated for a 15 millirem exposure based on the BEIR VII risk estimates would not be significantly
different than previously calculated values.

In regards to non-cancer risks the BEIR VII Report concluded that there is no direct evidence of increased
risk of non-cancer diseases in humans at low doses. In summary the BEIR VII Report states that the
conclusions of the study “contributes to refining earlier risk estimates, but none leads to a major change in
the overall evaluation of the relationship between exposure to ionizing radiation and human health
effects.”

DOE continues to review the implications of BEIR VII, but reviews to date indicate that it is generally
consistent with the risk estimates in EPA’s Federal Guidance Report #13. Federal Guidance Report #13
is the basis for EPA’s cancer risk slope factors (Health Effects Assessment Summary Tables) used in
DOE CERCLA risk assessments. Until BEIR VII results can be appropriately reviewed, evaluated and
incorporated into applicable guidance such as EPA’s Federal Guidance Report #13 and the cancer risk
slope factors, it is of limited value for Hanford CERCLA radiation risk assessments.

Comment 9: New information?

As to the third question, whether any information has come to light that could call into question the
protectiveness of the remedy, CRK offers the following items:

A 300 Area City of Richland study funded by DOE. This study finds that the land could never be used
for industrial use only, because a private company would never assume liability for it. It was stated that
the area should be a multi-use site and should be cleaned up for unrestricted use.

Other information exists about the 300 Area showing shoreline contamination of clams, riparian zone
contamination, and ongoing groundwater contamination.

United States Geological Survey (USGS) chromium study results show that 100% of samples taken to
assess genetic damage in fall Chinook salmon show such genetic damage.

Ongoing negotiations with Priest Rapids dam operators may affect fluctuations in the level of river water.

Such fluctuations can cause more contaminants to enter the river from the vadose zone. Yet no corrective
action for treatment or removal of the deep vadose contamination is cited.
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If new information has come to light, DOE must assess this new information in light of the cleanup goals
and the intent of the RODs. So far, DOE has not done so.

Responseto Comment 9: New information pertaining to the Hanford Cleanup Project is assessed on an
ongoing basis. As the information is received, it is evaluated for potential impacts on the cleanup. If the
assessment of the new information indicated that it could trigger a reconsideration of requirements in a
ROD, it was incorporated into the five-year review. The City of Richland study was reviewed and
assessed. It did not require a change in ROD.

The 300 Area industrial re-use study conducted by the City of Richland was assessed to determine if it
would affect any of the CERCLA remedial action decisions that have been established in records of
decision. DOE concluded that the recommendations from the study are one of the factors that would be
taken into consideration when the DOE evaluates its land use decisions made for Hanford. At this time
the City of Richland study does not warrant a change to the current or reasonably anticipated future land
uses for the 300 Area as established in the Hanford Comprehensive Land Use Plan. The DOE anticipates
it may have future missions for the 300 Area; therefore, no decision has been made to transfer this parcel
of land out of the DOE’s administration in the foreseeable future.

The environmental contamination found in the 300 Area is consistent with the understanding of
environmental conditions when the 300 Area records of decision, and subsequent revisions, were written.
However, DOE is currently performing a limited field investigation that will lead to a CERCLA focused
feasibility study/proposed plan designed to assess remedial options to meet groundwater cleanup goals
consistent with 40 CFR 300.430(a)(1)(iii)(F).

The U.S. Geological Survey chromium study was a laboratory salmon study designed to create exposure
conditions that would cause adverse effects such as genetic damage. The results of the study indicated
possible DNA damage at some, but not all of the chromium concentrations selected for the study. The
results of the study also indicated that the cleanup level specified in the 100-HR-3/KR-4 groundwater
operable unit interim action ROD is protective of Chinook salmon. Initial findings appear to confirm the
adequacy of the National Ambient Water Quality Standard for Chromium. The study results were
incorporated into the design of the ecological portion of the River Corridor Baseline Risk Assessment.

Deep vadose zone contamination in certain cases will likely need to be addressed to meet CERCLA
groundwater cleanup goals. Near-river groundwater levels are impacted by the stage (elevation) of the
Columbia River. This condition can enhance or reduce groundwater contaminant concentrations and
contaminant mass flux rates to the river. This condition can also impact the ability of groundwater
remedies to meet groundwater cleanup goals if fluctuating groundwater levels provide a continuing
source of contaminant to the groundwater. In general, high river stages, and corresponding high
groundwater levels, were shown to result in increased concentrations of uranium in the 300 Area
groundwater and strontium-90 in groundwater at the 100-NR-02 Operable Unit. Deep vadose zone
sources are rewetted as the groundwater levels cycle through high water periods. In the 300 Area the
influx of river water into bank storage can geochemically slow the flow of uranium towards the river, a
potentially beneficial outcome for the goal of reducing uranium flux to the river. Technologies are
currently being tested in both the 300 Area and 100-NR-02 that are designed to respond to the concerns
raised by this comment. For the 300 Area, polyphosphate injection may immobilize uranium in the deep
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vadose zone that is rewetted by fluctuating water levels. The apatite barrier test at 100-N is designed to
keep strontium-90 in the groundwater and deep vadose zone from reaching the river.

In the 100 Area chromium plumes, high river stages tend to push the chromium plumes away from the
river. Concentrations of chromium in the pump-and-treat extraction wells near the river were observed to
decrease during periods of high river stage. A “systems approach” is planned to be deployed in the

100 Area chromium sites utilizing source removal, reductive chemistries to convert chromium-6 to
chromium-3 in the groundwater and vadose zone, repairing the existing barrier and up-scaled pump-and-
treat systems. The dynamic nature of the 100 Area flow system will be considered in the design of these
improved systems.

Comment 10: Miscellaneous
Failure of DOE to assess cumulative effects of multiple contaminants is unacceptable.

Responseto Comment 11: DOE disagrees because the focus of the Five-Year Review is to assess
protectiveness based on answering three questions:
1 Is/are the remedy(ies) functioning as intended by the decision document?
2 Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives used
at the time of remedy selection still valid?
3 Has any other information come to light that could call into question the protectiveness of the
remedy?

The ongoing risk assessments that support final RODs will assess, to some degree, the effects of multiple
contaminants.

Comment 11: 150-year planning assumptions for leaving groundwater contaminated violates state law,
federal law, and the trust responsibility. DOE has no authority to take a state water resource.

Response to Comment 11: DOE conducts groundwater cleanup pursuant to CERCLA requirements and
strives to meet CERCLA groundwater cleanup goals. Groundwater cleanup decisions will be based on
meeting the nine CERCLA evaluation criteria for remedial actions, including meeting “applicable or
relevant and appropriate” requirements (ARARs). DOE will meet CERCLA groundwater cleanup
objectives, including the restoration of the aquifer to beneficial uses wherever practicable within a time
frame reasonable given the particular circumstances of the Hanford Site. If, through the CERCLA
process, restoration is determined to not be practicable, DOE expects to take appropriate actions will be
taken to prevent further migration of the plume, prevent exposure to the contaminant and evaluate further
risk reduction. This approach is consistent with 40 CFR 300.430(a)(1)(iii)(F).

Comment 12: The report relies too heavily on drinking water standards as an indication of
protectiveness and completely ignores the phenomenon of bioaccumulation of contaminants.

Responseto Comment 12: As stated above, the DOE reviews the effectiveness of implementation of the

Interim Action RODs. Remedial action goal #2 of the 100 Area ROD focuses on control of sources of
groundwater contamination to minimize the impacts to groundwater resources. Bioaccumulation is not
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addressed in the remedial action goals. The current sampling being done for the River Corridor risk
assessment will provide some data on bioaccumulation that can be used in future cleanup decisions and
evaluations.

Comment 13: The report is prone to bias in that DOE is evaluating its own work, and would have a
tendency to express the progress in a more favorable light. An independent evaluation would likely be
more credible.

Responseto Comment 13: CERCLA mandates responsibility for conducting response actions on
Federal facilities to the President of the United States, who delegated many of his CERCLA
responsibilities to responsible federal agencies, including specifically, DOE, through Executive
Order 12580 (EO 12580).

Under EO 12580, DOE is the lead agency responsible for conducting response actions (removal and
remedial) at facilities under its control, including the Hanford Site. The NCP describes the CERCLA
responsibilities of DOE. One of the key requirements of a lead agency is to conduct reviews of the status
of the response actions where waste has been left in place, no less frequently than once every five years.
Therefore, DOE must conduct five-year reviews in a manner consistent with the CERCLA, Executive
Order 12580, and the NCP.

Pursuant to Comprehensive Five-Year Review Guidance (June 2001), DOE as the lead agency submits the
CERCLA Five-Year Review Report for the Hanford Site to EPA for its review and concurrence with the
protectiveness determinations. If EPA does not concur with the DOE protectiveness statements it will
inform DOE. EPA may issue a separate report that includes protectiveness statements reflecting that
agency’s opinions.

In 2000, EPA conducted the five-year review because EPA thought it should do so and the agencies were
still sorting out lead agency responsibilities. DOE has used the 2000 EPA five-year review as a template
for this review.

Comment 14: CRK again expresses appreciation for the chance to comment and implores DOE to
seriously consider these and all other comments submitted in preparing the final five-year review report.

Response to Comment 14: DOE appreciates your comments. We value and consider all public input
provided on Hanford cleanup decisions. The Department remains committed to keeping the public
informed and involved on Hanford cleanup decisions.

COMMENTER 3: Physicians for Social Responsibility

Comment 1. We appreciate the opportunity to submit comments on the CERCLA Five-Year Review
Report for the Hanford Site. As an overall comment, we strongly endorse the Hanford Advisory Board
Consensus Advice No. 190, adopted June 2, 2006. On the one hand, it recognizes the time and effort
DOE staff spent preparing the draft report; but on the other hand concludes that DOE’s review missed
critical parts of the intent of a five-year review. A key observation within the advice is that the five-year
review would be more useful if it assessed the ongoing protectiveness of remedies beyond the
institutional control period (emphasis in Advice 190).
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Responseto Comment 1: DOE appreciates the time spent on reviewing the draft document and
providing comments.

The five-year review process is meant to verify that the remedies selected in Action Memoranda and
records of decision are working as predicted. These remedies are expected to be protective when
completed, unless the conditions and assumptions on which the decisions were based have changed
significantly. These remedies may include institutional controls as part of an interim action or as part of a
final action. The five-year review process is primarily retrospective in that it looks at actions taken to
meet remedial action decisions made before the review is conducted to ensure that they have, or will,
achieve the desired mitigation of the risks that were the basis for the action. Recognizing the interest in
knowing the overall status of the Hanford Cleanup Project, this DOE five-year review also includes
discussion of those areas where CERCLA removal or remedial actions are expected to be conducted and
provides a description and discussion of the status of those areas

DOE disagrees that the protectiveness statements are based primarily on exposures being limited by
institutional controls. Institutional controls are an element of many removal and remedial actions and are
used during removal actions to ensure protection of human health and the environment until such time
that a final remedy is completed. Institutional controls are also a fundamental part of some permanent
remedies when it is not feasible to treat or remove all contaminants and some are left in place.
Institutional controls will not be used to circumvent or substitute for permanent solutions when such
solutions are reasonably achievable. Institutional controls will not be applied, or will be terminated, when
DOE determines that such controls are not necessary or required.

Most of the work completed recently, or in progress, is being done under interim records of decision.
Interim RODs are the appropriate tool to use in cases where waste sites may be added later or where
additional data or analysis is needed to formulate the final cleanup decision. The interim ROD allows
cleanup to proceed in the meantime and facilitates actions necessary to move the Hanford cleanup
mission closer to its final goals. The remedies selected in the interim RODs must not be inconsistent with
remedies selected in final records of decision. DOE anticipates that when the remedies selected in those
records of decision are completed the results will be protective of human health and the environment. In
some circumstances, additional work may be necessary and that ROD amendments may be required.

Comment 2: To amplify on that, we commend DOE for its candid assessment of the technical
difficulties of remediating groundwater contaminated with radionuclides. DOE notes that remedial action
objectives are not being met for groundwater contaminated with uranium in the 300 Area, and for
groundwater contaminated with strontium-90 in the 100 Area. The draft review reports that alternative
remedies have been tested for the strontium-90 contamination, and we understand that one such
alternative method was selected and has recently been applied in the 100-N Area.

Response to Comment 2: That is correct. An alternative method for mitigating the strontium-90
contamination in the 100-N Area is being tested. If the technology performs as expected, the application
of the technology will be expanded to cover the extent of contamination.

Comment 3: In addition, the remedy for groundwater contaminated with uranium in the 300 Area is

“monitored natural attenuation.” This term seemed puzzling at first glance, since half-lives of uranium
isotopes can be hundreds of millions of years or longer. However, as described in the five-year review
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[p. 3.13], the remedy assumed that uranium levels in groundwater will be reduced as the groundwater
flows into the Columbia River. Even so, the review reports that this remedy has not met remedial action
goals because uranium contamination in the vadose zone has served as a resupply source by migrating
into groundwater.

Response to Comment 3: The decision to rely on natural attenuation and continued monitoring for the
300 Area uranium plume made ten years ago in the 300-FF-05 ROD did not consider radioactive decay of
uranium, given, as you suggest, uranium’s very long half-life. DOE expected other physical flow and
transport mechanisms to reduce the uranium concentration to drinking water standards within ten years.
That has not occurred as expected. Deep vadose zone sources of uranium get rewetted as groundwater
near the river rises, thus contributing additional uranium to the groundwater. The ongoing CERCLA field
investigation and treatability testing activities are designed to evaluate this condition and provide a basis
for selecting technology to address the problem.

Comment 4: Furthermore, in the 200 UP-1 Area, the review notes that remedial action goals are being
met, but also states that those goals are not risk-based [p. 2.32]. The goals for uranium and technetium-99
(210,000 year half-life), represent levels 10-fold higher than levels that would be considered acceptable.

Response to Comment 4: The remedial action goal of the 200-UP-01 interim remedial action is to
reduce uranium and technetium-99 concentrations to 10 times the drinking water standards for uranium
and technetium-99. This goal was met and we are currently performing a rebound study to determine if
these conditions will continue over time. This action is intended to reduce the mass of these two
contaminants to levels where future migration of the plume will not exceed standards outside of the

200 Area core zone. Because this is an interim action, the final end state for the 200-UP-01 groundwater
will be determined at a later date.

DOE intends to conduct groundwater cleanup pursuant to CERCLA requirements and will strive to meet
CERCLA groundwater cleanup goals. Groundwater cleanup decisions will be based meeting the nine
CERCLA remedial action evaluation criteria and CERCLA groundwater cleanup objectives, including the
restoration of the aquifer to beneficial uses wherever practicable within a time frame reasonable given the
particular circumstances of the Hanford Site. If, through the CERCLA process, restoration is determined
to not be practicable, DOE will take appropriate actions to prevent further migration of the plume, prevent
exposure to the contaminant and evaluate further risk reduction. This approach is consistent with

40 CFR 300.430(a)(1)(iii)(F). Aquifer restoration for 200-UP-01 operable unit must be evaluated on all
of the contaminants that exceed drinking water standards. Hence, the ultimate cleanup levels for uranium
and technetium will be based, in part, on the ability to meet standards for the co-contaminants, including
carbon tetrachloride.

Comment 5: The five-year review only describes a few instances at Hanford where pilot projects for
groundwater remediation have been initiated. The review further notes that for some nuclides, such as
tritium and iodine-129 (15 million year half-life), no viable groundwater remediation technology exists
[p. 2.35].

Response to Comment 5: Meeting CERCLA groundwater cleanup goals for the tritium, nitrate, and

iodine-129 plumes are challenging. CERCLA feasibility studies and proposed plans will assess available
technologies to address the contaminants of potential concern, including these contaminants, and the
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ability of technologies to meet CERCLA groundwater cleanup requirements and goals. The current
groundwater cleanup actions are being performed under CERCLA records of decision for interim action
and the systems are well beyond the “pilot stage.”

Comment 6: In previous consensus advice, the HAB concluded that groundwater should be cleaned up
to its highest beneficial use (Advice No. 145, April 4, 2003). But with acknowledged limits in both
radioactive and nonradioactive remediation technologies, and the very long half-lives of some
contaminants, this goal seems unlikely to be attained. One must ask how cleanup at Hanford will ever be
considered complete, as long as groundwater remains contaminated.

Response to Comment 6: The question of when Hanford cleanup will be considered complete is one to
be answered in the future. In the meantime, the Hanford cleanup will meet CERCLA groundwater
cleanup objectives, including the restoration of the aquifer to beneficial uses wherever practicable within
a time frame reasonable. If, through the CERCLA process, restoration is determined to not be
practicable, DOE will take appropriate actions to prevent further migration of the plume, prevent
exposure to the contaminant and evaluate further risk reduction. Therefore, CERCLA records of decision
will determine the cleanup actions to address groundwater contaminant plumes and sources.

Comment 7. As the HAB notes in Advice No. 190, DOE concludes that current remedies are protective
because institutional controls prevent Hanford groundwater uses. But DOE has traditionally assumed that
institutional controls fail after 100 years, with the consequence that greater responsibility falls on
“engineered” controls to contain contamination for periods far longer. Thus groundwater remediation
must ultimately rely on the development of adequate technologies for radionuclides.

Response to Comment 7: DOE will continue to fund technology development for groundwater
remediation and recently received an additional $10 million to fund such research. The Department will,
as appropriate, apply new technologies to solve the complex Hanford groundwater issues. As decisions
are required, they will be based on the effectiveness of current cleanup technologies and their ability to
meet CERCLA groundwater cleanup objectives.

Comment 8: Lastly, we recognize that the five-year review was dedicated to CERCLA remediation, and
remediation of the tank wastes falls outside this category. Nonetheless, the contamination in the tanks
represents an enormous “source term” of potential contamination to the vadose zone and ultimately to
groundwater. The adage of “an ounce of prevention” is highly applicable to the tank wastes:
Groundwater contamination could be prevented by immobilizing the tank wastes through vitrification. To
be effective, any program for groundwater/vadose zone integration must incorporate tank waste
immobilization to prevent groundwater contamination.

Response to Comment 8: DOE agrees that tank waste retrieval, vitrification and the immobilization of
the remaining contaminants from tank losses and residuals is an integral part of groundwater/vadose zone
integration and groundwater protection DOE has initiated steps to assure integration of Hanford projects
addressing groundwater and contamination sources in the soil.

COMMENTER 4: Oregon Department of Energy

Comment 1. Thank you for the opportunity to review DOE’s CERCLA Five-Year Review Report for
the Hanford Site. We recognize the effort that has gone into cleanup of Hanford during the past five
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years, and into your efforts to prepare this document. We are also appreciative that you, along with
AMCP Mike Charbonneau and Karen Lutz, could come to discuss this review at the Oregon Hanford
Cleanup Board meeting at Cascade Locks in March, and at recent public meetings in Portland and Hood
River.

As noted in our comments at the Portland and Hood River meetings, it was Oregon’s expectation that the
five-year review would provide a comprehensive evaluation and discussion of cleanup on the site, and
that DOE would use the review to do a critical self-evaluation of the status and effectiveness of Hanford
cleanup. Unfortunately, as discussed in our remarks below, we believe DOE has fallen short on both
these objectives.

Response to Comment 1: DOE appreciates the continued dialogue with the Oregon Department of
Energy on Hanford cleanup issues and your comments on the draft report.

DOE believes the review satisfied the intent of the five-year review as outlined in CERCLA, Executive
Order 12580, 40 CFR 300, and DOE and EPA guidance. The five-year review process is meant to verify
that the remedies selected in Action Memoranda and records of decision are working as predicted. These
remedies are expected to be protective when completed, unless the conditions and assumptions on which
the decisions were based have changed significantly.

Comment 2: Determinations of protectiveness for most operating units are based not on the actual
protectiveness of remedies, but primarily on some combination of institutional controls (ICs) and/or
assumptions that work in progress will be effective. We believe this approach misses the spirit of the
five-year review. The review should take a hard look at remedies being used, so as to determine whether
they will be effective in the short- and long-term, after work is completed and the reliance on ICs has
ended. Because the stated objective of cleanup, especially for the 100 Area, is cleanup to an unrestricted
use standard, reliance on ICs and “work in progress” does not provide meaningful insight into the
effectiveness of ongoing cleanup. Most of the work recently completed or in progress at Hanford is being
done under interim action records of decision (RODs), so it is not unreasonable to expect that for at least
some operating units, additional cleanup might be needed to get to final RODs. Unfortunately this report
does not provide insight on whether additional work might be necessary, or at which operating units.

Responseto Comment 2: Determinations of protectiveness take into account all of the factors that are
part of the selected remedy, including institutional controls. Institutional controls are an essential tool in
conducting CERCLA remedial actions. During active remediation institutional controls are necessary to
protect the public and environment from exposure as much as possible. Longer term institutional controls
may be required to ensure long term durability of engineered remedies and to protect human health and
the environment where it is not feasible to remove all of the contaminants. Institutional controls will not
be used to circumvent or substitute for permanent solutions when such solutions are reasonably
achievable. Institutional controls will not be applied, or will be terminated, when DOE determines that
such controls are not necessary or required. The report does evaluate the effectiveness of the current
remedial actions and has identified several areas where additional cleanup actions are required.

DOE agrees that most of the work completed recently, or in progress, is being done under interim records
of decision. Interim RODs are the appropriate tool to use in cases where waste sites may be added later
or where additional data or analysis is needed to form the final cleanup decision. The interim ROD
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allows cleanup to proceed in the meantime and facilitates actions necessary to move the Hanford cleanup
mission closer to its final goals. The remedies selected in the interim RODs will be consistent with
remedies selected in final records of decision. In some cases, such as those where the remove, treat, and
dispose remedy has been selected for contaminated soils, the interim actions are anticipated to be the final
action. DOE anticipates that when the remedies selected in those records of decision are completed the
results will be protective of human health and the environment. In some circumstances, additional work
may be necessary and that ROD amendments may be required.

DOE had numerous discussions with the public and received over 300 written comments on the Public
Review Draft of the CERCLA Five Year Review Report for the Hanford Ste. In response to those
comments, the document was revised. DOE agrees that in some cases the protectiveness statements in the
Public Review Draft of the CERCLA Five-Year Review Report for the Hanford Ste overstated the level of
protectiveness that can be determined based on the information available at this time. DOE concluded
that in some cases a more conservative determination would accurately reflect the situation. Therefore,
DOE revised some of the protectiveness statements to reflect the level of knowledge on which the
statements are based.

Comment 3: We do not believe that information described in this document or work completed to date
for Hanford, can support any assertion of protectiveness of the environment, as ecological risk
assessments have not been completed. We believe that in all cases, assessment of protectiveness for the
environment must be deferred, in accord with EPA guidance (Section 4.5 of OSWER 9355.7-03B).

Response to Comment 3: As stated in the previous response, DOE revised some of the protectiveness
statements to reflect the level of knowledge on which the statements are based.

Comment 4. Following on comment #1, it is not clear that for at least some operating units the current
cleanup will be protective when completed. As an example, we looked at the status of groundwater in the
100-B/C Area, an area where most of the priority cleanup has been completed, and a site for which the
five-year review states that remedies are protective (“No issues or actions specific to the 100-B/C Area
were identified during the review.”) Working with information in the March and May draft reports, we
surmise that:

® DOE’s approach for this operating unit is that groundwater remedial measures were not
warranted because it was anticipated that source cleanups would resolve groundwater
contaminant issues.
® Most priority cleanups at the B/C area have been completed (all priority liquid sites have been
completed, along with 8 of 10 priority sites for buried solid waste). As such one should expect to
see decreasing concentrations of contaminants at this site. However, as described in the March
and May reports:
*  Chromium concentrations have been steady or declining.
»  DOE has acknowledged that for sites in the 100 Area, “deep vadose zone chromium residues
continue to act as a reserve for future contamination of groundwater.”
= Strontium-90 concentrations are neither increasing not decreasing in monitoring wells.
= Tritium concentrations have increased in some wells and aquifer tubes and declined in others.
One well had a sharp increase in concentration (to eight times the drinking water standard)
during 2005.
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» The pilot ecological risk assessment for the B/C area identified antimony and nitrate as
contaminants of concern, and also noted elevated concentrations of technetium-99,
trichloroethylene (TCE), and TCE degradation products.

Response to Comment 4: The 100 Area cleanup interim action decisions for groundwater are designed
to address principle threats, not all of the contaminants of potential concern. Tritium, nitrate, and
antimony were not identified in the remedial action objectives of the records of decision for groundwater
interim action. The cleanup actions taken under the records of decision for interim action were focused
on the key contaminants that drive risk. Per the Hanford Past Practice Strategy, DOE will complete the
CERCLA RI/FS process where all of the identified contaminants of concern will be considered.

DOE’s approach for the 100-BC Operable Unit, working with the regulators, did not identify that
groundwater conditions warranted interim measure response. It is anticipated that source cleanups would
help resolve groundwater contaminant issues. We believe that current 100-B/C Area groundwater
conditions still do not justify a groundwater interim action to protect the Columbia River. The CERCLA
Remedial Investigation Feasibility Study (RI/FS) process will assess human and environmental risk

and current technology’s ability to meet CERCLA groundwater cleanup requirements and goals. This
includes the restoration of the aquifer to beneficial uses wherever practicable within a time frame
reasonable given the particular circumstances of the Hanford Site. If, through the CERCLA process,
restoration is determined to not be practicable, appropriate actions will be evaluated to prevent further
migration of the plume, prevent exposure to the contaminant and evaluate further risk reduction. This
approach is consistent with 40 CFR 300.430(a)(1)(iii)(F). DOE will make a determination through this
process if the source removal actions are sufficient to meet CERCLA requirements.

Comment 5: In contrast to DOE’s finding of protectiveness, Oregon looked at the questions used for that
assessment and finds answers different from DOE (for a finding of protectiveness, answers to these three
questions need to be yes, yes, and no, respectively):

® s the remedy functioning as intended? No. Concentrations of many contaminants in
groundwater have not decreased. Some have increased. Moreover, the vadose zone has been
recognized as a reservoir for chromium and as a source of chromium to groundwater.

® Are the exposure assumptions, toxicity data, etc. used at the time of remedy selection still valid?
No. Cleanup has not led to decreased concentrations of contaminants in groundwater. Vadose
zone soils have been found to be an important reservoir for chromium.

® Has any other information come to light that could call into question the protectiveness of the
remedy? Yes. The pilot ecological risk assessment for the B/C area identified antimony and
nitrate as contaminants of concern.

In other words, it can be argued that the B/C area does not satisfy any of the three questions, and the
remedy is not protective of groundwater in this area. It could be that there will be a delayed response to
source cleanups and that groundwater contaminant levels will decrease in the future. We believe that
remedies should be deemed not protective, or the determination should be deferred until reduced
contaminant concentrations are demonstrated by monitoring data and the ecological risk assessment for
the area is completed.

Response to Comment 5: In general the remedies selected for source removal and groundwater
contaminant removal in the B/C Area 1 are functioning as intended and appropriate for interim measures.
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There are a few exceptions such as the pump-and-treat system at 100-N and the natural attenuation action
at the 300 Area uranium plume. In some cases, such as the chromium pump-and-treat system at 100-K
the remedy is functioning, but the system design needs improvements. The interim measures taken under
the records of decision for interim action were not focused on all contaminants but only on the key
contaminants that drive risk. Per the Hanford Past Practice Strategy, we will complete the CERCLA
RI/FS process where all of the identified contaminants of concern will be considered.

A draft B/C pilot risk assessment report did list nitrate and antimony as contaminants of concern,
however, the report did not put these contaminants into context. For example, it did not compare the
values to background. The B/C pilot data will be further evaluated in the 100 Area and 300 Area
Component of the River Corridor Baseline risk assessment. At this time, nothing in the draft report has
necessitated the need to modify the existing interim RODs.

DOE believes the remedies completed to date for source waste sites are functioning as intended. That is,
DOE continues to believe that removing sources of contamination is an effective remedy for reducing —
not necessarily eliminating — groundwater contamination. As cleanup continues, sources of
contamination that potentially impacts groundwater will continue to be remediated. As noted in response
to Oregon’s comment 2, DOE revised some of the protectiveness statements to reflect the level of
knowledge on which the statements are based.

Comment 6: The report uses a single statement of protectiveness for each NPL site, rather than assessing
and reporting protectiveness on an operating unit by operating unit basis as called for in EPA guidance
(OSWER 9355.7-03B). We believe this approach, together with the heavy reliance on ICs and
assumptions about work in progress, contributes to DOE’s failure to recognize and discuss potential
shortcomings of selected remedies, and thus of protectiveness.

Response to Comment 6: When planning for this five-year review DOE recognized that OSWER
9355.7-03B recommend that at sites with multiple operating units, five-year reviews should address “all
OUs and remedial actions that have been initiated at the time of review.” Consistent with that guidance,
DOE has evaluated all of the operating units and remedial actions that have been initiated on the Hanford
NPL Sites. This is also consistent with the approach as EPA used in its 2000 review to evaluate the
protectiveness of the selected remedies.

The protectiveness statements for the NPL sites took into account the status of remediation for all the
operable units within the sites. Potential and actual shortcomings of selected remedies were identified,
discussed, and taken into account in assessing the protectiveness of the selected remedies, which is the
intent of five-year reviews.

As stated in response to Oregon’s comment 2, DOE has revised the document and some of the
protectiveness statements to reflect the level of knowledge on which the statements are based.

Comment 7. We believe the document falls far short of being comprehensive in addressing “secondary”
contaminant plumes. By “secondary contaminants,” we refer to contaminants that occur in groundwater
in concentrations higher than drinking water and/or aquatic life standards, but that are not the “big hitters”
such as chromium at 100-D and 100-K, strontium 90 at 100-N, and uranium in the 300 Area. Secondary
contaminants include things like nitrate, tritium, carbon-14, strontium-90 at 100-B/C, etc. The presence
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of these contaminants is often not even mentioned in the report and they are never addressed in assessing
protectiveness or included in lists of issues and action items.

Response to Comment 7: DOE agrees not all of the contaminants of potential concern are addressed in
the interim RODs that have been issued for Hanford cleanup actions. As these RODs are for interim
measures, not all of the contaminants of potential concern are addressed in the remedial action objectives.
The interim measures taken under the interim RODs were focused on the key contaminants that may drive
risk. Where necessary, per the Hanford Past Practice Strategy, DOE will complete the CERCLA RI/FS
process and identify and consider all of the contaminants of concern. Remedial action decisions
documented in the final RODs will address all of the contaminants that present unacceptable risks to
human health and the environment.

Comment 8. We are surprised and disappointed by DOE’s failure to acknowledge that existing remedies
are not working for chromium at the 100-D and 100-K Areas, and are not protective of groundwater or of
the environment in near shore areas of the river corridor. Protectiveness statements as written are simply
not credible. Concentrations of chromium are increasing in many wells and a new plume has reached the
Columbia River at K-West. The ISRM barrier has failed and chromium is escaping around the pump and
treat barrier at the 100-K Area. DOE is willing to identify issues and action items for chromium at these
sites, but has not admitted that existing remedies are not protective. New remedies are being
implemented, but they have not been installed so it cannot be assumed or asserted they will be protective.
Similarly, the ongoing chromium story — increasing well and aquifer tube chromium concentrations, new
plumes, failure of pump and treat to contain plumes — provides unambiguous evidence that current
remedies are not effective.

Response to Comment 8: DOE believes that the selected interim remedies for chromium at 100-D and
100-K are effective and are working as intended in the areas where the technology is deployed. To be
fully effective throughout the entire area, the scope of the selected remedies will need to be extended to
cover a larger area. For example, not all of the contaminant sources have been identified and removed
and the pump-and-treat system designs need to be extended to cover all the areas where contaminants
have been found. DOE anticipates that the final RODs for the operating units in the 100-D and 100-K
Areas will fully address all contaminants of concern over the entire area where the contaminants are
located.

Prior to the CERCLA five-year review process, DOE identified deficiencies in the current D and K Area
operable unit remedial action designs. DOE is working with the regulatory agencies to implement
aggressive corrective actions to resolve these deficiencies and also assessing new technologies that may
yield better and faster cleanup results. The five-year review documents these deficiencies and needs for
new technology.

DOE did revise some of the protectiveness statements to reflect the level of knowledge on which the
statements are based. In this case, DOE believes that the interim action is functioning as intended in the
100-D and 100-K Areas but that it does not fully address the extent of the contamination, as the final
ROD will do.

Comment 9: In summary, we strongly recommend this report be extensively revised before it is
finalized. We encourage DOE to rewrite statements of protectiveness to more fully characterize the
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actual protectiveness of remedies, without reliance on ICs or assumptions about work in progress, and to
include consideration of all contaminants. We also encourage DOE to defer statements of protectiveness
regarding the environment until ecological risk assessments are completed. We look forward to
continuing to work with DOE on Hanford cleanup that will insure long-term protectiveness of human
health and the environment.

Response to Comment 9: DOE does not agree this five-year review needs to be extensively revised, as
discussed in various responses above. However, DOE has made revisions to the report, including
modifying a number of the conclusions regarding protectiveness of interim remedies (as the State of
Oregon suggests).

COMMENTER 5: Ken Gasper

Comment 1: The Executive Summary would be more useful if it contained a summary of what was
achieved in the five-year period in the 100, 200, and 300 Areas in addition to what appears on page iv.

Responseto Comment 1: The Executive Summary includes some information on what work occurred
(e.g., 120 waste sites have been remediated in the 100 Area), but DOE believes highlighting the major
findings in summary form is the best use of this high-level summary. Summaries of the cleanup work
that has occurred in the 100, 200, and 300 Areas can be found under the “Remedy Implementation”
section for each of the areas.

Comment 2: The Technical Assessment Summaries, Section 1.5 for the 100 Area, and Section 2.5 or the
200 Area would be more complete and more useful to the reader if they contained the level of detail
(progress and analysis) provided in the Technical Assessment Summary for the 300 Area together with its
three subsections 3.5.1, 3.5.2, and 3.5.3.

Response to Comment 2: We agree the Technical Assessment Summaries would be more complete if
they contained additional detail. However, the significant number of operable units in the 100 and
200 Areas made such an undertaking too difficult.

Comment 3: The whole document would be more helpful if there were some discussion about:

a. What was achieved in the five-year period versus the schedule for the five-year period that was in
place at the beginning of the five-year period: what was done sooner than expected, what was done as
scheduled, and what took longer than scheduled.

b. The cost to achieve what was performed, versus the plan: what was done for less than plan, what was
done for the planned amount, and what cost more than expected.

c. What can now be expected to be done regarding cost and schedule in the next 5 years, based upon the
lessons learned in the last 5 years.

Response to Comment 3: While additional discussion about costs, schedules, and past and future
performance may be of interest to you and other members of the public, the purpose of the five-year
review is more limited and specific. Its purpose is to evaluate the remedies selected in Action
Memoranda and/or records of decision and determine whether the remedial action objectives of the
remedies are still valid and will result in protection of human health and the environment when the
remediation is completed.
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COMMENTER 6: Carol/Sue Brown

Comment 1: I still have questions and concerns. I learned a lot from the book on Hanford cleanup, by
Roy Gephardt. I talked to the lady from Hanford Watch who was at the meeting. I can see how people
would get very emotional about the situation. The Riverkeeper man(Greg?) was also very
knowledgeable, and I was glad to meet him. I think that people are really scared; [ know I am. And, like
the Hanford Watch lady said; it is our earth, and the only one we have. We HAVE to try to take care of
it. I am happy that this current “culture” is more about cleanup than creating more nuclear bombs. (Well,
I guess we already DID that.)

Responseto Comment 1: Thank you for sharing your thoughts and concerns. We agree cleanup is vital
and must continue. You might consider speaking with a member of the DOE or regulatory agencies staff
by calling the Hanford Line at 1-800-321-2008 or visiting our website at www.hanford.gov for additional
information on the Hanford cleanup.

Comment 2: I am angry at the people in the 1940s who didn’t seem to care about us and who dumped all
this stuff on that site. | was unclear about all that you reported on. Well, that is, I can remember some of
it, but not all. You were basically talking about what had been done on the site and what still needed to
be done. 1 would like to know if you could perhaps repeat to me what areas you folks are still working
on.

Response to Comment 2: We discussed the significant cleanup progress at the site. This includes:

- More than 2,300 tons of spent fuel have been moved away from the Columbia River;

- 20 tons of plutonium-bearing materials have been stabilized and packaged;

- Five of nine plutonium reactors have been partially demolished and placed in interim safe
storage;

- More than 6.3 million tons of contaminated soil have been dug up along the Columbia River and
disposed of in the Environmental Restoration Disposal Facility;

- Thousands of drums of transuranic waste are being retrieved and safely shipped to New Mexico
for permanent disposal;

- Waste Treatment Plant construction is one-third complete;

- Over 3 million gallons of liquids have been removed from the single-shell tanks;

- Sludge or salt waste has been retrieved from 4 single-shell tanks and 3 others in progress; and

- Testing of Bulk Vitrification as a potential supplemental treatment for low-activity tank waste is
ongoing.

Despite this progress, challenges remain at the Hanford Site. More than 53 million gallons of radioactive
and chemical waste in 173 tanks must be treated and disposed. Approximately 25 million cubic feet of
solid waste are buried or stored on site must be retrieved and re-disposed or be permanently entombed.
Nearly 270 billion gallons of groundwater contaminated above drinking water standards must be
remediated to the extent practicable. More than 1,700 waste sites and approximately 500 contaminated
facilities still require remediation.

The Department’s Office of Environmental Management will continue to focus on safe, cost-effective risk
reduction and cleanup at Hanford and across the DOE complex.
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Comment 3: 1 am, of course, more concerned about the river. I would like to know if any plutonium,
uranium plumes have come down this way lately, or what IS coming down this way. I would like to
know if you will get the plume under Hanford that they were talking about in 60 Minutes away from the
river. Will it really come down this way? Do you do pump and treat to remedy it? Will that get it all?

Responseto Comment 3: The Washington State Department of Ecology has classified the general water
use and water quality for the stretch of the Columbia through and below Hanford as “Class A, Excellent.”
Hanford currently has very little impact to the Columbia River. The only Hanford-derived contaminant
that consistently shows a statistical increase in the river downstream of Hanford (measured at the City of
Richland’s municipal water supply intake) is tritium at very small quantities, such that the river meets
safe drinking water standards for tritium.

The only areas of potential concern for Columbia River aquatic life in the Hanford area are in the very
near shore or riverbanks where existing groundwater plumes discharge into the river. These areas are
monitored by the DOE and the state of Washington. Information on specific findings are published
annually and the most recent edition is the Hanford Site Environmental Report for 2005, which can be
found at hanford-site.pnl.gov/envreport/.

Comment 4: My book that I read said something about solidifying the plume under the ground. Tim
Hill from Dept. of Ecology (he was at the meeting), had told me, over the phone, that there was a
“freezing” deal they could do with the underground plume. What is that all about?

Response to Comment 4: A number of technological solutions have been considered and tested to
remediate soil at Hanford. Soil freezing is a common engineering tool used where tunnels or trenches
need to be constructed in saturated soil. It is not a commonly used tool for long-term remedial action.
Please contact Mr. Hill again and he may be able to direct you to a staff member at Ecology or DOE who
could answer your questions about various technologies being researched for use at Hanford.

Comment 5: Also, am I considered a “downwinder?” What IS a downwinder?

Responseto Comment 5: “Downwinder” is the term popularly used to describe people who lived in
areas within the general wind direction of Hanford who may have been in the pathway of radioactive
emissions released during the years Hanford created plutonium for the nation’s defense. The term
generally refers to those who lived in adjacent areas and counties during the 1940s and 1950s when
emissions were at their highest. No Hanford plutonium production reactors have operated since the
1980s.

Comment 6: You all seemed like you were working hard on controlling the waste, and that you were
concerned. I understood some of the meeting, but not all of it. WHY would 60 Minutes report on it if it
weren’t extremely urgent? I am still scared. I really want to, in all honesty, know if I should move away
from the river in a few years. I don’t want to get cancer from this, and I don’t want YOU to, either. I was
shocked that Richland takes it’s water from the Columbia River. As a Christian, I am concerned about
you, and Bryant, and Karen, and all the other nice people I met from the Tri-Cities. I am not one of those
people who says “well, it’s too far enough away to really concern me,” or “well, I can just move.” I
CARE about people whom I meet, and like it’s not like I’m not concerned about my OWN welfare; but |
have a lot of room in my heart for other people, also. Can’t you talk to your city government about
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getting your water from elsewhere? I know Bryant made it sound like it was safe, but I don’t believe that.
Now I am (also) worried about you folks. Unless you get the water from up north of Hanford. Then I
could see how it would be all right, since rivers seem to flow from north to south.

Responseto Comment 6: The 60 Minutes report focused on the potential for Hanford wastes to impact

the river in the future from wastes in tanks stored about 7 miles from the Columbia River. The Columbia
River meets all applicable state and federal drinking water standards and Washington State has classified
the stretch of the Columbia River from the Grand Coulee Dam to the Washington-Oregon border, which

includes the Hanford Reach, as Class A, “Excellent.” Class A waters are suitable for essentially all uses,
including raw drinking water, recreation, and wildlife habitat.

The river is safe for use, including as a source of drinking water for the City of Richland. The City of
Richland maintains a diligent sampling program to assure city water users that their water meets
applicable standards. Hanford and the State of Washington also conduct similar sampling programs to
assess the quality of the Columbia River water. All of the cleanup efforts at Hanford, in some way, are
focused on protection of the river and its users.

Comment 7: Are the old tanks really emptied? Dennis Faulk was telling me that they were, which is
excellent work. He said there was just the sludge on the bottom to remove. [ would say that is good
because it takes strain off the plume. That’s how we’re all really going to get poisoned, at this point; if
that gets into the Columbia. But I know you folks are extremely educated, and know a lot more about
what you are doing than I ever will. Tell me this stuff won’t hurt my river any more than it already has,
please. As I said to Karen; what you folks are doing is very noble. It is noble to be cleaning up this earth,
and [’m sure the Lord will look down on you and smile if you are giving it your best effort. It’s not you
people’s fault, what these people in the 1940s did, creating all this crap for our generation to clean up.

Responseto Comment 7: As noted in the responses above, DOE, Washington State Department
Ecology, Washington State Department of Health, and the City of Richland regularly and
comprehensively monitor the quality of the Columbia River water and potential sources of contamination
to the river to ensure that it remains safe for all uses

Significant risk reduction has occurred at Hanford including the removal of more than 3 million gallons of
liquids removed from the single-shell tanks. Additionally, workers have removed sludge or salt waste
from four single-shell tanks and are working on three others.

However, many challenges remain at the Hanford Site. More than 53 million gallons of radioactive and
chemical waste in 173 tanks still must be treated and disposed. DOE is actively working to ensure that
these wastes are retrieved and treated to ensure the river is protected.

Comment 8: And I hope no one is bringing you more waste, because I feel that you all have your hands
full taking care of all that is already there. I didn’t know anything about any of this a year ago; I had no
idea something so serious could exist right here in Washington State. I am very sad. Well, that’s my
long-winded message. Please reply, and take care.

Responseto Comment 8: Our ability to clean up the Hanford Site, as well as all of the nation’s weapons
material production sites, depends on us being able to properly dispose of the various waste types at the
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facilities and locations best suited to handle them. For instance, Hanford’s transuranic (plutonium-
contaminated) waste is currently being shipped offsite to an underground repository in New Mexico,
Hanford’s spent nuclear fuel and glassified tank waste are slated to go to the national repository in
Nevada, and Hanford is expected to begin shipments of excess stabilized plutonium offsite as part of a
national consolidation plan. DOE has selected Hanford as one of the sites to dispose of some low-level
radioactive waste and some mixed radioactive waste from other DOE sites. However, such shipments are
hold until certain environmental analyses are complete, currently estimated to be in 2009.

COMMENTER 7: Russell Jim Yakama Nation

Comment 1. The Yakama Nation appreciates the opportunity to provide comments on the DOE’s draft
five-year report required under the Comprehensive Environmental Response, Compensation and Liability
Act (CERCLA).

Responseto Comment 1. The Department of Energy appreciates the time and effort of the Yakama
Nation to review and provide comments on the draft five-year review report.

Comment 2: The Yakama Nation has reviewed the comments of the Department of the Interior Fish &
Wildlife Service (DOI-FWS) and the Department of Commerce National Oceanic & Atmospheric
Administration (NOAA). The Yakama Nation concurs with the faults found by those federal agencies in
the draft five-year review report.

Response to Comment 2: DOE responded to the comments from Department of the Interior Fish &
Wildlife Service and the Department of Commerce National Oceanic & Atmospheric Administration.

Comment 3: The draft report is not in compliance with the U.S. Environmental Protection Agency’s
(EPA) June 2001 Comprehensive Five-Year Review Guidance as noted in those federal comments. This
noncompliance raised significant questions regarding the lawfulness of such a five-year review.

Response to Comment 3: DOE disagrees and believes this draft report complies with the EPA
Comprehensive Five-Year Review Guidance. Both the EPA and DOE five-year review guidance were
followed in conducting this five-year review.

Comment 4: The Yakama Nation takes strong exception to the “protectiveness” finding of the draft
report. Such a finding is completely unsupportable without 1) the completion of sitewide comprehensive
human health and ecological risk assessments, and 2) a comprehensive sampling and data collection from
all areas where waste released by those operable unites being reviewed has come to be located.

Response to Comment 4: DOE disagrees that additional risk assessments must be completed to make
short term protectiveness determinations on selected interim or final remedies. DOE agrees that long-
term protectiveness should be deferred until the planned risk assessments are completed. The short-term
protectiveness determinations from this review are based on evaluation of the performance of selected
remedies.

Sampling and data collection and risk assessments are part of the remedial investigation/feasibility study
(RI/FS) process. The role of the baseline risk assessment in the RI/FS process is to address the risk
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associated with a site in the absence of any remedial action or control, including institutional controls. It
essentially is an evaluation of the no-action alternative. The results of the baseline risk assessment are
used to understand the types of exposures and risks that may result from superfund sites and are used to
help select the most appropriate remedy. The remedy selected through the RI/FS process will address the
risks identified in the RI/FS process and mitigate the identified risks to be protective of human health and
the environment. The five-year review process verifies that the selected remedy is or will be protective
when final.

As pointed out in the Executive Summary/Introduction to this Comment Response Document, DOE had
numerous discussions with the public and received over 300 written comments on the Public Review
Draft of the CERCLA Five Year Review Report for the Hanford Ste. In response to those comments, the
document was extensively revised. DOE agrees that in some cases the protectiveness statements in the
draft document overstated the level of protectiveness that can be determined based on the information
available at this time. DOE concluded that in some cases a more conservative determination would
accurately reflect the situation. Therefore, DOE revised some of the protectiveness statements to reflect
the level of knowledge on which the statements are based.

Comment 5: In the Yakama Nation’s view, this draft report is so far out of compliance with applicable
statutory, regulatory and Tri-Party Agreement requirements that the Yakama Nation recommends that the
draft be withdrawn and work begin anew on a draft that meets the concerns expressed herein and in the
comments of others.

Responseto Comment 5: DOE disagrees. We believe the five-year review addressed the intent of the
five-year review as outlined in CERCLA, Executive Order 12580, 40 CFR 300, and DOE and EPA
guidance. EPA guidance states the purpose of a five-year review is to evaluate the implementation and
performance of a remedy in order to determine if the remedy is or will be protective of human health and
the environment when completed.

Comment 6: Because of these concerns, the Yakama Nation is simultaneously requesting EPA and the
Washington State Department of Ecology to exercise the full extent of its regulatory authority under the
Tri-Party Agreement and other authorities to ensure the rejection of any five-year review report in the
nature of this draft and to ensure that a proper five-year review is conducted that meets all appropriate and
required standards.

Response to Comment 6: Pursuant to Comprehensive Five-Year Review Guidance (June 2001)
OSWER 9355.7-03B-P, EPA 540-R-01-007 the CERCLA Five-Year Review Report for the Hanford Site
was provided to EPA for its review and concurrence with the protectiveness determinations. If EPA does
not concur with the DOE protectiveness statements they will inform DOE. EPA may issue a separate
report that includes protectiveness statements reflecting that agency’s opinions.

COMMENTER 8: Washington State Department of Ecology
Comment 1: Ecology concludes that the draft report does not include the minimum requirements for
technical assessments of a remedy. The report does not include accurate and complete answers to these

questions:
Question A — Is the remedy functioning as intended by the decision documents?
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Question B — Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives
(RAOs) used at the time of the remedy selection still valid?

Question C — Has any other information come to light that could call into question the protectiveness of
the remedy?

Responseto Comment 1: DOE disagrees. The draft report addressed all three questions for each
operable unit for which a CERCLA decision document has been issued.

A CERCLA five-year review evaluates whether remedies selected in CERCLA decision documents have
resulted in a final condition that is protective of human health and the environment or that they will be
protective when completed. For the Hanford Cleanup Project most of the decision documents issued to
date are for interim decisions. The responses to the three questions for those interim decisions are
accurate and complete and legitimate institutional controls are in place to ensure protection of human
health and the environment until final remedies are completed. They provide the basis for concluding that
the interim remedies are protective. This approach to evaluate the protectiveness of the remedies is
consistent with EPA guidance and was used by EPA in its five-year review for the Hanford Site issued in
2001.

However, DOE acknowledges that final RODs may include contaminants and/or areas of contamination
that were not addressed in the interim decision documents. DOE also acknowledges that additional
information developed through the ecological risk assessments being planned or conducted will provide
new information that will have to be reviewed to determine if previously selected remedies are still
protective. For new RODs the information will be part of the basis for remedy selection. For existing
interim and final RODs, the new information may result in the need to revise the remedies through
explanations of significant difference or ROD amendments, depending on the degree of change to the
remedy.

Protectiveness is generally defined in the National Contingency Plan (NCP) by the risk range and the
hazard index (HI). In reviewing protectiveness of remedies in this review, DOE accepted the definition of
“protective” of the EPA-Office of Inspector General. According to that office, “CERCLA protective is
defined as “protective of human health and the environment as defined generally by a 10™ to 107 risk
range and a hazard index of 1 or less.”” A risk range of 10™*to 10 is consistent with risk management
decisions made in other EPA regulatory programs and in federal regulatory agencies in general.

Therefore, promulgated regulations include, incorporate, or account for this risk range. Applicable or
relevant and appropriate requirements (ARARSs) are selected from regulations and cleanup remedies must
comply with ARARs. Hence, compliance with ARARSs is generally considered protective.

Comment 2: The enclosed comments show how the report is not accurate and complete. Three
particular areas of concern are: The protectiveness evaluation did not consider new information such as
the 2001 amendments to Washington Administrative Code 173-340, and the changes to the City of
Richland comprehensive plan (relative to the 300 Area).

Response to Comment 2: New information pertaining to the Hanford Cleanup Project is assessed on an

ongoing basis. As the information is received, it is evaluated for potential impacts on the cleanup. If the
assessment of the new information indicated that it could trigger a reconsideration of requirements in a

CERCLA Five-Year Review B.31 November 10, 2006



ROD, it was incorporated into the five-year review. The 2001 amendments to Washington
Administrative Code 173-340 and the City of Richland study were reviewed.

The 300 Area industrial re-use study conducted by the City of Richland was assessed to determine if it
would affect any of the CERCLA remedial action decisions that have been established in records of
decision. At this time the City of Richland 300 Area study does not warrant a change to the current or
reasonably anticipated future land uses for the 300 Area as established in the Hanford Comprehensive
Land Use Plan. The DOE may have future missions in the 300 Area. The DOE anticipates the federal
government will own and, therefore, control the Hanford’s land use for the foreseeable future.

The 2001 amendments to WAC 173-340 were reviewed each time an analysis of ARARs was performed
as part of an Engineering Evaluation/Cost Assessment (EE/CA) or RI/FS since being promulgated. Any
RODs signed since 2001 include requirements from the amendments if they were determined to be
relevant and appropriate.

For RODs signed prior to the 2001 amendments being effective, DOE is following the EPA policy
regarding consideration of newly promulgated or modified requirements. Once a ROD is signed and a
remedy chosen, EPA will not reopen that decision unless the new or modified requirement calls into
question the protectiveness of the selected remedy. EPA believes that it is necessary to “freeze ARARs”
when the ROD is signed rather than at initiation of remedial action because continually changing
remedies to accommodate new or modified requirements would, as several commenters noted, disrupt
CERCLA cleanups, whether the remedy is in design, construction, or in remedial action. Each of these
stages represents significant time and financial investments in a particular remedy. For instance, the
design of the remedy (treatment plant, landfill, etc.) is based on ARARs identified at the signing of the
ROD. If ARARs were not frozen at this point, promulgation of a new or modified requirement could
result in a reconsideration of the remedy and a re-start of the lengthy design process, even if
protectiveness is not compromised. This lack of certainty could adversely affect the operation of the
CERCLA program, would be inconsistent with Congress’ mandate to expeditiously cleanup sites and
could adversely affect PRP negotiations, as noted by commenters. The policy of freezing ARARs will
help avoid constant interruption, re-evaluation, and re-design during implementation of selected remedies.

A policy of freezing ARARs at the time of the ROD signing will not sacrifice protection of human health
and the environment, because the remedy will be reviewed for protectiveness every five years,
considering new or modified requirements at that point, or more frequently, if there is reason to believe
that the remedy is no longer protective of health and environment. DOE concluded from this review that
the 2001 amendments do not call into question the protectiveness of the selected interim or final
remedies. Also, the 2001 amendments to WAC 173-340 are being considered in the River Corridor
Ecological Risk Assessment.

Comment 3. The protectiveness evaluation incompletely addressed the Hanford Past Practice Strategy,
specifically, the expectation of additional investigation after interim actions.

Response to Comment 3: It was not the purpose of the CERCLA five-year review to address the

Hanford Past Practice Strategy. The review did take into account the fact that most of the removal or
remedial actions being performed are interim actions. That has been stated more clearly in the some of
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these responses to comments (see the response to Ecology comment #1) and in the final CERCLA five-
year review report.

The River Corridor is the area implementing the past practice strategy. Additional investigation is
ongoing or is planned for the River Corridor. The River Corridor Risk Assessment and River Corridor
groundwater RI/FS investigations for secondary contaminants both support final remedial decisions in
accordance with the past practice strategy. The protectiveness statements have been modified by
deferring long-term protectiveness until the River Corridor risk assessment is completed.

Comment 4: The protectiveness evaluation incompletely addressed the Treatment, Storage and Disposal
Unit and Past Practice Units Interface (Section 5.5 of the Hanford Federal Facilities Agreement and
Consent Order).

Response to Comment 4: The purpose of a CERCLA five-year review is to evaluate the implementation
and performance of a remedy in order to determine if the CERCLA remedy is or will be protective of
human health and the environment when completed. RCRA treatment, storage and disposal and RCRA
past practice units are generally not addressed in CERCLA decision documents unless the closure or
cleanup of the RCRA units has been deferred to or is directed associated with the CERCLA action. The
CERCLA protectiveness determination would only include consideration of the RCRA unit if it was a
specific part of the selected remedy.

Comment 5. Based on our conclusions, we recommend that the DOE protectiveness statement for most
operable units should be that the protectiveness determination is deferred:

“A protectiveness determination of the remedy at OU X cannot be made at this time until further
information is obtained. Further information will be obtained by taking the following actions (describe
the actions). It is expected that actions will take approximately (insert time frame) to complete, at which
time a protectiveness determination will be made.”

Ecology requests that DOE revise its draft five-year review to emphasize: Additional characterization of
many operable units is required or planned. Protectiveness of interim actions will be re-evaluated using
the additional characterization data.

DOE has partially evaluated protectiveness for primary contaminants of concern (e.g., strontium-90 at
100-N Area). Additional characterization of potential contaminants of concern and/or “secondary”
contaminants is required. Protectiveness of interim actions will be re-evaluated using the additional
characterization data.

Human health and ecological risk assessments are in progress or planned across the Hanford Site. Those
assessments may support the conclusion that existing clean-up levels are protective, or could redefine
cleanup levels and remedial action objectives. DOE’s protectiveness statement should be “deferred
pending the outcome of the risk assessments.”

Responseto Comment 5: DOE agrees. As a result of public dialogue and over 300 written comments

received on the draft document, DOE extensively revised the document and re-evaluated the
protectiveness statements. In some cases, the protectiveness statements in the Public Review Draft of the
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CERCLA Five-Year Review Report for the Hanford Site overstated the level of protectiveness that can be
determined based on the information available at this time. DOE concluded that in some cases a more
conservative determination would accurately reflect the situation. Therefore, DOE revised some of the
protectiveness statements to reflect the level of knowledge on which the statements.

Most of the CERCLA remedies reviewed in this five-year review are interim remedies. While interim
remedies must be consistent with final remedies, they may not address all contaminants or the aerial
extent of contaminants in an operable unit that will be addressed in the final selected remedy. Final
RODs may include contaminants and/or areas of contamination that were not addressed in the interim
decision documents. DOE acknowledges that additional information developed through planned
ecological risk assessments is new information that requires review to determine if previously selected
remedies are still protective. For new RODs the information will be part of the basis for remedy
selection. For existing interim and final RODs, the new information may result in the need to revise the
remedies through explanations of significant difference or ROD amendments, depending on the degree of
change to the remedy. Also, DOE did identify the need for additional characterization data for some sites.
Risk assessment and groundwater RI/FS provide additional data.

Comment 6: Innovative technologies will have to be deployed or developed for many operable units
(e.g., 100-NR-2, 300-FF-5, 200 Area vadose zone). The protectiveness evaluation for affected operable
units should be deferred pending technology development, treatability investigations, and feasibility
studies.

Response to Comment 6: As stated previously DOE has extensively revised the protectiveness
statements, where appropriate, to reflect the current level of knowledge.

Comment 7. The integration of treatment, storage, disposal (TSD) unit closure, and Resource
Conservation and Recovery Act (RCRA) corrective action, with CERCLA remedial actions is an integral
part of the Hanford Federal Facility Agreement and Consent Order (HFFACO). The protectiveness
evaluation for many operable units should be deferred.

Responseto Comment 7: As discussed in response to comment 4, CERCLA protectiveness
determination would only include consideration of the RCRA unit if it was specifically part of the
selected remedy.

Comment 8: New information calls into question the protectiveness of the 300 Area remedy. The new
information includes the City of Richland reuse study and changes to the City’s comprehensive plan. The
protectiveness evaluation for the 300 Area is deferred, pending DOE re-evaluation of risk assessment
exposure scenarios.

Response to Comment 8: As discussed in the response to comment 2, at this time the information

presented in the City of Richland study does not warrant a change to its current or reasonably anticipated
future land uses for the 300 Area as established in the Hanford Comprehensive Land Use Plan.
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Comment 9: Executive Summary, page iii, 1* paragraph

The second sentence states: “During the period the site produced nuclear material to be used in the
national defense, many activities resulted in the disposal of wastes containing hazardous constituents
and/or radioactive materials.”

It is recommended that the second sentence be revised to read: “During the period the site produced
nuclear material to be used in the national defense, many activities resulted in the disposal and/or release
of wastes containing hazardous constituents and/or radioactive materials.”

Responseto Comment 9: DOE agrees. As stated previously, DOE has extensively revised the previous
draft five-year review plan to include new or revised information and to clarify some of the previous
discussions. The document was changed as suggested.

Comment 10: Executive Summary, page iii, 1* paragraph: The last sentence states: “Adverse impacts
on the environment from those activities are being remediated to the extent possible.” Adverse impacts
on the environment from all activities are not being remediated to the extent possible. This sentence
needs to be written to more accurately reflect Hanford Site remediation.

It is recommended that the following be considered: “Some adverse impacts on the environment from
those activities are being remediated to the extent possible while other adverse impacts are either being
characterized or are being scheduled to be characterized.”

Response to Comment 10: As stated previously, DOE has extensively revised the previous draft five-
year review plan to include new or revised information and to clarify some of the previous discussions.

Comment 11: Pg. iii para 3. Editorial error — A key requirement is to conduct reviews of the status of
response actions no less frequently than once every five years...”

Responseto Comment 11: The editorial error was corrected.

Comment 12: Executive Summary, page iii, 3" paragraph: The word “year” should be plural in the 2™
sentence.

Response to Comment 12: The editorial error was corrected.

Comment 13: Executive Summary, page iii, 5™ paragraph: During the December 2005 CERCLA five-
year ROD review public presentation, the following two additional scope questions were identified:

1) What corrective measures are required to address any identified deficiencies? and 2) Are there
opportunities to optimize the long-term performance of the remedy to reduce life-cycle costs? As these
were identified as scope, it is recommended they be included in the Executive Summary.

Response to Comment 13: The three questions quoted in the Executive Summary were taken directly

from the EPA’s Comprehensive Five-Year Review Guidance (June 2001) OSWER 9355.7-03B-P, and
EPA 540-R-01-007.
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The first question, “What corrective measures are required to address any identified deficiencies?” is only
relevant if a deficiency has been identified. During this five-year review, deficiencies that were identified
and the corrective measures associated with the deficiencies have been listed in tables in the Executive
Summary and in the NPL site sections.

The second question, “Are there opportunities to optimize the long-term performance of the remedy to
reduce life-cycle costs?” comes directly from DOE CERCLA five-year review guidance. While it is more
related to the cost of implementing remedies than to protection of human health and the environment,
DOE agrees that it is an important consideration and will add it to the Executive Summary.

Comment 14: Executive Summary, page iii, 5" paragraph. It is recommended that question number 3 be
modified as: “Has any other information, including the identification of needed information, come to
light that could call into question the protectiveness of the remedy?”

Response to Comment 14: DOE does not agree with the suggested modification to the text. The
question as stated comes directly from published EPA guidance.

Comment 15: Page iii last paragraph: DOE claimed that DOE met interim actions for the groundwater
operable units across the Hanford Site except for 300-FF-5 and 100-NR-2 which is not correct. The
interim actions are carried out only at selected portions of the operable units which usually does not cover

the entire unit (e.g., the D and H interim action does not cover the entire operable unit which contain
contaminants above the remedial action objectives on the ROD).

Response to Comment 15: In the draft five-year review plan that was previously issued for public
comment, the referenced paragraph (Page iii last paragraph) states, “With two exceptions, DOE has
concluded that the selected remedies and interim actions for the groundwater operable units across the site
are, or will be, protective of human health and the environment when the work is completed. The two
exceptions are the 300-FF-5 and the 100-NR-2 Operable Units.” DOE recognizes that the 100 Area
cleanup decisions are interim actions, designed to address principle threats, not all of the contaminants of
potential concern. The existing records of decision for interim action also do not address all of the areas
where contamination exists. The CERCLA remedial investigation/feasibility study (RCRA Past Practice
RCRA facility investigation/corrective measures study) processes are not complete. The protectiveness
statements have been revised to also reflect that the cleanup decisions are for interim actions and further
work is required to determine “protectiveness”.

Comment 16: Executive Summary, page iv, 1% paragraph: In the first sentence, the term “monitored
attenuation” is used to describe the selected remedy. Terms used in the ROD are “institutional controls”
and “groundwater monitoring and natural attenuation”. It is noted that the term “monitored natural
attenuation” was not in use until after the institutional control remedy for groundwater was chosen (via
the ROD). Therefore, it is recommended that the sentence use a term used in the ROD — either
“institutional controls or “groundwater monitoring and natural attenuation.”

Responseto Comment 16: DOE agrees that the use of the term “monitored natural attenuation” is
inappropriate, because it has a very specific regulatory connotation. The text was revised to clarify (a) the
selected remedy for interim action, and (b) the remedial action objectives during the interim action, and
(c) what activities will be completed in the foreseeable future (e.g., LFI, TT, Phase III FS report, River
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Corridor Baseline Risk Assessment and draft Proposed Plan). The 1996 300-FF-05 ROD Declaration
states: “The selected interim remedy includes: (a) Continued monitoring of groundwater that is
contaminated above health-based levels to ensure that concentrations continue to decrease; and

(b) Institutional controls to ensure that groundwater use is restricted to prevent unacceptable exposures to
groundwater contamination.” The ROD does not use the term “monitored natural attenuation.” There is
discussion of natural attenuation in the description of remedial action alternatives, but the selected remedy
is institutional controls. That remedy includes continued monitoring to “verify modeled predictions of
contaminant attenuation to evaluate the need for remedial measures” (pp. 61-62 of the ROD).

The remedial action objectives, as stated in the 300-FF-05 ROD, are:

1. Protect human and ecological receptors from exposures to contaminants in soils and debris by
exposure, inhalation, or ingestion of radionuclides, metals, or organics.

2. Protect human and ecological receptors from exposure to contaminants in the groundwater and control
the sources of groundwater contamination in 300-FF-1 to minimize future impacts to groundwater
resources.

3. Protect the Columbia River such that contaminants in the groundwater, or remaining in the soil after
remediation, do not result in an impact to the Columbia River that could exceed the Washington State
Surface Water Quality Standards.

Institutional Control on use of groundwater (GW-2) is the primary means of protecting humans until
remedial measures bring the uranium concentrations to below drinking water standards

DOE agrees that the natural attenuation action is not meeting the remedial action objectives in the ten
year time frame envisioned when the 300-FF-05 ROD was written in 1996. Therefore, the statement,
“The interim remedy selected as part of the initial ROD for the 300 Area NPL site remains appropriate for
the operable unit” was changed.

Comment 17: Executive Summary, page iv, 1¥ paragraph: The paragraph is silent about organic
contamination. The ROD addressed organic contamination by the following: “Trichloroethene and
dichloroethene may remain in a very small region of the water table aquifer at concentrations around the
MCL. Because of attenuation, trichloroethene and dichloroethene would not reach the Columbia River in
concentrations exceeding the MCLs or surface water quality standards. Monitoring would continue until
remediation goals are met.” Chlorinated hydrocarbons have been present in groundwater since the mid-
1980s and concentrations above DWS have occurred in well 399-1-16B since the start of monitoring in
1987. Chlorinated hydrocarbons are present at the bottom of the aquifer in the vicinity of the 300 APT
and the extent and maximum concentrations within the plume are unknown. A reasonable conceptual
model for the fate and transport of the chlorinated hydrocarbons includes chlorinated hydrocarbon
contaminants entering the Columbia River off shore where the Ringold mud intersects the river bed.

It is recommended that the Executive Summary acknowledge chlorinated hydrocarbon contamination
emanating from the 300 Area.
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Responseto Comment 17: Although monitoring data reveal the presence of chlorinated hydrocarbons in
300 Area groundwater, there is very little evidence that such contaminants are “emanating from the

300 Area” at levels of concern. Discharge across the aquifer/riverbed interface at levels of concern is
considered unlikely, and if present, those contaminants would rapidly dissipate because of their volatility.
Therefore, the Executive Summary was not changed.

The organic chemical cis-1,2-DCE is found in one well in the lower portion of the unconfined aquifer in
the vicinity of the 300 APT. The river channel does not intersect the principal Ringold mud unit (i.e., the
Lower Mud), but could intersect less-transmissive units within Unit E. Also, flow modeling indicates that
groundwater in the lower part of the unconfined aquifer will discharge to the river bed farther offshore in
deeper water, and over a more broad area, compared to groundwater flowing in the upper part of the
unconfined aquifer. Aquifer tubes at the shoreline have not revealed cis-1,2-DCE contamination at depths
in the aquifer likely to be intersected by the channel.

Volatile organic compounds are detected in 300 Area groundwater, with trichloroethene (TCE) being the
most widespread and from multiple sources, including offsite sources. Tetrachloroethene (PCE) and cis-
1,2,-dichloroethene (DCE) are also detected, and are probably from past disposal to 300 Area disposal
sites. DCE may represent the degradation of TCE and/or PCE in the aquifer. The final product of that
degradation chain, vinyl chloride, has not been detected in 300 Area groundwater. (Groundwater Report
for FY 2004—PNNL-15127, pp. 2.18-2.19 and tables 2.4 to 2.7). Water samples collected during the
recent drilling of boreholes as part of the 300-FF-5 Limited Field Investigation in the 300 Area revealed
evidence for volatile organic compounds (VOC), primarily trichloroethylene (TCE), at depths in the
aquifer that are below the normal screened interval used for monitoring groundwater conditions. In
samples from two of these boreholes, the concentrations exceeded the drinking water standards for these
constituents. Investigation of the significance of this contamination at depth in the unconfined aquifer is
continuing.

DCE currently exceeds the drinking water standard (70 ug/L) at one well, which is screened in the lower
portion of the unconfined aquifer. Based on the distances to the nearest additional monitoring wells for
that horizon, it is reasonable to state that the DCE occurrence is limited in aerial extent, is primarily at
depth in the aquifer (i.e., not at the water table), and probably associated with past disposal to the

300 Area Process Trenches. Volatile organic compounds are generally short-lived in the near-surface
environment because of their volatility; they do not readily adsorb to soil; they persist as dissolved
constituents in groundwater; and are short-lived in surface waters. So even if VOCs get to the river via
groundwater flow, the exposure risk period in the river is short, and the concentrations are likely to be
very low because of volatilization and dilution.

Comment 18: Executive Summary, page iv, 1¥ paragraph: The paragraph is silent about contaminants
from the 300 Area that are seeping directly into the river. While the paragraph states that institutional
controls are in place to prevent use of the groundwater, it does not indicate if controls are in place to
address contaminants seeping into the Columbia River.

It is recommended that the paragraph identify what controls are in place to address contaminants seeping
directly into the Columbia River.
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Responseto Comment 18: As stated previously, DOE has extensively revised the previous draft five-
year review plan to include new or revised information and to clarify some of the previous discussions.
This has resulted in an extensive rewrite and reformatting of the five-year review report. The discussion
in Section 3.4.2 addresses discharges to the Columbia River shoreline and near-shore river bottom.
Section 3.5.1 indicates that DOE currently controls the 300 Area and use of the groundwater, and that
existing institutional controls are expected to remain protective until the final remedy is identified and
selected.

Comment 19: Executive Summary, page iv, 2" paragraph: The paragraph is silent about contaminants
from the N Area that are seeping directly into the river. While the paragraph states that institutional
controls are in place to prevent use of the groundwater, it does not indicate if controls are in place to
address contaminants seeping into the Columbia River.

It is recommended that the paragraph identify what controls are in place to address contaminants seeping
directly into the Columbia River.

Response to Comment 19: Institutional controls prevent the consumptive use of contaminated
groundwater at Hanford by humans. There are no current uses of “institutional controls” to prevent or
reduce the exposure of biota to contaminants seeping into the Columbia River. The use of pump-and-
treat technology has proved to be ineffective at reducing the strontium-90 concentrations at the shoreline.
A new technology is being tested that sequesters (binds-up) strontium-90 to mineral apatite that is formed
in a treatment zone adjacent to the 100-N shoreline. Phytoremediation is also being tested as a “polishing
step” in conjunction with the apatite barrier. Polyphosphate sequestration is being tested to address
uranium in the 300 Area. A combination of geochemical and biogeochemical technologies are being
tested to convert chromium-6 to non-toxic chromium-3, coupled with pump-and-treat technologies are
being tested for chromium.

Comment 20: Executive Summary, page iv, 5" paragraph: The paragraph is silent about 1100 Area
institutional controls and/or monitoring.

As the summary indicates that contamination was left in place and that the 1100 Area will continue to be
included in future five-year reviews, it is recommended that the paragraph identify what controls and/or
monitoring are in place and/or performed.

Response to Comment 20: The following wording was added in the discussion of the 1100 Area NPL
Site in the Executive Summary: “DOE will continue to maintain the integrity of the cap and fencing at
the Horn Rapids Landfill per the Superfund Site Closeout Report requirements.”

Comment 21: Executive Summary, page v, table: In the “100/300 Crosscutting” column, an additional
item that should be identified is the collection of additional characterization information to support
completion of interim response actions.

It is recommended that the following row be added to the table: “Issue 3. Additional contamination

characterization information is needed to support completion of response actions prescribed within the
TPA and the records of decision to develop final cleanup decisions and to support final cleanup actions.”

CERCLA Five-Year Review B.39 November 10, 2006



Response to Comment 21: DOE does not agree that a new issue is needed. Tri-Party Agreement
milestones exist to complete the remedial investigation and feasibility study process and obtain final
RODs. On a case-by-case basis more characterization information may be needed, e.g., the 300 Area.
However, for most sites characterization completed during remediation will be sufficient to assess the
risks and reach final remedial decisions.

Action 2-1, identifies an action to create an integrated strategy for achieving final cleanup decisions in the
River Corridor

Comment 22: Executive Summary, page v, table: In the “100/300 Crosscutting” column, an additional
action that should be identified to support the collection of additional characterization information is
development of schedule, workscope, and plan implementation associated with primary characterization
documents (i.e., RI/FS, RFI/CMS, LFI, FFS, IRM, etc.).

It is recommended that the following row be added to the table: “Action 3-1. Submit a five-year
characterization master plan for the 100 and 300 Areas which identifies additional characterization
information needs and provides a schedule for beginning the administrative process of obtaining the
information.”

Response to Comment 22: DOE does not agree that a new action is needed. Tri-Party Agreement
milestones exist to complete the RI/FS process and obtain final RODs. On a case-by-case basis more
characterization information may be needed, i.e. 300 Area. However, for most sites characterization
completed during remediation will be sufficient to assess the risks and reach final remedial decisions.

In, addition, Action 2-1, identifies an action to create an integrated strategy for achieving final cleanup
decisions in the River Corridor.

Comment 23: Executive Summary, page v, table: In the “Issue 1”” row of the “100/300 Crosscutting”
column, under “Affects Current Protectiveness” the table indicates “No.” Unless all of the data has been
collected and evaluated, this cannot be answered as “No.”

It is recommended that the table indicate that it is unknown at this time.

Response to Comment 23: In response to your comment, additional text was added to the final
document to explain the table headings.

The protectiveness determination is always based upon what is known at the time the determination is
made. If the identified issue or action indicates there is a known problem with the protectiveness, then it
is considered to be affecting current protectiveness. This is consistent with the three basic questions that
form the basis for deciding whether a remedy is protective.

Information gathered in the future has the potential to identify that a remedy previously considered to be
protective may not be. This is the reason for asking the second and third questions. Question 2 - Are the
exposure assumptions, toxicity data, cleanup levels and remedial actions objectives used at the time of the
remedy selection still valid? Questions 3 - Has any other information come to light that could call into
questions the protectiveness of the remedy?
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Comment 24: Executive Summary, page vi, table: In the “100-N Area” column, it is recommended that
the additional row be added to the table: “Issue 8. Additional characterization information is needed to
support development of an FFS to support completion of interim response actions for the 100 N Area.”

Response to Comment 24: DOE does not agree that a new issue is needed. Tri-Party Agreement
milestones exist to complete the remedial investigation and feasibility study process. This issue is
sufficiently captured in Issue 2 and is addressed in Action 2-1.

Comment 25: Executive Summary, page vi, table: In the “100-N Area” column, it is recommended that
the additional row be added to the table: “Action 8-1. Submit a characterization plan for approval and
implementation to provide additional characterization information to support a FFS for N Area units for
which it is known that contaminated waste, vadose zone, and/or groundwater exists and/or will remain
(i.e., 1324-N/NA, 1301-N LWDF, and 1325-N LWDF).”

Response to Comment 25: DOE does not agree that a new action is needed. Significant work was
completed that supports the 100-N Focused Feasibility Study (FFS). Much of this effort is described in
The 100-N S-90 Project Remediation Options Evaluation Report. The ongoing treatability study
described in Srontium-90 Treatability Test Plan for 100-NR-02 Groundwater Operable Unit (DOE
2005¢) will provide the additional characterization information needed to evaluate the permeable
reactive barrier option. DOE and Ecology established a TPA milestone for the delivery of a focused
feasibility study/proposed plan (FFS/PP) with the mutual agreement that the wealth of existing data
together with the data provided by the ongoing test plan, will be sufficient to develop an acceptable
FFS/PP.

DOE agrees that on a case-by-case basis, more characterization information may be needed, e.g., the
300 Area. For most sites, however, characterization completed during remediation will be sufficient to
assess risks to reach final remedial decisions. This issue is sufficiently captured in Issue 2 and is
addressed in Action 2-1.

Comment 26: Executive Summary, page vi, table: General comment. Issues and actions that will be
added to the review as a result of comments should also be added to the table.

Response to Comment 26: DOE agrees. The Executive Summary table incorporates this new
information.

Comment 27: Executive Summary, page iv, 6™ paragraph. To this (“DOE Richland ...protectiveness
concerns.”) add the following: All response or corrective actions, excluding situations where there is an
imminent threat to the public health or environment will be conducted in a manner which ensures
compliance with the technical requirements of the Hazardous Waste Amendment Act (Chapter 70.105
RCW and it implementation regulations).

Responseto Comment 27: While the substantive requirements of the Hazardous Wastes Amendment
Act and the implementing regulations are potential ARARs for CERCLA removal or remedial actions,
this does not mean that they apply or are relevant/appropriate in all circumstances. No change to the
existing text was made.
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Comment 28: Introduction, page xvi, 6™ paragraph. Add as last sentence; Although the closure and
corrective action were integrated with the CERCLA remedial action, Ecology retains post-closure
authority over the TSD units.

Response to Comment 28: Jurisdictional matters concerning the integration of treatment, storage and/or
disposal units into a CERCLA remedial action are addressed by the record of decision. No text change
was made.

Comment 29: Page 1.3, Section 1.1, 1¥ paragraph: The text indicates four categories of contamination.
The four categories may not adequately represent contamination that is a result of contaminated biological
material.

It is recommended that a fifth category be included which identifies contaminated biological materials.

Response to Comment 29: DOE does not agree that a fifth category is needed. The fourth
contamination category, burial grounds contains many types of materials, including biological material.
No text change was made.

Comment 30: Page 1.7, Section 1.3, 3" paragraph: The text differentiates between “contaminant
sources” and the “underlying groundwater” but does not describe or indicate which operable unit
addresses contaminated vadose zone remaining under liquid disposal sites.

It is recommended that the text acknowledge contaminated vadose zone underlying (and mounded
around) the liquid disposal sites and provide an explanation of how this contamination is addressed by the
RODs.

Response to Comment 30: DOE agrees. A listing of the source operable unit remedial action objectives
was added in Table 1-4. The remedial action objectives specifically discuss contamination remaining in
the soil after remediation.” No further text revision is needed.

Comment 31: Section 1.4.1 Page 1.4.1 Para 2. Editorial error — “...is more stringent than the 100 pg/L
drinking water standard...”

Responseto Comment 31: The suggested edit was made.

Comment 32: Section 1.4.1, page 1.14, 1999 ROD for 100-NR-1 and 100-NR-2: The text states the
following:

“The remedial action for unplanned releases (past-practice site) for 100-NR-1 consists of a remove, treat,
and dispose remedy for 37 radioactive sites, 6 inorganic waste sites, 6 burn pits, and 9 surface solid waste
and miscellaneous source waste sites. The actions include excavate and treat soil using ex situ
bioremediation and dispose of the treated soil for 20 near-surface petroleum sites; in situ bioremediation
for two deep petroleum sites; and institutional controls for one shoreline site...(see following paragraph,
2000 ROD for 100-NR-1)”
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Based on the text, 100-NR-1 consists of a total of 58 unplanned releases. However the planned actions
have only been presented for 23 of these waste sites. Please include a table within the CERCLA five-year
ROD review which specifies the Waste Information Data System (WIDS) designation for each of the
unplanned release sites within the 100-NR-1 Operable Unit. Include the planned action for each site
within the table, and the anticipated date for each final remedy to occur.

Response to Comment 32: The text in Section 1.4.1 of the document was changed to include the
following wording:

“There are 81 waste sites in the 100-NR-1 OU identified as requiring interim remedial actions under this
ROD (see Table 1 in the ROD). For 58 of the sites, the remove, treat, and dispose remedy was selected
(37 radioactive sites, 6 inorganic waste sites, 6 burn pits, and 9 surface solid waste and miscellaneous
source waste sites.) Other actions for 22 petroleum sites include: excavate and treat soil using ex-situ
bioremediation and dispose of the treated soil for 20 near-surface petroleum sites, and in-situ
bioremediation for two deep petroleum sites. The final site is the shoreline where institutional controls
were the selected remedy.”

Comment 33: Section 1.4.1, page 1.15. 2000 ROD for 100-NR-1: The text states the following:

“The remedy for the three waste sites in the 100-NR-1 ROD is remove, treat if necessary, and dispose.
Remediation of these sites began in July 2000 and is continuing. Expected completion is December 2006.
Portions of the 1301-N treatment, storage, and disposal unit piping are deferred to future remedial actions
in the 100-NR-1 area under the 100-NR-1 and 100-NR-2 ROD.”

Please revise the text to specify which portions of 1301-N are being deferred, the anticipated date for
remediation, and the basis for the deferral. In addition to the additional language, please include a
complete map of 1301-N, which shows the location (i.e., coordinates) of the deferred portion.

Response to Comment 33: Section 1.4.1 of the document was changed to include the following
wording: “Approximately 600 feet of piping that is associated with the 1301-N (or 116-N-1) TSD Waste
Site and the 116-N-2 Facility and support facilities (1322-NA, NB, NC) will be deferred until
decontamination and decommissioning (D&D) of these facilities. This deferral is due to safety concerns
with remediating the piping and the radiological dose exposure to remedial action workers. Remediation
will require excavation of the earthen berm at the 116-N-2 Facility, which provides radiological shielding.
This work is scheduled to begin in 2009.

Additionally, approximately 5,600 feet of piping that is associated with 116-N-1, 105-N and 109-N
Facilities (part of the N Reactor Facility Complex) will be deferred until D&D activities of the 105-N
Reactor Facility Complex. This deferral is also due to safety concerns with remediating the piping.
Remediation will require excavation up to foundation walls of these facilities, thus, jeopardizing the
integrity of the facilities. The pipelines intersect and/or follow active underground power lines and
potable water lines. Finally, remediation will block the access routes to the ongoing pump-and-treat
operations at the 100-N Springs and other active facilities in the 100-N Area. This work is scheduled to
begin in 2011.

The deferred piping associated with the 105-N and 109-N Facilities will be remediated as part of D&D of
the 105-N Reactor Facility Complex in accordance with Tri-Party Agreement Milestone M-093-20.”
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Two figures in Attachment 41 of the RCRA Permit describe the piping being deferred:

Figure 2.1. 116-N-1 Crib Influent Piping to be Rescheduled for Remediation
Figure 2.2. 116-N-1 Crib Influent Piping to be Rescheduled for Remediation

Comment 34: Page 1.15, Section 1.4.1. Include a documentation reference at the end of the sentence
stating: “Portions of the 1301-N treatment, storage, and disposal unit piping are deferred to future
remedial actions in the 100-NR-1 area under the 100-NR-1 and 100-NR-2 ROD.”

Response to Comment 34: As noted in the previous response, new text was added to the final report.

Comment 35: Section 1.4.1, p. 1.21, paragraph after #4. Modify the second sentence of the paragraph as
follows:

The principal cleanup levels for surface soil to 4.6 meters (15 feet) below ground surface are were

15 millirem above background for radionuclides and the direct contact exposure levels in the Washington
State Model Toxics Control Act (WAC 173-340) Method B for chemicals_calculated using chemical
toxicity values available at the time of the remediation, plus protection of groundwater and the Columbia
River as evaluated using methods and toxicity values available at the time of remediation.

Response to Comment 35: The text of the Section 1.4.1 of the document was changed to read: “The
principal cleanup levels for surface soil to 4.6 meters (15 feet) below ground surface were

15 millirem/year above background for radionuclides and the direct ingestion exposure levels in the
Washington State Model Toxics Control Act (WAC 173-340) Method B for chemicals calculated using
chemical toxicity values available at the time of the remediation, plus protection of groundwater and the
Columbia River as evaluated using methods and toxicity values available at the time of remediation.”

Comment 36: 1.4.3.2, page 1.22, 3 paragraph. Change: hexavalent to total chromium is 100 pg/l.
Response to Comment 36: The document was changed as suggested.

Comment 37: Section 1.4.5: Innovative Technology Demonstration: Both DOE and Ecology agreed to
demonstrate two technologies: apatite sequestration and phytoremediation. The document failed to
mention about the phytoremediation and the corresponding action items.

Responseto Comment 37: The text of the document in Section 1.4.5.2 was changed as follows:
“Phytoremediation, as a “polishing” step to the barrier, is also being tested. As the barrier is designed to
operate as a natural gradient passive reactive barrier, the pump-and-treat system has been placed in a cold
stand-by configuration. Extraction, injection, and monitoring wells associated with the pump-and-treat
system are also being maintained in cold standby status.”

Comment 38: Section 1.4.5.4, Page 1.30: Wells in 100-N Area monitor a 300,000 L petroleum spill that
occurred along the shoreline in the 1960s. Elevated concentrations of TP-diesel and floating product are
observed in monitoring wells. Recommendations for improving the 100 Area groundwater remediation
recently made in Calendar Year 2005 Annual Summary Report for the 100-HR-3, 100-KR-4, and 100-NR-
2 Operable Unit Pump-and-Treat Operations (DOE/RL-2006-08, Rev. 0) include an evaluation of water-
quality impacts related to the spill.
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A draft report on ecological impacts at the 100-N Area was transmitted to Ecology in June 2006. It
evaluates biological impacts of spilled petroleum, but the report has not been reviewed and approved by
Ecology.

Add issue: “The extent of shoreline water quality impacts related to the diesel spill that occurred circa
1963 are not well known.”

Add action: “Provide previously collected data and coordinate with River Corridor sampling efforts to
collect additional pore water data from new and existing aquifer tubes along the 100-NR-2 shoreline in
order to assess water quality impacts.”

Action Due: 12/2007

Response to Comment 38: DOE agrees to provide previously collected data and coordinate with River
Corridor sampling efforts to collect additional pore water data from new and existing aquifer tubes along
the 100-NR-2 shoreline in order to assess water quality impacts of the remnants of the diesel spill. In the
interim, the free-floating product found in existing wells will be collected per the requirements of the
1999 ROD for Interim Action. A new issue and action were added.

Comment 38: Section 1.4.5.4, Page 1.30: The recently published Calendar Year 2005 Annual Summary
Report for the 100-HR-3, 100-KR-4, and 100-NR-2 Operable Unit Pump-and-Treat Operations
(DOE/RL-2006-08, Rev. 0) identifies several changes that are possible following standby of the 100-N
Area strontium pump-and-treat system. These changes may include increases in shoreline tritium,
increases in specific conductance, and increases in extraction well concentrations of strontium-90. The
report recommends action to actively monitor these changes.

Add: “Issue: The strontium-90 pump-and-treat system will be in standby during the apatite treatability
test. Water level and water-quality parameters are expected to change during this time.”

Add: “Action: Expand (i.e. increase the frequency of sampling) the near-shore water level monitoring
and sampling efforts to document changes during and after pump-and-treat system standby.”

Action Due: During and after system standby.

Response to Comment 38: Although DOE agrees with the comment, we do not feel there is a need to
add the suggested “issue and action” to the CERCLA five-year review, because the projected water level
and chemistry changes are documented and sampling and analysis plans have been implemented to
document changes during and after pump-and-treat system standby.

Comment 39: Section 1.4.5.4, page 1.30, Issue 7: Issue 7 identifies a deficiency related to risk
assessment. State the effect this deficiency has on the current protectiveness, and give expected
improvements. Also state the work that will be conducted (i.e., the questions that will be answered with
the 100-N area ecological risk assessment), and provide any associated milestones for the risk assessment.

CERCLA Five-Year Review B.45 November 10, 2006



Response to Comment 39: DOE has obtained new data. The 100-N ecological data published

in Aquatic and Riparian Receptor Impact Information for the 100-NR-02 Groundwater Operable Unit
(DOE/RL-2006-26 Draft A Reissue) is consistent with previously identified data and analyses that the
pump-and-treat system, operating in that location for the last ten years, has not appreciably reduced the
strontium-90 concentrations in groundwater that upwells into the Columbia River.

The permeable reactive barrier currently being tested at 100-N is being designed to meet a goal of ninety
percent reduction of strontium-90 concentrations at the river’s edge. Further discussion with regulators,
tribes and stakeholders is necessary before we can articulate what further work will be done and the
schedule for performing such work. Any further ecological work at 100-N will be integrated into the
overall 100/300 ecological risk studies that are currently being planned.

Comment 40: Section 1.4.6.1, Page 1.30: Change text as follows: “Due to groundwater contamination
in the 100-HR-3 Operable Unit, Ecology requested DOE to perform additional 100-D source
characterization in soil at the rail line that runs east west from the sodium dichromate station. The
investigation included 12 test pits and nearky approximately 116 soil samples. The sampling did not
identify a shallow vadose source of hexavalent chromium in this area.”

The samples collected for this study were taken from the shallow zone to a depth of 12 ft. Hexavalent
chromium was found at greater depth during sampling at railway tracks in the 100-B/C Area.

Response to Comment 40: The suggested change was made to Section 1.4.6.1 in the document.

Comment 41: Page 1.28, Section 1.4.5.1, 1* paragraph: The last sentence states: “The 120-N-1 and
120-N-2 waste sites (chemically contaminated; no radionuclides) were also completely remediated,
backfilled, and re-vegetated.” Remediation has not been completed at the waste management unit as
contaminated vadose zone and groundwater remain. Therefore, the statement should be re-written to
reflect this.

Recommended wording is: ‘“Remediation of the 120-N-1 and 120-N-2 waste sites (chemically
contaminated; no radionuclides) has been initiated with waste removal, backfilling, and re-vegetation;
however, contamination remains.”

Response to Comment 41: The following revision was made to the text in Section 1.4.5.1:
“Remediation activities for the 120-N-1 and 120-N-2 as specified in the Closure sections of the RCRA
permit have been completed. Closure activities consisted of excavation and disposal followed by
verification sampling of remaining soils. Verification sample results confirm residential cleanup levels
were achieved for these sites. Groundwater contamination attributed to these facilities remains above the
secondary drinking water standard for sulfates. Continued groundwater monitoring is required by the
RCRA permit.”

Comment 42: Page 1.30, Section 1.4.5.3 or 1.4.5.4: The text describes the inefficiencies of the pump-
and-treat system (Section 1.4.5.3). The date of the review is May 2006 and the “issues and actions”
section (1.4.5.4) does not identify an action of changing the pump-and-treat system. It is ether
recommended that in Section 1.4.5.3 that it be identified that the pump-and-treat system has been placed
in “cold stand-by” or that Section 1.4.5.4 identify an action of the pump-and-treat system having been
placed in “cold stand-by.”
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Recommended wording for Section 1.4.5.4, Action 6-1 is: “Implement the treatability test plan.... As the
barrier is designed to operate as a natural gradient passive reactive barrier, the pump-and-treat system has
been placed in a “cold stand-by” configuration.”

Response to Comment 42: The document was changed as suggested

Comment 43: Page 1.30, Section 1.4.5.4: After the success and/or effectiveness of the apatite barrier
has been determined, the treatability plan identifies an intent to extend the barrier’s length and to perform
a “secondary polishing treatment” if necessary. Also, a project work plan entitled 100-N Area Strontium-
90 Treatability Demonstration Project: Phytoremediation Along the 100-N Columbia River Riparian
Zone has been generated which describes the secondary polishing treatment under consideration.
Therefore, in the event that the apatite barrier is determined to be effective and the secondary treatment is
necessary, it is recommended that an additional issue be included which achieves these objectives.

The following wording is recommended for an additional action: “Issue 8-1. In the event that the apatite
barrier is determined to be effective, an expansion of the barrier is necessary. Furthermore, during the
evaluation of the apatite barrier, it may be determined that a secondary polishing treatment is necessary.”

The following wording is recommended for an additional action: “Action 8-1. Evaluate the effectiveness
of the apatite barrier as a primary remediation. Based on the evaluation, make recommendations
regarding the expansion of the barrier, the potential need for a secondary remediation, and/or the need to
evaluate an alternative remediation.

Response to Comment 43: DOE does not agree that an additional issue and action are needed. It is not
a foregone conclusion that the proposed barrier will need to be expanded beyond the current 300 ft,
configuration or that additional treatment will be necessary. We agree that, consistent with the treatability
test plan, expansion of the barrier, the need for additional treatment, and/or the need to evaluate an
alternative technology will continue to be evaluated and reported.

Comment 44: Page 1.30, Section 1.4.5.4: Due to the configuration of groundwater monitoring wells in
relation to the 116-N-1, 116-N-3, 120-N-1, and 120-N-2 waste sites and the current groundwater
monitoring program, it is unknown if 1) the remedies are protective of groundwater resources and 2) if the
soil and groundwater remedies are meeting groundwater protection standards of WAC 173-303-645. In
addition, by a recent letter (dated April 11, 2006), Ecology has communicated the necessity of
accumulating data and determining minimum data needs. The letter states: “The results of the additional
field investigations, and the previously accumulated data, will have to be evaluated in a Focused
Feasibility Study (studies) as shown in Figure 1 of DOE/RL-91-40.”

Therefore, it is recommended that an additional issue be included which addresses the need for a FFS.
The following wording is recommended for an additional issue: “Issue 9. Data needs to be accumulated
and a determination made regarding additional data needs.”

The following wording is recommended for an additional action: “Action 9-1. Submit a plan for Ecology

approval that specifies how it will be determined which additional data is needed, how that data will be
obtained, and the schedule for obtaining the additional data. Implement the approved plan.”
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Response to Comment 44: The selected remedy (source removal and pump-and-treat) does not meet the
remedial action objective of reducing the strontium-90 concentrations at the river. As with all of the
operable units with RODs for interim action, the need for additional data will be assessed to determine if
a FFS/PP can be prepared and submitted with the data collected to date. Per the Hanford Past Practice
Strategy, if additional data is required, it will be collected under a “Limited Field Investigation” of
remedial investigation/feasibility study.” No additional changes to the text were made.

Comment 45: Page 1.30, Section 1.4.5.4: Due to the configuration of groundwater monitoring wells in
relation to the 116-N-1, 116-N-3, 120-N-1, and 120-N-2 waste sites and the current groundwater
monitoring program, it is unknown if 1) the remedies are protective of groundwater resources and 2) if the
soil and groundwater remedies are meeting groundwater protection standards of WAC 173-303-645. The
100-NR-2 groundwater OU selected remedy #6 (page 53) states: “DOE will continue to monitor the
network of wells within the 100-N Area groundwater system...... The continued monitoring will:

(1) assess the performance of the chosen interim action;....(4) further define the extent and nature of
contaminant plumes for the other contaminants of concern;...”

Considering the N Area groundwater monitoring networks and programs associated with the 4 waste
sites, it can be argued that the deficiencies of the networks and programs do not allow the specified
remedy to be achieved. In addition, the deficiencies associated with the networks and programs are
evidenced by Ecology’s draft permit conditions for these 4 waste sites.

Therefore, it is recommended that an additional issue be included which addresses the deficiencies
associated with the groundwater monitoring networks and programs. The following wording is
recommended for an additional issue: “Issue 10. Groundwater monitoring well networks and programs
are not adequate to monitor waste site contamination impacts to groundwater.”

The following wording is recommended for an additional action: “Action 10-1a. Submit a groundwater
monitoring plan for Ecology approval that specifies network and program monitoring that will satisfy
groundwater protection standards of WAC 173-303-645.”

The following wording is recommended for an additional action: “Action 10-1b. Submit a groundwater
monitoring well installation plan for 116-N-1 and 116-N-3 that satisfies groundwater protection standards
of WAC 173-303-645. Upon Ecology’s approval, implement the groundwater monitoring well
installation plan as per the schedule specified in the plan.”

Response to Comment 45: DOE does not agree that an additional issue and action are needed. The
current groundwater monitoring well system was optimized in cooperation with Ecology and is adequate
to determine the effectiveness of current and planned remedies, and continued protectiveness and
compliance with applicable standards. Appropriate Past Practice and RCRA processes, per the Tri-Party
Agreement, will determine the scope and schedule.

Comment 46: Section 1.4.5.1, Page 1.28: The text states the following: “The 116-N-1 and 116-N-3
sites were remediated; at the time of this review was in process, and 116-N-3 had been backfilled and
revegetated. Backfilling and re-vegetation of the 116-N-1 waste site is scheduled to occur in 2006...and
revegetated.”
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Please revise the text to accurately state that the Cleanup Verification Package (CVP) for 116-N-1 has not
been approved by Ecology, and therefore the site is not considered remediated. Also, state that the
116-N-1 site includes a deferred portion for future remediation. Verify if the deferred portion is
UPR-100-N-31, which was initially planned to be on the same remediation schedule as the 116-N-1
Trench and Crib.

Response to Comment 46: The following revision was made to the text in Section 1.4.5.1:
“Remediation of the 116-N-1 and 116-N-3 sites was initiated in accordance with the RCRA Permit
Closure requirements. The 116-N-3 site was excavated, verification samples taken, and the site was
backfilled and re-vegetated. Additionally, at the 116-N-1 site all excavation and verification sampling
were completed. At the time this review was in process, backfilling of the 116-N-1 site was initiated and
is scheduled to be completed in 2006.”

Comment 47: Section 1.4.5.1, Page 1.28: last sentence, spelling error: Please correct “intuitional” to
“institutional.”

Response to Comment 47: The spelling error was corrected.

Comment 48: Section 1.4.5.4, page 1.30: Please include the following as “Issue 8: Issue 8. The lists of
non-radionuclide contaminants of concern (COCs) for the 100-NR-1 Trenches and Cribs (116-N-3 and
116-N-1) were not adequate; and therefore not protective of the environment. Since the Cleanup
Verification Package (CVP) has yet to be completed for UPR-100-N-31 Unplanned Release, there is an
opportunity to rectify this inadequacy, and re-evaluate the COCs for the site.

Action 8. The non-radionuclide list of contaminants of concern (COCs) which has been identified for
UPR-100-N-31 Unplanned Release will be expanded to include the following constituents: antimony,
arsenic, barium, boron, cadmium, calcium, chromium (total), chromium (VI), lead, magnesium, mercury,
selenium, silver, sodium, strontium, tin, zinc, chloride, fluoride, nitrate, nitrite, phosphate, and sulfate.
These are also the COCs which Ecology has identified (via draft permit conditions) to be monitored for in
the groundwater for the 1301-N site.

Response to Comment 48: DOE does not agree that an additional issue and action are needed. It is
premature to identify this issue during this five-year review.

Comment 49: Section 1.4.5.4, page 1.30: Please include the following as “Issue 9: Issue9. The next
steps in the Hanford Past Practice (HPP) Strategy, DOE/RL-91-40, Revision 0, for the 1301-N site are to
assess the accumulated data and determine minimum data needs. Ecology’s assessment of the
accumulated data is that additional field investigations will be required at 100-N Area.

Action 9. The requirement for the Focused Feasibility Study (FFS) will be incorporated into the 1301-N
chapter of the Hanford Facility Resource Conservation and Recovery Act Draft Permit (Site-Wide
Permit). The FFS will have to consider the alternative of capping the unit if necessary to protect human
health and the environment. Administratively, a permit modification is necessary to support completion
of Hanford Federal Facility Agreement and Consent Order Milestone M-16-55, “Complete the interim
response actions for the 100 Area” (12/31/2012).
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Response to Comment 49: DOE does not agree that an additional issue and action are needed. On a
case-by-case basis, more characterization information may be needed, e.g., the 300 Area. For most sites,
however, characterization completed during remediation will be sufficient to assess risks to reach final
remedial decisions. This issue is adequately captured in Issue 2 and addressed in Action 2-1.

Comment 50: Section 1.4.6.1, page 1.30, add text: “An extensive effort was recently made to conduct
historical research review of documents, photographs, and construction drawings to investigate sodium
dichromate use in the 100-D/DR Reactor Area. This investigation identified at least 31 potential point
source locations for sodium dichromate contamination, including ten primary potential sources.”

Response to Comment 50: The document was changed as suggested.
Comment 51: Section 1.4.6.4, page 1.33, Issue 8: Change text to, “Groundwater monitoring data

indicate there is an unidentified chromium vadose source in the 100-D Area, near possibly in the vicinity
of the demolished 190-DR clear wells.”

Response to Comment 51: The proposed text change does not add additional clarity to the current text.
No changes to the text were made.

Comment 52: Section 1.4.6.4, page 1.33, Action 8-1: Change text to: “Aggressively search for the
vadose zone source of chromium in the 100-D Area by conducting field investigations, which include
follow-up on information gathered through the historical research investigation.”

Response to Comment 52: DOE agrees that aggressive source characterization and remediation are
appropriate. New work scope was recently added to perform this work in the 100-D Area. A test plan for
this new work can be found at http://www.hanford.gov/cp/gpp/science/em21.cfim. No additional text
changes were made.

Comment 53: Section 1.4.6.4 page 1.33: DOE recently received $10 million from Congress to address
contaminant migration to the Columbia River. One of the proposals submitted involved refining the
location of the chromium source through geophysical methods. The peer review panel rejected this
proposal, but in order to aid the search for chromium suggested research to define the geologic and
geochemical vadose zone environment in the 100-D Area.

Add Action 8-2: “Perform additional geologic and geochemical investigation of the vadose zone in the
100-D Area.” Action Due: 12/2007.

Response to Comment 53: The document was changed as suggested. When the draft five-year review
document was being written, the technology selections were not finalized. With the selection process
complete, the document was revised to reflect this scope.

Comment 54: Section 1.4.7.1, the text states, “Additional site characterization activities for the

remaining soil sites and solid waste burial grounds will be initiated in 2006.” Follow this up with an issue
and associated action:
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Add Issue: “The remaining soil sites and solid waste burial grounds in the 100-H Area have not been
adequately characterized.”

Add Action: “Initiate additional site characterization activities in 2006 for the remaining soil sites and
solid waste burial grounds.”

Action Due: 12/2006

Response to Comment 54: DOE does not agree that an additional issue and action are needed. On a
case-by-case basis, more characterization information may be needed, e.g., the 300 Area. For most sites,
however, characterization completed during remediation will be sufficient to assess risks to reach final
remedial decisions. This issue is adequately captured in Issue 2 and Action 2-1.

Comment 55: Section 1.4.7.2, page 1.34, Para 2: The recently published report on the efficiency of the
pump-and-treat systems (Calendar Year 2005 Annual Summary Report for the 100-HR-3, 100-KR-4, and
100-NR-2 Operable Unit Pump-and-Treat Operations, DOE/RL-2006-08, Rev. 0) indicates that uranium
concentrations were above the MCL in two wells and nitrate concentrations were above the MCL in four
wells.

Change text to: “Secondary contaminants uranium, technetium-99, and nitrate have also declined, and

how-onhy-a single well adjacent to-the 183-H basins-exceeds the maximum contaminant limits with only a
few wells now exceeding the maximum contaminant limits.”

Response to Comment 55: The document was changed as suggested.

Comment 56: Section 1.4.7.2, page 1.34: Add issue: The Washington State Ambient Water Quality
Standard for chronic exposure to chromium changed from 11 pg/L to 10 pg/L for chromium. This is a
change in a standard that was identified as an ARAR in 100 Area decision documents (1995 ROD as
amended in 1997, 1996 ROD for Groundwater at 100-HR-3 and 100-KR-4). The first CERCLA five-year
review report states that this change is not believed to call into question the protectiveness of the
groundwater pump-and-treat remedy. However, comments responses in the first five-year review refer to
studies indicating potential injury to fall Chinook salmon at hexavalent chromium concentrations between
11 pg/L and 24 ng/L.

Add — “Action: DOE shall revisit this issue by providing scientific justification or conducting scientific
review to determine if 11 pg/L is insignificantly different from 10 pg/L and address whether the previous
standard of 11 pg/L is protective of the health of aquatic organisms”. Action Due: 12/2006

Response to Comment 56: DOE does not agree that an additional issue and action are needed. The
USGS chromium study was a laboratory salmon study designed to create exposure conditions that would
cause adverse effects such as genetic damage. The results of the study indicated possible DNA damage at
some, but not all of the chromium concentrations selected for the study. The results of the study also
indicated that the cleanup level specified in the 100-HR-3/KR-4 groundwater operable unit interim action
ROD is protective of Chinook salmon. Initial findings appear to confirm the adequacy of the National
Ambient Water Quality Standard for Chromium. The results of the study were incorporated into the
design of the ecological portion DOE’s River Corridor Baseline Risk Assessment.
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For purposes of future CERCLA 100 Area RODs, when the “final” ROD is written, it will incorporate as
appropriate (as an ARAR) the chromium ambient water quality standard that is promulgated at that time.
The chromium standard and measurement assessment methodology, as defined in the remedial action
objectives of the current interim action RODs, will remain until “final” RODs are established.

Comment 57: Section 1.4.7.4, page 1.36: Data collected at the H-Area pump-and-treat system show that
wells screened in the deeper Ringold aquifer are significantly elevated in chromium (above the RAO and
as high as 96 ug/L) compared to shallow wells screened in the Hanford Formation Aquifer.
Recommendations for improving the 100 Area groundwater remediation were recently made in Calendar
Year 2005 Annual Summary Report for the 100-HR-3, 100-KR-4, and 100-NR-2 Operable Unit Pump-
and-Treat Operations (DOE/RL-2006-08, Rev. 0), and specify that action must be taken to assess the
communication between the Ringold and Hanford aquifers. Add action under Issue 12:

“Action 12-2: Conduct aquifer/tracer test in a well cluster to assess communication and flux between the
deep Ringold confined aquifer and the upper Hanford Formation aquifer.”

Action Due: 12/2007
“Action 12-3: Remediate chromium in the deep aquifer to the established remedial action objective.”
Action Due: 09/2009

Response to Comment 57: DOE does not agree that additional actions are needed. The five-year review
documents this activity as Issue 12, Action 12-1, with a due date of 09/2009. Remediation of the deeper
contamination will be addressed after characterization and assessment are completed.

Comment 58: Section 1.5, page 1.40, 1* bullet and related statements: Delete the statement: The
exposure assumptions, toxicity data, cleanup levels and remedial action objectives used at the time of
remedy selection are still valid for all operable units.

Replace the statement with: Evaluation of changes in exposure assumptions, toxicity data and cleanup
levels has not been completed. A newer version of the Model Toxics Control Act (WAC 173-340) was
promulgated in 2001, after the last five-year ROD review and after remediation of many of the 100 Area
sites. The WAC 174-340 regulations changed significantly in 2001 with regard to (1) calculation of soil
cleanup levels; (2) consideration of the risk posed by additional potential pathways of exposure: dermal,
inhalation, and terrestrial ecological; and (3) requirements associated with the use of site-specific
parameters, alternate fate and transport models, and empirical demonstrations. The 1996 WAC 173-340
did not specify the requirements for assessing protection of groundwater with alternate approaches. The
application of the amended WAC 173-340 frequently results in more practicable soil cleanup levels than
the 1996 WAC 173-340, alleviating the need for site-specific fate and transport modeling. The newly
promulgated requirements are necessary for protecting terrestrial ecological receptors from the impacts of
contaminated soil.

Action: Re-examine all Cleanup Verification Packages (CVPs) from remediated (or interim remediated)

sites in the 100 areas; compare verification data, from samples taken prior to backfilling, with default
values for soil calculated using the methods in sections WAC 173-340-720 through -750 of the 2001-
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amended WAC 173-340. Also, compare CVP data with ecological protection values given in

WAC 173-340-7490 through -7494. Present the comparison to Ecology and EPA prior to completion of
the River Corridor Baseline Risk Assessment (RCBRA), to obtain regulatory approval of the conclusions
of the RCBRA.

This comparison will allow consideration of the many revisions in toxicity values since the time of
remediation, as well as provide a comparison with revised ARARs.

Response to Comment 58: The 2001 amendments to WAC 173-340 were reviewed each time an
analysis of ARARs was performed as part of an Engineering Evaluation/Cost Assessment (EE/CA) or
RI/FS since being promulgated. Any ROD signed since 2001 includes requirements from the
amendments, if they were determined to be relevant and appropriate.

For RODs signed prior to the 2001 amendments being effective, DOE is following the EPA policy
regarding consideration of newly promulgated or modified requirements. Once a ROD is signed and a
remedy chosen, EPA will not reopen that decision unless the new or modified requirement calls into
question the protectiveness of the selected remedy. EPA believes that it is necessary to “freeze ARARs”
when the ROD is signed rather than at initiation of remedial action because continually changing
remedies to accommodate new or modified requirements would, as several commenters noted, disrupt
CERCLA cleanups, whether the remedy is in design, construction, or in remedial action. Each of these
stages represents significant time and financial investments in a particular remedy. For instance, the
design of the remedy (treatment plant, landfill, etc.) is based on ARARs identified at the signing of the
ROD. If ARARs were not frozen at this point, promulgation of a new or modified requirement could
result in a reconsideration of the remedy and a re-start of the lengthy design process, even if
protectiveness is not compromised. This lack of certainty could adversely affect the operation of the
CERCLA program, would be inconsistent with Congress’ mandate to expeditiously cleanup sites and
could adversely affect PRP negotiations, as noted by commenters. The policy of freezing ARARs will
help avoid constant interruption, re-evaluation, and re-design during implementation of selected remedies.

A policy of freezing ARARs at the time of the ROD signing will not sacrifice protection of human health
and the environment, because the remedy will be reviewed for protectiveness every five years,
considering new or modified requirements at that point, or more frequently, if there is reason to believe
that the remedy is no longer protective of health and environment. DOE has concluded from this review
that the 2001 amendments do not call into question the protectiveness of the selected interim or final
remedies. DOE also notes that the 2001 amendments to WAC 173-340 are being considered in the River
Corridor Ecological Risk Assessment. In addition, final RODs will be developed in the future. During
the RI/FS processes leading to issuance of the final RODs, the ARARs will be re-examined. Ifitis
determined that the more recent revision to WAC 173-340 would result in a more protective, relevant and
appropriate standard, that will be documented in a final ROD.

The River Corridor Risk Assessment is utilizing the data collected in cleanup verification packages (CVP)
and supplemental characterization for the risk assessment. The risk assessment utilizes current
regulations and standards. CVP’s completed to date are interim. CVP’s are closed out after actions
required by final ROD(s) are completed. No immediate action is required.
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Comment 59: Section 1.5, page 1.40, 2" bullet and associated statements: Delete the statement: No
new information has come to light that could call into question the protectiveness of the remedy for all
operable units except for 100-NR-2. This statement cannot be true, because there is currently a River
Corridor Baseline Risk Assessment in progress to address this very issue. Note also that this five-year
record of decision review document does not mention the RCBRA by name or provide a description of
the risk assessment.

Replace the statement with: The River Corridor Baseline Risk Assessment (RCBRA) is in progress to
evaluate protectiveness of remediation activities in the 100 and 300 arcas. The RCBRA will evaluate
post-remediation contaminant concentrations with regard to protection of human health and the
environment, as well as provide support for final cleanup levels for interim-remediated and unremediated
sites.

Response to Comment 59: The recommended description of the River Corridor baseline risk assessment
was added to the appropriate section in the document.

DOE agrees that the River Corridor Baseline Risk Assessment (RCBRA) is proceeding and this is
specifically called out in Action 1-1. Once the RCBRA is completed, it will provide new information that
DOE will review to determine if the previously selected remedies are still protective. DOE will use the
new information in future remedial investigation documents to assist in selection of final remedies that
will be protective.

Comment 60: Table 1.5. There is no action item to carry out groundwater remediation once the
characterization of the “horn area” is complete. There is also possibility of conducting both remediation
and characterization simultaneously. Therefore appropriate action items to remediate the “horn area’
must be identified.

Response to Comment 60: DOE agrees. Action 9.2 is a new action that incorporates the horn area into
the 100-HR-3 Operable Unit treatment zone.

Comment 61: Table 1.5. There is no action item to carry out groundwater remediation once the
characterization of the “horn area” complete. There is also possibility of conducting both remediation and
characterization simultaneously. There fore appropriate action items to remediate the “horn area’ must be
identified.

Also identify any presence of deep chromium contamination in the area and action items to address it.

Responseto Comment 61: DOE agrees that the chromium plume between 100-H and 100-D needs to be
characterized and such work is planned for FY 2007. If chromium concentrations are found to be
exceeding the remedial action objectives defined in the ROD in this area, actions will be initiated to
address the potential threat. A new Action 9.2, Incorporate the horn area into the 100-HR-3 Operable
Unit treatment zone, has been added.

We are unclear if the comment, “identify any presence of deep chromium contamination in the area and

action items to address it,” refers to chromium between the soil excavation zone and the groundwater or
chromium contamination that may be deep in the unconfined aquifer. Soils containing chromium,
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between the excavations and the groundwater, must not impact underlying groundwater to the extent that
drinking water standards are exceeded. Analyses are also performed to assure chromium levels do not
exceed ambient water quality standards at the point of exposure for aquatic life. It is unclear at this time
what risk chromium contamination within a deep confined aquifer may cause and what actions would be
appropriate to address it. This was specifically recognized in the 100-HR-3 interim ROD with the
determination that further investigation was needed before an appropriate remedial action could be
determined. Previous information was that this water was poised no immediate threat. Insufficient
information has come to light to change this determination. However, action 12-1 required that more
information specific to this concern be gathered. An additional action, Action 12-2, was added. This
action will assess the characterization data gathered in Action 12-1 to determine whether an interim action
needs to be identified prior to completing the final ROD.

Comment 62: Pages 1.41 — 1.43, Table 1.5: General comment. Issues and actions that will be added to
the review as a result of comments should also be added to the table and renumbered.

Responseto Comment 62: DOE agrees. The table includes additional issues and actions that resulted
from comments received.

Comment 63: Section 1.7, page 1.44, last paragraph: Please revise the paragraph as follows: “For the
100-NR-2 Groundwater Operable Unit, the remedial action objectives for the strontium-90 contaminant in
the groundwater established in the ROD are being met. Alternative remedies are being tested.
Institutional controls are in place to prevent use for the groundwater. Therefore, for this operable unit, the
remedy is considered protective in the short-term because institutional controls are in place. However, in

order for the remedy to be determined to be protective in the long-term, a focused feasibility study must

be completed, and a final remedy must be selected.

Response to Comment 63:. DOE agrees with the last statement in the comment. Our protectiveness
statements were revised to reflect that the cleanup decisions are for interim actions and further work may
be required to determine “protectiveness.”

However, DOE disagrees with the comment concerning remedial action objectives for strontium-90 in the
groundwater being met. Data from wells located on the shoreline demonstrate that the strontium-90
concentrations were not impacted by the pump-and-treat system. As stated in the five-year review plan,
the selected remedy (source removal and pump-and-treat) does not meet the remedial action objective of
reducing the strontium-90 concentrations at the river. As with all of the operable units with interim action
RODs, the need for additional data will be assessed to determine if a FFS/PP can be prepared and
submitted with the data collected to date. Per the Hanford Past Practice Strategy, if additional data is
required, it may be collected under a “Limited Field Investigation.”

Comment 64: Page 1.15, Section 1.4.1. Revise text to include “Maintain Ecology approved
groundwater monitoring well networks to monitor pump and treat operations and impacts to
groundwater” in the description of the 100-NR-2 OU selected remedy.

The following is recommended text: “The remedy for 100-NR-2 is the continuation of a pump-and-treat

system for strontium-90, which was begun as a removal action in 1995, the disposal of free-floating
petroleum from any monitoring wells, removal of petroleum contaminated solid waste (including
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necessary treatment and disposal to ERDF), and maintenance of Ecology approved groundwater
monitoring well networks to monitor pump and treat operations and impacts to groundwater.”

Responseto Comment 64: DOE agrees that the current monitoring well networks will be maintained.
However, no additional text changes were considered to be necessary.

In accordance with Tri-Party Agreement Change Package M-016-06-01, Ecology agreed that DOE would
construct and evaluate the effectiveness of a permeable reactive barrier, utilizing apatite sequestration
technology as part of the CERCLA Remedial Investigation/Feasibility Study process. This action is
consistent with remedial action objectives (RAOs) and the requirement to evaluate alternative remedial
technologies of the 1999 Interim Remedial Action Record of Decision for the 100-NR-01 and 100-NR-02
Operable Units. The pump-and-treat as currently configured has been demonstrated to not meet the
RAOs of the 1999 Interim Action ROD. It has been determined that the barrier technology should be
tested under ambient field conditions to best evaluate the technology’s effectiveness. The Interim Action
ROD allows the pump-and-treat system to be shut-down with Ecology approval; therefore no Explanation
of Significant Difference (ESD) to the 1999 ROD is needed to shut-down the system. Therefore, any
description of the approved remedy must reflect the agreement to place the pump-and-treat system in cold
standby status until a draft proposed plan to amend the Interim Action ROD or to propose a new ROD is
submitted to Ecology by March 2008, per Milestone M-016-14(b). Thereafter, the pump-and-treat system
will remain in cold standby and DOE will continue to monitor barrier performance until the draft
proposed plan is approved. The proposed plan will evaluate the performance of the 300-ft barrier as well
as other alternatives including the pump and treat and select an appropriate effective alternative or
combination of alternatives in accordance with CERCLA requirements. Other alternatives have been
evaluated (e.g. the existing pump and treat system and technologies identified in DOE-RL, 2004.
“Evaluation of Strontium-90 Treatment Technologies for 100-NR-2”, Letter Report submitted to Ecology,
October 2004).

Comment 65: Page 1.28, Section 1.4.5.1, 1% paragraph: The first two sentences state: “The 116-N-1
and 116-N-3 sites were remediated; at the time of this review was in process, and 116-N-3 had been
backfilled and revegetated. Backfilling and re-vegetation of the 116-N-1 waste site is scheduled to occur
in 2006.” Remediation has not been completed at either unit as contaminated vadose zone and
groundwater remain associated with each unit. Therefore, the statement should be re-written to reflect
this.

Recommended wording is: “Remediation of the 116-N-1 and 116-N-3 sites has been initiated. While the
116-N-3 site has been backfilled and revegetated, contamination remains (i.e., vadose zone and
groundwater) and thus remediation is not complete. At the time this review was in process, backfilling of
the 116-N-1 site has been initiated and is scheduled to be completed in 2006.”

Response to Comment 65: The following text change was made to Section 1.4.5.1 of the final document
that reflects the current status of these sites:

“Remediation of the 116-N-1 and 116-N-3 sites has been initiated in accordance with the RCRA Permit
Closure requirements. The 116-N-3 site has been excavated, verification samples taken, and the site has
been backfilled and revegetated. Additionally, at the 116-N-1 site all excavation and verification
sampling has been completed. At the time this review was in process, backfilling of the 116-N-1 site has
been initiated and is scheduled to be completed in 2006.”

CERCLA Five-Year Review B.56 November 10, 2006



Comment 66: Page 1.33, Section 1.4.7.1. The text states: “All of the high-priority 100-H Area liquid
waste sites, including cribs, ditches, trenches, and retention basins, have been remediated and backfilled
with clean soil.” Remediation has not been completed at the 183-H Solar Evaporation Basin as
contaminated vadose zone and groundwater remain associated with the unit. Therefore, the statement
should be re-written to reflect this.

Recommended wording is: “Remediation of all the high-priority 100-H Area liquid waste sites, including
cribs, ditches, trenches, and retention basins has been initiated. While the all the high-priority units have
been backfilled, contamination remains (i.e., vadose zone and groundwater) associated with the 183-H
Solar Evaporation Basins and post-closure maintenance of the unit is required.”

Response to Comment 67: The suggested changes were made to the report.

Comment 68: Page 1.33, Section 1.4.6.4. Recommendations for improving the 100 Area groundwater
remediation were recently made in Calendar Year 2005 Annual Summary Report for the 100-HR-3, 100-
KR-4, and 100-NR-2 Operable Unit Pump-and-Treat Operations (DOE/RL-2006-08, Rev. 0).
Specifically, one recommendation was for the existing pump-and-treat system to be expanded and an
electrocoagulation system to be applied which is capable of treating high flow rates.

Therefore, it is recommended that an additional issue and action be included in the review.
Recommended wording for the issue is: “Issue 12: Contaminant sources are currently unknown and
chromium concentrations remain well above the remedial action objective. A proposal has been
developed to conduct a field test to apply an electrocoagulation system to accelerate remediation of the
northeastern chromium plume.”

Recommended wording for the action is: “Action 12-1: Propose and implement an Ecology-approved
treatability test plan for expanding the existing pump-and-treat system and applying an electrocoagulation
system which is capable of treating high flow rates.”

Response to Comment 68: DOE does not agree that an additional issue and action are needed. A
treatability test plan, “ Field Test Electrocoagulation for Accelerated Clean Up of the Northeastern
Chromium Plume in the 100-D Area” was provided to Ecology for review and approval. This test plan
addresses this issue and action.

Comment 69: Page 1.33, Section 1.4.6.4. Recommendations for improving the 100 Area groundwater
remediation were recently made in Calendar Year 2005 Annual Summary Report for the 100-HR-3, 100-
KR-4, and 100-NR-2 Operable Unit Pump-and-Treat Operations (DOE/RL-2006-08, Rev. 0).
Specifically, one recommendation was for immobilizing chromium mass in the ISRM plume by
circulating a strong reductant, calcium polysulfide, in the aquifer.

Therefore, it is recommended that an additional issue and action be included in the review.

Recommended wording for the issue is: “Issue 13: Chromium mass in the ISRM plume is mobile and
chromium concentrations remain well above the remedial action objective.”
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Recommended wording for the action is: “Action 13-1: Propose and implement an Ecology-approved
treatability test plan for immobilizing chromium mass in the [SRM plume by circulating a strong
reductant (e.g., calcium polysulfide), in the aquifer.”

Responseto Comment 69: DOE does not agree that an additional issue and action are needed. A
treatability test plan, “ Hanford 100-D-Area Treatability Demonstration: Accelerated Bioremediation
through Polylactate Injection” was provided to Ecology for review and approval. This test plan addresses
this issue and action. The test will provide supplemental treatment up-gradient of the ISRM barrier by
directly treating chromium and other oxidizing species in groundwater (i.e., nitrate and dissolved
oxygen), which will increase the longevity of the ISRM barrier and protect the ecological receptors and
human health at the river boundary.

Comment 70: Page 1.36, Section 1.4.7.4. Due to the configuration of groundwater monitoring wells in
relation to the 183-H Solar Evaporation Basin and the current groundwater monitoring program, it is
unknown if 1) the remedies are protective of groundwater resources and 2) if the soil and groundwater
remedies are meeting groundwater protection standards of WAC 173-303-645. The deficiencies
associated with the unit’s groundwater monitoring network and program are evidenced by Ecology’s draft
permit conditions for this unit. Therefore, it is recommended that an additional issue be included which
addresses the deficiencies associated with the groundwater monitoring networks and programs.

The following wording is recommended for an additional issue: “Issue 13. The groundwater monitoring
well network and program are not adequate to monitor waste site contamination impacts to groundwater.”

The following wording is recommended for an additional action: “Action 13-1. Submit a groundwater
monitoring plan for Ecology approval that specifies network and program monitoring that will satisfy
groundwater protection standards of WAC 173-303-645.”

Response to Comment 69: DOE does not agree that an additional issue and action are needed. The
CERCLA five-year review is not the appropriate forum to resolve RCRA permit issues.

Comment 70: Page 1.36, Section 1.4.7.4: At least two wells were constructed in 1962 in the area known
as the “horn.” Wells 699-97-43 and 699-96-49 were constructed with perforations extending across the
Ringold/Hanford formation contact that separates the confined and unconfined aquifers. Well 699-96-49
was remediated in 1977 by cementing across the contact. Well 699-97-43 was remediated in 1976 by
installing a cement plug from 83-100 ft. depth. However, the conduit from the Hanford unconfined
aquifer to the deeper aquifer remains open. It is recommended that an additional issue be included which
completes the remediation of well 699-97-43.

The following wording is recommended for an additional issue: “Issue 14. Remediation of groundwater
well 699-97-43 has not been completed (i.e., the conduit from the Hanford unconfined aquifer to the

deeper aquifer remains open).”

The following wording is recommended for an additional action: “Action 14-1. Complete remediation of
groundwater well 699-97-43.”
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Responseto Comment 70: DOE does not agree that an additional issue and action are needed. The
CERCLA five-year review is not the appropriate forum to resolve well decommissioning issues as this
work is not currently an integral part of CERCLA cleanup actions under existing records of decision.
DOE agrees, however, to address the well decommissioning through the Hanford Site Well
Decommissioning Plan, DOE/RL-2005-70, Revision 0. This plan outlines our strategic approach for
managing well decommissioning at Hanford.

Comment 71: Page 1.36, Section 1.4.7.4: At least two wells were constructed in 1962 in the area known
as the “horn.” Wells 699-97-43 and 699-96-49 were constructed with perforations extending across the
Ringold/Hanford formation contact that separates the confined and unconfined aquifers. Well 699-96-49
was remediated in 1977 by cementing across the contact. However, considering water level
measurements, there is concern that the remediation (cement plug) may not be providing an effective seal
between aquifers. Therefore, it is recommended that an additional issue be included which evaluates the
effectiveness of the remediation of well 699-96-49.

The following wording is recommended for an additional issue: “Issue 15. Remediation of groundwater
well 699-96-49 occurred in 1977 by cementing across the confined and unconfined aquifer contact.
Based on water-level measurements, the effectiveness of the remediation is unknown.”

The following wording is recommended for an additional action: “Action 15-1. Evaluate the
effectiveness of the 1977 remediation of well 699-96-49.”

Responseto Comment 71: DOE does not agree that an additional issue and action are needed. As stated
in the previous response, the CERCLA five-year review is not the proper mechanism to resolve well
decommissioning issues. They will be addressed through the Hanford Site Well Decommissioning Plan,
DOE/RL-2005-70, Revision 0.

Comment 72: Page 1.36, Section 1.4.7.4. Well 699-99-42 may be an old farm well. The information
provided in the Hanford Well Information System (HWIS) database indicates the well is a 12” pipe, the
depth to bottom is 35 feet, and the well is dry. The HWIS also indicates that construction design is
unknown. It is unknown if this well is providing a conduit for contaminant migration. It is recommended
that this well be evaluated for decommissioning priority.

The following wording is recommended for an additional issue: “Issue 16: Well 699-99-42 should be
evaluated to determine its decommissioning priority.”

The following wording is recommended for an additional action: “Action 16-1. Decommission well
699-99-42 as prioritized.”

Responseto Comment 72: DOE disagrees. As stated in responses to comments 70 and 71, the
CERCLA five-year review process is the not appropriate forum to address this issue.

Comment 73: 200-14" paragraph. To this paragraph (“This five-year review . . . not included in this
review.”) add the following two sentences:

“The Tri-Parties are integrating the closure of inactive treatment storage, and disposal facilities with
waste site cleanup [note: derived from TPA, but could also refer to the 1998 200 Areas RI/FS
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Implementation Plan]. The Tri-Parties are also applying a strategy for groundwater cleanup that
integrates the authorities and requirements of the AEA, CERCLA and RCRA [ref. to Hanford
Groundwater Strategy].”

Responseto Comment 73: DOE agrees. The following text was added to the Introduction section of the
report: “Although this five-year review does not include RCRA treatment, storage, and disposal
activities, the Tri-Parties are integrating the closure of inactive treatment storage, and disposal facilities
with CERCLA waste site cleanup as intended by the TPA. The Tri-Parties are also applying a strategy
for groundwater cleanup that integrates the authorities and requirements of the AEA, CERCLA and
RCRA [ref. to Hanford Groundwater Strategy].”

Comment 74: Page 2.4 Page 2.5. The operable unit designations in the Figures 2.1 and 2.2 appear to be
archaic designations, and should be updated.

Also, it is generally difficult to display the [process-based] 200 Area operable units w/o color-coding
them.

Response to Comment 74: In the draft CERCLA Five-Year Review Report for the Hanford Ste
approved for public release, these changes were made.

Comment 75: Table 2.2 Page 2.8 —2.1. There are 2+ pages discussing the canyon processes, which can
be appropriate because these were the central waste generating processes. However, there should be (and
there is no) corresponding description of the operable units. For example, the non-Hanford reader will
not know what a “Scavenged Waste” (200-TW-1) is. A concise description of the different types of waste
sites (cribs, chemical sewers, ponds, unplanned releases, etc.) would be helpful. Also note that despite the
2+ pages discussing the canyons, they are not the focus of the five-year review. It would also be
appropriate to relate the groundwater operable units: especially the 2 that have RODs: to the canyons,
waste sites/types, and operable units.

Response to Comment 75: DOE revised Section 2.4 of the report to include more information on the
different types of waste sites.

Comment 76: 200-ZP-1. Although Table 2.5 acknowledges other sources of contamination, and other
contaminants, the entire focus of the section is on carbon tetrachloride. This is the largest groundwater
concern in the 200-ZP-1 operable unit. This focus, however, leads to an incomplete protectiveness
evaluation.

A DQO supplement to address high Tc-99 (as well as Cr, NO3) is underway, but is only briefly
mentioned. The evaluation should be revised to increase the emphasis on the DQO.

Response to Comment 77: In the draft CERCLA Five-Year Review Report for the Hanford Ste
approved for public release, this issue was identified. Issue #13 emphasizes the need to further
characterize the technetium-99 plume near the T Tank Farm and Action 13-1 specifically focuses on
completing the DQO and sampling and analysis plan to address the issue.

Comment 78: 200-ZP-1. The entire emphasis is on characterization, with little to no attention paid to
remediation of the [other] contaminants and what specific technology development might be needed to

CERCLA Five-Year Review B.60 November 10, 2006



effectively treat all the contaminants in 200-ZP-1. Pump & Treat was an Expedited Response Action
(ERA) agreed to by parties in ~1995, but the part of that agreement to develop more effective
technologies to replace the P&T has been ignored and shouldn’t be. Characterization has shown that a
P&T that addresses only the top 50 ft. of an aquifer that is over 200 ft. thick ignores CCl4 that is present
deeper in the aquifer and all the way to its base in certain areas. Remediation of [potential contaminant
source] metals in soils, especially radioactive isotopes of these metals in the deep vadose zone like in the
200 Areas, has not been studied to the extent it should have been.

The text should be revised to give greater emphasis to technology development.

Responseto Comment 78: The 200-ZP-1 Remedial Investigation/Feasibility Study is currently
underway. Additional characterization of all the contaminants of concern, including contamination in the
deeper aquifer, will be assessed as part of the RI. The feasibility study, which will be completed by the
end of FYO07, will provide evaluation of remedial technologies and discussion on technology
development. No additional text change was made.

Comment 79: 200-ZP-1: No mention is made of vadose zone characterization being conducted under
the RFI/CMS program for tank farms which are sources of contaminants in the groundwater in 200-ZP-1.
Although this characterization is being done under RCRA regulations that are outside of the scope of the
five-year record of decision review, the Hanford Tri-Party Agreement gives major emphasis to the
CERCLA-RCRA interface. The text should be revised to integrate into the technical assessment, the
RCRA characterization program.

One specific element that should be emphasized in the text is the use of high resolution resistivity/surface
geophysics (HRR/SGE). It could be helpful in identifying sources in and surrounding tank farms and it
should probably be at least mentioned. The T Farm demonstration of HRR/SGE included not only tanks,
but several liquid disposal sites surrounding this farm.

Response to Comment 79: Information from the RCRA Facility Investigation/Corrective Measures
Study (RFI/CMS), especially the high resolution resistivity/surface geophysics (HRR/SGE), was
reviewed and will be incorporated into the overall analysis for the ZP-1 operable unit as part of the
Feasibility Study and Proposed Plan.

Comment 80: 200-ZP-1. Given the vertical distribution of contaminants in the aquifer that is just now
being discovered (page 2.22), further characterization of the deeper aquifer is needed to revise the
conceptual model that forms the basis for any computer modeling that might be performed. This should
be added to the Recommendations (page 2.46).

Responseto Comment 80: The 200-ZP-1 Remedial Investigation/Feasibility Study is currently
underway. Additional characterization of all the contaminants of concern, including contamination in the
deeper aquifer, will be assessed as part of the RI. The conceptual model will be revised as necessary
based on the results of the remedial investigation.

Comment 81: 2.4.3.3. The Technical Assessment Summary of 200-PO-1 incompletely integrates the
previous actions under the Resource Conservation and Recovery Act (RCRA).
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Where the text states that “Remediation of the contaminated groundwater” has not been evaluated since
then, it would be appropriate to provide the background:

Because this OU is designated as a RCRA Past Practice OU, a RCRA CMS was prepared (and
approved) in 1996.

A draft permit modification was prepared by DOE in 1997 and submitted to Ecology, but was never
incorporated in the Hanford Facility RCRA Permit.

The recommended action in the draft permit modification was continued monitoring and institutional
controls for iodine-129 and tritium

Since the draft permit modification was submitted there have been several technical and non-technical
developments that potentially impact recommendations for the 200-PO-1 operable unit:

e Both EPA and DOE have released guidance documents for developing monitored natural
attenuation remedies (give ref).

e EPA has released guidance on institutional controls

e DOE has prepared and submitted TPA-required reports on the available technologies to treat
trittum (M-26) and iodine [don’t have the milestone #]

e Continued monitoring and characterization of the groundwater and vadose zone have
contributed to a better conceptual site model of the sources and migration of contamination
overlying and within the 200-PO-1 OU

e The groundwater “divide” under the B Pond, that originally distinguished between the
200-PO-1 and 200-BP-5 OUs, has disappeared

It might also be worth noting that although nitrate was dropped as a COC in the 1996 CMS, it would
probably be considered in a current assessment.

Responseto Comment 81: The text of Section 2.4.3.3 of the document was revised to include the
following:

Because this OU is designated as a RCRA Past Practice OU, a RCRA CMS was prepared (and
approved) in 1996.
A draft permit modification was prepared by DOE in 1997 and submitted to Ecology, but was never
incorporated in the Hanford Facility RCRA Permit.
The recommended action in the draft permit modification was continued monitoring and institutional
controls for iodine-129 and tritium
Since the draft permit modification was submitted there have been several technical and non-technical
developments that potentially impact recommendations for the 200-PO-1 operable unit:
¢ Both EPA and DOE have released guidance documents for developing monitored natural
attenuation remedies
e EPA has released guidance on institutional controls
e DOE has prepared and submitted TPA-required reports on the available technologies to treat
tritium (M-26) and iodine
e Continued monitoring and characterization of the groundwater and vadose zone have
contributed to a better conceptual site model of the sources and migration of contamination
overlying and within the 200-PO-1 OU
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e The groundwater “divide” under the B Pond, that originally distinguished between the
200-PO-1 and 200-BP-5 OUs, is being investigated as part of the BP-5 and PO-1
characterization effort.

Comment 82: 2.36: 2™ to last paragraph: the fact that in 1998 the Screening Assessment and
Requirements for a Comprehensive Assessment concluded that there is no adverse impact, is of little
significance to this CERCLA five-year review. We recommend deleting the sentence (which is a
1-sentence paragraph).

Responseto Comment 82: DOE agrees. The sentence was deleted.

Comment 83: 2.3.6: Given the regulatory and technical history for 200-PO-1, especially that there is no
remedial decision, the protectiveness evaluation should be “deferred.”

Responseto Comment 83: DOE does not agree that protectiveness statement should be deferred
because no remedy has been selected for this operable unit. Until a CERCLA remedy is selected and
implemented through the remedial investigation/feasibility study record of decision process, the operable
unit is not subject to the requirement for a five-year review. A description of the OU was included as part
of DOE’s effort to cover all Hanford Site CERCLA operable units, even those for which no remedy has
been selected.

Although DOE did choose to review the status of all Hanford Site CERCLA activities in this five-year
review process, we did not commit to conducting protectiveness evaluations for those operable units that
do not have records of decision.

Comment 84: 2.52: We recommend adding text to the Protectiveness Evaluation: “Ecological risk at
the Columbia River is not being addressed in an integrated manner, at least to the satisfaction of
stakeholders. This has surfaced as comments on the Columbia River Corridor Baseline Risk Assessment
and during 2005 workshops on risk integration.”

The recommended action should be for DOE to prepare an integration plan, and present it through public
processes.

Response to Comment 84: DOE did not agree with the suggested changes to the text. An integrated
100/300 Area ecological risk assessment is being conducted with technical assistance from the Hanford
Natural Resource Trustee Council representatives. The plans for this activity have and will continue to be
presented through public processes. The ongoing risk assessments were not addressed in this five-year
review in determining protectiveness since they are not complete.

The recommended action is already covered in Action 2-1, which is an integration strategy document for
final cleanup decision in the River Corridor. No additional text changes were made.

Comment 85: Table 2.10: Add a heading and a bullet for 200-UP-1: “Take advantage of the current
pump-and-treat system at 200-UP-1 to address the revised, current MCL of 30 ug/L for uranium. Better
integrate the interim measure for technetium-99 at S/SX Tank Farm, and evaluate other opportunities for
pumping to remediate technetium-99.”
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Response to Comment 86: Issue #18 and Action #18-1 already address this comment. The feasibility of
using the existing pump-and-treat system to address the revised, current MCL of 30 pg/L for uranium will
be evaluated in the Explanation of Significant Difference. No additional text changes were made.

Comment 87: Table 2.10; Add a heading and a bullet for 200-PO-1: “Develop data quality objectives,
and prepare a plan to update the analysis of alternatives included in the 1996 CMS and 1997 draft permit
modification. Reconsider the original recommendations considering more recent guidance and a
conceptual site model that has improved because more recent characterization and monitoring.”

Response to Comment 87: DOE did not agree with the suggested changes to the text. This issue will be
addressed and incorporated into future FS/PP activities.

Comment 88: Page 3.3, Section 3.3: The first complete paragraph identifies uranium as the “primary
contaminant” in many of the waste sites and “additional contaminants such as plutonium, beryllium,
metals, and petroleum.” The 300-FF-1 and 300-FF-5 Operable Unit ROD identifies organics
(trichloroethene, chloroform, 1,2-dichlorethylene (cis), 1,2-dichloroethylene (total), dichloroethene
(trans), etc.) as groundwater contaminants. It is recommended that this paragraph identify chlorinated
organics as contaminants.

Response to Comment 88: A sentence was added in Section 3.3 to clarify that, “Chlorinated organics
have also been identified as contaminants.”

Comment 89: Page 3.5, Table 3.2: The table identifying the 300-FF-1 and FF-5 Operable Unit RAOs
appears to have been formatted as Table 4 from the 300-FF-2 Operable Unit ROD (page 32). However,
the position of the regulatory citation in the five-year review has been changed and could thus be
interpreted to change the meaning of the RAO.

Specifically, the ROD RAO description states: “This RAO will be achieved through compliance with the
MTCA cleanup values for organic and inorganic chemical constituents in soil to support industrial land
use (WAC 173-340-745), and the Draft EPA and the draft Nuclear Regulatory Commission proposed
protection of human health standards of 15 mrem/year in soils above background for radionuclides.” It is
recommended that the wording in Table 3.2 be changed to the exact language used in the ROD.

Response to Comment 89: The suggested change was made. The following ROD language was
incorporated into Table 3.2 of the document.: “This RAO will be achieved through compliance with the
MTCA cleanup values for organic and inorganic chemical constituents in soil to support industrial land
use (WAC 173-340-745), and the Draft EPA and the draft Nuclear Regulatory Commission proposed
protection of human health standards of 15 mrem/year in soils above background for radionuclides.”

Comment 90: Page 3.5, Section 3.4.1.3: The last sentence on the page states: “Institutional controls are
required as part of the remedy because the cleanup will leave waste in place and not allow for unrestricted
use.” It is recommended that context be provided. In particular, it is recommended that a statement be
added which identifies the remediation timeframe as specified by the ROD by the following:
“Preliminary estimates for the waste sites in 300-FF-1 indicate that the sites could be cleaned up in
approximately 4 to 7 years. Modeling of the 300-FF-5 groundwater indicates that remediation time
frames vary from 3 to 10 years.”
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Response to Comment 90: DOE did not agree with the suggested changes to the text. DOE agrees that
the natural attenuation alternative for 300-FF-05 did not achieve the remediation goals within ten years as
envisioned when the current ROD was signed. The need for institutional controls and the timeframe for
reaching groundwater cleanup goals will be established through the ongoing CERCLA decision process.
As noted in other comment responses and in the report, the natural attenuation with monitoring remedy
has not worked as expected and other options are being examined. Therefore, a timeframe for successful
remediation of the 300-FF-5 Operable Unit can not be estimated.

Comment 91: Section 3.5.3, page 3.15, 2" bullet and associated statements: Delete all of the
statements: No, no new information has come to light that would call into question the protectiveness of
the remedy. Replace with: Yes; land use changes, including some residential use, have been proposed by
the city of Richland.

Actions:

A. Compare contaminant concentrations in source units and remediated areas with 2001 WAC 173-340
soil cleanup levels for direct contact, protection of groundwater, and protection of ecological receptors;

use default values for soil as specified in sections WAC 173-340-720 through -750 and -7490 through -

7494 of the 2001-amended WAC 173-340.

B. Develop revised exposure scenarios consistent with the City of Richland plan changes, and evaluate
the risk for protectiveness.

Response to Comment 91: New information pertaining to the Hanford Cleanup Project is assessed on
an ongoing basis. As the information is received, it is evaluated for potential impacts on the cleanup. If
the assessment of the new information indicates that it could trigger a reconsideration of elements in a
Record of Decision, it was incorporated into the five-year review.

DOE did review the City of Richland study and determined it did not warrant a change to the current or
reasonably anticipated future land uses for the 300 Area as established in the Hanford Comprehensive
Land Use Plan. The DOE anticipates it potentially may have future missions for the 300 area; therefore,
no decision has been made to transfer this parcel of land out of the DOE’s administration in the
foreseeable future.

Comment 92: Page 3.7, Table 3.3. The table identifying the 300-FF-2 Operable Unit RAOs appears to
have been taken from the 300-FF-2 Operable Unit ROD (Table 4, page 32). It is recommended that exact
wording from the ROD be used in Table 3.3.

For example, in the first row describing RAO 1, it is recommended that the WAC citation placed after
Model Toxic Control Act be deleted as that particular regulation was not specified in Table 4, row 1 of the
300-FF-2 Operable Unit ROD.

As another example, it is recommended that in the second row describing RAO 2, the first sentence read
as follows (and as stated in the 300-FF-2 Operable Unit ROD): “Prevent migration of contaminants

through the soil column to groundwater and the Columbia River such that concentrations...”.

Responseto Comment 92: DOE believes it is helpful to the public to provide the specific WAC citation
identifying the referenced regulatory requirement.
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The identified typographical error was corrected. The text for RAO2 in Table 3.3 now reads, “Prevent
migration of contaminants through the soil column to groundwater and the Columbia River such that
concentrations reaching groundwater and the river do not exceed maximum contaminant levels
(MCLs)/non-zero maximum contaminant level goals (MCLGs) under the Federal Safe Drinking Water
Act (40 CFR 141)c and/or State of Washington drinking water standards (WAC 246-290), ambient water
quality criteria (AWQC) for protection of freshwater aquatic organisms under the Federal Clean Water
Act (40 CFR 131) and/or State of Washington surface water quality standards (WAC 173-201A), and the
MTCA groundwater cleanup standards (WAC 173-340-720).”

Comment 93: Page 3.8, Section 3.4.2: The second sentence states: “The seeps and the pore water are
routinely monitored by DOE and Washington Department of Health.” The sentence can be interpreted to
imply that all seeps and pore water carrying contaminated discharges to the river are monitored. This is
not the case. For example, chlorinated hydrocarbons that are very likely discharging into the river at the
base of the aquifer are not being monitored as they are very likely being discharged into the river well
beyond the shoreline.

Recommended re-wording is: “Near-shore seeps and pore water are sampled at a number of locations and
are scheduled for regular monitoring. Monitoring is condition dependent (i.e., aquifer tubes cannot be
sampled during high river levels) and performed by DOE and Washington Department of Health.”

Response to Comment 93: DOE agrees that all seeps and pore water carrying contaminated discharges
are not routinely monitored. The text of Section 3.4.2 was revised to read, “Near-shore seeps and pore
water are sampled at a number of locations and are scheduled for regular monitoring. Monitoring is
condition dependent (i.e., aquifer tubes cannot be sampled during high river levels) and performed by
DOE and Washington Department of Health.” DOE does not agree with the statement that chlorinated
hydrocarbons are very likely discharging into the river at the base of the aquifer. Chlorinated
hydrocarbon occurrences are limited, without a well defined plume.

Comment 94: Page 3.8, Section 3.4.2: The third sentence states: “Neither agency has identified any
actual or potential acute or chronic effects from contaminant discharges to the Columbia River and its
shoreline.” Monitoring of the base of the unconfined aquifer at the groundwater and surface water
interface (which likely occurs in the river where the river bed intersects the Ringold lower mud and not at
the shore-line) is not being conducted. The statement should more accurately put the observation in
context.

Recommended re-wording is: “From the near-shore seeps and pore water monitoring conducted, neither
agency has identified any actual or potential acute or chronic effects from contaminant discharges to the
Columbia River’s shoreline.”

Response to Comment 94: The recommended text limits the assessment to near-shore seeps and pore
water monitoring, whereas, the identification of actual or potential acute or chronic effects from
contaminant discharges to the Columbia River’s shoreline must include the wealth of previous monitoring
and research performed at Hanford as well as current monitoring being performed. DOE has an extensive
Columbia River monitoring program. Results from that program are reported in Section 8.4, Surface-
Water and Sediment Monitoring, Hanford Ste Environmental Report for Calendar Year 2004. The
report can be accessed at http://hanford-site.pnl.gov/envreport. No additional text changes have been
made.
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Comment 95: Page 3.8, Section 3.4.2: Regarding potential acute or chronic effects from contaminant
discharges to the Columbia River’s shoreline, the text should identify that off-shore monitoring is not
being conducted and therefore, it is unknown if there are any potential acute or chronic effects from
contaminant discharges to the Columbia River.

Note: Chlorinated hydrocarbons in well 399-1-16B have exceeded drinking water standards since
construction in 1987. The chlorinated hydrocarbon contaminant source is apparently associated with the
300 Area Process Trenches (300 APT).

Response to Comment 95: DOE disagrees. As noted in the response to the previous comment, DOE
has an extensive Columbia River monitoring program that includes monitoring water quality in the river.

Exceeding the drinking water standard at a well does not necessarily imply acute/chronic effects on
ecological receptors. A pathway is needed from the plume to the receptor, and the receptor has to be
vulnerable to the method of exposure (...along with all the other toxicity considerations).

The organic chemical cis-1,2-DCE is found in one well in the lower portion of the unconfined aquifer in
the vicinity of the 300 APT. The river channel does not intersect the principal Ringold mud unit (i.e., the
Lower Mud), but could intersect less-transmissive units within Unit E. Also, flow modeling indicates that
groundwater in the lower part of the unconfined aquifer will discharge to the river bed farther offshore in
deeper water, and over a more broad area, compared to groundwater flowing in the upper part of the
unconfined aquifer. There is no evidence that cis-1,2-DCE discharges to the river at measurable
concentrations.

Volatile organic compounds are detected in 300 Area groundwater, with trichloroethene (TCE) being the
most widespread and from multiple sources, including offsite sources. Tetrachloroethene (PCE) and cis-
1,2,-dichloroethene (DCE) are also detected, and are probably from past disposal to 300 Area disposal
sites. DCE may represent the degradation of TCE and/or PCE in the aquifer. The final product of that
degradation chain, vinyl chloride, has not been detected in 300 Area groundwater (Groundwater Report
for FY 2004—PNNL-15127, pp. 2.18-2.19 and tables 2.4 to 2.7).

Only DCE currently exceeds drinking water standards, and only at one well, which is screened in the
lower portion of the unconfined aquifer. Based on the distances to the nearest additional monitoring wells
for that horizon, it is reasonable to state that the DCE occurrence is limited in aerial extent, is primarily at
depth in the aquifer (i.e., not at the water table), and probably associated with past disposal to the

300 Area Process Trenches. Volatile organic carbon chemicals (VOCs) are generally short-lived in the
near-surface environment because of their volatility; they do not readily adsorb to soil; they persist as
dissolved constituents in groundwater; and are short-lived in surface waters. So even if VOCs get to the
river via groundwater flow, the exposure risk period in the river is short, and the concentrations are likely
to be very low because of dilution.

Comment 96: Page 3.8, Section 3.4.2.1. The first sentence of the 3" paragraph states: “The remedy
selected was monitored natural attenuation with institutional controls to prevent human exposure to
groundwater.” The use of the term “monitored natural attenuation” is inappropriate. At the time this
ROD was made, the remedy and term “monitored natural attenuation” (MNA) did not exist. Furthermore,
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when the remedy and term MNA was developed, it is doubtful that the 300 Area groundwater
contamination would have met MNA criteria and would therefore, not have been selected as the remedy.

It is recommended that the sentence be re-worded as: “The remedy selected was natural attenuation with
continued groundwater monitoring and institutional controls to prevent human exposure to groundwater.”

Response to Comment 96: DOE agrees that the use of the term “monitored natural attenuation” is
inappropriate as it currently has a very specific regulatory connotation. Text was revised to clarify (a) the
selected remedy for interim action, and (b) the remedial action objectives during interim action, and

(c) what activities will be completed in the foreseeable future (e.g., LFI, TT, Phase I1I FS report, RCBRA,
and draft Proposed Plan). The 1996 ROD Declaration states: “The selected interim remedy includes:

(a) Continued monitoring of groundwater that is contaminated above health-based levels to ensure that
concentrations continue to decrease; and (b) Institutional controls to ensure that groundwater use is
restricted to prevent unacceptable exposures to groundwater contamination.” The ROD does not use the
term “monitored natural attenuation”. There is discussion of natural attenuation in the description of
remedial action alternatives, but the selected remedy is Institutional Controls. That remedy would include
continued monitoring to “verify modeled predictions of contaminant attenuation to evaluate the need for
remedial measures” (pp. 61-62 of the ROD).

The remedial action objectives, as stated in the ROD, are:

1. Protect human and ecological receptors from exposures to contaminants in soils and debris by
exposure, inhalation, or ingestion of radionuclides, metals, or organics.

2. Protect human and ecological receptors from exposure to contaminants in the groundwater and control
the sources of groundwater contamination in 300-FF-1 to minimize future impacts to groundwater
resources.

3. Protect the Columbia River such that contaminants in the groundwater, or remaining in the soil after
remediation, do not result in an impact to the Columbia River that could exceed the Washington State
Surface Water Quality Standards.

Institutional Control on use of groundwater (GW-2) is the primary means of protecting humans until
remedial measures bring the uranium concentrations to below drinking water standards.

Comment 97: Page 3.8, Section 3.4.2.1. The first sentence of the 3" paragraph states: “The remedy
selected was monitored natural attenuation with institutional controls to prevent human exposure to
groundwater.” The last paragraph on the page states: “The interim remedy selected as part of the initial
ROD for the 300 Area NPL site remains appropriate for the operable unit. The remedial action objectives
for the operable unit also remain appropriate for the foreseeable future.”

From the way the text is written, it is not understood if the statements reflect current positions/
conclusions/determinations or if they reflect positions/conclusions/determinations made in 1996. The text
should be clarified. Furthermore, if the text reflects current positions/conclusions/determinations, it is not
understood how the selected remedy has ensured protection of ecological receptors when the ecological
assessment has not been completed.
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Response to Comment 97: DOE agrees that the natural attenuation action is not meeting the remedial
action objectives in the ten year time frame envisioned when the 300-FF-05 ROD was written in 1996.
Therefore, the statement, ”The interim remedy selected as part of the initial ROD for the 300 Area NPL
site remains appropriate for the operable unit” was changed. The remedial action objectives for
groundwater remediation remain as “restoration of the aquifer”. Groundwater cleanup decisions will be
based on the effectiveness of current cleanup technologies and their ability to meet CERCLA
groundwater cleanup objectives, including the restoration of the aquifer to beneficial uses wherever
practicable within a time frame reasonable given the particular circumstances of the Hanford Site. If,
through the CERCLA process, restoration is determined to not be practicable appropriate actions will be
taken to prevent further migration of the plume, prevent exposure to the contaminant and evaluate further
risk reduction. This approach is consistent with 40 CFR 300.430(a)(1)(iii)(F).

The cleanup goals for the Hanford CERCLA sites are established through the CERCLA Engineering
Evaluation/Cost Analysis (EE/CA), Action Memorandum or Preliminary Assessment/Site Investigation
(PA/SI), Remedial Investigation/Feasibility Study (RI/FS), and Record of Decision (ROD) processes. A
fundamental factor in these processes is that the remedies selected must be protective of human health and
the environment upon completion of the actions. The removal or remedial action goals must be based on
promulgated regulatory requirements established to ensure that public and health and the environment
will be protected if the contaminants are below the established levels.

Risk assessments are not conducted to determine whether current remedies are protective. The purpose of
these assessments is to establish a baseline for future remedial action decisions, if necessary.

Comment 98: Page 3.9, Section 3.4.2.1. The section does not identify observed (from groundwater
monitoring) impact of all of the source removals in the mid-90s. Groundwater contamination
concentrations not only didn’t decline as predicted, but elevations were observed. Such observations
were likely the result of source removals combined with surface- and ground-water mobilizing
contaminants in the vadose zone.

Response to Comment 98: Section 3.5.1, Groundwater Uranium Contamination in the 300 Area Sub-
Region, describes the groundwater conditions raised in this comment. The immediate impact of source
removal actions on the uranium problem may have included remobilization of some contamination, which
has now migrated down gradient and appears to be dissipating. At many locations where concentrations
went up, it represented the arrival of the core of the plume, and concentrations are now declining at those
wells. Data from the four LFI boreholes and the S&T investigation at the shoreline are providing more
details on the distribution of uranium, and interpretations/conceptual models will likely evolve.

Comment 99: Page 3.10, Section 3.4.4. The fourth bullet regarding “installation of new groundwater
monitoring facilities” includes an identification of the installation of 8 additional aquifer tubes along the
300 Area shoreline. The text describes the shoreline monitoring as providing “comprehensive coverage
for monitoring groundwater as it passes across the groundwater/river water interface”.

3

Recommended re-wording is: “...providing comprehensive near-shore coverage for monitoring

groundwater as it passes...”

CERCLA Five-Year Review B.69 November 10, 2006



Response to Comment 99: Aquifer tubes are constructed at various elevations with the objective of
monitoring various levels within the aquifer. Coupled with monitoring well and river transect data taken
over the years, adequate information exists to support the statement as written. No additional changes to
the text were made.

Comment 100: Section 3.5, General Comment: A new section needs to be added to Section 3.5 which
addresses chlorinated hydrocarbons. The section should include the following information and
observations. Chlorinated hydrocarbons in well 399-1-16B have exceeded drinking water standards since
construction in 1987. The chlorinated hydrocarbon contaminant source is apparently associated with the
300 Area Process Trenches (300 APT) and has a potential for releasing vinyl chloride to the Columbia
River.

Response to Comment 100: Chlorinated hydrocarbons in the 300 Area have a limited distribution and
will likely not result in a significant release of contaminants, including degradation products, to the
Columbia River. No additional changes to the text were made.

Comment 101: Page 3.14, Section 3.5.3. The first bullet (related to protectiveness determination
criteria) uses the term “monitored natural attenuation.” It is recommended that this term not be used as
the remedy did not exist when “groundwater monitoring and natural attenuation” with institutional
controls was selected as the remedy.

The following wording is recommended: “No, natural attenuation is not functioning as planned.”

Responseto Comment 101: As stated in response to comment 96, DOE agrees that the use of the term
“monitored natural attenuation” is inappropriate, because it has a very specific regulatory connotation.
The text has been revised.

Comment 102: Page 3.14, Section 3.5.3. The 300-FF-5 ROD selected remedy includes institutional
controls. Currently, it is unknown if institutional controls are functioning as intended in relation to
protectiveness of ecological receptors.

It is recommended that an additional item be listed under the first bullet which states: “- 300-FF-5 ROD
Unknown whether institutional controls are protective of ecological receptors”.

Responseto Comment 102: DOE does not agree that an additional item is needed. The 300-FF-5 has
no institutional controls for ecological receptors.

Comment 103: Page 3.15, Section 3.5.3. The 3™ sentence in the paragraph states: “In addition,
confirmation that access and institutional controls are in place and successfully prevent exposure.” The

sentence needs to indicate that the controls prevent exposure to humans.

Recommended wording is: “In addition, confirmation that access and institutional controls are in place
and successfully prevent human exposure.”

Response to Comment 103: The suggested wording change was made.
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Comment 104: Page 3.15, Section 3.5.3; The second bullet addresses validity of exposure assumptions,
toxicity data, cleanup levels, and remedial action objectives. Since the last five-year ROD review, EPA
decreased the MCL for uranium. Also since the last five-year ROD review, the technical community has
acknowledged (through publication) a lack of understanding of uranium fate and transport. Also since the
last five-year ROD review, there has been an acknowledgement that uranium has not attenuated as
previously modeled. Also since the last five-year ROD review, the City of Richland has identified the
need for re-evaluation of the cleanup.

At a minimum, for the reasons listed above, supporting assumptions, cleanup levels, data, and remedial
action objectives, the answer associated with the three RODs should be “no.”

Responseto Comment 104: DOE disagrees. The remedial action objectives for groundwater
remediation in the 300 Area remain as “restoration of the aquifer.” This goal is independent of land use
decisions. Groundwater cleanup decisions will be based on the effectiveness of current cleanup
technologies and their ability to meet CERCLA groundwater cleanup objectives, including the restoration
of the aquifer to beneficial uses wherever practicable within a time frame reasonable given the particular
circumstances of the Hanford Site. If, through the CERCLA process, restoration is determined to not be
practicable, it is expected that appropriate actions will be taken to prevent further migration of the plume,
prevent exposure to the contaminant and evaluate further risk reduction. This approach is consistent with
40 CFR 300.430(a)(1)(iii)(F). The proposed plan that will be submitted at the conclusion of the current
limited field investigation will be consistent with CERCLA ARARS, including uranium MCLs. The land
use planning decision is the record of decision for the Comprehensive Land Use Plan (CLUP); cleanup
levels established by the 300-FF-01 and 300-FF-02 records of decision are consistent with the CLUP.
Land use decisions have little impact on CERCLA groundwater standards.

Comment 105: Page 3.15, Section 3.5.3; On page 3.14, it is acknowledged that natural attenuation isn’t
functioning as planned. This acknowledgement is based on new information (i.e., monitoring data).
Since the last 5 year ROD review, EPA decreased the MCL for uranium. EPA’s basis for the change can
be considered to represent new information. Therefore, significant additional information has come to
light that could call into question the protectiveness of the remedies chosen for all three RODs.
Therefore, the answer associated with the three RODs should be “yes.”

Response to Comment 105: For the reasons stated in the previous response, DOE disagrees.

Comment 106: Page 3.16, Table 3.4: On the first row under the column entitled “Affects Current
Protectiveness,” the answer should be “unknown” for issue 1 and action 1-1.

Response to Comment 106: DOE disagrees with the suggested wording change. The “yes” indication
under “May Affect Future Protectiveness” is sufficient.

Comment 107: Page 3.16, Table 3.4: The issue associated with characterization and remediation of
chlorinated hydrocarbons should be added to the table.

The following wording is recommended: “Issue 3. Additional characterization of the chlorinated
hydrocarbon groundwater contamination is needed to support remedy selection for this contamination.”
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The following wording is recommended: “Action 3-1. Implement the CERCLA characterization process
that will allow development of a conceptual model, evaluation of human and ecological exposure, and
evaluation of treatment and/or remedy alternatives.”

Responseto Comment 107: Chlorinated hydrocarbons in the 300 Area have a limited distribution and
will likely not result in a significant release of contaminant, including degradation products, to the
Columbia River. No additional text changes were made.

Comment 108: Page 3.16, Table 3.4; A Project Work Plan entitled 300 Area Uranium Plume
Treatability Demonstration Project: Uranium Stabilization Through Polyphosphate Injection (April
2006, PNNL-SA-49954) has been posted on the EM-21 website. Prior to the implementation of this
demonstration, it is recommended that the proposal be submitted to EPA for review and approval.

Therefore, the following is recommended for an additional issue and action: “Issue 5. Uranium
stabilization through polyphosphate injection is currently being considered as a potential groundwater
remediation.

The following is recommended: “Action 5-1. After the LFI findings and conclusions have been
evaluated and if uranium stabilization through polyphosphate injection is recommended for groundwater
remediation, propose and implement an EPA-approved treatability test plan.”

Response to Comment 108: DOE will work closely with EPA to assure the testing of the referenced
technology is adequate for incorporation into the 300-FF-05 focused feasibility study/proposed plan. The
DOE is investigating a potential in situ treatability option for addressing the uranium plume in the

300 Area, i.e., injection of polyphosphate into the aquifer to immobilize the uranium and reduce the
concentration of dissolved uranium. Bench-scale tests on the method have been completed and are
promising. A field-scale test has been designed and will soon be implemented in the 300 Area. The
results will be included in a Phase III Feasibility Study report, which will contain recommendations
leading toward a Proposed Plan for remedial action. The Proposed Plan will be made available to
regulatory agencies and other stakeholders, for review consistent with Tri-Party Agreement requirements.

COMMENTER 9: Portland, Oregon, Public Workshop Comments

Comment 1: You take the full intent and spirit of the law!

Responseto Comment 1: It is unclear exactly what the context of this comment was or what is meant by
the “full intent and spirit of the law.” However, it is DOE’s intent to comply fully with the requirements

of CERCLA.

Comment 2: You never have a self assessment by those doing the work; industry/academia does not
allow this.

Response to Comment 2: CERCLA places responsibility for conducting response actions on federal

facilities with the President of the United States, who delegated many of his CERCLA responsibilities to
responsible federal agencies through Executive Order 12580 (EO 12580).
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Under EO 12580, DOE is the lead agency responsible for conducting response actions (removal and
remedial) at facilities under its control, including the Hanford Site. The NCP describes the CERCLA
responsibilities of DOE. One of the key requirements of a lead agency is to conduct reviews of the status
of the response actions where waste has been left in place, no less frequently than once every five years.
Therefore, DOE must conduct five-year reviews in a manner consistent with the CERCLA, Executive
Order 12580, and the NCP.

Pursuant to Comprehensive Five-Year Review Guidance (June 2001), DOE as the lead agency submits the
CERCLA Five-Year Review Report for the Hanford Site to EPA for its review and concurrence with the
protectiveness determinations. If EPA does not concur with the DOE protectiveness statements it will
inform DOE. EPA may issue a separate report that includes protectiveness statements reflecting that
agency’s opinions.

In 2000, EPA conducted the five-year review because EPA thought it should do so and the agencies were
still sorting out lead agency responsibilities. DOE has used the 2000 EPA five-year review as a template
for this review.

Comment 3: Caps are just psychological barriers for humans. They do not protect the ecosystem.

Response to Comment 3: DOE does not agree that caps are just psychological barriers for humans.
Properly designed, constructed, and maintained caps isolate the contamination from the environment
outside of the disposal site and prevent migration of contaminants as much as possible, thereby protecting
human health and the environmental ecosystem.

The use of engineered caps for land disposal facilities is an accepted practice for those situations where
the contaminants cannot be removed. Properly designed, constructed, and maintained barriers have been
determined to be protective of human health and the environment by regulatory agencies, including the
U.S. Environmental Protection Agency and the Washington State Department of Ecology. Both agencies
have used engineered caps in conducting cleanup projects under their jurisdiction.

While DOE utilizes the remove, treat, and dispose (RTD) approach for environmental contaminants that
result from spills or releases to the environment as much as possible, there are some cases where RTD
after evaluated against the nine CERCLA criteria is not selected as the preferred alternative. In those
instances caps (barriers) might be the preferred alternative. Any barriers that might be built at Hanford
would be required to meet performance criteria to ensure adequate long-term performance and include
surveillance and maintenance plans.

Comment 4. What do you mean by institutional controls (ICs)?

Responseto Comment 4. EPA defines institutional controls (ICs) as non-engineered instruments, such
as administrative and/or legal controls, that help to minimize the potential for human exposure to
contamination and/or protect the integrity of a selected cleanup action. ICs work by limiting land or
resource use and/or by providing information that helps modify or guide human behavior at the site.
Some common examples of ICs include zoning restrictions, building or excavation permits, well drilling
prohibitions and easements and covenants.
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Comment 5: The term “IC” worries us.

Responseto Comment 5: In some cases, institutional controls may be required as part of the final
remedy. The use of ICs is not a way “around” treatment, but rather part of a balanced, practical approach
to site cleanup that relies on both engineered and non-engineered remedies.

Comment 6: Further define ICs.

Response to Comment 6: In the National Contingency Plan (NCP), EPA emphasizes that institutional
controls (ICs) are meant to supplement engineering controls and that ICs will rarely be the sole remedy at
a site. The DOE Policy, DOE P 454.1, Use of Institutional Controls, April 2003, which is being followed
by the DOE, states our intention to use institutional controls only where necessary. The following is an
excerpt from that policy.

“In situations where unrestricted use or unrestricted release of property is not desirable, practical, or
possible, institutional controls are necessary and important to DOE efforts to fulfill its programmatic
responsibilities to protect human health and the environment (including natural and cultural resources). It
is DOE policy to use institutional controls as essential components of a defense-in-depth strategy that
uses multiple, relatively independent layers of safety to protect human health and the environment
(including natural and cultural resources). This strategy uses a graded approach to attain a level of
protection appropriate to the risks involved. DOE will use a graded approach to determine what types and
levels of protective measures (e.g., physical, administrative, etc.) should be used.

The Department will implement institutional controls, along with other mitigating or preventive measures
as necessary, to provide a reasonable expectation that if one control temporarily fails, other controls will
be in place, or actions will be taken, to mitigate significant consequences of the failure. Institutional
controls are not to be used to circumvent or substitute for permanent solutions when such solutions are
reasonably achievable. Institutional controls will not be applied, or will be terminated, when DOE
determines that such controls are not necessary or required.”

Comment 7. The process needs to be re-evaluated. Define process. Can you change the protocols of the
five-year review?

Responseto Comment 7: The basic requirements for five-year reviews are mandated in the CERCLA
law, Executive Order 12580, and the NCP. Additional details for conducting the five-year review process
are prescribed in both EPA and DOE guidance. These guidance documents provide some discretion in
how the review is conducted. For example, DOE included all ongoing CERCLA actions, in addition to
the minimal requirement of reviewing final Record of Decisions (ROD). Also, based on DOE outreach
efforts and stakeholder interest, three public workshops (Richland, Portland, OR and one in Hood River,
OR) were conducted and a 30-day public comment period was held.

Comment 8: Concern with plumes reaching the river and Oregon.
Responseto Comment 8: The state of Washington has classified the general water use and water quality

for the stretch of the Columbia through and below Hanford as “Class A, Excellent.” Hanford currently
has little impact to the Columbia River. The Hanford-derived contaminant that consistently shows a
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statistical increase below Hanford (measured at the City of Richland’s municipal water supply intake) is
tritium. The tritium is 0.24% of the drinking water standard which means it does not exceed the level that
EPA has determined, in regulations issued under the Safe Drinking Water Act, is safe from a public
health perspective.

Comment 9: Why isn’t more cleanup occurring to prevent further contamination?
Responseto Comment 9: Significant cleanup progress has occurred at Hanford, to date:

- More than 2,300 tons of spent fuel moved away from the Columbia River;

- 20 tons of plutonium-bearing materials stabilized and packaged;

- Five of nine plutonium reactors partially demolished and placed in interim safe storage;

- More than 6.3 million tons of contaminated soil dug up along the Columbia River and disposed of
in the Environmental Restoration Disposal Facility;

- Thousands of drums of transuranic waste retrieved and safely shipped to New Mexico for
permanent disposal;

- Construction of the Waste Treatment Plant one-third complete;

- Over 3 million gallons of liquids removed from the single-shell tanks;

- Sludge or salt waste retrieved from 4 single-shell tanks and 3 others in progress; and

- Ongoing testing of Bulk Vitrification as a potential supplemental treatment for low-activity tank
waste.

Despite this progress, challenges do remain at the Hanford Site. More than 53 million gallons of
radioactive and chemical waste in 173 tanks must be treated and disposed. Approximately 25 million
cubic feet of solid waste are buried or stored on site. Nearly 270 billion gallons of groundwater are
contaminated above drinking water standards and are spread over 80 square miles. More than

1,700 waste sites and approximately 500 contaminated facilities require remediation.

The Department’s Office of Environmental Management will continue to focus on safe, cost-effective risk
reduction and cleanup at Hanford and across the DOE complex. The Department remains committed to
keeping the public involved and informed and to seeking advice that will best assist us as we move
toward completion of this important job in Washington State.

Comment 10: Funding constraints

Response to Comment 10: In developing the FY 2007 budget request to Congress, the Office of
Environmental Management took into account the notable progress made to date at Hanford as well as
those challenges that lay ahead. An investment of nearly $1.9 billion for Hanford in FY2007 will allow
the Department to address challenges and reduce risk, including characterization of groundwater beneath
the Central Plateau, removing sludge from the K Basins, retrieving transuranic waste from the burial
grounds, demolition of facilities in the River Corridor, retrieval of sludge and salt waste from single-shell
tanks, and continued construction of the Waste Treatment Plant.
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Comment 11: The review does not assess long-term effectiveness.

Response to Comment 11: Most of the Hanford Cleanup Project work completed recently, or in
progress, is being done under Interim Records of Decision. As a result, most of the CERCLA remedies
reviewed in this five-year review are interim remedies. While interim remedies must be consistent with
final remedies, they may not address all contaminants or the aerial extent of contaminants in an operable
unit that will be addressed in the final selected remedy. DOE anticipates that when the remedies selected
in the interim Records of Decision are completed the results will be protective of human health and the
environment for the contaminants and areas addressed. In some circumstances, additional work may be
necessary and RODs revisions or amendments may be required. The final RODs will address long-term
effectiveness.

Comment 12: How many wells?

Responseto Comment 12: It is unclear if the comment concerns the number of wells needed to be
decommissioned at Hanford or the number of wells sampled at Hanford. The U.S. Department of Energy
Richland Operations Office (DOE-RL) has published a Hanford Site Well Decommissioning Plan,
DOE/RL-2005-70, Revision 0. The plan outlines our strategic approach for managing well
decommissioning at Hanford. This plan is consistent with the “Hanford Groundwater Management Plan’
and the “Hanford Management Plan for Accelerated Cleanup of the Hanford Site.” The plan does not
outline a specific schedule for decommissioning all of Hanford’s wells, recognizing that the yearly scope
and schedule for well decommissioning will be defined in the Hanford budget process, balanced against
other competing cleanup needs. The overall goal, however, is to complete well decommissioning on a
schedule consistent with cleanup completion, while prioritizing the work on a risk-basis as described in
the plan. Significant progress has been made in well decommissioning at Hanford. As of July 2005,
7,677 well identification numbers were assigned at Hanford. Of these well numbers:

>

o 2,442 wells were verified as previously decommissioned;

o 1,887 wells, aquifer tubes and piezometers are currently in use;

e During FY 2005, 674 wells and 175 aquifer tubes were sampled;

e  We currently plan to physically decommission 140 additional wells in FY 2007;

e  Our contractor has administratively confirmed the decommissioning of over 1,600 wells;
e There are approximately 1,914 wells that are potential candidates for decommissioning.

Comment 13: Concern with wording in EPA Guidance objectives — “to confirm.”

Response to Comment 13: The word “confirm” will be replaced by “verify,” which means, “to test the
truth or accuracy of, as by comparison, investigation, or reference.”

The purpose of this five-year review is to:
1. Evaluate the performance of the selected remedies for active and no action source and groundwater

operable units in the 100, 200, 300, 1100 Areas and other areas on the Hanford Site to determine
whether they are protective of human health and the environment.
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2. Verify that immediate threats have been addressed where the operable unit has a remedial action that
is still in the Remedial Action Construction phase or Remedial Action Operation phase or where a
removal action is in progress and that the selected remedy(ies) will be protective when complete.

3. Verify that the selected remedy remains protective where a removal or remedial action site is in the
long-term operation and maintenance phase.

4. Recommend actions to improve performance when the five-year review indicates that a remedy is not
performing as designed.

Comment 14: Concern with use of caps.

Responseto Comment 14: The use of engineered caps for land disposal facilities is an accepted practice
for those situations where the contaminants cannot be removed. Properly designed, constructed, and
maintained barriers have been determined to be protective of human health and the environment by
regulatory agencies, including the U.S. Environmental Protection Agency and the Washington State
Department of Ecology. Both agencies have used engineered caps in conducting cleanup projects under
their jurisdiction.

While DOE tries to remove, treat, and dispose (RTD) of environmental contaminants that result from
spills or releases to the environment, there are some cases where RTD after evaluated against the nine
CERCLA criteria is not selected as the preferred alternative. In some instances caps (barriers) are the
preferred alternative. Any barriers that might be built at Hanford would be required to meet performance
criteria to ensure adequate long-term performance and include surveillance and maintenance plans.

Comment 15: U.S. Fish and Wildlife Services — cleaned up to unrestricted use.

Responseto Comment 15: The U.S. Fish and Wildlife Service (USFWS) has an internal policy and
process for accepting lands into the National Wildlife Refuge. This policy specifies that before lands can
be accepted they must meet specific contamination criteria that are protective of biota. Currently DOE is
working to meet the cleanup standards promulgated by the regulatory agencies, which are protective of
the human health and the environment, and in discussions with the USFWS to resolve the policy issues
concerning potential contamination levels below regulatory standards that prevent the administrative
transfer of land from DOE to the USFWS.

Comment 16: Integration of risks

Responseto Comment 16: The River Corridor Baseline Risk Assessment is ongoing. A risk assessment
report, due out for review on June 30, 2007, will report integrated risk for the 100 and 300 Areas.

Comment 17: Lack of educational risks to the public

Responseto Comment 17: DOE agrees. We struggle with how to meaningfully communicate “risk” to
the public. DOE does provides information on the inherent risks associated with past production and
cleanup activities at the Hanford Site through public meetings, public comment periods, presentation
materials, fact sheets, website, etc. We will continue to look for better tools and processes for
communicating risk to the public.
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Comment 18: Bioconcentration needs to be part of the assessment and review

Responseto Comment 18: DOE reviewed the effectiveness of implementation of the Interim Action
RODs. The Interim Action RODs, for the 100 Area, for example, are designed to:

“l. Protect human and ecological receptors from exposure to contaminants in soil, structures, and debris
by dermal exposure, inhalation, or ingestion of radionuclides, inorganics, or organics.

2. Control the sources of groundwater contamination to minimize the impacts to groundwater resources,
protect the Columbia River from further adverse impacts, and reduce the degree of groundwater cleanup
that may be required under future actions.”

Current ecological risk assessment field sampling will provide some information on bioconcentration,
which can be evaluated in future assessments.

Comment 19: Need independent review.

Response to Comment 19: As discussed in response to comment 2, under Executive Order 12580, DOE
is the lead agency responsible for conducting response actions (removal and remedial) at facilities under
its control, which includes the Hanford Site. One of the key requirements of a lead agency is to conduct
reviews of the status of the response actions no less than once every five years. These reviews are
subjected to public comment, and the report has been submitted to EPA, for an independent review of the
protectiveness statements.

COMMENTER 10: Hood River, Oregon, Public Workshop Comments
Comment 1: Page 3.1.5 — 300 Area attenuation

Response to Comment 1: DOE agrees that the natural attenuation action is not meeting the remedial
action objectives in the ten year time frame envisioned when the 300-FF-05 ROD was written in 1996.
The statement, “The interim remedy selected as part of the initial ROD for the 300 Area NPL site remains
appropriate for the operable unit” was changed to read:

Remediation of the uranium plume in the 300 Area groundwater through natural attenuation with
monitoring has not achieved the remedial action objectives in the ten-year time frame envisioned when
the ROD for interim action for groundwater was established. Under the existing ROD, institutional
controls to prevent use of the groundwater is the primary means of protecting human health until remedial
measures bring the uranium concentrations to below drinking water standards are completed. Therefore,
for this operable unit, the interim remedy is considered protective for human health in the short-term
because institutional controls remain in place. DOE is currently performing additional characterization
activities and has initiated treatability studies supporting more aggressive treatment options. Selection of
more effective remedies is anticipated in the near future. Protectiveness of the selected remedies will be
evaluated in future five-year reviews.
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Comment 2: Definition of protectiveness; accessing areas; what is DOE’s basis for protectiveness?

Responseto Comment 2: Protectiveness is generally defined in the National Contingency Plan by the
risk range and the hazard index. In evaluating the protectiveness of remedies in this review, DOE used
the definition of “protective” developed by the EPA-Office of Inspector General. According to that office,
“CERCLA protective is defined as ‘protective of human health and the environment as defined generally
by a 10 to 10 risk range and a hazard index of 1 or less.”” A risk range of 10™to 107 is consistent with
risk management decisions made in other EPA regulatory programs and in federal regulatory agencies in
general. Therefore, promulgated regulations include, incorporate, or account for this risk range.
Applicable or relevant and appropriate requirements (ARARSs) are selected from regulations and cleanup
remedies must comply with ARARs. Hence, compliance with ARARSs is generally considered protective.

Comment 3: Haven’t defined what protectiveness means for critters.

Responseto Comment 3: Although ARARSs and protectiveness are often related, they are not
synonymous. ARARs can be waived, but protectiveness must be attained and maintained in a CERCLA
action. ARARs can be modified and made more stringent if needed to ensure protection of a resource,
such as wildlife. The protection of biological resources occurs on two levels. One level is operational at
the population level and is routinely associated with those species not covered under the Endangered
Species Act as either a threatened or endangered species. At this level, some impact or loss may be
deemed “acceptable” as long as the population as a whole is not compromised. For threatened and
endangered species, each individual is protected. The Endangered Species Act requires a consultation
with the managing agency, either U.S. Fish and Wildlife or NOAA Fisheries, depending on the species in
question when an action may impact a threatened or endangered species. Therefore, protectiveness levels
vary depending upon the overall health of a specific species.

Standards deemed protective of human health may not be protective of other species and there are certain
contaminants whose effects on other biological species have been demonstrated at levels below those
established for humans. There is no standard definition of protectiveness for non-human species and
protectiveness for one species may not be protective of another species.

Many of the Hanford-derived contaminants have ecologically protective contaminant limits such as the
ambient water quality criteria. For those contaminants without such limits it is common practice to
assume human limits are protective of other biota unless site-specific risk assessments provide more
definitive information.

Comment 4: Availability of studies (fish)

Response to Comment 4. DOE reviews studies done by U.S. Geological Survey and other agencies and
uses relevant information from those studies in its risk assessments. In addition, DOE has an ongoing
environmental monitoring program that includes monitoring of the river and adjacent areas. Results from
that program are reported in Section 8.4, Surface-Water and Sediment Monitoring, Hanford Ste
Environmental Report for Calendar Year 2005. The report can be accessed at http://hanford-
site.pnl.gov/envreport.
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Comment 5: Funding concerns to conduct cleanup

Response to Comment 5: In developing the fiscal year (FY) 2007 budget request to Congress, the DOE
Office of Environmental Management took into account the notable progress made to date at Hanford as
well as those challenges that lay ahead and sought nearly $1.9 billion. An investment of nearly

$1.9 billion for Hanford in FY 2007 will allow the Department to address challenges and reduce risk,
including characterization of groundwater beneath the Central Plateau, removal of sludge from the

K Basins, retrieval of transuranic waste from the burial grounds, demolition of facilities in the River
Corridor, retrieval of sludge and salt waste from single-shell tanks, and continued construction of the
Waste Treatment Plant.

Comment 6: CERCLA report should be a roadmap to end state

Responseto Comment 6: EPA guidance states the purpose of a five-year review is to evaluate the
implementation and performance of a remedy in order to determine if the remedy is or will be protective
of human health and the environment when completed. The basic requirements for five-year reviews are
mandated in CERCLA, Executive Order 12580, and the National Contingency Plan.

Comment 7: Information that is put out is crude and “scares me to death.”

Response to Comment 7: DOE strives to inform the public by providing clear, concise and meaningful
information and welcomes comments about information that does not meet those objectives. For
information on cleanup activities and to get assistance about your concerns, please contact the Hanford
Line at 1-800-321-2008 and/or visit our website at www.hanford.gov.

Comment 8. Concerned with plumes reaching the river.

Responseto Comment 8: The state of Washington has classified the general water use and water quality
for the stretch of the Columbia River through and below Hanford as “Class A, Excellent.” Hanford
currently has very little impact to the Columbia River downstream of Hanford. The Hanford-derived
contaminant that has a consistent statistical increase below Hanford, measured at the City of Richland’s
municipal water supply intake, is tritium. The amount of tritium recorded (0.24% of the federally-
established drinking water standard) is small enough that the EPA considers the water safe to consume.

Comment 9: Report hasn’t addressed deep vadose zone.

Responseto Comment 9: The 100 and 300 Area records of decision are intended to be protective of
groundwater, including the zone between the bottom of the excavation and the groundwater. DOE will
perform an analysis to determine if contaminants remaining below the excavation pose a threat to
groundwater in the close-out verification reports. It is clear that “deep vadose zone” uranium in the
300 Area and strontium-90 in the 100-N Area are continuing sources of groundwater contamination.

COMMENTER 11: Oregon Department of Energy, Technical Comments

Comment 1. Thank you again for the opportunity to review DOE’s CERCLA Five-Year Review Report
for the Hanford Site, and for your participation in several meetings to discuss the review with us. The
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2006 five-year CERCLA review marks an important event at Hanford because it provides an opportunity
for critical review and mid-course adjustment as DOE is moving from interim actions toward final
cleanup decisions, particularly for the river corridor. To supplement the comments we previously
provided on the five-year report, the attached technical comments provide a set of more narrowly-focused
technical comments and recommendations on the May 8 review draft.

Responseto Comment 1: DOE appreciate the time you spent to review the document and provide us
these in-depth comments.

Comment 2: The report is very much an insider’s document, and is often hard or confusing to use.
Descriptions are often cryptic (e.g., description of new technologies for 100-K, Section 1.4.5.3) and not
very informative for those not already conversant with details of the Hanford Site and issues. Remedial
action objectives are not listed for the 100 Area operating units (OUs), so readers have no basis for
assessing whether remedies are working. Maps of individual reactor areas or OUs do not have labels to
identify waste sites or wells, so readers are unlikely to know what part of an area is being discussed.

Response to Comment 2: DOE agrees that the remedial action objectives would help readers assess
whether remedies are working and changed the document to include such objectives for each operable
unit.

DOE considered including maps with all waste sites and wells and concluded that adding this level of
detail would make the maps too difficult to read. Also, there are security limitations on the type of
information that can be provided in public documents.

Comment 3: We appreciate the revised format for listings of issues and action items in the May draft.
This style is much easier to understand than the separate sets of statements in the March draft.

Response to Comment 3: DOE appreciates the positive feedback on the document style and format.

Comment 4. This report lumps statements of protectiveness into one all-encompassing statement for all
OUs in each NPL site. We believe the process would be better served by summarizing, assessing, and
discussing data for each individual OU in each NPL site, as this would encourage DOE to more
thoroughly review cleanup status and monitoring data for each site and OU.

Responseto Comment 4: Individual OUs have been reconfigured and altered over time. However, the
approach taken in developing the protectiveness statements definitely included a thorough review of the
cleanup status and monitoring data for each waste site and OU.

Comment 5. One of Oregon’s concerns with the review is that DOE has taken a very narrow perspective
on protectiveness. By relying on ICs and work in progress, DOE has simplified the process to the point
that only the most egregious remedy failures are likely to be recognized and acknowledged as non-
protective. We believe this trivializes a process that should be providing a critical self-review of the
effectiveness of cleanup. We advocate a much broader scope that looks past the short-term (i.e., beyond
ICs and work in progress) to examine in detail whether remedies are really working and will be effective
in the long term.
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Responseto Comment 5: DOE believes this five-year review meets the objectives for which it was
designed. The five-year review process is meant to validate that the remedies selected in Action
Memoranda and records of decision are working as predicted. These remedies are expected to be
protective when completed, unless the conditions and assumptions on which the decisions were based
have changed significantly.

Some remedies include cleanup alternatives (e.g., remove, treat and dispose and natural attenuation) and
interim ICs. The five-year review must include an evaluation of those ICs for a given period of time in
determining protectiveness. When they are no longer necessary, the protectiveness assessment of the
remedy will not include them. In other cases, ICs are part of the final selected remedy to ensure that it is
protective over a longer period of time. These ICs will always be considered when determining
protectiveness.

Most of the work completed recently, or in progress, is being done under interim RODs. An interim ROD
allows cleanup to proceed and facilitates actions necessary to move the Hanford cleanup mission closer to
its final goals. In some cases, such as those where the remove, treat and dispose remedy has been selected
for contaminated soils, the interim actions are anticipated to be the final action. DOE anticipates that
when the remedies selected in those RODs are completed the results will be protective of human health
and the environment. In some circumstances where this is not the case, additional work may be necessary
and ROD amendments may be required.

Comment 6: Section 1.4.1 describes the 1995 interim ROD for the 100 Area waste sites and describes
removal of wastes to a depth of 15 feet. The continued presence of waste in vadose zone soils provides
an ongoing source for contaminants to groundwater, as is noted in this report for chromium in the 100
Area. In making evaluations of protectiveness, this is exactly the kind of issue that should be triggering
an answer of “No” in determining whether remedies are working as intended, and/or as a “Yes” is
describing whether new information has come to light. Because DOE has relied on ICs and “will be
protective when completed” in determining protectiveness, these kinds of issues are not adequately
addressed and it is unclear whether they have been seriously considered in DOE’s analyses.

Responseto Comment 6: If “remove, treat and dispose” methods outlined in the 100 Area RODs are
found not to be protective, CERCLA processes are available to amend the decision. For example, the
ROD for 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units — Soil Remediation, published September
1995, amended by the amended ROD for 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units, published
May 1997, provide a mechanism to determine acceptable levels of contaminants that may be left in-place,
on the basis of surface exposure and groundwater resource protection. The 100 Area cleanup has been
consistent with these requirements. All of the sources of chromium that impact groundwater have not
been found and remediated; however, the work to identify, remove, treat and dispose of the source sites is
ongoing. Efforts will continue to find and remediate the chromium sources in the 100 Area. Performing
the source cleanup in accordance with the remedial action objectives outlined in the 100 Area RODs, as
amended, will be protective of groundwater resources, the environment and human health.

Comment 7. DOE’s claims of protectiveness, based on ICs, ignores the fact that those controls do not

prevent discharges of contaminated groundwater to the Columbia River, nor do they prevent exposure to
riparian and aquatic flora and fauna.
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Responseto Comment 7: DOE agrees and in response to the many comments received on the
protectiveness statements, has reviewed the EPA and DOE guidance on protectiveness statements and
concluded that the commenters are correct in pointing out that in some cases the protectiveness statements
in the Public Review Draft of the CERCLA Five-Year Review Report for the Hanford Ste may have
overstated the level of protectiveness that can be determined based on the information available at this
time. While the determination of protectiveness is somewhat subjective and the EPA and DOE guidance
rather flexible, DOE has concluded that in some cases a more conservative determination would more
accurately reflect the situation. Therefore, some of the protectiveness statements were revised to more
conservatively reflect the level of knowledge on which the statements are based.

Comment 8: It also appears that in making assessments of protectiveness, DOE has not considered tribal
use scenarios. Exposures under various tribal use scenarios will need to be run and analyzed as part of the
risk assessment process and in assessing cleanup for final RODs.

Response to Comment 8: DOE has in the past and is also now working with tribal representatives to
establish appropriate tribal use scenarios to be used in the risk assessment process. Hanford cleanup goals
are established through regulatory processes. Records of decision are the decision documents from these
processes that identify the selected remedies to address the identified risks. The five-year review process
is meant to validate that the remedies selected in Action Memoranda and records of decision are working
as predicted.

Comment 9: Throughout the report, DOE reports groundwater concentrations of contaminants based on
what appears to be dissolved concentrations. For risk assessment purposes, total (dissolved plus
suspended) concentrations need to be used. This needs to be factored into analyses of protectiveness.

Responseto Comment 9: You are correct that most of the groundwater monitoring performed at
Hanford uses dissolved concentrations. The use of total (dissolved plus suspended) concentrations for
risk assessment purposes will be developed through appropriate data quality objective processes and
incorporated thereafter into each risk assessment’s controlling document. In this review, we have
deferred the long-term protectiveness statements because final remedies for many of the operable units
have not yet been selected.

Comment 10: Protectiveness assessments seem to be based on evaluation of single contaminants. Risk
assessments need to consider cumulative exposure and cumulative risk for multiple contaminants, and
protectiveness analyses need to do the same. This is another reason that determinations of protectiveness
should be deferred pending completion of risk assessments.

Responseto Comment 10: As discussed in response to comment 5, most of the Hanford Cleanup
Project work completed recently, or in progress, is being done under interim RODs. As a result, most of
the CERCLA remedies reviewed in this five-year review are interim remedies. While interim remedies
must be consistent with final remedies, they may not address all contaminants or the aerial extent of
contaminants in an operable unit that will be addressed in the final selected remedy. DOE anticipates that
when the remedies selected in the interim RODs are completed the results will be protective of human
health and the environment for the contaminants and areas addressed. In some circumstances, additional
work may be necessary and RODs revisions or amendments may be required for additional contaminants
or for other issues. The final RODs will address long-term effectiveness.
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As previously stated, DOE revised some of the protectiveness statements to reflect the level of knowledge
on which the statements are based.

Comment 11: In describing the Explanation of Significant Differences for 100-NR-1 (page 1.15), the
report states that “modeling the contaminants remaining still demonstrated protectiveness of the
groundwater.” Given the long history of problems with groundwater modeling at Hanford, model
projections should not be relied on as the basis for protectiveness. This is certainly true at 100-N, where
significant ongoing release of strontium 90 to riparian and near-shore areas is a significant problem for
the environment.

Responseto Comment 11: DOE believes the remedy of soil removal is protective in that it allows
unrestricted use of the surface lands. Further soil excavation would not significantly affect groundwater
contaminant levels or strontium-90 levels measured at the river shoreline. The source of strontium-90 in
the groundwater is from the strontium-90 that is bound to the soil matrix in the aquifer and that part of the
soil column that is rewetted as the aquifer rises in elevation in response to rising river stage. The amount
of strontium-90 impacting groundwater from meteoric recharge through the vadose zone is
inconsequential. This conceptual model has been developed through years of field observation and
confirmed by numerical models. The selected remedy (source removal and pump-and-treat) has not
reduced the strontium-90 at the river. DOE is testing new technologies at 100-N, which will be assessed
by field observation and analyses of groundwater/river samples. Only after sufficient samples of the
barrier and the surrounding environment are taken will projections be made as to future protectiveness.

Comment 12: Section 1.4.2.4 notes that “...deep vadose zone chromium residues continue to act as a
reserve for future contamination of groundwater.” This statement should be factored into any
determinations of protectiveness for groundwater, but it seems unlikely this was done.

Response to Comment 12: DOE agrees that there are unremediated deep vadose zone chromium
sources that appear to continue to act as a reserve for future contamination of groundwater. The
protectiveness statements have been revised to reflect the improvements needed to achieve the
remediation goals.

Comment 13: Discussions of the river corridor should identify and discuss status and trends for all
contaminants that are present in concentrations above drinking water and/or aquatic life standards. This
report does a poor job of identifying and discussing the “second-tier contaminants” such as tritium,
carbon-14, nitrate, TCE, and strontium 90 at reactors other than 100-N (the second tier is really
everything except the big hitters - chromium at 100-D and 100-K; strontium 90 at 100-N; and uranium in
the 300 Area). Mention of these contaminants is hit-and-miss, and they are virtually never considered in
identifying issues and action items. If there is an implicit assumption that cleanup of source areas will
take care of these contaminants, the report should say so and provide evidence to support the assumption.
If no such assumption is made, DOE needs to define a path forward in issues/action items for managing
these materials.

Responseto Comment 13: The 100 and 300 Area cleanup decisions are interim actions, designed to
address principle threats, not all of the contaminants of potential concern. The protectiveness statements
were revised to also reflect that the cleanup decisions are for interim actions and further work is required
to determine “protectiveness.”
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For the purposes of a CERCLA five-year review, DOE is concerned with the performance of the remedies
in meeting the remedial action objectives established by the RODs for interim actions. The interim
measures taken under the records of decision for interim action were focused on the key contaminants that
drive risk. Per the Hanford Past Practice Strategy, DOE will complete the CERCLA RI/FS process where
all of the identified contaminants of concern will be considered.

Comment 14: Arguably, DOE should be stating an “issue” for every contaminant at every OU where
concentrations remain about a standard, and should identify one or more actions to define the path
forward for resolution.

Response to Comment 14: DOE disagree. The CERCLA RI/FS process will adequately address the
identified contaminants of potential concern at all of the operable units remaining on the NCP.

Comment 15: Continuing on the issue of second-tier contaminants, the 100-F Area provides an example
of the importance of addressing these contaminants. While chromium concentrations seem to be
generally decreasing at this site, they remain well above standards. In addition, concentrations of nitrate
are increasing, concentrations of strontium are “neither increasing nor decreasing,” and TCE, tritium, and
uranium are present. Observations at this site show that dynamics of chromium and the other
contaminants are independent, and that a cleanup strategy focused on chromium might not resolve the
secondary contaminant plumes. We note that there are other examples of concentration trends for
chromium and other contaminants behaving differently at other reactor areas, highlighting the need to
address all contaminants in identifying issues and action items and in planning cleanup.

Response to Comment 15: DOE recognizes the dynamic contaminant responses and that not all of the
contaminants of potential concern are addressed in the records of decision for interim action for the 100
and 300 Areas and therefore, are not fully addressed in this document. We also recognize that final
protectiveness statements cannot be made until the CERCLA RI/FS process is complete. The purpose of
a CERCLA five-year review is to evaluate the implementation and performance of selected remedies in
order to determine if the remedies are or will be protective of human health and the environment when
completed. The remedies selected to date are, for the most part, CERCLA records of decision for interim
action and the cleanup requirements are defined by the remedial action objectives outlined in these
records of decision. As these records of decision are for interim measures, not all of the contaminants of
potential concern are addressed in the records of decision and remedial action objectives. All of the
identified contaminants of potential concern will be addressed in the RI/FS process.

Comment 16: We strongly disagree with DOE’s determination that current remedies are protective for
groundwater at the 100-K area. Chromium concentrations in some wells are “steadily increasing,” a new
chromium plume has reached the river, the plume has escaped the eastern end of the pump-and-treat
system, and several secondary contaminants (strontium 90, carbon 14, tritium, and nitrate) are present at
high levels, with the report acknowledging that at least one of them (tritium) is unlikely to be successfully
controlled by cleanup of waste sites. In spite of all these major problems, DOE states that current
remedies are protective.
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Responseto Comment 16: DOE believes that the selected remedy (source removal and pump-and-treat)
will protect aquatic resources from chromium. However, as the review concludes, the pump-and-treat
system design needs to be improved. The report was revised to reflect that the current system has not
achieved protectiveness goals.

Comment 17: Findings of the 100-N ecological impacts assessment report need to be incorporated into
this report.

Responseto Comment 17: The 100-N ecological impacts assessment report was published after the cut-
off date for incorporation into the five-year review. The findings of the 100-N ecological impacts
assessment report support other data showing that the pump-and-treat system was ineffective at reducing
strontium-90 concentrations at the shoreline. The data and analyses from the report, however, are being
utilized in the design of the treatability tests and will be considered in the FFS/PP for 100-NR-02.

Comment 18: Discussion in Section 1.4.5 probably understates the effectiveness of the pump-and-treat
at the 100-N Area. The report dwells on the rate of strontium 90 removal by pump-and-treat and
compares it unfavorably to the rate of decay. The remedial action objective for the 100-N Area interim
ROD was not removal of strontium from groundwater, but to intercept and capture strontium flowing into
the Columbia River in groundwater. The effectiveness of achieving that goal is undetermined. The
interim ROD identified a stopgap procedure (pump-and-treat) for use until better technologies could be
developed and implemented. While the pump-and-treat might not be a resounding success, the actual
success of the pump-and-treat in reducing contaminant flow to the river is unknown.

Responseto Comment 18: DOE disagrees. Strontium-90 measurements in wells and drive-points along
the Columbia River and in clam shells provide sufficient data that the pump-and-treat system did not
reduce strontium-90 concentrations at the river.

Comment 19: The description of ISRM in Section 1.4.6.2 places an optimistic spin on a remedy that has
failed. This section should be rewritten. Action 11-1 indicates that iron amendments will be emplaced
above the ISRM barrier and evaluated to determine whether they improve performance of the ISRM
system. Does DOE have expectations for the longevity of the modified system, and do they have plans to
assure long-term performance of this system for protection of groundwater and the river corridor? More
importantly, by shifting to a new approach for trying to control chromium, DOE is implicitly
acknowledging failure of the original ISRM system.

Responseto Comment 19: The In-situ Redox Manipulation (ISRM) system has not failed. There are
areas of chromium breakthrough, but the technology works. The injected iron amendments are intended
to enhance the native iron to improve the barrier’s performance. Reductive chemistry technologies are
being evaluated that would be utilized up-gradient of the barrier. This combination of technologies
should prove more effective at stopping the contaminant from reaching the river.

Comment 20: Section 1.4.6.2 describes the efficiency of the 100-HR-3 pump-and-treat as “over 95%.”

What does this mean - it has operated 95% of the time; it removes 95% of chromium in solution;
something else?
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Response to Comment 20: The system is operational 95% of the time, removing chromium at an
acceptable level.

Comment 21: As was the case for the 100-K Area, we disagree with the assessment that the current
remedy at 100-D is protective of groundwater and of the environment in the river corridor. ISRM has
failed and efforts to locate chromium sources have been unsuccessful. DOE needs to look past ICs to
assess the real protectiveness of the existing remedies.

Responseto Comment 21: DOE has initiated an aggressive evaluation of technologies to address the
chromium at 100-D. These technologies are intended to locate and remediate the chromium sources,
repair the ISRM barrier, evaluate reductive chemistries to convert chromium to a less toxic and less
mobile form and support much larger pump-and-treat systems. While ICs are mandatory during conduct
of remedial actions and may be part of final remedies, DOE has and continues to look past ICs when
evaluating the protectiveness of selected remedies.

Comment 22: Concentrations of chromium at 100-F are described in the context of drinking water
standards, not the much lower aquatic life standard.

Response to Comment 22: 1t is appropriate for inland areas to describe the chromium in the context of
drinking water standards. The ambient water quality criterion for chromium is an applicable ARAR where
aquatic biota is exposed to chromium-contaminated discharges. Inland, the drinking water maximum
contaminant level (i.e. drinking water standard) for chromium is applicable. It is DOE’s goal, consistent
with CERCLA, to keep hexavalent chromium below levels of environmental risk (ambient water quality
criterion) and to restore the aquifer (drinking water standards). Site-specific determinations will be made
to determine if the restoration to drinking water standards in the inland portions of the plumes is sufficient
to assure hexavalent chromium levels are below ambient water criterion at the points where aquatic biota
are exposed.

Comment 23: For all discussions of non-radiological contaminant concentrations at all sites and in all
groundwaters, DOE needs to review whether new standards have been promulgated since RODs were
written or since the previous five-year review in 2001. If so, these need to be factored into assessments of
protectiveness and noted as a change in assumptions or as new information.

Response to Comment 23: Under CERCLA ARARs selected by records of decision are “frozen” as
long as the record of decision is in effect, thus there is not a need to review new standards under the
CERCLA five-year review. ARARs will, however, be reviewed when “final” records of decision” are
developed that supersede the records of decision for interim action.

Comment 24: As indicated by other comments, we believe that Section 1.5 needs to be completely
rewritten to address protectiveness for each OU, and to modify unsupportable assertions of
protectiveness.

Response to Comment 24: DOE evaluated each operable unit to determine if the selected remedy(ies)

for each OU was/were performing as intended. However, as discussed previously, DOE followed EPA’s
lead in the 2001 five-year review and made protectiveness determinations on an NPL Site basis. As
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noted, DOE has revised the protectiveness statements, where appropriate, to reflect the current level of
knowledge. Section 1.5 was revised as needed to reflect the approach taken on evaluating the
protectiveness of selected remedies.

Comment 25: Section 1.7 asserts that in OUs where work has not been completed, “exposure pathways
that could result in unacceptable risks are being controlled.” We believe this assertion is incorrect for
exposure and risk for the environment, and needs to be modified to indicate that risks are being controlled
only for human exposure and only through use of ICs.

Responseto Comment 25: DOE disagrees, waste sites yet to be remediated are, for the most part,
covered by a layer of soil thus limiting environmental exposure.

Comment 26: RAOs are listed for the 200 and 300 Area RODs; these make understanding remedies and
evaluating their effectiveness much easier. Discussion for the 100 Area would benefit from inclusion of
the RAOs.

Response to Comment 26: DOE agrees. The remedial action objectives for the 100 Area were added to
the report.

Comment 27: The failure to locate waste drums at the 618-7 burial ground raises a number of concerns.
First, this went unacknowledged in the assessment of protectiveness for the 300-FF-2 OU. Second, this
calls into question the reliability of existing information regarding the nature and location of buried
wastes, and of plans based on that information.

Responseto Comment 27: DOE agrees there is a lack of detailed information on the content and form
of materials in the burial grounds. As the review points out at page 3-8, the 618-7 waste drums have not
been located, which may necessitate revision or re-evaluation of the treatment plan. Because of lack of
information, numerous protective measures have been put in place as part of the selected remedy. These
measures are needed to ensure the exhuming of the River Corridor burial grounds are done safely. The
five-year review process is meant to validate that the remedies selected in Action Memoranda and records
of decision are working as predicted. As stated previously, DOE’s determination of protectiveness is
made based upon the remedy selected and whether it is achieving its objectives of protecting human
health and the environment. Therefore, the lack of detailed information on the specific locations of waste
drums is not a factor in evaluating the protectiveness of the remedy.

Comment 28: Section 3.5.3 of the report acknowledges that the interim remedy for 300-FF-5 (monitored
natural attenuation, or MNA) is not working as planned, but Section 3.4.2.1 states that the interim remedy
“remains appropriate” and that RAOs for the unit “also remain appropriate.” These statements are
inconsistent and we suggest that Section 3.4.2.1 be changed.

Responseto Comment 28: The statements were inconsistent and were corrected. Natural attenuation is
not reducing uranium levels to remedial action goals and we are evaluating remedial action alternatives.

Comment 29: Section 3.4.2.1 cites reliance on ICs to make the case that interim remedies for 300 Area
groundwater are protective of the environment. This argument is unsupportable, since no risk assessment
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data are available. Assessments of protectiveness of the environment, for this area and for all of Hanford,
must be deferred until appropriate risk assessments have been completed.

Response to Comment 29: The use of institutional controls for groundwater is appropriate where
cleanup actions are ongoing and the groundwater has not yet met standards. Institutional controls are also
appropriate where it is technically impracticable to meet groundwater cleanup goals.

As previously stated, DOE did conclude that in some cases the protectiveness statements in the draft
report were more optimistic in describing the final level of protectiveness than can be determined based
on available information. Therefore, DOE did revise the protectiveness statements, where appropriate, to
reflect the current level of knowledge.

Comment 30: Section 3.4.4 states that “computer simulation models are under development to provide
better estimates for the flow of groundwater and transport of contaminants of concern beneath the 300
Area...” The failure of MNA and the ongoing limited field investigation in the 300 Area speak to the
lack of an adequate understanding of uranium inventories and solubility controls in the 300 Area. It is
premature to model when a fundamental understanding of processes and critical data are lacking. We
note and support ongoing hydrologic modeling in the 300 Area, but would argue that hydrologic models
that do not incorporate behavior in three dimensions (no data are available for movement parallel to the
river) are insufficient for understanding or predicting contaminant movement.

Response to Comment 30: Significant geochemical, hydraulic, and geologic data are currently being
collected to refine the conceptual model. The conceptual and numerical models will evaluate
groundwater flow and contaminant transport in three dimensions.

Comment 31: We are disappointed by report language regarding the issue of future land uses in the 300
Area. Given the divergent perspectives of DOE and the City of Richland regarding future land uses of
this area, we strongly encourage DOE to plan and clean to standards consistent with the least restrictive
land use. While the five-year review is not a decision document for land use decisions and cleanup plans,
language in this and other recent documents indicates a preference by DOE to clean up to the lowest
possible standard. Cleanup to a lower standard means several things, none of which we view as
favorable.

= DOE is either precluding options for future use of the area, or is forcing additional cleanup in the
future when land use decisions for the 300 Area are modified to be consistent with needs of the
City of Richland.

* DOE would be required to monitor and review status of the area for the indefinite future; has the
Department fully evaluated the relative life cycle costs of full cleanup as compared to partial
cleanup, followed by long term monitoring and land use controls?

A lower level of cleanup compromises environmental protection by allowing long-term releases of
uranium via groundwater.

Response to Comment 31: DOE assessed the 300 Area industrial re-use study conducted by the City of

Richland to determine if it affected any of the CERCLA remedial action decisions that were established in
RODs. At this time the City of Richland study does not warrant a change to the current or reasonably
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anticipated future land uses for the 300 Area as established in the Hanford Comprehensive Land Use
Plan. DOE anticipates the Department potentially may have future missions for the 300 Area. Therefore,
no decision has been made to transfer this parcel of land out of the DOE’s administration in the
foreseeable future

DOE also reviewed the end state vision for the 300 Area. The recommendations from the Hanford Ste
End Sate Vision, DOE/RL-2005-57, are:

e Continue remediation of waste sites to industrial standards as required under the current interim
action record of decision.

e Complete the risk assessment for the River Corridor to support final remedial decisions. The
outcome of the River Corridor risk assessment, the final remedy for groundwater, the five-year
review of land use decisions and the data gathered during the early stages of cleanup will be
considered along with public input before final 300 Area site remedies are identified.

DOE currently is conducting the Columbia River Baseline Risk Assessment. The report adequately states
the current issues with regards to groundwater cleanup.

DOE believes the source of continued uranium release to the groundwater is from the area rewetted by the
rising aquifer resulting from high river stages. This conceptual model and the potential effects of uranium
left below the excavation depth will be evaluated in the 300-FF-05 FFS/PP.

Comment 32: Section 3.5.1 could be shortened to a few critical issues - MNA is not working, and DOE
does not understand uranium inventories and controls. We’re not sure we see the need to restate what
turned out to be incorrect assumptions, or to speculate about what might explain the failure. We also ask
that the statement of protectiveness near the bottom of page 3.13 be modified. Since the remedy has
failed, the statement is irrelevant. Moreover, statements of protectiveness for the environment need to be
deferred until ecological risk assessments are completed.

Response to Comment 32: DOE believes the information contained in Section 3.5.1 is relevant to this
five-year review. As stated previously, per CERCLA, five-year reviews provide an opportunity for the
lead agency in a cleanup to review what actions are protective and which are less so. Results from
ongoing studies and assessments will be fed into remedial actions as appropriate, but need not delay this
five-year review.

The document states that the 300-FF-05 remediation decision and action have not reached protectiveness
goals. It is not necessary to wait for the ecological risk to be completed to make a protectiveness
statement, as the ten-year record of performance indicates that groundwater goals will not be achieved in
a reasonable timeframe. It is important to the objectives of the CERCLA five-year review to evaluate the
failure mechanism(s) of cleanup decisions.

Comment 33: We don’t understand the statements of protectiveness for the 300-FF-2 OU. DOE was
unable to locate source material at 617-8, and the tritium plume at 618-11 is not yet understood. There is
apparently no knowledge of the tritium source, no information whether similar releases might occur in the
future, and plume migration is not well understood. These suggest to us that determination of
protectiveness should be deferred until these waste areas and groundwater plumes can be better
characterized.
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Response to Comment 33: Most of the Hanford Cleanup Project work completed recently, or in
progress, is being done under interim records of decision, including 300-FF-2. As a result, most of the
CERCLA remedies reviewed in this five-year review are interim remedies. DOE provided its assessment
of the protectiveness of these interim remedies per DOE and EPA guidance for five-year reviews. While
interim remedies must be consistent with final remedies, they may not address all contaminants or the
aerial extent of contaminants in an operable unit that will be addressed in the final selected remedy. DOE
anticipates that when the remedies selected in the interim records of decision are completed the results
will be protective of human health and the environment for the contaminants and areas addressed. It is
acknowledged that in some circumstances, additional work may be necessary and that RODs revisions or
amendments may be required. The final RODs will address long-term effectiveness.

DOE has revised the protectiveness statements, where appropriate, to reflect the current level of
knowledge.

Comment 34: For the 1100 Area, please explain why a “memo to file” was used as the vehicle for
removal of DDT during 2005. We don’t understand why the 2005 cleanup was done outside the
CERCLA process, and why the removal is deemed a “non-significant change.” It is hard to understand
how a site can go through cleanup and delisting and can have remedies deemed protective, then need
additional cleanup. This failure of the original process at this site raises significant doubt about the
comprehensiveness and reliability of this and other cleanups on the site. We also wonder how remedies
can be called protective and how it can be asserted that there was no new information during the past five
years when additional cleanup was required. Section 4.5 should be rewritten to reflect the additional
work done in the 1100 Area during 2005.

Response to Comment 34: Post-remediation monitoring and soil sampling indicated that a portion of the
Horseshoe Landfill still contained DDT contaminated soil above the 1100 Area ROD specified cleanup
level. The remedy was assessed pursuant to EPA guidance to consider whether it was protective of
human health and the environment and whether the additional removal of contaminated soil was a
significant change. DOE and EPA determined that the remedy was protective and the additional removal
work was a non-significant change. To correct any perceived deficiency, DOE and EPA wrote a memo-
to-file to permit excavation of the additional contaminated soil as EPA guidance indicated would be
appropriate. Since there was no need to significantly change the remedial action requirements of the
existing ROD, the additional excavation was documented by DOE and EPA in the memo-to-file as a
“non-significant” change to the ROD. The additional soil was subsequently excavated and disposed of in
Hanford’s Environmental Restoration Disposal Facility (ERDF). DOE also voluntarily utilized a cleanup
level that was slightly lower than the level specified in the ROD.

Comment 35: Issue 20 indicates that DOE wishes to end groundwater monitoring for TCE in the 1100
Area. We would support a reduction in frequency of monitoring, but given the often erratic dynamics of
contaminants in Hanford groundwater and the stochastic nature of events, we believe it is premature to
call for cessation of monitoring.

Responseto Comment 35: There is no intent to cease monitoring of trichloroethene (TCE) in the
1100 Area. We agree that a significantly reduced frequency is appropriate at this time.
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Comment 36: Section 4.3.2 notes that the 1100 Area ROD required monitoring of nitrate in the vicinity
of Horn Rapids Landfill. There is no mention of nitrate monitoring or of nitrate status in groundwater in
this report. What is the status of nitrate, and how would monitoring be affected by the proposed cessation
of monitoring for TCE?

Responseto Comment 36: Nitrate levels from offsite agricultural and industrial sources continue to be
elevated. Cessation of TCE monitoring would not affect nitrate status in the groundwater. However, as
noted in the prior comment response, DOE is not recommending cessation of TCE monitoring, but is
recommending that it be done less frequently.

Comment 37: We look forward to working with DOE to plan continued cleanup of Hanford in a manner
that is efficient and protective of human health and the environment. As a step toward that goal, we
encourage you to carefully consider our comments as you develop the final five-year report.

Response to Comment 37: DOE appreciates the Oregon Department of Energy’s on-going interest in
the Hanford cleanup and will continue to work with the state of Oregon on future cleanup decisions and
CERCLA five-year reviews.

COMMENTER 12: Gerry Pollet, Heart of America Northwest

Comment 1: DOE’s Five-Year Review of Hanford Clean-Up is Not Credible — EPA Must Reject: The
DOE’s five-year review of Hanford clean-up remedies (a requirement of the federal Superfund law,
CERCLA) fails to meet basic requirements and clearly ignored public input. EPA should reject this
review and its conclusions that all but two of the remedies will be effective in protecting human health
and the environment.

Responseto Comment 1: DOE disagrees and believes the review addressed the intent of the five-year
review as outlined in CERCLA, Executive Order 12580, 40 CFR 300, and DOE and EPA guidance. EPA
guidance states the purpose of a five-year review is to evaluate the implementation and performance of a
remedy in order to determine if the remedy is or will be protective of human health and the environment
when completed.

Additional details for conducting five-year review process are prescribed in both EPA and DOE guidance.
These guidance documents provide some discretion in how the review is conducted. For example, DOE
included all CERCLA actions, in addition to the minimal requirement of final RODs.

DOE takes seriously its obligation to consult with tribal nations and solicit and consider comments from
stakeholders and the public. DOE believes input from the public is fundamental to the successful
execution of its missions and responsibilities. Based on DOE outreach efforts and stakeholder interest,
DOE held three public workshops (in Richland, WA, Portland, OR, and Hood River, OR) and a 30-day
public comment period.

Comment 2. The law required that this review be done, and done right. It was not. Public review

meetings were not meaningful, as evidenced by the failure to include or offer meaningful response to
comments. (Hanford Advisory Board advice does not even appear in the document or the publicly
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accessible record of comments on the website, much less others’ comments from 2005.) The Board spent
a great deal of effort providing input. DOE did not reciprocate by spending even the required effort to
consider Board and public input.

Responseto Comment 2: This five-year review was performed as required by law and EPA and DOE
guidance.

As stated in the previous response to comment, DOE provided several forums and opportunities for
public input and considered the input received. The comments and responses to those comments are
posted on the CERCLA five-year review website (www.hanford.gov/?page=182&parent=0). Although
not required, DOE held a workshop in December 2005 to discuss the scope of the CERCLA five-year
review, a 30-day public comment period on the draft report, and two regional public workshops requested
by stakeholders.

The Hanford Advisory Board issued one piece of advice, Advice #190, on the CERCLA five-year review
at its June 2006 meeting. This advice, along with all comments received, was posted to the publicly
accessible CERCLA five-year review website during the public comment period. The responses to that
advice are included in this comment-response document.

Comment 3: We voiced concern to EPA allowing DOE to proceed with this review on its own.
Everyone said trust DOE - but, that EPA retains its ultimate authority to approve or reject the conclusions
of this review. The Comprehensive Environmental Response, Compensation, and Liability Act, 42 U.S.
Code 103 (CERCLA) mandates responsibilities for conducting response actions on federal facilities to the
President of the United States. CERCLA Section 9615 specifically authorized the President to delegate
his CERCLA responsibilities to responsible federal agencies.

Response to Comment 3: Through Executive Order 12580 (EO 12580), the President has delegated
many of those responsibilities to Executive Branch agencies, including specifically, DOE. Under

EO 12580, DOE is the lead agency responsible for conducting response actions (removal and remedial) at
facilities under its control, which includes the Hanford Site. One of the key requirements of a lead agency
is to conduct reviews of the status of the response actions no less frequently than once every five years.
Therefore, DOE must conduct five-year reviews in a manner consistent with the CERCLA, the National
Oil and Hazardous Substances Pollution Contingency Plan (NCP) (40 CFR 300), and Executive

Order 12580.

The specific legal requirements are stated below:
“Sec. 9615. Presidential delegation and assignment of duties or powers and promulgation of regulations

The President is authorized to delegate and assign any duties or powers imposed upon or assigned to
him and to promulgate any regulations necessary to carry out the provisions of this subchapter.”

CERCLA §121(c), as amended, states:

“If the President selects a remedial action that results in any hazardous substances, pollutants, or
contaminants remaining at the site, the President shall review such remedial action no less often than each
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five years after the initiation of such remedial action to assure that human health and the environment are
being protected by the remedial action being implemented.”

Executive Order 12580, Sections 2 (d) and (e) state:

(d) Subject to subsections (a), (b), and (¢) of this Section, the functions vested in the President by
Sections 104(a), (b ), and (c)(4), 113(k), 117(a) and (c), 119, and 121 of the Act are delegated to the
Secretaries of Defense and Energy, with respect to releases or threatened releases where either the release
is on or the sole source of the release is from any facility or vessel under the jurisdiction, custody or
control of their departments, respectively, including vessels bare-boat chartered and operated. These
functions must be exercised consistent with the requirements of Section 120 of the Act.

(e)

(1) Subject to subsections (a), (b), (c), and (d) of this Section, the functions vested in the President by
Sections 104(a), (b), and (c)(4), and 121 of the Act are delegated to the heads of Executive departments
and agencies, with respect to remedial actions for releases or threatened releases which are not on the
National Priorities List (‘the NPL”) and removal actions other than emergencies, where either the release
is on or the sole source of the release is from any facility or vessel under the jurisdiction, custody or
control of those departments and agencies, including vessels bare-boat chartered and operated. The
Administrator shall define the term ‘emergency,’ solely for the purposes of this subsection, either by
regulation or by a memorandum of understanding with the head of an Executive department or agency.
(2) Subject to subsections (b), (c), and (d) of this Section, the functions vested in the President by
Sections 104(b)(2), 113(k), 117(a) and (c), and 119, of the Act are delegated to the heads of Executive
departments and agencies, with respect to releases or threatened releases where either the release is on or
the sole source of the release is from any facility or vessel under the jurisdiction, custody or control of
those departments and agencies, including vessels bare-boat chartered and operated.

The NCP Part 300.430(f)(4)(ii) of the Code of Federal Regulations (CFR) states:

“If a remedial action is selected that results in hazardous substances, pollutants, or contaminants
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the lead agency
shall review such action no less often than every five years after the initiation of the selected remedial
action.”

Comment 4. Because the review fails to meet basic requirements; and, failed to even consider relevant
legal standards and new data, it is necessary for EPA to reject the determinations proposed by DOE. This
is a fundamental test of EPA’s credibility and independence. The public is watching what EPA will do.
The review is clearly inadequate. It is up to EPA to make the determination of protectiveness, including
whether it is still credible that the 300 Area (the southern gateway to the Hanford Reach National
Monument) will be industrial after all buildings are removed, whether the groundwater remedies are
effective based solely on claims that institutional controls exist (without assessing if they will be effective
in the face of reasonably foreseeable public use pressure), and whether new data on risk has been
incorporated.

Response to Comment 4: DOE met the requirements set out for this review and did consider relevant
legal standards and new data.

Pursuant to Comprehensive Five-Year Review Guidance (June 2001) OSWER 9355.7-03B-P, EPA
540-R-01-007 the CERCLA Five-Year Review Report for the Hanford Site was provided to EPA for its
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review and concurrence with the protectiveness determinations. If EPA does not concur with the DOE
protectiveness statements, it will inform DOE. EPA may issue a separate report that includes
protectiveness statements reflecting that agency’s opinions.

Comment 5: In regard to the high profile 300 Area exposure scenario, and the fundamental question of
whether the presumed scenario on which the remedies are based is protective, DOE fails to address the
legal criteria for exposure scenarios in the review. Instead, DOE asserts that it determines land use while
it owns the land. DOE acknowledges in the review that DOE has no foreseeable industrial use for the 300
Area, and the land may be, in fact, used for recreation and other non-industrial uses, and that the City of
Richland’s planning documents now recognize that the likely future uses of this area involve exposure to
the public from commercial, recreational and similar uses. Nonetheless, DOE’s review utterly fails to
consider or even offer a discussion of the relevant standards for exposure scenarios under MTCA (the
state law which is legally required to be met) or CERCLA. State law — which must be complied with
pursuant to CERCAL Sections 120 and 121 — requires that an industrial cleanup exposure scenario may
only be used when there is no reasonably foreseeable use of the area by children and people other than
adults working in the area in buildings or on asphalt for 2000 hours a year. DOE’s approach for the 300
Area is symptomatic of the entire review. It simply reasserts that DOE has made a decision, or that a
ROD was issued and that ends the discussion of protectiveness.

Responseto Comment 5: DOE assessed the 300 Area industrial re-use study conducted by the City of
Richland to determine if it would affect any of the CERCLA remedial action decisions that have been
established in RODs. DOE concluded that the recommendations from the study are one of the factors that
would be taken into consideration when the DOE evaluates its land use decisions made for Hanford as a
whole, or the 300 Area specifically. At this time the City of Richland study does not warrant a change to
DOE’s current or reasonably anticipated future land uses for the 300 Area as established in the Hanford
Comprehensive Land Use Plan. DOE anticipates the Department may have future missions for the 300
Area and believes the current and reasonably anticipated future land use for the 300 Area is and will be
industrial. DOE does not intend to transfer this parcel of land out of DOE’s administration in the
foreseeable future.

The five-year review process assesses the current and future protectiveness of the remedies selected in
Action Memoranda and RODs. The remedies selected and documented in the Action Memoranda and
RODs were selected based on the expectation that they would be protective when complete.

The use of the Washington Model Toxics Control Act in the CERCLA cleanup of Hanford has been
addressed by the Washington Office of the Attorney General. The Attorney General’s statement is as
follows:

“Ecology elected not to assert MTCA authority at Hanford based on several considerations. First, there
have been legal questions concerning the application of MTCA to address those radionuclides regulated
by the federal Atomic Energy Act of 1954 (AEA) (i.e., source, special nuclear, and byproduct materials as
defined by the AEA). Federal courts have held that the AEA preempts state regulation of the radiation
hazards of such materials in non-cleanup scenarios, and it is undetermined whether these decisions extend
to preclude the application of MTCA to remediate radiation risks. While Ecology has never conceded
any authority granted through MTCA, in light of these decisions, Ecology chose to focus its regulation
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under MTCA where its authority is clearest. Therefore, Ecology has not previously made provisions to
regulate the radiation hazards of AEA-regulated radionuclides.”

Comment 6: Similar examples can be found for the use of an uranium cleanup standard that is far in
excess of the drinking water standard established in recent years, total cancer risk requirements, and
numerous other issues. DOE’s approach ignores the entire purpose of the five-year review mandated by
CERCLA.

Responseto Comment 6: DOE does not agree that a review of new standards is necessary to perform a
CERCLA five-year review of the cleanup progress at Hanford.

Once a ROD is signed and a remedy chosen, EPA will not reopen that decision unless the new or
modified requirement calls into question the protectiveness of the selected remedy. EPA believes that it
is necessary to “freeze ARARs” when the ROD is signed rather than at initiation of remedial action
because continually changing remedies to accommodate new or modified requirements would disrupt
CERCLA cleanups.

The policy of freezing ARARs at the time of the ROD signing will not sacrifice protection of human
health and the environment, because the remedy will be reviewed for protectiveness every five years,
considering new or modified requirements at that point, or more frequently, if there is reason to believe
that the remedy is no longer protective of health and environment.

At the completion of the 300-FF-05 CERCLA Limited Field Investigation, a feasibility study/proposed
plan (FS/PP) will be submitted by DOE to EPA. This FS/PP will evaluate alternative technologies to
address the uranium plume and the other contaminants of potential concern. If a new ROD is determined
to be necessary, all promulgated standards, applicable or relevant and appropriate to federal facilities will
be used as CERCLA ARARs.

Comment 7. In regard to total cancer risk — not one of the current remedies are protective of human
health as required by CERCLA and MTCA. Cleanup decisions considered in the review utilize
alternatively either 15 mrem of radiation exposure as “allowable” or state that the remedy must meet the
CERCLA cancer risk range of 1x10™ (one additional fatal cancer for every ten thousand people exposed)
to 1x10 (one additional fatal cancer for every one million persons exposed). The federal Superfund law
mandates that the allowable risk remaining must meet Washington State’s standards for cancer risk at
hazardous waste release sites — which is one additional cancer in one hundred thousand exposed children
or other sensitive populations (1x107). Both Washington State law and EPA’s own CERCLA guidance
require that all the cancer risk from all carcinogens be summed together to meet this standard —
radionuclides are not legally allowed to be considered separately from other carcinogens. 15 mrem was
known at the time of these remedies to result in a cancer risk exceeding the CERCLA allowable risk
range of 1x10™ to 1x10°. 15 mrem was estimated to result in 3 to 5 fatal cancers in adults for every
10,000 exposed. EPA’s own research and guidance documents establish that the incidence of cancer in
children is three to ten times greater than adults for the same exposure. Thus, conservatively, the
remedies allowed 9 times greater risk to children than CERCLA standards allowed five years ago — before
adding in the risk from all other carcinogens at the unit or in the groundwater or surface water. This
would be 90 times greater than the risk allowed under Washington’s Model Toxics Control Act (MTCA).
The federal law (CERCLA) specifies that DOE and EPA must meet the more stringent state standards.
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Responseto Comment 7: DOE disagrees. Current EPA guidance states that EPA “has consistently
concluded that levels of 15 mrem/yr EDE, which equate to approximately a 3 x 10 cancer risk or less,
are protective and achievable,” and further reiterates that EPA has concluded that “a risk level of 3 x 10
is essentially equivalent to the presumptively safe level of 1 x 10™*.” This comparison generally over
estimates the risk in that it presumes the maximum exposure rate of 15 mrem per year each year following
remedial action while actual exposure rates over the exposure period typically are likely to be lower.

In guidance issued in March 2005 EPA provided general, default adjustments for childhood cancer risk
versus adult risk. However, these default adjustments are intended for general application to chemical
carcinogens where actual data are not sufficient to support chemical-specific estimates, and the guidelines
indicated that “these cancer guidelines are not intended to provide the primary source of, or guidance for,
the Agency’s evaluation of the carcinogenic risks of radiation.” Rather, EPA stated that “assessment of
risk from radiation sources is informed by the continuing examination of human data by the National
Academy of Sciences/NRC in its series of numbered reports: “Biological Effects of lonizing Radiation”
[BEIR], and that “further information relevant to comparing cancer risks from juvenile versus adult
exposure from UNSCEAR (2000) and EPA (1994; 1999) [i.e., Federal Guidance Report (FGR) #13] is
presented as representative findings to determine whether the radiation data are similar qualitatively to the
chemical findings.”

A review of the data and conclusions in the UNSCEAR, FGR #13, and BEIR reports show that the
general, default adjustments for childhood cancer risks are not applicable to radiation exposure. The EPA
cancer risk slope factors, which are based on Federal Guidance Report #13 data, are population-averaged
values, i.e., they incorporate risk data from all age groups, including childhood age groups, and both
genders. Therefore, given that the EPA guidance on carcinogenic risk assessment is not directly
applicable to radiation risk, and the EPA cancer risk factors used in Hanford CERCLA risk assessments
include increased radiation risk in childhood, DOE believes that higher childhood radiation risk factors
have been adequately addressed.

As discussed above in response to your Comment 5, the Washington State Department of Ecology has
elected not to assert MTCA authority at Hanford based on several considerations. Section 5 of the
Cleanup Priority Act (CPA) attempts to mandate that Ecology treat radionuclides as hazardous substances
under MTCA and apply MTCA cleanup levels to radionuclides (e.g., 10~ Excess Lifetime Cancer Risk).
The federal district court declared the CPA invalid in its entirety and the Act is therefore not being
implemented anywhere.

As a practical matter, numerical cleanup levels for radionuclides cannot be developed using the current
MTCA methods A, B and C, because the MTCA methodology does not include methods to calculate risk
from external radiation. Therefore, the MTCA carcinogenic risk standard can not be applied to
radionuclides using the MTCA regulations as written.

Comment 8: In the last year, a new formal scientific consensus on the risk from exposure to radiation
has been issues by the National Academy of Sciences, which is supposed to be binding on EPA, Ecology
and DOE. This is found in the report published in June 2005 by the NAS: Biological Effects of Ionizing
Radiation VII (BEIR VII). As discussed in our prior comments, and in the advice of the Hanford
Advisory Board to DOE, Ecology and EPA, the BEIR VII consensus opinion is that the exposure to
fifteen millirem of radiation would result in far more cancers than previously acknowledged and used in
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the Hanford cleanup decisions. This is new data which the EPA rules for CERCLA five-year reviews
require to be considered in determining if an adopted remedy will remain protective. The data and
findings of the new National Academy of Sciences BEIR VII Report establishes that 15 millirem per year
of radiation exposure from contamination at Hanford (or other contaminated sites) would result in far
more than 1 additional fatal cancer for every ten thousand persons exposed. Thus, the new report
establishes conclusively that the cleanup level for Hanford sites (including the “remedial action
objectives”) do not achieve EPA’s own excess cancer risk threshold standard — and falls far short of the
more protective state MTCA standard. In fact, the BEIR VII data establishes that 15 mrem/year of
exposure to an adult would be estimated to result in 8 additional cancers per ten thousand exposed adults
(8 x 10, or 8 times the EPA standard when considering only exposed adults, and at least 80 times the
state MTCA standard. Unlike the EPA standard, the state standard under MTCA requires protection of
the most vulnerable individuals who are likely to be exposed. Children are 3 to 10 times more susceptible
to cancer from the same dose of ionizing radiation or other carcinogens as are adults. [March 3, 2003.
http://epa.gov/ncea/raf/cancer2003.html “Draft Final Guidelines for Carcinogen Risk Assessment”].
Thus, the cleanup levels used in these remedies may result in exposures with risks to children which are
240 to 800 times the allowable risk — allowing the cancer risk to exposed children to be nearly one
percent from the radioactive releases alone (0.8%). We urged that this data be considered in the five-year
review (comments submitted in fall 2005). DOE (CIliff Clark) responded that it was outside the scope of
what DOE would consider. Yet, we pointed out that the review is legally required to consider if the
remedies in place are protective and if there is new data about exposure and risk. This data and the
relevant standards are not addressed anywhere in the review. Childhood risks from exposure to the
proposed cleanup levels in the 300 Area should have been explicitly considered in this review — because it
is now established that it is reasonably foreseeable that children will be exposed to the contamination. An
exclusive industrial use of this area, in which access is prohibited to anyone except adults working in
buildings or on asphalt, is no longer credible. The cancer risk to children and adults (including Native
Americans under Treaty Rights) needs to be calculated based on the current plans to leave contamination
based on 15 mrem exposure to an adult worker in a building or on an asphalt pad. This exposure is likely
to be at least four times greater than presumed in the current remedy. This would increase the childhood
cancer risk to 4 percent.

Response to Comment 8: DOE evaluated the BEIR VII Report as it relates to the CERCLA five-year
review. Based on this evaluation, DOE concluded that the BEIR VII Report does not represent new
information that would affect remedial action decisions being evaluated in this review, or the
protectiveness of those decisions.

The cancer risk estimates reported in the BEIR VII Report are generally consistent with the risk estimates
in the BEIR V Report, and the risk estimates currently reported and/or used by other national and
international regulatory and scientific organizations. The Nuclear Regulatory Commission (NRC) in its
review of the BEIR VII Report stated that the BEIR VII risk estimates “are numerically similar to risk
estimates provided in BEIR V and in more recent UNSCEAR and ICRP reports,” and “therefore, the
NRC’s regulations continue to be adequately protective of public health and safety and the environment.”
Using the BEIR VII estimated total cancer risk of 5.7 x 10™ per rem for a 15 millirem per year exposure
for 30 years (exposure period for a residential scenario per CERCLA guidance) would give an estimated
3 additional cancers per ten thousand exposed adults (3 x 10™). A total of 8 additional estimated cancers
per ten thousand exposed adults (8 x 10™*) would require a much longer exposure period (approximately
90 years).
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In regards to non-cancer risks the BEIR VII Report concluded that there is no direct evidence of increased
risk of non-cancer diseases in humans at low doses. In summary the BEIR VII Report states that the
conclusions of the study “contributes to refining earlier risk estimates, but none leads to a major change in
the overall evaluation of the relationship between exposure to ionizing radiation and human health
effects.”

Comment 9: DOE’s review lacks any credibility. Heart of America Northwest urges that the EPA reject
this review and conduct a credible review and reach independent determinations.

Responseto comment 9: As stated in response to comment 3, the responsibility for conducting five-year
reviews is delegated to DOE through Executive Order 12580. A copy of this report has been provided to
EPA for review and concurrence with the protectiveness determinations. If concurrence is not given,
EPA may write its own protectiveness statements that would be issued separately from the five-year
review report.

COMMENTER 13: Gerry Pollet, Heart of America Northwest (second comment)

Comment 1: The five-year review failed to consider a long record of public, Tribal, and Hanford
Advisory Board (HAB) comments about the adequacy of CERCLA cleanup remedies. Our prior
comments referenced disappointment that DOE had not made those comments and HAB advice available
for other commenters to utilize in reviewing and commenting upon the five-year review. The review is
inadequate for failing to consider those comments and for failing to provide the notices of use restrictions
and institutional controls which DOE relies upon to claim that remedies are protective of human health
and the environment.

Responseto Comment 1: DOE disagrees. DOE values and considers the input from tribal consultation,
the HAB and the public on Hanford cleanup decisions. The HAB comments (Advice #190) along with all
other comments received were posted on the CERCLA five-year website
(www.hanford.gov/?page=182&parent=0). HAB advice/responses and public meeting minutes are also
publicly available on the Hanford website at www.hanford.gov/ under the public involvement section.

Comment 2: DOE staff noted in discussions that they were uncertain which HAB advice was relevant
and should have been considered. Therefore, in this supplement to our comments, we provide specific
examples along with citing some of the relevant requirements of the Model Toxics Control Act which
have not been met for the review.

The DOE review failed to utilize “Considerations for Barrier Application:” HAB Advice #174 June, 2005
and “Advice on Central Plateau Values,” June, 2005, HAB Advice #173.

Responseto Comment 2: DOE disagrees. HAB Advice # 173, Considerations for Barrier Application,
and Advice #174, Advice on Central Plateau Values, were considered in the development of initial
remedial actions and are consistent with criteria critical to CERCLA decision making, the process used to
characterize hazards, evaluate remedial alternatives, and select cleanup remedies.
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Comment 3. Directly relevant and applicable to the five-year review, for instance are the following
excerpts from Advice #174 regarding Barrier Use — heavily relied upon for the 100, 300, and 200 Area
remedies reviewed in the five-year review:

“Engineered barriers should not be considered permanent. Risk assessments should examine the
magnitude of barrier failure, the likelihood of failed Institutional Controls, and the resulting
consequences to human health and the environment.”

“There should always be a public review process associated with ongoing reviews, including input on
exposure scenarios, future use restrictions, and the failure of institutional controls.”

- The above advice (#174) was intended for DOE use in the five-year review, as well as preparation of
initial remedial decisions. As discussed, below, DOE utterly failed to do what this advice urged —
despite the requirements of MTCA and CERCLA.

“Required relevant standards call for retrieval and permanent remedies to the extent practical, rather than
reliance on institutional controls and caps...” HAB Advice #181, November 4, 2005 — adopted at the
same meeting at which the Board was discussing the five-year review.

Responseto Comment 3: DOE disagrees. HAB advice #174 and #181 are being seriously considered in
the development of current RODs, e.g., 200-UW-1 OU and will be considered in future CERCLA
remedial decisions.

While DOE tries to remove, treat, and dispose (RTD) of environmental contaminants that result from
spills or releases to the environment, there are some cases where RTD is evaluated against the nine
CERCLA remedial action criteria and is not selected as the preferred alternative. In some instances caps
(barriers) are the preferred alternative. Any barriers that might be built at Hanford would be required to
meet performance criteria to ensure adequate long-term performance and include surveillance and
maintenance plans.

Comment 4. The advice goes on to note that contamination at sites deeper than excavated may require
additional excavation, technology application, and that institutional controls is not a solution. The Board
urged deeper excavation — which is a principle directly relevant, for example, to the 100-N Area remedy
considered in the five-year review. At 100-N, DOE stopped excavation despite massive contamination
(including strontium-90 and other contaminants) within a few feet of where DOE stopped excavating. No
risk assessment — and no process regarding the reliability of institutional control mechanisms and
acceptability of the resource restrictions — has been undertaken to support conclusions of the five-year
review.

Responseto Comment 4: DOE is committed to fulfilling the cleanup requirements identified in the
RODs. Any changes to the RODs would be made through an amendment to the ROD or an Explanation
of Significant Difference. There are public involvement processes associated with both. DOE values the
HAB?’s past and future involvement in those processes.

Institutional controls are used in conjunction with the physical remedy to protect human health and the
environment and generally include non-engineered restrictions on activities, access or exposure to land,
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groundwater, surface water, waste and waste disposal areas, and other areas or media. Some examples
include zoning, governmental permitting, public advisories or installation master plans. Institutional
controls are necessary where hazardous substances will remain on-site at levels that prevent unrestricted
and unlimited use of the site. Institutional controls will not be used to circumvent or substitute for
permanent solutions when such solutions are reasonably achievable. Institutional controls will not be
applied, or will be terminated, when DOE determines that such controls are not necessary or required.

The Sitewide Institutional Controls Plan for Hanford CERCLA Response Actions summarizes the
institutional control requirements that are found in the Hanford Records of Decision documents and the
2003 and 2004 Sitewide Institutional Controls Assessment for Hanford CERCLA Response Actions. The
five-year process is intended to evaluate institutional controls to see if they are working as intended and
identify institutional controls that are not meeting the cleanup objective. In these instances, corrective
actions are identified and additional remedial actions are addressed through a ROD amendment or an
Explanation of Significant Difference.

Comment 5: Other directly relevant Board Advice included #170 (March, 2005) on buried waste and the
need for further characterization.

Responseto Comment 5: HAB Advice #170 addresses materials buried at the Hanford site prior to
1970. It provides:

* DOE should appropriately plan for environmental restorations activities by characterizing all
areas on the Hanford Site containing radioactive or chemical contamination. Decisions should be
supported by field sampling and analysis, and adequate funds should be requested for this
characterization work.

As stated in DOE’s response to HAB Advice #170, DOE entered into a series of collaborative workshop
discussions with Ecology, the lead regulatory agency. Based on these discussions, the agencies agreed
(March 2005 Agreement) to a phased, collaborative planning approach on remediating the 200 SW-1 and
SW-2 Operable Units (OUs). These OUs contain solid waste. This approach will provide the
information necessary to examine these burial grounds for potential remediation actions under CERCLA.
A CERCLA ROD for these burial grounds is anticipated in fiscal year 2009. The tribes, HAB,
stakeholders and public will have an opportunity to provide input on the proposed plan when it goes out
for public review and comment.

During the past 12 months, the agencies reviewed historical data on these burial grounds and have worked
together to create a detailed data quality objectives process. This process identified a non-intrusive
sampling strategy to obtain information. The agencies are working together to create a second data
quality objective process to identify other characterization methods (intrusive and non-intrusive) to assess
contamination. This information will support the remedial investigation/feasibility study process and
appears to address HAB’s and your concerns about sampling and analysis.

Comment 6: The five-year review neither took note of, nor responded to, Board advice and public
comments on the proposed remedies and exposure scenarios, resource restrictions, reliance on
institutional controls, and critique of remedies. No effort was made to collect and consider these prior
public comments — even the comments on the very remedies under review.
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Responseto Comment 6: As previously stated, DOE did consider input from the tribes, HAB, and the
public during this review process. As also stated, DOE reviewed several pieces of related HAB advice,
although admittedly did not review all past HAB advice to determine whether some of it may be
applicable to this review. DOE received and responded to the HAB advice on this review.

Comment 7: The DOE’s review asserts — without the notice, public comment or basis as required for
such conclusions — that remedies relying on institutional controls are protective.

Response to Comment 7: DOE had numerous discussions with the public and received over 300 written
comments on the draft document. In response to those comments, DOE revised this document.
Specifically, DOE agrees that in some cases the protectiveness statements in the Public Review Draft of
this review overstated the level of protectiveness that can be determined based on the information
available at this time. DOE concluded that in some cases a more conservative determination would
accurately reflect the situation and revised this review.

Comment 8: The HAB advice called for input on the likelihood of failure of existing institutional
controls in remedies, input on exposure scenarios utilized and public comment on the acceptability of
resource/land use restrictions (as well as whether they were realistic and whether they fail to recognize the
likelihood of greater exposure from more realistic reasonable maximum exposure scenarios. This advice
should have been particularly applied in the five-year review to the 300 Area exposure scenario as well as
groundwater units.

Response to Comment 8: Institutional controls are an element of many removal and remedial actions at
Hanford. Institutional controls are used during removal actions to ensure protection of human health and
the environment until such time that a final remedy is completed. Institutional controls are also a
fundamental part of some permanent remedies when it is not feasible to treat or remove all contaminants
and some are left in place.

The Department agrees with the HAB and will implement institutional controls as necessary, along with
other mitigating or preventive measures, to provide a reasonable expectation that if one control
temporarily fails, other controls will be in place, or actions will be taken, to mitigate significant
consequences of the failure. Institutional controls will not be used to circumvent or substitute for
permanent solutions when such solutions are reasonably achievable. Institutional controls will not be
applied, or will be terminated, when DOE determines that such controls are not necessary or required.

Comment 9: The review failed to address the requirements of the Model Toxics Control Act, reflecting
the same requirements for: notice; input; adopting conclusions that reliance on restrictions will be
consistent with maximum reasonable exposure scenarios; and, for concluding that institutional controls
will not fail over the life of the remedy. These are required elements to be met, and CERCLA recognizes
that if they are not met in the CERCLA remedy, the state may take independent action to require meeting:

Specific examples include:
“If the variables proposed to be modified in a (SSRA) or alternative reasonable maximum exposure

scenario may affect the significant public concerns regarding land uses, then the department shall
assure appropriate public involvement and comment...” -WAC 173-340- 600(9)(e)
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- requires early public comment (workshops may be best), at outset, on current and future
uses, public/community values for use of affected lands and resources. Reliance on zoning
or planning alone is not adequate.

- -e.g... Does asegment of the community have longstanding plans for a park or public
access waterway? (as with the southern gateway to the Hanford Reach national Monument).
Do children currently use the vicinity for recreation? Do Native Americans view an area or
natural resource as having special significance? Does a portion of the public use the fish or
vegetation differently than the general public?

Notices must explicitly identify, and seek comment on, restrictions on land and resour ce use
(institutional controls) proposed in decrees, orders, draft cleanup plans, interim actions —
WAC 173-340-600(4)(g);(9)(e); and, (10) et seq.

Response to Comment 9: While the Hanford Site remains on the National Priority List, it is subject to
CERCLA. MTCA substantive cleanup standards are considered through the ARAR analysis conducted
under the CERCLA cleanup process. The MTCA five-year review notice, input and conclusions are not
substantive cleanup standards. The HAB, Tribes, and public have numerous opportunities to comment on
cleanup documents and decisions, e.g., proposed plans, engineering evaluations/cost analyses, Tri-Party
Agreement draft change packages.

Comment 10: The 300 Area relied upon both a site specific risk assessment and alternative maximum
reasonable exposure scenario (utilizing an industrial cleanup standard). However, the five-year review
and initial plan both rely upon a DOE land use plan, rather than consider the Richland planning process
and reasonable maximum exposure scenario, or public concerns about restricting land use to industrial —
adult only exposure.

Response to Comment 10: As discussed above in greater detail, DOE anticipates it may have future
missions for the 300 Area; therefore, no decision has been made to transfer this parcel of land out of the
DOE’s administrative control in the foreseeable future. The existing Comprehensive Land Use
Environmental Impact Statement and ROD for Hanford will provide the assumptions upon which cleanup
decisions will be made.

Comment 11: The five-year review utterly failed to discuss and consider if the remedies met the
requirements for protectiveness under the reasonable maximum exposure scenario: “the highest exposure
that is reasonably expected to occur under current and potential future site conditions considering.... the
potential for institutional controls to fail...” -708(3)(d)(i). For example, the 300 Area and all 100 and 300
Area groundwater units have likely uses that have not been considered, and which institutional controls
are not likely to prevent in the future.

It is no longer defensible to assert that the 300 Area maximum exposure scenario is adult industrial use —
with fences and protective zoning, no commercial or recreational use, and asphalt paving or buildings.
Richland’s planning process ahs found that there is no demand for such industrial use. Without such
demand, it is extremely unlikely that the areas will be paved, fenced, and utilized solely for traditional
industrial uses. The city planning process did foresee pressure for recreational and commercial
development — requiring that the remedy be revised to reflect the reasonable maximum exposure
scenarios for children, Native American uses, etc... SEE WAC 173-340-708(3) and 745.
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Response to Comment 10: In responses to comments on the National Contingency Plan, EPA stated,
“In the Superfund program, the exposure assessment involves developing reasonable maximum estimates
of exposure for both current land use conditions and potential future land use conditions at each site. The
exposure analysis for current land use conditions is used to determine whether a human health or
environmental threat may be posed by existing site conditions. The analysis for potential exposures under
future land use conditions is used to provide decision-makers with an understanding of exposures that
may potentially occur in the future. This analysis should include a qualitative assessment of the
likelihood that the assumed future land use will occur. The reasonable maximum exposure estimates for
future uses of the site will provide the basis for the development of protective exposure levels.” DOE has
gone far beyond a qualitative assessment of future land use in the 300 Area. The Hanford Comprehensive
Land Use Plan Environmental Impact Statement and Record of Decision issued in 1999 evaluated
potential Hanford Site land uses 50 years out into the future. More recently, DOE conducted a series of
public workshops on desired Hanford End States. And most recently, DOE has reviewed the City of
Richland industrial re-use study that was funded by DOE. The result is that DOE believes the current and
reasonably anticipated future land use for the 300 Area is and will be industrial.

As stated above, while the Hanford Site remains on the NPL, it is subject to CERCLA. MTCA
substantive cleanup standards are considered through the ARAR analysis conducted under the CERCLA
cleanup process. The MTCA five-year review notice, input and conclusions are not substantive cleanup
standards. EPA will continue to use the reasonable maximum exposure scenario in risk assessment,
although it does not believe it necessary to include it as a requirement in the rule.

Comment 11: The 300 Area fails to meet the criteria in MTCA and WAC 173-340-745 for use of
industrial cleanup standard and adult industrial exposure as the reasonable maximum exposure scenario.
The rule precludes use of fences as an effective institutional control, yet DOE appears to rely on fences
along the river and recreational areas for the short-term for some areas, and shockingly, nothing at all for
some areas and the longer term. WAC 173-340-745(1)(b)(iii)(B) and (2) preclude use of the industrial
cleanup standard where, as is undisputed for the 300 Area, there is subsurface lateral migration of
contamination to offsite and the river.

Response to Comment 11: The Comprehensive Land Use Plan, not MTCA, establishes the land use for
the Hanford Site. Fences must be used during cleanup and may remain after cleanup depending on the
types of industry that DOE may allow to occupy the land.

Comment 12: Both the initial remedial action plan and the review failed to meet MTCA requirements
for notice and comment for use of an industrial cleanup standard and exposure scenario — limiting all
future public uses:

*  Use of Industrial Exposure Scenarios to set Clean-Up Standards or Change Clean-Up Levels is
similar to Changing Defaults and Alternate Maximum Reasonable Exposure Scenario:

— Is industrial exposure really the highest exposure reasonably foreseeable? -708(3)(d)(i)

— Does this proposed restriction impact significant public values for future land or resource
use?

— Do public comments reveal that public access does occur and is likely to continue?

— Must consider potential for institutional controls to fail -708(3)(d)(i); e.g., restrictive
covenant to fail when commercial leases are primary instrument.
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Notice must be explicit. - 600(4)(g)

Responseto Comment 12: As discussed in response to comment 9, MTCA substantive cleanup
standards are considered through the ARAR analysis conducted under the CERCLA cleanup process.

Comment 13: Our previous comments and materials identified the following as the example of what
notice should look like for the 300 Area, pursuant to the 2001 MTCA rule amendments (which DOE
never references in the five-year review, which renders the review inadequate):

Your Comments Sought: on Ecology’s Preferred Cleanup Plan for Hanford 300 Area Along Columbia
River
*  Fences would permanently restrict public access to river shoreline and interrupt proposed bike
trail route
* Rationale and alternatives to this proposed action are described in a fact sheet available by calling

* A public meeting will be held upon request of 10 or more individuals

Assistance to organizations or individuals in understanding and commenting on this proposal is available
from Ecology’s Citizen Technical Advisor: -
Response to Comment 13: MTCA substantive cleanup standards are considered through the ARAR
analysis conducted under the CERCLA cleanup process. The MTCA five-year review notice, input and
conclusions are not substantive cleanup standards.

DOE follows the criteria outlined in the Hanford Site Tri-Party Agreement Public Involvement
Community Relations Plan for public notifications and effective public notice. DOE sought public input
and dialogue, and based on public interest, conducted three public workshops on this five-year review.

COMMENTER 14: Don Stephens

Comment 1. I am writing to comment on the Draft CERCLA Five-Year Review Report. I feel that the
cleanup is proceeding too slowly, and that more budget funding should be dedicated to speeding up the
cleanup at Hanford. The vitrification program should not be delayed. Please follow the will of the voters
in fixing the mess that Hanford has become.

Responseto Comment 1. The DOE appreciates your review of the Draft CERCLA Five-Year Review
Report and your comment that the cleanup is proceeding too slowly. DOE is cleaning up the Hanford
Site as outlined in the Tri-Party Agreement within the resources provided by Congress and in a manner
that is protective of the workers, the public and the environment.

In developing the nearly $1.9 billion fiscal year 2007 budget request to Congress, the DOE Office of
Environmental Management took into account the notable progress made to date at Hanford as well as
those challenges that lay ahead. This investment of nearly $1.9 billion for Hanford will allow the
Department to address challenges and reduce risk, including characterization of groundwater beneath the
Central Plateau, removal of sludge from the K Basins, retrieval of transuranic waste from the burial
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grounds, demolition of facilities in the River Corridor, retrieval of sludge and salt waste from single-shell
tanks, and continued construction of the Waste Treatment Plant.

COMMENTER 15: Richard Gurske

Comment 1. I hope the accolades are coming in for this report because it definitely sets the standard for
five-year CERCLA updates. It certainly a little more comprehensive then the 2001 report. Good Job!

Responseto Comment 1. Thank you. DOE appreciates your feedback on the draft report.

Comment 2: One thing I would like to know is the commitment dates by GRP and others. Were these
commitments negotiated between GRP and DOE and because some commitment dates extend beyond
GRP’s contract extension, were these just SWAG or commitments based on experience?

Responseto Comment 2: The CERCLA five-year review is a DOE document. DOE has multi-year
contracts with several prime contractors and many subcontractors to accomplish the work required under
the Tri-Party Agreement, CERCLA RODs, and other requirements documents. Commitment dates were
developed based on experience and in consultations with the contractors responsible for planning and/or
performing the work.

COMMENTER 16: Louthea Griffin

Comment 1. As a resident of the Columbia River gorge, I believe protection of the river is the highest
priority. Specifically, radioactive and/or toxic underground water must be prevented from reaching the
river and polluting it. Once polluted, reclaiming the river may not be possible at all — at any cost, over
any length of time. It would constitute “irreparable” harm and must be avoided. I urge that this priority
guide the new cleanup budget.

Responseto Comment 1: DOE agrees that protection of the Columbia River and its users is a primary
goal of the Hanford Site cleanup mission.

COMMENTER 17: U.S. Department of Commerce — National Oceanic and Atmospheric
Administration (NOAA)

Comment 1. We appreciate the opportunity to provide comments on the draft five-year review report of
the Hanford Site prepared by the Department of Energy (DOE) under requirements of the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA). As a natural resource co-trustee
with DOE at the Hanford Site, the Department of Commerce’s National Oceanic and Atmospheric
Administration (NOAA) looks forward to continuing to work with the DOE on multiple issues of joint
interest and responsibility. We are very interested in working with DOE on habitat improvement projects
either as part of cleanup through mitigation, or as restoration through the damage assessment process, or
both.

Responseto Comment 1. DOE appreciates your time and effort to review the document and provide

comments. DOE intends to work with NOAA on habitat mitigation both through the CERCLA and
National Environmental Policy Act processes, as well as, the Hanford Natural Resource Trustee Council
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when appropriate. The DOE has an Ecological Resources Working Group that meets regularly where
mitigation issues are discussed. DOE anticipates working collaboratively with NOAA and the USFWS in
habitat restoration activities.

Comment 2: NOAA has several comments on the draft five-year review report:

1) Protectiveness of Interim Remedies

Based on the June 2001 EPA Comprehensive Five-Year Review Guidance, NOAA feels that the
appropriate protectiveness finding for the Hanford Site five-year review should be that “Protectiveness
cannot be determined until further information is obtained.” (EPA 540-R-01-007). Specifically, risk
assessment has not been completed for Hanford, and until the risk assessment is complete, it is not
possible to determine if the interim remedies are protective. Therefore, at this time, we are not able to
make conclusions about the protectiveness of interim remedies, particularly for areas of the river where
contaminants may have come to be located.

Response to Comment 2: DOE disagrees that risk assessments must be completed prior to making
protectiveness determinations on selected interim or final remedies. Protectiveness determinations are
based on evaluation of the performance of selected remedies not risk assessments. Risk assessments are
part of the Remedial Investigation/Feasibility Study (RI/FS) process. The remedy selected through the
RI/FS process must address the risks identified in the RI/FS process and mitigate the identified risks to be
protective of human health and the environment. The five-year review process verifies that the selected
remedy is or will be protective when final.

While most of the remedies selected to date for the Hanford Cleanup are interim actions, under the EPA
guidance, it is appropriate to evaluate the protectiveness of those remedies using the same criteria as for
final actions. The protectiveness statements would be limited to the extent of the interim action. That is
the approach that EPA used in the first five-year review and the one DOE used in this document.

DOE had numerous discussions with the public and received over 300 written comments on the draft
document. In response to those comments, the document was revised. DOE agrees that in some cases the
protectiveness statements in the Public Review Draft of the CERCLA Five-Year Review Report for the
Hanford Ste overstated the level of protectiveness that can be determined based on the information
available at this time. DOE concluded that in some cases a more conservative determination would
accurately reflect the situation. Therefore, DOE revised some of the protectiveness statements to reflect
the level of knowledge on which the statements are based.

Comment 3: Since more information (risk assessment) is needed in order to determine protectiveness,
the determination of protectiveness should be deferred, and an addendum stating follow-up actions and a
time frame for addressing information gap should be added to the five-year review report.

Response to Comment 3. As noted in the response above completion of risk assessments is not
necessary to review the protectiveness of selected interim remedies. However, based on public input,
DOE did revise some of the protectiveness statements to reflect the level of knowledge on which the
statements are based.
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Comment 4: 2) Protectiveness of Groundwater Remedies

Remedies for groundwater contamination are either not complete or not yet meeting remedial action goals
(for example: concentrations of Cr6 in groundwater exceed ambient water quality in wells at the rivers’
edge). Therefore, it appears that the remedies are not yet protective. NOAA is concerned about
ecological risks from the groundwater contamination as well as the DOE reliance on institutional controls.

Response to Comment 4: DOE agrees that groundwater remedies are not complete for operable units
remaining in active NPL Sites. Groundwater remedies are interim measures identified in the records of
decision for interim action. These may not be the final remedies selected. The 100-N and 300-FF-05
remedies will not meet the remedial action objectives of the records of decision for interim action, and
DOE does not consider them to be protective. The actions required by the other records of decision for
interim action are considered to be, or will be (when final) “protective.” Improvements in the design of
some of the remedial systems are necessary to meet the remedial action objectives. Where cleanup
actions are ongoing and the groundwater has not yet met standards, the use of institutional controls is
appropriate. Institutional controls are also appropriate where it is technically impracticable to meet
groundwater cleanup goals.

As previously stated, DOE did revise some of the protectiveness statements.
Comment 5: 3) Ecological Risk Assessment

NOAA agrees with the Department of the Interior that the current ecological risk assessment approach at
Hanford of NPL site-specific ecological risk assessments be modified to include a holistic, integrated,
Hanford-wide ecological risk assessment.

Response to Comment 5: The current 100/300 and 200 Area integrated ecological risk assessments
address most, if not all, of the ecological risks at the Hanford Site and are intended to provide a holistic
view of each of these National Priority List areas (i.e. the River Corridor and the Central Plateau). DOE
also has a site-wide environmental surveillance program to monitor for changes or effects on the
environment.

Comment 6: The Hanford Site is large and complex, which has lead the Tri-Parties to divide the site into
smaller more manageable sections. The Hanford Site has been listed as multiple CERCLA sites (i.e., 100,
200, 300, etc., areas) and each of the areas further subdivided into operable units. While this makes sense
from an engineering and logistical standpoint, it does not make sense from an ecological risk assessment
standpoint. Just as the Columbia River runs through the entire Hanford Site, we know that contaminants
are migrating between sites, and biological organisms including fish, birds, and large mammals readily
move among the various areas. We believe it is imperative to integrate the ecological risk assessments in
a holistic manner in order to accurately evaluate impacts to natural resources and determine appropriate
cleanup alternatives.

Responseto Comment 6: As stated in the previous response, DOE has/is conducting integrated risk
assessments for the 100/300 Areas and the 200 Area.
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Comment 7: Contaminants from multiple waste sites and areas have been mobilized resulting in
groundwater contamination that in some cases is being released to the Columbia River. A specific
constituent (i.e., uranium, chromium, strontium-90, PCBs, etc.) at a single site may not be a risk, but
releases to the Columbia River from multiple sources when added together could result in a risk. This
scenario would occur, for instance, when young of the year salmonids move down the Columbia River
and are exposed to contaminants from the various reactor sites and groundwater from the 200 and

300 Areas. Because there are multiple sites and multiple constituents that can additively or
synergistically adversely affect natural resources, the integration of the approximately 50 different risk
assessments must be fully considered. These integrated risk assessments could influence and potentially
modify cleanup decisions made based on only a series of individual single-contaminant based evaluation.
We recommend that a site-wide ecological risk statement be compiled. We also support the
re-establishment of a multi-disciplinary, multi-agency work group to develop a strategy for integration.

Response to Comment 7: Cumulative risks are being addressed in the 100/300 Area risk assessments.
The rate of movement of groundwater and any contaminants in the groundwater is very slow compared to
the significant volume of water that flows by the Hanford Reach. When combined with the relatively
small concentrations of contaminants that enter the river from Hanford groundwater, they are generally
undetectable in the River or are many orders of magnitude below any aquatic or environmental threshold.
Information on specific findings are published annually and the most recent publication is the Hanford
Ste Environmental Report for 2005, which can be found at hanford-site.pnl.gov/envreport/.

Comment 8. NOAA looks forward to continuing to work with DOE at Hanford on natural resource and
habitat restoration issues.

Response to Comment 8. The DOE appreciates the technical assistance NOAA continues to provide.
COMMENTER 18: U.S. Department of the Interior Fish and Wildlife Services

Comment 1: We appreciate the opportunity to participate in previous workshops and provide comments
on the draft five-year review report of the Hanford Site prepared by the Department of Energy (DOE)
under requirements of the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA). The U.S. Fish and Wildlife Service (Service) and DOE have numerous joint interests at
Hanford including authorities under the Hanford Reach National Monument, management of natural
resources for large portions of the site as described in the Service’s draft Comprehensive Conservation
Plan (CCP), and trusteeship for various natural resources under CERCLA. We look forward to
continuing to work with the DOE on multiple issues of joint interest and responsibility. We have several
general comments and comments of a more specific nature.

Responseto Comment 1: The DOE appreciates your efforts in reviewing and providing comments on
this draft document. We look forward to our continued partnership in protecting and managing the
resources of the Hanford Reach National Monument.

Comment 2: General Comments

The Service looks forward to working with the DOE on CERCLA related issues for both past and future
actions. The establishment of the Hanford Reach National Monument in June 2000 provided both our
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agencies with increased coordination and protective responsibilities for both cultural and natural
resources. The CERCLA process should be coordinated with both our agencies’ land management/
stewardship responsibilities as we provide for appropriate use of Hanford lands. The CPP proposed to
modify public and Tribal use patterns and we believe that additional information may be needed to ensure
protection of human health and the environment. Additionally, we are very interested in working with
DOE on habitat improvement projects either as part of cleanup through mitigation or as restoration
through the damage assessment process of CERCLA. In addition to our statutory role in these processes,
the Service is interested in providing our on-the-ground restoration experience on a cost reimbursable
basis.

Response to Comment 2: DOE will coordinate with the Service, especially as a cooperating agency on
the Comprehensive Conservation Plan — Environmental Impact Statement. We invite the Service to
remain active in Hanford issues through the Hanford Natural Resource Trustee Council, the Ecological
Resources Working Group, and other, informal and formal capacities. As in the past the Service will be
considered, when feasible, to provide on-the-ground restoration experience.

Comment 3: The Hanford Site is large and complex, which has lead the Tri-Parties to divide the site into
smaller more manageable sections. The Hanford Site has been listed as multiple CERCLA sites (i.e., 100,
200, 300, etc. areas) and each of the areas further subdivided into operable units. This makes sense from
an engineering and logistical standpoint. However, just as the Columbia River runs through the entire
Hanford Site, we know that contaminants are migrating between sites, and biological organisms including
fish, birds, and large mammals readily move among the various areas. We believe it is necessary to
integrate the ecological risk assessments in a holistic manner in order to accurately evaluate impacts to
natural resources and determine appropriate cleanup alternatives.

Response to Comment 3: The current 100/300 and 200 area integrated ecological risk assessments
address most if not all of the ecological risks an the Hanford Site and are intended to provide a holistic
view of each of these National Priority List areas (i.e., the River Corridor and the Central Plateau). DOE
also has a site wide environmental surveillance program to monitor for changes or effects on the
environment. Information on specific findings are published annually and the most recent publication is
the Hanford Site Environmental Report for 2005, which can be found at hanford-site.pnl.gov/envreport/.

Comment 4. Contaminants from multiple waste sites and areas have been mobilized resulting in
groundwater contamination that in some cases is being released to the Columbia River. A specific
constituent (i.e., uranium, chromium, strontium-90, PCBs, etc.) at a single site may not be a risk, but in
combination could threaten young of the year salmonids moving down the Columbia River. Because
there are multiple sites and multiple constituents that can additively or synergistically adversely affect
natural resources, the integration of the approximately 50 different risk assessments must be considered.
These integrated risk assessments could influence and potentially modify cleanup decisions. We
recommend that a sitewide ecological risk statement be compiled. We also support the re-establishment
of a multi-disciplinary, multi-agency work group to develop a strategy for integration.

Response to Comment 4: Cumulative risks are being addressed in the 100/300 Area risk assessments.

The rate of movement of groundwater and any contaminants in the groundwater is very slow compared to
the significant volume of water that flows by the Hanford Reach. When combined with the relatively
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small concentrations of contaminants that enter the river from Hanford groundwater, they are generally
undetectable in the River or are many orders of magnitude below any aquatic or environmental threshold.

Comment 5: The five-year review report concludes that the remedies selected thus far are, or will be,
protective of human health and the environment. We believe this conclusion is premature because the
human health and ecological risk assessments for the site have yet to be completed. It is our
understanding that the purpose of the risk assessments is to determine the cleanup levels that will be
protective. We recommend that the decision on the protectiveness of the cleanup be placed in abeyance
until the risk assessment process has been conducted.

Responseto Comment 5: A CERCLA five-year review evaluates whether remedies selected in
CERCLA decision documents have resulted in a condition that is protective of human health and the
environment or will be when completed. For the Hanford Cleanup Project most of the decision
documents issued to date are for interim decisions. The responses to the three protectiveness questions
for those interim decisions are accurate and complete. Also, legitimate institutional controls are in place
to ensure protection of human health and the environment until final remedies are completed. This
provides the basis for concluding that the interim remedies are protective. This approach to evaluate the
protectiveness of the remedies is consistent with EPA guidance and was used by EPA in the First Five-
Year Review for the Hanford Site issued in 2001.

DOE had numerous discussions with the public and received over 300 written comments on the draft
document. In response to those comments, DOE revised this document. Specifically, DOE agrees that in
some cases the protectiveness statements in the draft five-year review overstated the level of
protectiveness that can be determined based on the information available at this time. DOE concluded that
in some cases a more conservative determination would accurately reflect the situation. Therefore, DOE
revised some of the protectiveness statements to reflect the level of knowledge on which the statements
are based.

Comment 6: In addition to remediation, CERCLA also provides for the restoration of natural resources
injured as a result of releases of hazardous substances. In our experience, there are efficiencies to be
gained by coordinating remedial and natural resource damage assessment (NRDA) actions. The Hanford
Natural Resource Trustee Council (Council) has been established to promote the coordination of trustee
actions for the cleanup and restoration of natural resources portions of CERCLA. We suggest that DOE
develop a NRDA strategy that complements the cleanup decisions for the Hanford Site, and work together
with our Council co-trustees to meet the joint restoration responsibilities of CERCLA.

Responseto Comment 6: We also continue to believe that the important issues facing Hanford’s natural
resource trustees are best addressed through the Trustee Council, which operates on the basis of
collaboration and consensus. DOE will continue to coordinate its actions with the Council and to work
together with other trustees regarding the appropriate strategies to restore resources.

Comment 7: As part of the cleanup recommendations being selected by the Tri-Party agencies,
institutional controls have been a mechanism used to protect the public from exposure and effects of
contaminants. The Service currently manages a large portion of the Hanford Site that is under National
Monument status, in cooperation with the DOE. We recommend that long-term plans, strategies, and
budgeting be developed by DOE to ensure that institutional controls are effective far into the future to
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address the contaminants left in place. Adverse effects to biota may continue when contaminants are left
in place, leading to continuing injury. We recommend that this factor be fully considered in any cleanup
decisions made. Additional short-term cleanup costs may be more cost effective than long-term
restoration costs associated with continuing injury. We are interested in working with DOE in planning
for the long-term success of cleanup and restoration efforts including institutional controls.

Responseto Comment 7: DOE appreciates your positive suggestions. As noted, institutional controls
are an element of many removal and remedial actions. Institutional controls are used during removal
actions to ensure protection of human health and the environment until such time that a final remedy is
completed. Institutional controls are also a fundamental part of some permanent remedies when it is not
feasible to treat or remove all contaminants and some are left in place.

The Department will implement institutional controls as necessary, along with other mitigating or
preventive measures, to provide a reasonable expectation that if one control temporarily fails, other
controls will be in place, or actions will be taken, to mitigate significant consequences of the failure.
Institutional controls will not be used to circumvent or substitute for permanent solutions when such
solutions are reasonably achievable. Institutional controls will not be applied, or will be terminated, when
DOE determines that such controls are not necessary or required.

Comment 8: The increase of technical environmentally-related knowledge is ongoing, which inevitably
leads to improvements in laws and regulations for better protection of natural resources. For instance, we
understand that the Washington State standards for uranium have been recently revised. We recommend
that future records of decision include reopeners to address potential future state and/or federal regulation
changes.

Responseto Comment 8: A fundamental premise of CERCLA, the National Contingency Plan, and
EPA and DOE guidance is that the preliminary assessment/site investigation, engineering evaluation/cost
analysis, action memorandum, remedial investigation/feasibility study, record of decision processes will
identify and document the selection of a remedy, or remedies, that will result in a final site condition that
is protective of human health and the environment.

The EPA specifically addressed comments similar to your suggestion in the Preamble to the National
Contingency Plan. The following four paragraphs are excerpted from the preamble to the National
Contingency Plan.

Once a ROD is signed and a remedy chosen, EPA will not reopen that decision unless the
new or modified requirement calls into question the protectiveness of the selected
remedy. EPA believes that it is necessary to “freeze ARARs” when the ROD is signed
rather than at initiation of remedial action because continually changing remedies to
accommodate new or modified requirements would, as several commenters noted, disrupt
CERCLA cleanups, whether the remedy is in design, construction, or in remedial action.
Each of these stages represents significant time and financial investments in a particular
remedy. For instance, the design of the remedy (treatment plant, landfill, etc.) is based on
ARARs identified at the signing of the ROD. If ARARs were not frozen at this point,
promulgation of a new or modified requirement could result in a reconsideration of the
remedy and a re-start of the lengthy design process, even if protectiveness is not
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compromised. This lack of certainty could adversely affect the operation of the
CERCLA program, would be inconsistent with Congress’ mandate to expeditiously
cleanup sites and could adversely affect PRP negotiations, as noted by commenters. The
policy of freezing ARARs will help avoid constant interruption, re-evaluation, and
re-design during implementation of selected remedies.

EPA believes that this policy is consistent with CERCLA section 121(d)(2)(A), which
provides that “the remedial action selected...shall require, at the completion of the
remedial action,” attainment of ARARs. EPA interprets this language as requiring
attainment of ARARs identified at remedy selection (i.e., those identified in the ROD),
not those that may come into existence by the completion of the remedy. Neither the
explicit statutory language nor the legislative history supports a conclusion that a ROD
may be subject to indefinite revision as a result of shifting requirements. Rather, given
the need to ensure finality of remedy selection, in order to achieve expeditious cleanup of
sites, and given the length of time often required to design, negotiate, and implement
remedial actions, EPA believes that this is the most reasonable interpretation of the
statute.

As EPA discusses elsewhere in this preamble, one variation to this policy occurs when a
component of the remedy was not identified when the ROD is signed. In that situation,
EPA will comply with ARARSs in effect when that component is identified (e.g., during
remedial design), which could include requirements promulgated both before and after
the ROD was signed. EPA notes that newly promulgated or modified requirements may
directly apply or be more relevant and appropriate to certain locations, actions or
contaminants than existing standards and, thus, may be potential ARARs for future
responses.

A policy of freezing ARARs at the time of the ROD signing will not sacrifice protection
of human health and the environment, because the remedy will be reviewed for
protectiveness every five years, considering new or modified requirements at that point,
or more frequently, if there is reason to believe that the remedy is no longer protective of
health and environment.

Comment 9: Specific Comments

Executive Summary, page iii, second paragraph: It is stated that the Hanford Site was divided into four
sites (100, 200, 300, and 1100). In order to clarify this issue, we suggest that you explain the status of the
Hanford Site outside these four areas such as the 400 Area, 600 Area, Energy Northwest, etc.

Responseto Comment 9: That is a good suggestion and DOE has modified the document accordingly.

Comment 10: Executive Summary, page iii, last paragraph (and elsewhere in the document): Two
exceptions are identified where cleanup is not meeting protective standards (uranium in the 300 Area and
strontium-90 at 100-NR-2). Although identified as problematical in the Issues and Actions table, we
suggest that chromium in several 100 Area locations also be identified as an exception because cleanup
criteria are currently not being met.
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Response to Comment 10: DOE believes that the selected remedy (source removal and pump-and-treat)
will prove to be protective for protecting aquatic resources from chromium. However, the pump-and-treat
system design needs to be improved. In the cases of strontium-90 at 100-N and natural attenuation of
uranium at 300-FF-05, the selected remedies will not meet the remedial action objectives.

Comment 11: Ecological Risk Assessment Process: Public and Tribal consumptive use of natural
resources will increase as cleanup actions are implemented and successfully completed. We recommend
that all risk assessments include a specific section evaluating consumptive use of natural resources and
potential risks for public and Tribal use scenarios.

Responseto Comment 11: Risk assessments will consider/are considering these scenarios, as
appropriate.

Comment 12: 100 Area: We fully support increased efforts by DOE to include new ideas and
technologies to address contaminant release issues to the Columbia River. We encourage DOE to expand
efforts to identify chromium sources and to permanently eliminate all releases of oil and hazardous
substances to the Columbia River.

Responseto Comment 11: DOE and USFWS share the same objective. Nine projects were recently
initiated to test innovative technologies that may reduce contaminant concentrations and flux to the river
from groundwater and deep vadose zone contamination.

Comment 12: Recent studies and negotiations associated with Priest Rapids Dam operations indicate
that Columbia River water levels will continue to fluctuate in the vicinity of the 100 Area as a result of
hydroelectric generation. We recommend that the effect of water-level fluctuations on the mobilization of
contaminants left in the vadose zone in the 100 Area be further evaluated. In our opinion, the remedy is
not protective of the environment without further evaluation of this issue. If the water-level fluctuations
will result in continuing contaminant releases, we suggest that full removal of contaminated soil be
considered to protect human health and the environment.

Response to Comment 12: DOE agrees that the fluctuations of the river stage, and resultant aquifer
dynamics, are an important part of the conceptual models for 100 and 300 Area sites. We are planning to
evaluate the effects of the dynamic, groundwater-level response to river fluctuations on contaminant
transport. The fluctuating groundwater response will be incorporated into the remedial design evaluated
in the feasibility studies, proposed plans and records of decision. The current records of decision for
interim action require an evaluation of the impact to underlying groundwater from contaminants left
below the depth of excavation where remove, treat and dispose remedial actions are performed. The
remedial action objective is to restore the aquifer and ensure the contaminants remaining do not
recontaminate the aquifer above drinking water standards. In those cases where further excavation is
impracticable and there is a reasonable expectation for continued groundwater contamination, a combined
deep soil/groundwater remediation action may be the most likely response.

Comment 13: 200 Area: We have been participating with DOE, contractors, the Environmental

Protection Agency (EPA), and co-trustees on an ecological risk assessment (ERA) for the entire
200 Area. We appreciate the opportunity to provide technical assistance; however, we suggest that the
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number of biological samples be increased for this effort. The ERA has been centralized for all terrestrial
evaluation efforts in the 200 Area, with other remedial investigation/feasibility study (RI/FS) work being
done at the operable unit subsection level. The funding allocated for he ERA in comparison to all the
other RI/FS work on the 200 Area seems disproportionately small. This is especially true for biological
data where there is relatively little information. For instance, it is our understanding that only two
samples can be afforded to address potential spaying of PCB-contaminated oil on many miles of roads for
dust control. We recommend that additional funding for a variety of sampling be increased, and we
would be happy to work with DOE, the contractors, and the Trustees to further address this issue.

Response to Comment 13: Thank you for your comment. We have sent it to those at DOE in charge of
the 200 Area Ecological Risk Assessment.

Comment 14: The Service foresees the potential for refuge workers to be located throughout Hanford in
the future, even if the future is many years from now. We request that an on-site, resident refuge worker
scenario be used for al future human health risk assessments.

Responseto Comment 14: DOE agrees. A park ranger/refuge worker-type scenario is analyzed.

Comment 15: It is our understanding that DOE is using the “analogous site” methodology for sampling
of waste sites in the 200 Area. This method assumes that some grouping of sites have similar constituents
and other parameters, hence only a single site in the group is sampled and it is assumed the other sites will
be identical. We have problems with this methodology because the waste sites at Hanford have many
complexities and undocumented releases and therefore potential for variability. There must be a clearly
developed technique and documented data to ascertain site variability before the analogous site
methodology should be used. Our experience with analogous sampling on the North Slope and ALE
indicates the waste sites in the same area can vary considerably in constituents and concentrations.

Response to Comment 15: Thank you for your comment. We have forwarded it to appropriate DOE
staff working on the 200 Area risk assessment.

Comment 16: 1100 Area: Page 4.1 Horn Rapids Landfill (1100-EM-1): We agree that the contaminant
levels are below the allowable maximum contaminant level and that a modification of groundwater
monitoring is warranted. We suggest that monitoring continue at a reduced number of wells on at least an
annual basis.

Responseto Comment 16: DOE agrees. Monitoring of the Horn Rapids Landfill will occur at least
annually as part of the site-wide groundwater monitoring plan.

Comment 17: Page 4.2, lines 8-10: The ALE headquarters mentioned here is no longer in use. We
recommend ending the sentence after the word “center” and adding the sentence: “These buildings were
formerly used as the ALE headquarters but are now scheduled for cleanup, demolition, and removal.

Responseto Comment 17: The document was changed to read: “The facilities that comprise the

1100-1U-1 Operable Unit are a former NIKE missile base and control center. These buildings were
formerly used as the ALE headquarters but are now scheduled for cleanup, demolition, and removal.”
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Comment 18: Page 4.2, 4.31: We appreciate the additional cleanup completed at the Horseshoe Landfill
based on monitoring data collected between 1998 and 2003. We also support the decision to reduce the
DDT/DDE/DDD cleanup level. We are interested in the methodology used to support the reduction in the
cleanup level. We would be interested in conducting any additional habitat restoration and monitoring at
Horseshoe Landfill, or other areas on the Hanford Site, on a cost-reimbursable basis.

Responseto Comment 18: With regards to the cleanup level, DOE agreed to use the “Ecological
Indicator Soil Concentration for Protection of Terrestrial Plants and Animals” for DDT/DDD/DDE
(Dichloro-Diphenyl-Trichloroethane, Dichloro-Diphenyl-Dichloroethane, and Dichloro-Diphenyl-
Dichloroethylene) that is listed in Washington Administrative Code 173-340-900, Table 749-3, which is a
part of the regulations developed for the Model Toxics Control Act.

We acknowledge USFWS’s support for habitat restoration and monitoring and look forward to continuing
to work with and obtain support from USFWS in the future.

Comment 19: Monitoring: The Service’s comments during the first five-year review at the Hanford
Site included recommendations for monitoring in the 1100 and North Slope areas. Those
recommendations were not addressed. Post remediation monitoring is a basic premise in CERCLA and
EPA guidance. Without this monitoring data, we believe the remedy is not protective of the environment.
CERCLA requires post-cleanup monitoring to ensure that remedial actions are appropriate and working
properly. The Service continues to recommend that specific monitoring be conducted for the technical
assistance areas previously identified by the Service on the North Slope and ALE. As demonstrated at
Horseshoe Landfill, monitoring is helpful to document ongoing issues of concern for subsequent action.
We recommend that biological monitoring be the main method used to reduce costs and directly address
potential effect questions. We look forward to a collaborative effort.

Response to Comment 19: The Tri-Parties agreed to a CERCLA process for cleaning up the 1100 Area
and the North Slope that does not require post-cleanup monitoring. The post-cleanup monitoring that
DOE conducted at the Horseshoe Landfill was done voluntarily. Any monitoring that might be performed
at the “technical assistance areas” identified by the Service would be done outside of the CERCLA
process. While there may be some benefit from performing additional post-cleanup monitoring within the
1100 Area and North Slope, there is no CERCLA requirement to do so.

Comment 20: We appreciate the excellent working relationship between the DOE and the Service and
look forward to continuing joint efforts at Hanford pertaining to cleanup, land and natural resource
management, and habitat restoration. If you have any questions or would like to discuss issues raised in
this letter, please contact Don Steffeck, Chief of our Division of Natural Resource Conservation in the
Regional Office (503) 231-6223, and/or Greg Hughes, Refuge Manager, at (509) 371-1801.

Response to Comment 20: DOE appreciates the constructive feedback from USFWS and will continue
to work closely with the Service on the cleanup, land and natural resource management, and habitat
restoration.
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COMMENTER 19: Nez Perce Tribe

Comment 1. The technical staff of the Nez Pre Tribe (NPT) Environmental Restoration and Waste
Management Program (ERWM) has completed a review of the draft CERCLA Five-Year Review Report
for the Hanford Site. Our comments are included in this letter.

Responseto Comment 1: DOE appreciates the time and resources the Nez Perce Tribe took to review
the draft document and provide comments.

Comment 2: Since 1855, reserved treaty rights of the NPT in the Mid-Columbia have been recognized
and affirmed through a series of federal and state actions. These actions protect Nez Perce rights to
utilize our usual and accustomed resources and resource areas in the Hanford Reach of the Columbia
River and elsewhere. Accordingly, the NPT ERWM Program responds to actions that impact the Hanford
ecosystem.

The NPT recognizes the CERCLA five-year review process as one of the few which currently offer a
more integrated overview of the status of the Hanford Site as a whole. With that in mind, we offer below
as a reminder of the interests of the NPT, a copy of Tribal Resolution NP-05-4111, Nez Perce Hanford
End-State Vision. Tt is towards that vision that our comments relative to the five-year review are directed.

Nez Perce Hanford End-State Vision
Policy Statement and Conditions

The Nez Perce Tribe believes that the Endstate Vision of the Hanford Site should allow for Nez Perce
Tribal membersto utilize the area in compliance with the Usual and Accustomed treaty rights reserved
and guaranteed in the 1855 treaty between the United State Government and the Nez Perce Tribe.

The Nez Perce Tribe believes that the ultimate goals of the Hanford cleanup should be to restore the
land to uncontaminated pre-Hanford conditions for unrestricted use. Thisincludes air, soil, groundwater
and surface water. Tribal members, ecological resources, and cultural resources within Usual and
Accustomed areas should not be exposed to any potential adverse risk above that which has always
existed for the tribe prior to the establishment of the federal government projects and facilities at Hanford
in 1942,

To accomplish thislong term cleanup goal the Nez Per ce Tribe recognizes the following:

1. TheNez Perce Tribewill continueto work with DOE via its cooper ative agreement on
cleanup issuesto ensurethat treaty rightsand cultural and natural resources are being protected
and that interim cleanup decisions ar e protective of human health and the environment.

2. Thisgoalswill requiretheresponsibility of future generationsuntil it isfinally completed.

3. Technology to cleanup or dispose of some contaminants may not be currently available, but
asit becomes available the Nez Perce Tribe will work with the Federal government to further
reduce thelevels of any residual contamination.

4. Based on the history of man, we do not believe that institutional controls are necessarily a
viable option to be used until land and water can be cleaned up.
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Response to Comment 2: Thank you for providing DOE a copy of your Hanford End-State vision as a
reminder of the Nez Perce Tribe’s expectations for consideration in cleanup decisions. DOE also
appreciates the Nez Perce Tribe’s willingness to help ensure that treaty rights and cultural and natural
resources are being protected and that interim cleanup decisions are protective of human health and the
environment. We agree that cleanup at Hanford will require the responsibility of future generations and
the technology to cleanup some contaminants is not currently available.

DOE believes institutional controls are a viable option. Institutional controls are an element of many
removal and remedial actions. They are used during removal actions to ensure protection of human
health and the environment until such time that a final remedy is completed. Institutional controls are
also a fundamental part of some permanent remedies when it is not feasible to treat or remove all
contaminants and some are left in place.

The Department will implement institutional controls as necessary, along with other mitigating or
preventive measures, to provide a reasonable expectation that if one control temporarily fails, other
controls will be in place, or actions will be taken, to mitigate significant consequences of the failure.
Institutional controls will not be used to circumvent or substitute for permanent solutions when such
solutions are reasonably achievable. Institutional controls will not be applied, or will be terminated, when
DOE determines that such controls are not necessary or required.

Comment 3: General Comments

The NPT recognizes that by regulation the five-year review is limited to operable units described in the
Tri-Party Agreement as past practice units, remediated under CERCLA. By regulation, the review is to
ensure the long-term effectiveness of engineered or institutional measures placed to protect human and
the environment; and it is to serve to optimize the effectiveness and implementation of remedy
requirements.

However, the CERCLA five-year review process is the only site-wide view of status of efforts towards
cleanup that currently exists of which the NPT is aware. In order to encompass the problems in an
integrated manner, the NPT recommends that the five-year review process at Hanford be expanded
beyond its currently limited regulatory scope. It is otherwise difficult to maintain an overview of the
status of the site as a whole.

For example, RCRA corrective action should be taken to begin the remediation of the groundwater
plumes resulting from past leaks in the single-shell tank farms. The remediation of these plumes should
not be postponed because of their assignment to CERCLA groundwater units. At a minimum,
remediation of groundwater plumes caused by tank leaks in A, BX, BY, C, SX, T and TX single shell
tank farms should begin immediately. In the case of the BX-102 tank leak, uranium contamination, which
first violated drinking water standards in 1994, has gone un-remediated for 12 years.

The health of the environment and the associated progress toward clean up should not be held hostage to

the integration issue between CERCLA and RCRA units and operations, between RL and ORP
responsibilities, and/or between various contractor baselines.
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The NPT acknowledges the guidelines both EPA and DOE have developed for the five-year review
process, which asks and/or states the following:

Is the selected remedy operational and functional?

Are assumptions critical to the effectiveness of the measures or protections still valid?

What may be needed to address any current remedial deficiencies?

Opportunities to optimize long-term performance of measures or reduction of life-cycle cost need to be
evaluated.

Responseto Comment 3: DOE considered your recommendation that the CERCLA five-year review
process be expanded beyond the regulatory scope. However, DOE is required to fulfill its legal obligation
to complete the review consistent with the requirements on conducting a five-year review identified in
CERCLA, Executive Order 12580, the National Contingency Plan, and DOE and EPA guidance.

Meeting that obligation is a complex and time-intensive activity. Expanding the scope beyond CERCLA
requirements and including RCRA activities would result in an even more complex and time-consuming
process and something to which DOE cannot commit.

DOE agrees optimal protection of the environment occurs when there is integration among legal
requirements, organizations, and contractor baselines. We believe it is imperative that groundwater
contamination be managed as an integrated program that addresses all groundwater contamination from
all sources to be efficient, successful and cost effective. DOE has initiated steps to assure better
integration of projects addressing groundwater and sources in the soil and acknowledges there remain
integration challenges at the Hanford Site.

Comment 4: In addition, referencing the NPT end-state vision stated above, the NPT will also utilize the
CERCLA five-year review process as a tool to determine to what degree the sites are being or have been
remediated so as to be usable for tribal Usual and Accustomed rights by treaty. It would appear general
that Lessons Learned for DOE since the first five-year review should include the recognition of the
inadequacy of their knowledge of extent of contamination and how to deal with it. The NPT remains
concerned about remediation efforts which rely heavily on attenuation and dilution concepts.

Response to Comment 4: DOE appreciates and endorses the NPT use of the CERCLA five-year review
as a tool to determine the degree to which sites are being or have been remediated so they can be usable
for tribal Usual and Accustomed treaty rights. We also recognize current limitations of existing data to
determine the extent of contamination. Ongoing risk assessments should provide additional information
about the extent of contamination and assist DOE in future decision making about remedies.

Comment 5: Futurelssues

One of the main concerns is how does one evaluate a site in the five-year review process and make
assertions about protectiveness to the environment when in most cases there is no biological data to back
that assertion up.

At the last five-year review the ERWM had some concerns with how these statements were made

regarding the persistent low levels of DDT that existed at the Horse Shoe Landfill. The resolution to that
situation was that Horse Shoe Landfill be added to PNNL’s annual surveillance and monitoring program.
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The results of that effort would then determine if any future action was warranted. Based on that effort,
more contaminated soil was removed from that site. The concern is that there could be other sites similar
to Horse Shoe Landfill that might have levels of contamination that may be incorporated into the food
chain. The only way to assure the public in a five-year review that this is not the case is to actually have
some biological sampling results that show levels of protectiveness.

Responseto Comment 5: DOE agrees that biological sampling at remediated sites would provide a
means of confirming the effectiveness of clean-up and demonstrating its protectiveness of ecological
receptors. Subject to available funding such sampling will be incorporated into the annual design review
process for the Public Safety and Resource Protection Program (PSRPP), which conducts the Hanford
Site Surface Environmental Surveillance Project. During the review process, 3-5 sites will be identified
and a sampling plan developed that addresses the primary contaminants of concern for each specific site,
as well as the biological media that would best serve to meet the sampling objectives. In subsequent
years a new set of 3-5 sites would be selected.

Comment 6: Resolution

We are not advocating that all the sites that are included in the five-year review need to be sampled, but
we think sampling at selected sites would be appropriate. We suggest DOE select 3-5 sites per year and
have PNNL, as part of its annual program, do some biological sampling (burrows, insects, plants, etc.) for
one year at these sites. Each year pick 3-5 new sites. At the next five-year review DOE would be able to
report that over the past 5 years biological monitoring was done at 15-25 sites. Results could then be
shared which would hopefully show that there is not a problem and that indeed the remedy is protective of
the environment.

From our perspective this would be cost effective and would go a long ways in developing some positive
public relations and credibility. We have talked this over with EPA staff and the response has been
positive. This is actually an action item that could be put into the current five-year review. For example,
“Action Item: DOE plans on doing some biological monitoring at selective sites to address concerns
raised by stakeholders and tribes for the next five-year review.”

Responseto Comment 6: As stated in the previous response to comment, DOE agrees with this
recommendation and is taking steps to implement it.

Comment 7: Specific Comments

100 Area: page 1.27 — What is the status of the remediation efforts for the 118-K-1 burial ground?

Responseto Comment 7: Remediation efforts for the 118-K-1 Burial Ground started on May 30, 2006
and are expected to be completed (with the exception of the six silos) by March 2007. The six silos
within the burial grounds require additional planning.

Comment 8: page 1.30 — The NPT encourages additional consideration of the ESD issued in 2004 for
the 116-N-1 trench. Institutional controls as a remedy for *°Sr at this location are inappropriate when
ambient water quality criteria for aquatic organism for strontium (and most if not all radionuclides) are
unavailable to access risk.
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Responseto Comment 8: DOE disagrees that additional consideration of the Explanation of Significant
Difference (ESD) is needed at this time. Currently, no viable remediation alternatives, other than those
described in the ESD are available for consideration. Institutional controls are also a fundamental part of
some permanent remedies when it is not feasible to treat or remove all contaminants and some are left in
place.

The Department will implement institutional controls as necessary, along with other mitigating or
preventive measures, to provide a reasonable expectation that if one control temporarily fails, other
controls will be in place, or actions will be taken, to mitigate significant consequences of the failure.
Institutional controls will not be used to circumvent or substitute for permanent solutions when such
solutions are reasonably achievable. Institutional controls will not be applied, or will be terminated, when
DOE determines that such controls are not necessary or required.

Comment 9: page 31 — It is the understanding of the ERWM that the TPA required ecological impact
assessment for the 100-N has not been finalized (draft issued in 10/05), and in fact is currently undergoing
massive rewrites to comply with the needs of the regulators.

Response to Comment 9: The ecological impact assessment for the 100-N was finalized and results
published in Aquatic and Riparian Receptor Impact Information for the 100-NR-2 Groundwater Operable
Unit, DOE/RL-2006-26, Draft A, transmitted to the Washington State Department of Ecology on June 1,
2006. Any follow-on work will be performed in the River Corridor Baseline Risk Assessment which is
currently underway.

Comment 10: page 1.36 — The reservoir 182-D in D-Area still leaks and may be adding to the chromium
movement in the plume. Suggestions for resolving this are to quit using the reservoir and obtain fire
protection water directly from the river; or consider maintaining the reservoir in a reductive state, which
would enhance the permeable reactive barrier on site.

Response to Comment 10: DOE currently is evaluating engineering options to reduce leakage of
uncontaminated water from the 182-D reservoir in D Area. The results of this evaluation will be
considered in the feasibility study and proposed plan and will assist with developing possible remedies for
this problem.

Comment 11: 200 Area

The NPT acknowledges that the Hanford tank farms are not currently included in the CERCLA five-year
review. However, the Tribe, as well as the preparers of the CERCLA five-year review, recognizes the
need to include those items from the tank farm areas for review that relate to the groundwater operable
units which are currently under Interim ROD action, and/or already contain active groundwater plumes.

Responseto Comment 11: The CERCLA five-year review process is limited to cleanup decisions under
CERCLA records of decision. Current characterization activities for 200 Area groundwater includes any
impacts of releases of contaminants from tank farms to groundwater. Future 200 Area groundwater
remediation decisions will include and address all contaminants, regardless of source.
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Comment 12: page 2.7 Section 2.3.2 Tank Farms — The evidence that supports the claim that soil
contamination resulting from tank leaks and discharges to the cribs and trenches have commingled should
be stated and referenced. In fact, visualizations in an un-issued document (DOE/GJO, 2004. B-BY-BY-
WMA and Adjacent Waste Sites Summary Report (draft), control number: GJO-2003-545-TAC prepared
by S.M. Stoller Corp for the Grand Junction Office, Grand Junction, Colorado) clearly demonstrate that
these waste streams have not commingled in the vadose zone in the B-BX-BY Area.

Responseto Comment 12: DOE disagrees with the conclusion based solely on inferential subsurface
techniques. Given the volumes of waste discharged to trenches and cribs adjacent to the tank farms and
the geologys, it is reasonable to include lateral migration from these sources into the zone below the tank
farms. In addition, DOE would not be able to use an unofficial, unpublished source.

Comment 13: page 2.19 Table 2 — The Z cribs and trenches are potential sources of transuranic
contaminants. The single-shell tank farms are potential sources of uranium, tritium, nitrate, chromium,
and iodine-129.

Response to Comment 13: DOE agrees in part with the comment. The Z cribs and trenches are
potential sources of transuranic contaminants. However, the list of contaminants is far more complex
and, in many cases, is the same as for process wastes from single-shell tanks, specific retention trenches
and cribs. There are other potential contaminants from these sources besides those noted in this comment.

Comment 14: page 2.21 & Progress Since Last Review — Since the measurements of the concentrations
have been collected at the top of the aquifer, it is premature to claim that the declining concentrations at

the top of the aquifer is due solely to the pump and treat. The contaminated areas of lower concentration

have increased dramatically in size, suggesting dispersion. The apparent decline in the concentrations
could also be attributed to this DNAPL plume moving deeper into the aquifer past the screened interval of
the groundwater monitoring wells. DOE does not yet have a good three-dimensional understanding of
this plume.

Response to comment 14: DOE disagrees with the statement that “it is premature to claim that the
declining concentrations at the top of the aquifer is due solely to the pump and treat.” The CCI-4 at the
top of the aquifer is in aqueous form. The mass removed by the pump-and-treat system, and the source
removal in the soil, can account for the concentration reductions within the zone of influence of the
pump-and-treat system. There is limited knowledge concerning the temporal changes in the lower
contaminated areas; however, all data collected to date support a non-DNAPL, free phase, CCI-4 source.
The conceptual models are currently being revised to reflect recent characterization data and an
appropriate range of conceptual models, addressing reasonable uncertainties, will be used in developing
the CERCLA feasibility study/proposed plan (FS/PP). We believe that there is sufficient information to
proceed with the FS/PP, but recognize that additional data on the deep portion of the system will still need
to be gathered, and may be accomplished by the installation and operation of an expanded treatment
system.

Comment 15: page 2.22 Technical Assessment Summary #1 — Same as above - it is premature to claim
that the declining concentrations at the top of the aquifer are due solely to the pump and treat.

Response to Comment 15: See response to previous comment.
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Comment 16: page 2.22 Technical Assessment Summary #3 — The recent discoveries of Tc-99 and
carbon tetrachloride at depth within the 200 West Area should not be attributed to changes in water-table
evaluations without supporting evidence.

Responseto Comment 16: The current characterization data support downward migration from artificial
recharge. The feasibility study/proposed plan will consider alternative conceptual models.

Comment 17: page 2.24 Section 2.4.3.2 — The S, SX and U single-shell tank farms should be identified
as sources of groundwater contamination.

Responseto Comment 17: The S, SX, and U single-shell tank farms have impacted groundwater. The
nature and extent of this impact are being determined through the RCRA Facility Investigation which is
currently underway, and will be followed by a Corrective Measures Study.

Comment 18: It is important to remember that the RAOs for uranium and *’Tc were somewhat
tentatively established as “ten times MCLs” (480 ug/L and 9, 000 pCi/L) in the Interim ROD for Up-1 in
1997. It should be recognized that these standards exceed drinking water standards and that the
remediation efforts have not restored the groundwater to its highest beneficial use.

Response to Comment 18: Groundwater cleanup objectives are to restore the aquifer to beneficial uses
wherever practicable within a reasonable time frame, given the particular circumstances of the Hanford
Site. If, through the CERCLA process, restoration is determined not to be practicable, it is expected that
appropriate actions will be taken to prevent further migration of the plume, prevent exposure to the
contaminant, and evaluate further risk reduction. This approach is consistent with 40 CFR
300.430(a)(1)(iii)(F). Restoration of the aquifer within the 200 Area plateau will likely prove to be
problematic. The remedial action objectives defined by the interim action ROD are not intended to
“restore the aquifer.” Rather, the RAOs were intended to reduce the magnitude of the plume. To meet a
goal of aquifer restoration, all of the contaminants above drinking water standards would need to be
reduced to meet those standards. The technical feasibility of reducing all of the contaminants to drinking
water standards will be considered in setting a lower RAO for U and Tc¢c-99 when the feasibility
study/proposed plan is submitted in support of the “final record of decision.” (Please see response to
Comment #23 above, which is on the same subject, and make sure the 2 responses are consistent with
each other. Right now, they have slightly different responses.)

Comment 19: page 2.25 Technical Assessment Summary — A reference should be given that lists the
data needs for the groundwater operable unit. It would appear that the source units haven’t been fully
characterized yet. The report published in September 2004 should also be referenced, as it is unclear
what report this is.

Responseto Comment 19: The five-year review process is meant to verify that the remedies selected in
Action Memoranda and records of decision are working as predicted. These remedies are expected to be
protective when completed, unless the conditions and assumptions on which the decisions were based
have changed significantly. The Technical Assessment Summary section of the five-year review report
provides an overview for purposes of a CERCLA five-year review and is not intended to include
exhaustive references. However, the CERCLA RI/FS will incorporate the data needs identified during the
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data quality objectives (DQO) process and accompanying references, and will incorporate previous
activities resulting in characterization data.

Comment 20: page 2.27 Section 2.4.3.3 — Tank leaks (i.e., the leak from tank A-105) should be listed as
contributing to groundwater contamination. This tank’s history is documented and must be included in
any review document attempting to maintain an overview of the site’s remediation.

Response to Comment 20: The table in Section 2.4.3.3 does list the T, TX, and TY Tank Farms as
possible sources of contamination for the ZP-1 operable unit.

Comment 21: page 2.27, 200 UP-1 — Source control remedies are needed for 200-UP-1 OU.

Responseto Comment 21: The UP-1 discussion is in Section 2.4.3.3. Source control remedies will be
considered in the CERCLA feasibility study/proposed plan.

Comment 22: page 2.27, 200-PO-1 — Operable Unit. 200-PO-1 is contaminated primarily with tritium
and 'Piodine, yet no decision document is in place, and allegedly there are no technologies available to
deal with the contaminants. However, potential remediation technologies applicable to the groundwater
in 200-PO-1 have not been evaluated since the Corrective Measures Study in 1996. A DQO is underway

for the 200-PO-1 Operable Unit, and this DQO should be mentioned in the text.

Response to Comment 22: The Data Quality Objectives process was initiated after the cutoff date for
inclusion of new information in this document.

297 Comment 23: page 2.28 Section 2.4.3.3 — Given the limited amount of data, it is premature to
report that the trend is decreasing concentrations of Tc-99 near A tank farm.

Response to Comment 23: The data is not sufficient to determine “long-term trends”; however, the
“short-term trend” is lower Tc-99 concentrations. See Section 2.11.3.3 of the annual Hanford Ste
Groundwater Monitoring Report for Fiscal Year 2005, PNNL-15670, for a more complete description of
groundwater conditions at A-AX Tank Farm. This document has previously been transmitted to the Nez
Perce Tribe.

Comment 24: page 2.32, Table 2.8 — The symbol m” is generally equated with “meters squared”, as is,
therefore, confusing when as “miles squared” in the table. A comparison of the plumes between 1996 and
2004 should be given.

Response to Comment 24: Table 2.8 was changed from m” to (mile)’. DOE recognizes the value of
comparing the sizes of the plumes since the last CERCLA five-year review and has provided this data in
the final document (see Section 2.4.3.4).

Comment 25: page 2.32, Remedial Action Chronology — The statement that “The aquifer conditions did
not allow meaningful removal of contaminants from the aquifer to justify continuation of treatability test
operations” is misleading as it suggests that the entire aquifer in the northern half of 200 East is
unsuitable.
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Response to Comment 25: The conclusion is only intended to address the area impacted by the
treatability test. The conclusion may also be valid in areas showing similar hydrologic conditions, but
such a determination would be made on a site-specific basis. In addition, the text has been revised in
Section 2.4.3.4 to make this clear.

Comment 26: page 2.32 & 2.34, Tc-99 and Uranium — According to Figures K-9 and K-10 (DOE-RL,
1993c¢, Phase | Remedial Investigation Report for 200-BP-1 Operable Unit, DOE/RL-92-70, Rev. 0,
U.S. Department of Energy, Richland Operations Office, Richland, Washington), Tc-99 and uranium
were not reported above the DWS in the northern portion of 200 East Area. Thus, these are new
groundwater plumes that have developed concurrently since 1992 while the environmental cleanup at
Hanford was ongoing. In the B-BX-BY area, the only identified source of the uranium (as detailed in an
un-issued report control #DOE/GJ0O-2003-545-TAC) in groundwater is the 1951 tank leak from BX-102.

Response to Comment 26: Uranium was historically disposed of in the cribs and trenches surrounding
the B-BX-BY tanks (known inventories are quite high). Groundwater measurements underneath the cribs
north of the tank farms showed uranium break-through in the 1950s, whereas similar measurements near
BX-102 do not show such plumes.

Comment 27: The wording in the text (third paragraph on page 2.34) suggests by their physical location
that the BY Cribs and the 216-B-7A and B Cribs are potential sources of uranium in groundwater;
however, there is no field evidence that supports this inference (as detailed in an un-issued report control
# DOE/GJO-2003-545-TAC).

Response to Comment 27: Groundwater measurements underneath the cribs north of the tank farms
show uranium break-through in the 1950s. Also, there is a spatially extensive perched water layer
(presumably from the large amount of water discharged to the cribs) that is likely to distort simple spatial
relationships between sources and entrance into the groundwater.

Comment 28: The text claims makes claims about the lateral extent of the uranium plume in 1997 while
the Hanford Site Annual Monitoring Reports for FY 1996, FY 1997, FY 1998, and 1999 (PNNL-11470,-

11793, -12086, -13116) don’t include maps of the uranium plume in the B-BX-BY area. Please provide a
reference for the 1997 map of uranium groundwater concentrations.

Response to Comment 28: The primary source for the data on the uranium plume uranium plume near
B-BX-BY is the Hanford Environmental Information System (HEIS) data base. The most recent
reference containing a plot of the uranium groundwater concentrations in 1997 is Narbutovskih, SM.,
“Groundwater at Waste Management Area B-BX-BY,” PNNL-SA-50098, RI/FS BP-5 Workshop, 2006,
Pacific Northwest National Laboratory, Richland, WA.”

Comment 29: In regards to the Tc-99 and uranium plume, the text states that the “patterns of
contamination in this area indicate multiple sources and contaminant migration pathways in the vadose
zone.” The text should be clarified to indicate that the sources of the new Tc-99 and uranium plumes in
200-BP-5 OU are past leaks from single-shell tanks.

Responseto Comment 29: This issue will be addressed through additional characterization. This
characterization will be performed under both the RCRA Facility Investigations/Corrective Measures
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Study (for soils under the tank farms) and the CERCLA RI/FS processes (for non-tank farm sources,
including soils impacted adjacent to the tank farms).

Comment 30: page 2.37, Tritium — Contrary to the text, the distribution of tritium in 200-BP-5 OU
differs substantially between 1996 and 2004. Compare Plate 3 (PNNL-11470) and Figure 2.10-4 (PNNL-
15070), the distribution of tritium is substantially different in the northeast portion of 200 East Area.
Comparing Plate 3 (PNNL-11470) and Figure 2.10-4 (PNNL-15070), the concentrations of tritium have
increased in the B-BX-BY area since 1996. The text should be rewritten to accurately describe the
changes in tritium distribution in the 200-BP-5 OU since 1996.

Response to Comment 30: A more detailed description of the 200-BP-05 Operable Unit groundwater
tritium plume can be found in Section 2.10.1.1 of the Hanford Site Groundwater Monitoring for Fiscal
Year 2005 (PNNL-15670). This document has previously been transmitted to the Nez Perce Tribe.

Comment 31: page 2.37, Cobalt-60 and Cyanide — The present cobalt-60 and cyanide groundwater
contamination probably has resulted from past tank leaks in BY tank farm rather than the BY Cribs,
which contaminated groundwater in the 1950s.

Response to Comment 31: This issue will be addressed through additional characterization. This
characterization will be performed under both the RCRA Facility Investigations/Corrective Measures
Study (for soils under the tank farms) and the CERCLA RI/FS processes (for non-tank farm sources,
including soils impacted adjacent to the tank farms).

Comment 32: page 2.39, Progress Since Last Review — Unfortunately, only one of the nine groundwater
monitoring wells, installed in the B-BX-BY areas, have been located down gradient of the tank farms,
which has severely restricted the usefulness of groundwater data in the area to identify the vadose zone
sources. In this document, the uranium groundwater plume is reported as moving “some in the northwest
direction” while the “nitrate contamination migrated north.” The text should be revised so that the
migration of the various contaminants is consistent with the groundwater flow direction. An opportunity
was missed to place monitoring wells in optimal locations.

Response to Comment 32: 1t is difficult to determine the “gradient” as the groundwater is “flat” in this
area. Localized flow may be slightly different due to geologic conditions. Monitoring well locations are
decided with DOE involvement. This issue will be addressed through additional characterization. This
characterization will be performed under both the RCRA Facility Investigations/Corrective Measures
Study (for soils under the tank farms) and the CERCLA RI/FS processes (for non-tank farm sources,
including soils impacted adjacent to the tank farms).

Comment 33: page 2.39, Technical Assessments Discussion — The text should be revised to include the
groundwater and vadose modeling done in RPP-10098 and DOE/RL-2002-42 with an explanation of why
these two modeling efforts failed to model uranium reaching groundwater in the B-BX-BY area.

Response to Comment 33: RPP-10098 (B-BX-BY FIR) stated that is was likely that uranium and other
contamination went down the borehole at the 4 o’clock position of BX-102, but that the inventory was
small. At this time, there is insufficient data to determine that a significant amount of the uranium seen in
the area comes from the tank farms. This issue will be addressed through additional characterization.
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This characterization will be performed under both the RCRA Facility Investigations/Corrective
Measures Study (for soils under the tank farms) and the CERCLA RI/FS processes (for non-tank farm
sources, including soils impacted adjacent to the tank farms).

Comment 34: page 2.40, Technical Assessments Discussion, third bullet — Refer to the previous
comment for page 2.39, Progress Since Last Review.

Responseto Comment 34: As stated in the previous response to comment, more characterization data is
needed.

Comment 35: 2.6 Issues, 2.7 Recommendations & 2.8 Action Items — The ongoing degradation of
groundwater quality underneath the tank farms in 200 East Area should be addressed. These groundwater
plumes caused by tank leaks in A, BX, BY and C single-shell tank farms will not dissipate by natural
attenuation. From the NPT perspective, the continued growth of the Tc-99 and uranium groundwater
plumes near these tank farms is a higher priority than an interpreted soil conductivity anomaly based upon
indirect geophysical measurements collected in the B/C Cribs and Trenches area.

Response to Comment 35: The Tc-99 plumes emerging in the S/SX and T, TX, TY tank farm areas are
currently being characterized. This characterization will be the basis of remedial action decisions in the
future.

Comment 36: 300 Area: page 3.6 —300-FF-1 — A summary of the evaluation of the completion of
remedial actions is important, specifically if there remain institutional controls and monitoring efforts in
the area. Citing the remedial action report does not give the reader an overview of what that report
concludes. In other words, other than citing the report, what has the CERCLA five-year review process
done to ascertain that RAQO’s have been met? By regulation, the review is to ensure the long-term
effectiveness of engineered or institutional measures placed to protect human health and the environment;
and it is to serve to optimize the effectiveness and implementation of remedy requirements.

Response to Comment 36: The 300-FF-1 Operable Unit Remedial Action Report DOE/RL-2004-74
Rev 0 was completed after the first five-year review (2001). This report documents that Evaluation of the
Fate and Transport of Tritium Contaminated Groundwater from the 618-11 Burial Ground, PNNL-
15293, August 2005 issues in the report addresses long-term protectiveness issues.

Comment 37: page 3.11 — Technical Assessment Summary, fifth paragraph — This paragraph strongly
states that the federal government will use the Hanford Comprehensive Land Use Plan (DOE-1999) as its
legal tool for determining cleanup levels in the 300 Area, and that use determinations are not subject to
local and regional plans. As such, it would seem that RAOs based on CLUP have already been
determined, and that Tribal nations and stakeholders will have little meaningful input. If this is the case,
the NPT questions why DOE sponsors end-state workshops for this and other areas on the Hanford Site.

Response to Comment 37: The End States Workshops were a forward-looking tool to gather additional
input on desired end states. For the 300 Area, the land use planning decision is the record of decision for
the Comprehensive Land Use Plan (CLUP); cleanup levels established by the 300-FF-01 and 300-FF-02
records of decision are consistent with the CLUP.
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Comment 38: page 3.12, Section 3.5.1, second paragraph — The NPT is pleased to see that DOE
recognizes that drinking water standards for uranium may not be appropriate regarding uranium toxicity
to aquatic organisms, and recognizes that no standards have evolved upon which to base ecological risk.
This begs the question as to how well the risk to the environment is understood with respect to uranium
toxicity, either chemically or radiologically.

Response to Comment 38: Uranium toxicity has been extensively studied and there is a large body of
published information that can be used in determining protective cleanup levels.

Comment 39: page 3.14 — Based on computer simulations of future plume behavior, the tritium plume at
618-11 is not expected to create an exposure risk to the Columbia River. Such an expectation is
premature. The potential for “more surprises” and thus future high peaks certainly exists, and this could
change the simulations dramatically.

Responseto Comment 39: DOE disagrees. The tritium plume is well characterized and actively
monitored. Current predictions indicate that the tritium plume in the groundwater is not migrating at an
appreciable rate due to the local hydro-geological conditions. (Evaluation of the Fate and Transport of
Tritium Contaminated Groundwater fromthe 618-11 Burial Ground, PNNL-15293, August 2005). The
plume will continue to be monitored and evaluated under the CERCLA process.

COMMENTER 20: Confederated Tribes of the Umatilla Indian Reservation

Comment 1: We thank DOE and EPA for the opportunity to comment on the second Hanford five-year
review. This is a very important document. Some general comments are included in the cover letter, and
more specific comments on many technical issues that have not been resolved are included in the
attachment.

Responseto Comment 1: U.S. DOE appreciates the time and resources provided by the Confederated
Tribes of the Umatilla Indian Reservation (CTUIR) to review and submit comments on the draft
document.

Comment 2: This document is a good catalog of regulatory actions, and with a few additions (such as
the regulatory status and schedule of each operable unit, and a linkage of each operable unit to its
milestone number), it will be a valuable resource. Please include some introductory language related to
major milestone goals, such as to remove all contaminated soil to background in the River Corridor by
2012.

Response to Comment 2: While it was not the intent of the CERCLA five-year review report to provide
a catalog of regulatory actions or a status of project performance against TPA Milestones, we are glad you
find it useful for that purpose. The purpose of a five-year review is to evaluate the implementation and
performance of CERCLA clean up action remedies to determine if the remedies are or will be protective
of human health and the environment when completed.

Comment 3: Also, please include a discussion of tanks and other RCRA sources/actions compared to

CERCLA sources/actions, or at least show very clearly which source terms are not covered by this
document. For example, we have heard that tanks are covered by RCRA but not by CERCLA, but the
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200 Area NPL site does not appear to have ‘holes’ in it that are not covered by CERCLA. Therefore, a
list or ARARs would also be helpful, including Washington Model Toxics Control Act (MTCA).

Response to Comment 3. The purpose of a CERCLA five-year review is to evaluate the implementation
and performance of a remedy in order to determine if the CERCLA remedy is or will be protective of
human health and the environment when completed. RCRA treatment, storage, and disposal units are
generally not addressed in CERCLA decision documents unless the closure or cleanup of the RCRA units
has been deferred to, or is directly part of, the CERCLA action. The CERCLA protectiveness
determination would only include consideration of the RCRA unit if it were specifically part of the
selected remedy. The large waste storage tanks (single shell and double shell) in the 200 Areas will be
closed under RCRA regulatory requirements. The closure activities will meet the requirements defined in
RCRA closure plans written specifically for the tanks. When the RCRA closure actions are completed, it
is possible that cleanup of residual contamination, if there is any, could be deferred to CERCLA. But,
that hasn’t happened yet. Since there has not been a CERCLA decision issued that covers the tanks, they
are not included in this five year review. A list of ARARs is not part of a CERCLA five year review.
ARARs are established as part of the CERCLA RI/FS Proposed Plan/Record of Decision process. The
MTCA is not applicable to CERCLA actions on the Hanford Site. Whether any substantive requirements
from MTCA are relevant and appropriate is determined on a case by case basis as CERCLA decisions are
formulated.

Comment 4: Overall, we believe that DOE cannot make protectiveness statements yet because the
cumulative risk assessments have not been done. We do not know whether individual remedies or the
sum total of all the remedial actions are protective on a sitewide basis, including disposal sites, landfills,
groundwater, capped sites, deep vadose contamination, US Ecology, ERDF, and so on either now or far
into the future. This is true even in the 300 Area which has a final ROD but no cumulative baseline risk
assessment yet. Will the remedies result in “unlimited use and unrestricted exposure” for all media in
each area or among areas without institutional controls? How confident are we that UU/UE will be
reached by publicly stated goals such as 2012 when we know that groundwater will not be clean enough
to use?

Response to Comment 4: The five-year review process assesses the current and future protectiveness of
the remedies selected in action memoranda and RODs. The protectiveness statements in the five-year
review report Public Review Draft reflected an evaluation of whether the selected remedies, that were
designed to be protective of human health and the environment are performing as expected. However, in
response to the many comments received on the protectiveness statements, the Department of Energy
concluded that the commenters are correct in pointing out that in some cases the protectiveness statements
in the Public Review Draft of the CERCLA five-year review report for the Hanford Site may overstate the
level of protectiveness that can be determined based on the information available at this time. DOE has
concluded that in some cases a more conservative determination would more accurately reflect the
situation. Therefore, some of the protectiveness statements were revised to more conservatively reflect
the level of knowledge on which the statements were based.

Comment 5. DOE cannot rely on assertions that groundwater use will remain restricted; therefore, there

is no public health threat. In fact, the converse is true: groundwater is unsafe to use, therefore
institutional controls are required.
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Responseto Comment 5: The purpose of a CERCLA five-year review is to evaluate the implementation
and performance of a remedy in order to determine if the CERCLA remedy is or will be protective of
human health and the environment when completed. If the remedy includes institutional controls, the
five-year review evaluates the effectiveness of those controls.

Comment 6: In particular, the “exposure assumptions, cleanup levels, and remedial action objectives”
are not valid because our exposure scenario was not complete when the interim and/or final RODs were
written. By definition, then, no remedy has ever based on protecting our health, and therefore no remedy
is “protective.” The only exception to this is where background conditions have been met and there is no
residual contamination in the deep vadose zone.

Response to Comment 6: The five-year review process assesses the current and future protectiveness of
the remedies selected in action memoranda and RODs. The protectiveness statements in the public
review draft of the five-year review report reflected an evaluation of whether the selected remedies, that
were designed to be protective of human health and the environment are performing as expected.
Specifically, interim RODs were evaluated based on whether they protected human and environmental
health during this interim period.

Comment 7: Most of the recommendations state the need to complete, continue, evaluate, or develop
remedy components pursuant to the interim RODs.

e [t is not clear what endstates these interim actions and interim remedies will result in, since the
cumulative risk assessments have not been done. For example, interim groundwater RODs focus
on characterization and monitoring, rather than on a final endstate RAO, such as cleanup to both
drinking water standards for the general population and to health based standards for Native
Americans using the cumulative multipathway risks calculated by using the CTUIR exposure
scenario.

Responseto Comment 7: As noted in the report, most of the remedies selected to date are interim which
indicates a need to evaluate, complete and/or further develop the remedies into final remedies that will be
documented in final decision documents.

The interim remedies that have been selected through the CERCLA processes have remedial action
objectives consistent with the remedies selected. The “list of things to do” includes the actions or
activities that must be completed to meet the interim remedial action objectives.

Comment 8: Similarly, caps, barriers, pump and treat systems, institutional controls, and other interim
remedies have no clear final RAO, just a list of things to do on an interim basis.

Response to Comment 8: The use of engineered caps and barriers for land disposal facilities is an
accepted practice for final remedial actions where the contaminants cannot be practicably removed.
Properly designed, constructed, and maintained caps and barriers have been determined to be protective
of human health and the environment by regulatory agencies, including the EPA and the Washington
State Department of Ecology. Both agencies have used engineered caps in conducting cleanup projects
under their jurisdiction. Similarly, pump-and-treat systems and institutional controls can be included in
final remedies. Therefore, they are not just a list of things to do on an interim basis.
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In the Hanford Cleanup Project, barriers, pump-and-treat systems, and institutional controls are being
utilized as part of the interim remedial actions because they allow cleanup progress to be made while
preliminary assessments and final remedial design activities are proceeding. Interim remedial action
objectives have been established that are expected to be consistent with final remedies when they are
established in final RODs.

Comment 9: Related to this, the draft WCH Closure Plan is terribly naive in that the endstate
environmental quality is not discussed. Rather, it is simply a laundry list of things that will still need to
be done (e.g., groundwater monitoring) once sites are delisted.

Response to Comment 9: While there is no document titled, “WCH Closure Plan,” the commenter may
be referring to the document, River Corridor End State Strategy, WCH-8, December 2005. DOE agrees
that environmental quality could have been added to the text and the document would have been more
helpful.

Comment 10: It is further unclear to what level these recommendations in the five-year review are
being supported by funding and how these recommended actions are incorporated into milestone and
budget planning.

Response to Comment 10: Actions identified in the CERCLA five-year review are included in the
Hanford baseline. Near-term funding of these actions is dependant on congressional funding levels.

Comment 11: Our conclusion is that the 300 Area ROD should be reopened, and that interim RODs
cannot be converted into final RODs without revising the ARAR lists to include MTCA and until the
cumulative multi-pathway, multi-contaminant risks using the Tribal exposure scenario without
institutional controls are known.

Responseto Comment 11: The limited field investigation (LFI) currently underway at the 300-FF-05
Operable Unit is focused on achieving the remedial action objection established in the 300-FF-05 ROD
for restoration of the aquifer to drinking water standards for uranium. We are also characterizing the
recently-discovered localized occurrence of plutonium in the 618-2 burial ground and TCE discovered in
the Ringold Formation in two of the four wells drilled during the LFI drilling campaign. DOE-RL cannot
simply convert the ROD for interim action into a "final" ROD. The final ROD will be developed in
accordance with the CERLCA processes. The risk assessments will be considered and the ARARs
established through those processes. The MTCA is one of the many laws and regulations that will be
evaluated to determine if there are substantive requirements that are applicable or relevant and appropriate
as part of the selected remedy.

Comment 12: The purpose of conducting five-year reviews is:

(from the Preamble of the EPA Guidance): “Section 121 of CERCLA, as amended by the
Superfund Amendments and Reauthorization Act of 1986 (SARA), requires that remedial actions
which result in any hazardous substances, pollutants, or contaminants remaining at the site be
subject to a five-year review. The National Oil and Hazardous Substances Pollution Contingency
Plan (NCP) further provides that remedial actions which result in any hazardous substances,
pollutants, or contaminants remaining at the site above levels that allow for unlimited use and
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unrestricted exposur e be reviewed every five years to ensur e protection of human health and
the environment.” [emphasis added]

(from Page 1-1 of the EPA Guidance): “The purpose of a five-year review is to evaluate the
implementation and performance of a remedy in order to determine if the remedy is or will be
protective of human health and the environment. Protectiveness is generally defined in the
National Contingency Plan (NCP) by the risk range and the hazard index (HI). Evaluation of
the remedy and the determination of protectiveness should be based on and sufficiently supported
by data and observations.” [emphasis added]

The purpose of the five-year review as defined by DOE is too narrow. DOE is attempting to narrow the
purpose of the five-year review to only “evaluate the implementation and performance of a remedy.”
This avoids answering the protectiveness question. Protectiveness can only be demonstrated if it is
addressed directly — “Is the remedy protective” according to the definition of protectiveness in EPA
guidance? This means that cumulative risks, including CTUIR Exposure Scenario, must be mapped
across the entire Hanford Site (as well as down river, wherever the contamination has come to be located)
and through time. If DOE truly answers the question of protectiveness by asking only whether
assumptions, cleanup levels, and RAOs are still valid, then no remedy is protective because there are new
assumptions and information (such as our exposure scenario) that apply sitewide and to every component
of every operable unit.

Response to Comment 12: Section 1.1 of the EPA Comprehensive Five-Year Review Guidance, EPA
540-R-01-007, OSWER No. 9355.7-03B-P, June 2001, states:

“The purpose of a five-year review is to evaluate the implementation and performance of a remedy in
order to determine if the remedy is or will be protective of human health and the environment.” This is
what DOE has done. The Guidance further states: “Protectiveness is generally defined in the National
Contingency Plan (NCP) by the risk range and the hazard index (HI). Evaluation of the remedy and the
determination of protectiveness should be based on and sufficiently supported by data and observations.”
Section 4.0 of the Guidance identifies the following three questions to provide a framework for
organizing and evaluating data and information and ensure that all relevant issues are considered when
determining the protectiveness of the remedy:

* Question A — Is the remedy functioning as intended by the decision documents?

* Question B — Are the exposure assumptions, toxicity data, cleanup levels, and remedial action objectives
(RAOs) used at the time of the remedy selection still valid?

* Question C — Has any other information come to light that could call into question the protectiveness of
the remedy?”

As stated in the report, these are the questions that DOE used to help evaluate the protectiveness. In
response to the many comments received on the protectiveness statements, DOE has reviewed the
protectiveness statements and concluded that the commenters are correct in pointing out that in some
cases DOE overstated the level of protectiveness that can be determined based on the information
available. Therefore, some of the protectiveness statements were revised.
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Comment 13: (from E.O. 12580): “(h) The functions vested in the President by Section 104(c)(3) of the
Act are delegated to the [EPA] Administrator, with respect to providing assurancesfor Indian tribes, to
be exercised in consultation with the Secretary of the Interior.” [emphasis added]

Responseto Comment 13: DOE agrees that this provision of the Executive Order 12580 delegated
responsibility for Presidential functions with respect to providing assurances for Indian tribes to the EPA
Administrator. DOE anticipates that the EPA Administrator will carry out the functions as required.

Comment 14: (from DOE 1992) Under Sections 104 and 121 of CERCLA, the Environmental
Protection Agency (EPA) is required to assess the risks to human health posed by uncontrolled hazardous
waste sites on the National Priorities List (NPL). That assessment is conducted in the RI/FS phase of the
site cleanup process. When applied to the evaluation of human health impacts caused by uncontrolled
CERCLA sites (i.e., no remedial action is taken), this process is termed the “baseline risk assessment.”

Responseto Comment 14: DOE agrees that risk assessments are part of the RI/FS process. DOE also
agrees that the role of the baseline risk assessment in the RI/FS process is to address the risk(s) associated
with a site in the absence of any remedial action or control, including institutional controls. It essentially
is an evaluation of the no-action alternative. The results of the baseline risk assessment are used to
understand the types of exposures and risks that may result from superfund sites and are used to help
select the most appropriate remedy. The remedy selected through the RI/FS process will address the risks
identified in the RI/FS process and mitigate the identified risks to be protective of human health and the
environment. The five-year review process is to evaluate whether that the selected remedy is or will be
protective when final.

When the Hanford cleanup project was initiated in 1989 with the signing or the Hanford Federal Facility
Agreement and Consent Order (Ecology et al. 1989), known as the Tri-Party Agreement (TPA), efforts
were initiated to fully characterize known and suspected contamination. Early remedial investigation/
feasibility study and Resource, Conservation and Recovery Act (RCRA) facility investigation/corrective
measures study (RFI/CMS) work plans indicated it would require seven to ten years of characterization
before cleanup decisions could be evaluated and determined.

Based on past Hanford Site waste disposal practices and knowledge of spills and releases to the environ-
ment, it was known that there were adverse environmental impacts that might cause the Hanford Site to
qualify to be listed on the CERCLA NPL. This initiated a preliminary assessment/site investigation
process, conducted by DOE.

The preliminary assessment/site investigation included a comprehensive review of historical records
including facility operating records, data from groundwater, surface water, soil and air monitoring and
sampling; aerial photographs; interviews with workers; and walking the site to identify potentially
disturbed areas. Using the information gathered, it was determined that the Hanford Site qualified for
inclusion on the NPL and four areas of the site (the 100, 200, 300 and 1100 Areas) were listed.

The preliminary assessment/site investigation identified that some contaminants posed a potential
immediate threat to human health and the environment. As a result, DOE established a “bias for action”
approach to the cleanup. The “bias for action” allowed DOE (with regulatory agency approval) to
conduct removal actions in areas that posed a potential immediate threat to human health and the
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environment. The “bias for action” resulted in interim removal actions prior to full characterization of the
type, level, and extent or degree of contamination and prior to development of final CERCLA remedy
selection decision documents (final RODs).

Because sufficient information on the severity and extent of contamination was not available to support
final decisions, “interim action” decision documents were developed (RODs for interim actions,
expedited response action approvals, and action memorandums). During interim cleanup actions, samples
are collected and analyzed to evaluate the progress of the action and to enable a more complete under-
standing of the types, levels, and extent of the contamination and more complete remedial actions.

The remedial actions selected addressed the contaminants of greatest concern in the areas where the
environmental threat was known to be highest. As a result cleanup focused for several years in areas that
posed the highest risk to the Columbia River (the “River Corridor”). In particular, the focus has been on
activities intended to protect the Columbia River through contaminant source removal actions and
groundwater pump-and-treat systems designed to remove source contaminants in the soil and ground-
water from reaching the river.

Comment 15: Comments about “protectiveness”

Conclusion (e.g., Executive Summary, page iii).
We do not think that DOE can demonstrate that the actions are protective of our health and the
environment, because our exposure scenario was not used to derive cleanup goals. Even though any
particular ROD might not have specifically required protection of tribal health, we would like DOE to add
a statement to the effect that it is aware that our scenario was not used for any ROD or risk assessment

yet.

Response to Comment 15: DOE is aware and appreciative of the work the tribes have done to develop
tribal use scenarios. That information will be considered in DOE decision documents, including the River
Corridor Baseline Risk Assessment and final RODs, but was not available when most of the decision
documents reviewed in this report were written.

Comment 16: We recognize that the two major risk assessments (River Corridor and River; TC-WM
EIS) are not complete. Therefore, cumulative risks are not known and protectiveness cannot be
demonstrated.

Response to Comment 16: See response to Comment 15.
Comment 17: The phrases “will be protective” is problematic because no time frame is ever indicated.

Responseto Comment 17: As stated above, in the final five-year review report, DOE was more
conservative in some areas about its level of protectiveness determination.

Comment 18: Circular reasoning is an issue with the “will be protective” phrases. For example, it is
asserted that groundwater actions will be protective when the work is completed, and work will be
complete when protectiveness criteria are met. However, this could be in 30 years or 30,000 years. There
is no clear path from short-term pump-and-treat to actually demonstrating that health-based and
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standards-based criteria have been met without the need for institutional controls, other than pumping and
treating for potentially hundreds of years.

Responseto Comment 18. Since the ROD for interim action was issued, the uranium drinking water
standard was reduced from 48 to 30 ppb, not 10 ppb. An Explanation of Significant Difference (ESD) to
the Record of Decision for Interim Action for the 200-UP-01 Operable Unit, signed in February 1997, is
being prepared to update the administrative record and official decision documentation to include
operational agreements between DOE and EPA that have been made since 1997.

The remedial action goal established by the 200-UP-01 interim remedial action is to reduce uranium and
technetium-99 concentrations to ten times the drinking water standards for uranium and technetium-99.
When the ROD was signed in 1997, the uranium standard was 48 ppm; hence, the remedial action goal
for the interim action is 480 ppb for uranium. This interim action goal has been met and we are currently
performing a rebound study to determine if these conditions will continue over time. The interim action
is intended to reduce the mass of these two contaminants to levels where future migration of the plume
will not exceed standards outside of the 200 Area core zone.

Because this interim action is not the final remedy, the final end state (remedial action objective for
uranium) for the 200-UP-01 groundwater has not been determined. For the interim action, DOE is
currently following the EPA policy and 40 CFR 300.430(f)(1)(ii)(B)(1) regarding consideration of newly
promulgated or modified requirements for RODs signed prior to the 2001 amendments being effective.
Once a ROD is signed and a remedy chosen, EPA policy does not require the decision to be reopened
unless the new or modified requirement calls into question the protectiveness of the selected remedy as
discussed in the response to Commenter 8 on page B.32.

If a new ROD is issued, the new ROD would reflect current ARARs. DOE intends to conduct
groundwater cleanup pursuant to CERCLA requirements and will strive to meet CERCLA groundwater
cleanup goals. Groundwater cleanup decisions will be based on meeting the CERCLA nine criteria,
including meeting ARARs. DOE will meet CERCLA groundwater cleanup objectives, including the
restoration of the aquifer to beneficial uses wherever practicable within a time frame reasonable given the
particular circumstances of the Hanford Site. If, through the CERCLA process, restoration is determined
to not be practicable, it is expected that appropriate actions will be taken to prevent further migration of
the plume, prevent exposure to the contaminant and evaluate further risk reduction.

This approach is consistent with 40-CFR 300.430(a)(1)(iii)(F). Aquifer restoration for 200-UP-01
Operable Unit must be evaluated on all of the contaminants that exceed drinking water standards. Hence,
the ultimate cleanup levels for uranium and technetium will be based, in part, on the ability to meet
standards for the co-contaminants, including carbon tetrachloride.

Comment 20: Criteria for demonstrating protectiveness should be listed at the front of the document.

A list of criteria should be added, particularly those addressing the cumulative health risk implied by the
phrase “protective of human health.” Protecting human health has two components: meeting standards or
ARARs and meeting cumulative risk levels (using our exposure scenario to determine risk). Please be
very specific that this includes MTCA as well as CERCLA.
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Response to Comment 20: DOE does not agree that criteria for demonstrating protectiveness should be
listed in the front of the five-year review report. The criteria are specific for each remedial action and are
included in the RI/FS reports and a primary element of the basis for the remedial action objectives. DOE
agrees that CERCLA protectiveness evaluations include consideration of whether the ARARs have been

met. Selection of ARARSs is based on the need to mitigate the risks to human health and the environment
that have been identified as the basis for conducting the remedial action(s). The MTCA is not applicable
to the Hanford CERCLA sites per section 9620(a)(4) of CERCLA. Whether an element of the MTCA is

selected as an ARAR is dependent on the specific remedial action.

Comment 21: Specific cumulative risk criteria (e.g., 1 E-5 under MTCA) should be listed.

Responseto Comment 21: The specific cumulative risk criteria utilized in conducting risk assessments
are listed in the risk assessment report. It is not appropriate to list out all of those criteria in the CERCLA
five-year review report.

Comment 22: Cumulative risk pertains to soil and groundwater exposure pathways combined. A
mention of integration of soil, deep vadose, groundwater, and biota risks should be added, along with a
description of the integration processes that are underway.

Response to Comment 22: The purpose of a CERCLA five-year review is to evaluate the
implementation and performance of a remedy in order to determine if the CERCLA remedy is or will be
protective of human health and the environment when completed. DOE added to the final report that risk
assessments are ongoing.

Comment 23: When doing the sitewide cumulative risk assessment, risks must be evaluated as if there
are no institutional controls. In other words, we need to know what the risks would be now if
groundwater is used and if the deep vadose is drilled inadvertently. The final remedies may,

Response to Comment 23: See response to Comment 22 above.

Comment 24: A definition of “Unrestricted use and unlimited exposure” should be added. It is
mentioned on page xi, but no definition is given.

Response to Comment 24: This terminology was taken directly from the National Contingency Plan Part
300.430(f)(4)(ii) of the Code of Federal Regulations (CFR). DOE has not formally adopted a definition.
However, the U.S. Army Corps of Engineers defines the phrase as follows: “Unrestricted use and
unlimited exposure” means that the property owner can use the land for any purpose with no institutional
or engineering controls. Cleanup to “unrestricted use” is not always practical. Areas where contamination
is present under permanent structures (such as roads, buildings, railroads or bridges) and poses little to no
risk to human health or the environment in its current state. Areas where efforts to cleanup to
“unrestricted use” would present a significant safety risk or where such cleanup would be prohibitively
costly are best addressed by using institutional and/or engineering controls.” This definition is consistent
with how the phrase is used in this report.
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Comment 25: Who decides whether new information is relevant to the determination of protectiveness,
especially since sitewide risk assessments are not completed yet?

Responseto Comment 25: The DOE is responsible for decisions regarding whether new information is
relevant to the determination of protectiveness. The primary basis for deciding whether new information
is relevant to protectiveness is whether the information calls into question whether the ARARs and
remedial action objectives have been, or will be met.

Comment 26: Action Status and Schedule.

It would be helpful to us if a column were added in Table 1 (and similar Tables) that shows the status of
the action, such as ‘construction complete’ or ‘scheduled for completion in 200x.” For example, we can’t
tell from the tables or the text whether a construction complete letter was issued for 300-FF-1; the text
merely says “RAOs have been met,” which might or might not be an official statement as opposed to a
hopeful assertion. It is hard to tell whether a site is really “done” and whether EPA has officially agreed
by issuing a concurrence letter. The columns about affecting current and future protectiveness are not
very useful.

Responseto Comment 26: The action status table format is from EPA guidance that EPA has informed
DOE must be adhered to very closely. DOE does not believe it would be appropriate to add additional
columns as suggested. DOE also notes that the information suggested is available in the text of the
report.

Comment 27: The Issues and Actions table on page v has two columns on protectiveness. It is not clear
if they add much, since every action affects protectiveness directly or indirectly, and the distinction
between current and future protectiveness is fuzzy.

Responseto Comment 27: The format of the Issues and Actions table was developed following EPA
guidance. DOE agrees that these columns can be confusing. In the final report an explanation has been
added to help the reader understand the basis for the response in each column.

Comment 28: All RODs should have a final step of restoration and revegetation. Please indicate
whether these steps have been finished in the same column as above or in a separate column.

Response to Comment 28: DOE cannot agree that all RODs should have a final step of restoration and
revegetation. In some situations that may be part of the final remedy; in others it may not be possible or
practicable. Whether the final step of a remedial action is restoration and revegetation is a decision that
must be made through the remedial investigation/feasibility study/record of decision process. The five-

year review cannot add requirements to RODs.

Comment 29: A TPA Milestone table would also be useful, showing links to each operable unit.
Response to Comment 29: The CERCLA five-year review has a specific purpose, as discussed above.
While links to other cleanup objectives like TPA milestones might be useful, DOE chose to remain

focused on the CERCLA five-year review requirements.

Comment 30: Treaty-reserved rights should be mentioned (they are not included in the land use plan).

CERCLA Five-Year Review B.137 November 10, 2006



Response to Comment 30: Consideration of Tribal treaty-reserved rights is part of the RI/FS process. It
is not a subject that would be discussed in the five-year review unless it was a newly identified issue.

Comment 31: Boundaries are very confusing. Although RCRA is not included, there is no visible “donut
hole” in the 200 Area.

Response to Comment 31: The boundaries of CERCLA sites are not defined geographically; they are
defined by the geographical extent of the hazardous contaminant(s) that caused the CERCLA site to be
listed. The boundaries of RCRA treatment, storage, and disposal units are specifically defined and
closure plan requirements apply to those defined areas for the specific contaminants that were managed in
the unit. On the Hanford Site RCRA units are circumscribed by the CERCLA sites due to the overlap
with areas where CERCLA contaminants have been identified.

Comment 32: The boundaries in Figures 1-4 do not match existing maps for the 100 Area. For example,
the 100 Area is variously drawn as the entire River Corridor, a string of pearls (the Reactor Areas), large
amorphous areas of groundwater plumes, or larger areas that encompass all of Hanford except the 200
and 300 Areas.

Responseto Comment 32: Figure 1-4 shows the 100-N Area operable units. It is unclear which maps it
is being compared against. See the previous response to Comment 31.

Comment 33: Since NPL closure cannot occur in a layer-cake fashion (i.e., we cannot close and delist
soil sites separate from the underlying groundwater, even if the groundwater contamination comes from a
distant location), true sitewide integration and risk mapping must occur before any final Hanford RODs
can be written.

Response to Comment 33: NPL sites are not “closed” per se. When the requirements of an ROD have
been met, i.e., remedial action objectives have been met and the remedial actions completed, CERCLA
sites or portions of CERCLA sites, such as operable unit or portions of operable units, may be deleted
from the NPL. Final RODs can be written for operable units when the contaminants of concern for the
operable unit are sufficiently well characterized to enable a knowledgeable evaluation of the risks from
the contaminants and development of remedies to mitigate those risks. Soil contamination sites can be
remediated and deleted from the NPL independent of the contaminated groundwater. CERCLA sites
where contaminants have been left in place may be deleted from the NPL but will be subject to five-year
reviews to ensure that the remedies continue to work at designed. If a five-year review finds that a
remedy is not working as designed or new information has been identified to indicate that a remedy is no
longer protective of human health and the environment, additional remedial action may be necessary.

Comment 34: Figure 2 shows only one small area in the 200 Area, although there are many scattered
sites and 24 soil OU groupings.

Response to Comment 34: DOE agrees, the figure does not adequately show the 200 Area operable
units. The 200 Area source operable units are shown on Figures 2.1 and 2.2.
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Comment 35: Does the 100 Area include interim sites and orphan sites? Does the 100/300 Area risk
assessment match the boundary of all the 100 Area maps shown in this document?

Response to Comment 35: Many of the waste sites in the 600 Area (i.e. sites located in the Hanford
town site) are covered in the remaining sites ROD for the 100 Area. The ROD for 300-FF-2 Operable
Unit also contains waste sites in the 600 Area (i.e. 618-10 and 618-11 burial grounds). Any new sites that
may be discovered and require remediation are assigned to a ROD, based on location.

The 100/300 Area risk assessment is evaluating waste sites that have completed remediation under current
100 or 300 Area RODs, regardless of location.

Comment 36: Comparing Figures 2 and 3 shows widely divergent Area boundaries — small sources at
the surface and huge areas for groundwater. In a 3-D perspective, then, each operable unit would actually
be a misshapen cone with the source at the tip, the groundwater at the bottom, and an unknown mass of
contaminated soil in between.

Response to Comment 36: The operable units are typically described by two-dimensional surface
boundaries. However, as this comment highlights, the actual boundaries can be three-dimensional and
determined by the extent of contamination.

Comment 37: Page xiii. What is the area in square miles — 560 or 586 m2? Does this include the 1100
Area? Perhaps a small table with each the square miles of each Area and each NPL site should be added.

Response to Comment 37: The area of the site, inclusive of the Columbia River, islands, the Wahluke
Slope and Wildlife Area north of the River, the Fitzner-Eberhard Arid Land Ecology Reserve, etc. is 586
square miles. DOE does not believe it is appropriate to include the suggested table in the CERCLA five-
year review report.

Comment 38: Given the confusion about NPL boundaries, this will be a challenge, but will indicate
whether or not the entire Hanford site is included in one or another NPL site — our understanding is that
there are no holes in the NPL coverage, and that all of the 200 Area is included in the 200 Area NPL even
if tanks are covered by RCRA as well. In fact, the designation of “200 Area” is an NPL designation, and
is never drawn with holes in it for tank farms.

Response to Comment 38: As noted above, the boundaries of CERCLA sites are not defined
geographically; they are defined by the geographical extent of the spread of hazardous contaminant(s) that
caused the CERCLA site to be listed. And, yes, the entire 200 Area is included in the NPL

The tanks are within the NPL site but will be closed under RCRA requirements. Upon completion of the
RCRA closure, if there is residual contamination, the final remedial action may be deferred to CERCLA
and completed as part of a CERCLA action.

Comment 39: Clean Fill. The total amount of clean fill needed for each NPL Area should be discussed.
Response to Comment 39: 1t is not appropriate to address the amount of clean fill needed for each NPL

in the five-year review report. That type of information is addressed in the RI/FS record of
decision/remedial action work plan process. From a practical standpoint, the amount of clean fill needed
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for each NPL area is not specifically tracked. However, preliminary estimates for clean-backfill
requirements for the remove, treat, and dispose (RTD) sites on the Central Plateau have been made and
will be used in developing the final remedies for those waste sites.

Comment 40: 200 Area vadose and groundwater.

The text recognizes that tanks (RCRA) and soil-groundwater and waste sites (CERCLA) are co-mingled
(page 2.9). Since the human health and eco risk assessments will not be complete for several years (under
the TC-WM EIS?), the overall cumulative risks for the 200 Area are unknown. DOE certainly cannot
conclude that the remedies “are or will be protective of human health and the environment.”

Response to Comment 40: DOE had numerous discussions with the public and received over 300
written comments on the draft document. In response to those comments, the document was revised.
DOE agrees that in some cases the protectiveness statements in the report overstated the level of
protectiveness. Therefore, DOE revised some of the protectiveness statements to reflect the level of
knowledge on which the statements are based.

Comment 41: There is considerable disagreement about the tank leaks for the B and T Tank Farms, so
the oversimplification in this document is problematic.

Responseto Comment 41: DOE recognizes the uncertainties concerning the extent to which tank leaks
have impacted groundwater. Investigations are underway and planned to reduce these uncertainties.

Comment 42: Page xi, xviii and elsewhere. Does the term ‘remedial action’ include restoration?

Response to Comment 42: No, the referenced term ‘remedial action’ does not include restoration, at
least not as defined by the Department of Interior's Natural Resource Damage Assessment regulations.
However, the term 'remedial action' can include certain actions to address impacts to natural resources.
Whether a remedial action includes actions to address impacts to natural resources is dependent on many
factors that are evaluated during the remedial investigation/feasibility study process. The decision on
whether to address impacts to natural resources as part of the remedy is documented in the record of
decision. One example is the inclusion of native plant revegetation in the remedies documented in the
records of decision for the 100 and 300 Area NPL Sites.

Comment 43: Page 1.12, #4. Actions for the 100 Area include “re-vegetate.” Please rephrase to “re-
vegetate with appropriate native species” and add “recontouring, erosion minimization, maintenance, and
five-year monitoring” as part of the general remedy.

Response to Comment 43: While DOE agrees conceptually with the comment, remedial decisions,
including type of revegetation, are documented in RODs and cannot be changed by the five-year review
report.

Comment 44: Page xii. Could you provide definitions that are in common Hanford usage, such as ‘past
practice units’ for the uninitiated reader?

Response to Comment 44: In the Tri-Party Agreement, a past-practice unit is described as a waste
management unit where wastes or substances (intentionally or unintentionally) have been disposed that
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are not subject to regulation as a treatment, storage and disposal unit but are subject to either CERCLA
removal or remedial action or the corrective action provisions of RCRA.

Comment 45: Page xix, Site Visits. Please add Tribes to the list of entities that perform field
evaluations.

Response to Comment 45: While DOE agrees that in some situations the Tribes do perform field
evaluations, the field evaluations being discussed in this section of the report are specific to this five-year
review and the Tribes did not participate in those evaluations.

Comment 46: Page 1.35. Please add a short discussion of what has not been chosen and the reasons.
For example, was a cryogenic sweep considered in the100-D Area?

Response to Comment 46: It is not appropriate to include this type of discussion in the five-year review
report. However, discussions of the alternatives may be found in the RODs.

Comment 47: We disagree with apatite injection in the 100-N Area (Action 6-1) unless there is a closure
plan that removes the apatite with its adsorbed strontium. Was an Environmental Assessment done? Was
an EA done for the other pilot projects?

Response to Comment 47: The apatite injection planned for the 100-N Operable Unit is being
performed as a CERCLA treatability test per the requirements and authority of the CERCLA ROD. The
results of the test will be incorporated into a proposed plan supporting a CERCLA ROD. Per DOE's most
recent statement concerning its NEPA/CERCLA integration policy, "DOE relies on the CERCLA process
for review of actions to be taken under CERCLA, i.e., no separate NEPA document or NEPA process is
ordinarily required. In conducting the CERCLA process, DOE addresses NEPA values (such as analysis
of cumulative, off-site, ecological, and socioeconomic impacts) to the extent practicable and includes a
brief discussion of impacts in CERCLA documents or other site environmental documents as
appropriate.”

Comment 48: Appendix 1 — Institutional Controls
Please add Tribal members to each box in the “Who it Protects” column (Tribal members are not included
in ‘site visitors.’

Response to Comment 48: Tribal members are included in the “Non-DOE entities using DOE land -
individuals who are associated with an organization, other than DOE or its contractors, that is located on
the Hanford Site or is conducting activities on the Hanford Site.”

Comment 49: Please add a discussion of how cultural and natural resources are protected from people
(in addition to the discussion of how people are protected from contaminants).

Response to Comment 49: The purpose of a CERCLA five-year review is to evaluate the
implementation and performance of a remedy in order to determine if the CERCLA remedy is or will be
protective of human health and the environment when completed. Consideration of how cultural and
natural resources are protected from people is part of the remedial investigation/feasibility study, record
of decision/remedial action work plan process. It is not a subject to be discussed in the five year review
report.
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